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NOTICE TO CONTRACTORS 

 

NOTICE IS HEREBY GIVEN that City of Corning, will receive bids for the Yolo Street Resurfacing 
Project 

Bids shall be submitted on forms included in the Bid Packet. Copies of the Bid Packet and the 
drawings may be obtained from City website at www.corning.org. 

Copies are on file and open to public inspection at City Hall at 794 Third Street, Corning, CA 96021. 

Bids must be received at City Hall, 794 Third Street, Corning, CA 96021, not later than 2:00 P.M. 
on November 3, 2026, at which time the Project Coordinator will open said bids. Bids shall be 
submitted in sealed envelopes and marked in the upper left-hand corner, “Yolo Street Resurfacing 
Project”, together with the name and address of the bidder. The bids will be opened and read 
publicly and bidders or their agents are invited to be present. 

Any request for explanation or interpretation of the Bid Documents must be made in writing no later 
than 5:00 PM on October 22, 2026. All requests shall be made by email to 
estanley@corningca.gov with the subject line of Yolo Street Resurfacing Project. Any explanation 
or interpretation will be made in the form of Addenda to the Contract Documents. All Addenda will 
be uploaded to www.publicpurchase.com and the City of Corning website at www.corning.org. It 
will be the bidder’s responsibility to verify that they have received all Addenda. Bidders shall submit 
signed copies of all Addenda with their Proposals. Oral explanations and interpretations will not be 
binding. 
 

There will be a non-mandatory pre-bid walk-through on Tuesday, October 13, at 2:00 p.m., 
at the project site located at the intersection of Yolo Street and Fourth Street, Corning, CA 
96021. 

Pursuant to Section 1770 and following the Labor Code, the Contractor for the work will be required 
to pay, at least, the general prevailing wage rates as determined by the Director of the Department 
of Industrial Relations of the State of California. Questions or wage rates pertaining to the general 
prevailing wage should be directed to the Division of Labor Statistics and Research, P.O. Box 
420603, San Francisco, CA 94142-0603 or http://www.dir.ca.gov/DLSR/PWD/TEH.xls 

Bid bond, labor and material bond and performance bonds are required. The City reserves the right 
to reject any and all bids and waive any informalities or irregularities in the bidding. Each bidder 
must be appropriately licensed in the State of California and registered with the Department of 
Industrial Relations for this project as required by law. 
 
PURCHASING AGENT, BRANT MESKER 
 
 

By: CITY MANAGER 
 
 

Publish in the Red Bluff Daily News on September 25, 2026. Send proof of publication and invoice 
to: City Hall, 794 Third Street, Corning, CA 96021. Prior to publication, please email proof to 
estanley@coringca.gov Attn: Elijah Stanley



 

 

PROJECT DESCRIPTION 
 

YOLO STREET RESURFACING PROJECT 
 

 

The scope of work for the Yolo Street Rehabilitation Project includes roadway 
excavation, rubberized chip seal, asphalt paving, curb and gutter installation, and valley 
gutter replacement.   

This is only a summary. See the entire project document for the full scope of the project. 
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BIDDING REQUIREMENT SUMMARY 
 

1. PROJECT TITLE:                                                     Yolo Street Resurfacing Project 
 

 

2. PROJECT LOCATION:                                            Yolo Street from Houghton Ave to Third St, 
Corning, CA 96021 

3. BID OPENING DATE: November 3, 2026, at 2:00 PM 

4. BID PLACE: City Hall, 794 Third Street, Corning, CA 
96021 

5. NON-MANDATORY PRE-BID MEETING: October 13, 2026, 2:00 PM  
At the project location.  

 

6. BID SECURITY: 10% of maximum amount of bid 

7. CONSTRUCTION TIME PERIOD: 35 Working Days 

8. LICENSE REQUIREMENTS: Class A 

9. LIQUIDATED DAMAGES: $3,600.00 per day 

10. LABOR AND MATERIALS PAYMENT BOND: 100% of the total bid 

11. PERFORMANCE BOND: 100% of the total bid 

12. PREVAILING WAGE RATES: Yes 

13. BID VALID FOR: 60 Days 

14. NON-REFUNDABLE DEPOSIT 
FOR CONTRACT DOCUMENTS: N/A 

15. ESTIMATE OF CONSTRUCTION COSTS: $647,244.30 

16. ISSUED CONSTRUCTION DOCUMENTS: 

publicpurchase.com Corning.org 
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PROPOSAL BID FORMS 

CITY OF CORNING 

 

 

City of Corning 
Corning, CA 

 
The undersigned bidder,                             in accordance with the Notice to Contractors, 
hereby proposes and agrees to furnish any and all services necessary to perform all Work required 
by the Contract Documents for the: 
 

YOLO STREET RESURFACING PROJECT 
 

including, but not limited to, furnishing all required labor, materials, taxes, permits, insurance, bonds, 
transportation, scaffolding, equipment, facilities, utilities, and incidentals. 
 
If awarded the Contract, the undersigned hereby agrees that within ten (10) working days after receipt 
of the Contract from the City, he will sign the Contract in the required form, of which the Notice to 
Contractors, Instructions to Bidders, Proposal, Bid Forms, Bonds, General and Supplementary 
Conditions, Drawings, Specifications, and all Addenda issued prior to the opening of bids, are a part. 
 
The undersigned agrees to complete all work required under the Contract within 35 working days and 
accept in full payment the price named in the Bid Proposal, which is bound herein and made a part 
of this proposal. 
 
The undersigned declares that he has carefully checked all of the figures submitted on the Bid 
Proposal and understands that the City will not be responsible for errors or omissions on the part of 
the undersigned in making up this bid. 
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Bidder hereby certifies that the Bidder has reviewed and understands the insurance coverage 
requirements and bonding requirements, as specified in the General Conditions, Article 5 – Bonds 
and Insurance. Should the Bidder be awarded the contract for the work, Bidder further certifies that 
the Bidder can meet the specified requirements for bonding and insurance, including insurance 
coverage of the subcontractors, and agrees to name the City of Corning, its elected officials, officers, 
and employees as additional insured for the work specified. The undersigned agrees to secure the 
required insurance and bonds and submit them prior to or concurrent with the return of the signed 
Contract. 

 
 
Accompanying this proposal is a "Cashier’s Check", "Certified Check" or "Bidder’s Bond", as the case 
may be, in an amount equal to at least ten percent (10%) of the total of the bid. 

 
 
 
 

Name (print)  Representing (Firm)  

Signature    

Title 
 
Taxpayer I.D. No. 

 
 

   

Business Address  

 

Contractor’s License No.   
 

Department of Industrial Relations (DIR) Registration No.    
 

Receipt of the following Addenda is hereby acknowledged: 

 
Addendum No.  Bidder’s Initials 

Addendum No.  Bidder’s Initials 

Addendum No.  Bidder’s     Initials
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PROPOSAL FOR 

 

YOLO STREET RESURFACING PROJECT 
 

The undersigned bidder hereby proposes and agrees to furnish any and all services necessary to perform 
all Work required by the Contract Documents: 
 
Bid:  Furnish all labor, materials, taxes, insurance, bonds, transportation, equipment, facilities, utilities, 
and incidentals for the “YOLO STREET RESURFACING PROJECT” for the sum as listed below. 

ITEM ITEM DISCRIPTION  

ESTIMATED 

QUANITITY  

UNIT OF 

MEASUREMENT UNIT PRICE AMOUNT  

1 Mobilization 
1 

LS $ $ 
 

2 Traffic Control 
1 

LS $ $ 
 

3 Clearing and  grubbing 
1 

LS $ $ 
 

4 Water Pollution Control 
1 

LS $ $ 
 

5 Roadway Excavation 354  CY $ $ 
 

6 Rubberized Chip Seal   
16559 

SQYD $ $ 
 

7 

Double Layer Fiberized 
Microsurfacing 

16559 
SQYD $ $ 

 

8 Asphalt Concrete (0.25" HMA) 
247 

TON $ $ 
 

9 Aggregate base 
249 

CY $ $ 
 

10 

Minor Concrete Rolled Curb and 
Gutter  

158 
LF $ $ 

 

11 Valley Gutter 
550 

SF $ $ 
 

12 

Thermoplastic Striping "STOP" 
Marking (Caltrans Std. A24D) 

66 
SF $ $ 

 

13 

Thermoplastic Striping Stop Limit 
Line (Caltrans Std. A24F) 

72 
SF $ $ 

 

14 

Thermoplastic Striping Detail 1 
(Caltrans Std. A20A) 

2234  
SF $ $ 

 

   

TOTAL BASE BID: $_______________________________________________________ 
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Note: Pursuant to Corning Municipal Code Section 3.12.092, the City may apply a five percent (5%) local 
vendor preference for purposes of bid comparison when determining the lowest responsible bidder. The 
preference is used for evaluation purposes only, shall not exceed a maximum value of one hundred fifty 
thousand dollars ($150,000), and does not reduce the actual contract amount awarded. 

 
BASE BID: 

 
  dollars 
(written numbers) 

 
$                                                         
(figures) 
 
 

Bidder   
 
 

Date   
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YOLO STREET RESURFACING PROJECT 
 

LIST OF SUBCONTRACTORS 
 

Pursuant to Public Contract Code 4104, the undersigned bidder shall list the name and location of 
business of each Subcontractor who will perform work, labor or service to the bidder under this 
Contract in excess of one-half of one percent (1/2%) of the total amount shown in the bid, and shall 
also list the item or portions of the Work which will be done by such Subcontractor for any item or 
portion of Work to be performed. 

 
LIST OF SUBCONTRACTORS: 
 

All blanks below must be completed for each subcontractor. Failure to do so may cause your bid to 
be declared nonresponsive: 

 
 

Subcontractor 
 

Name:   

Location of place of business:                                                                            

License No.    

DIR No.    

Work to be done:   
 

Subcontractor 
 

Name:   

Location of place of business:                                                                            

License No.    

DIR No.    

Work to be done:   
 

Subcontractor 
 

Name:   

Location of place of business:                                                                            

License No.    

DIR No.    

Work to be done:   
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Subcontractor 
 

Name:   

Location of place of business:                                                                            

License No.    

DIR No.    

Work to be done:   
 

Subcontractor 
 

Name:   

Location of place of business:                                                                            

License No.    

DIR No.    

Work to be done:   
 

Subcontractor 
 

Name:   

Location of place of business:                                                                            

License No.    

DIR No.    

Work to be done:   
 

Subcontractor: 
 

Name:   

Location of place of business:                                                                            

License No.    

DIR No.    

Work to be done:   
 
 
 

 

No Contractor may perform work on a public works project with a Subcontractor who is ineligible to 
perform work on a public works project pursuant to Section 1777.1 or 1777.7 of the Labor Code. 
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YOLO STREET RESURFACING PROJECT 
 

INFORMATION REQUIRED OF BIDDERS 
 

The bidder is required to supply the following information. 
 
 

1. Firm Name     
 

 

2. Representative     
 

 

3. Title                                                                                                                                  
 

 

4. Business Address     
 

 

6. Telephone Cell # Fax #    
 

7. Email Address    
 

8. California Contractors License(s): 
 
No(s).   Type(s)     
 
 

9. California Department of Industrial Relations Registration No.    
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City of Corning 
 

 
NON-COLLUSION 

AFFIDAVIT CITY OF 
CORNING 

 
TO BE EXECUTED BY THE BIDDER AND SUBMITTED WITH THE BID 

 
To: City of Corning 

State of 
California 

 
 

    deposes and says that he or she is        (title) of   

    , the party making  the foregoing bid that the bid is not made in 

the interest of, or on behalf of, any undisclosed person, partnership, company, association, 

organization, or corporation; that the bid is genuine and not collusive or sham; the bidder has not 

directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has not 

directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put 

in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, 

directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid 

price, or of that of any other bidder, or to secure any advantage against the public body awarding 

the contract of anyone interested in the proposed contract; that all statements contained in the bid 

are true and further, that the bidder has not directly or indirectly, submitted his or her bid price or 

any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or 

paid, and will not pay, any fee to any corporation partnership, company association, organization, 

bid depository, or to any member or agent thereof to effectuate a collusive or sham bid. 

(The above certificate must be signed and filed with the City along with the bid) 
 
 

Signed    Date              
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BIDDER'S BOND 
(Public Contract) 

 
KNOW ALL MEN BY THESE PRESENTS: That as Principal    (herein called "Principal") and 
as surety  _(hereinafter called "Surety" are held and 
firmly bound unto the City of Corning (herein called the "Obligee"), in the just and full sum of ten percent (10%) 
of the total amount of the base bid submitted by Principal for the herein described work of improvement, which 
sum is Dollars ($   _) lawful money of the United 
States of America, for the payment of which, well and truly to be made, we hereby bind ourselves and our, and 
each of our, heirs, executors, administrators, successors, and assigns, jointly and severally firmly by these 
presents. 
 
WHEREAS, Principal is bidding, or is about to bid, for the following described work of improvement, all in 
accordance with the Notice to Contractors and the Contract Documents for the project entitled: 
 

YOLO STREET RESURFACING PROJECT 
 

NOW, THEREFORE, THE CONDITION OF THE OBLIGATION IS SUCH THAT, if Obligee shall 
make an award to Principal for said work of improvement according to the terms of such bid, and Principal shall 
duly execute, or cause to be executed, and delivered to Obligee the Contract, bonds, and evidence of insurance 
coverage as, and within the time, required by the Contract Documents for the above-named project, which 
Contract Documents are incorporated herein by this reference, then this obligation shall be null and void; 
OTHERWISE, it shall remain in full force and effect, and if Obligee shall make such an award to Principal and 
Principal shall fail to execute, or caused to be executed and delivered to Obligee said instruments as required 
by the Contract Documents, then surety will pay Obligee the full sum of the bond. 
 
No extension of time granted to the Principal and no change or alteration in any of the terms of the bid or bid 
requirement, whether made after notice or not, shall release or otherwise affect the obligations of Surety 
hereunder, and Surety waives notice of any such extension, change, or alteration. Surety, by the execution of 
this bond, represents and warrants that this bond has also been duly executed by Principal with proper authority, 
and Surety hereby waives any defense which it might have by reason of any failure of Principal to execute or 
properly execute this bond. 
 
In the event suit is brought upon this bond by Obligee and judgment is recovered by Obligee, court costs, 
including reasonable attorneys' fees, shall be an additional obligation of this bond for which Principal and Surety 
shall be liable. 
Signed and sealed the      day of     , 20          . 

 

         
 

         
PRINCIPAL (Notary Certificate Attached) SURETY (Notary Certificate Attached) 

 
 
 
 

NOTE TO SURETY COMPANY: The following form of acknowledgment should be used. If any other form of 
acknowledgment is used, there must be submitted a certified copy of unrevoked resolution of authority for the 
attorney-in-fact. 
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NOTARY ACKNOWLEDGMENT 

 
 

STATE OF    ) 
 

CITY OF    ) 
 
On  , before me,   , a Notary Public in 

Name of Notary Public 

and for said State, personally appeared    , 
Name(s) of Signer(s) 

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed 
to the within instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized 
capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of 
which the person(s) acted, executed the instrument. 
 
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 
 
WITNESS my hand and official seal 

 
 
 

     (SEAL) 
Signature of Notary Public 

A notary public or other officer completing this certificate verifies only the identity of the individual 
who signed the document, to which this certificate is attached, and not the truthfulness, accuracy, 

or validity of that document. 
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NOTARY ACKNOWLEDGMENT 

 
 

STATE OF     ) 

CITY OF    ) 

On  , before me,    , a Notary Public in 
Name of Notary Public 

and for said State, personally appeared    , 
Name(s) of Signer(s) 

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed 
to the within instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized 
capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of 
which the person(s) acted, executed the instrument. 
 
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 
 
WITNESS my hand and official seal 

 
 
 

     (SEAL) 
Signature of Notary Public

A notary public or other officer completing this certificate verifies only the identity of the individual 
who signed the document, to which this certificate is attached, and not the truthfulness, accuracy, 

or validity of that document. 
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AGREEMENT FORM 

 

THIS AGREEMENT, entered into as of                                                    , 2026, is between the City 
of Corning, a public entity, organized and existing pursuant to the laws of the State of California 
(hereinafter called the "CITY"), and                                                           (hereinafter called the 
"Contractor"), 
 
WHEREAS, the Contractor has been awarded the contract for the work hereafter mentioned: 

 
“ Yolo Street Resurfacing Project” 

 
WITNESSETH: 

That the parties hereto mutually agree to the terms and conditions hereinafter set forth. 
 
I. CONTRACT DOCUMENTS 
 

The Items hereinafter enumerated as the Contract Documents shall form a part of this Contract and 
the provisions thereof shall be as binding upon the parties hereto as if they were herein fully set forth. 
Work called for in any one Contract Document and not mentioned in another is to be performed and 
executed the same as if mentioned in all Contract Documents, the table of contents, titles, and 
headings contained herein and in said documents are solely to facilitate reference to various 
provisions of the Contract Documents and in no way affect or limit the interpretations of the provisions 
to which they refer. 
 
The "Contract Documents", sometimes also referred to as the Contract, consist of the completed 
Form of Proposal submitted by the Contractor to whom the Contract is awarded, the Instructions to 
Bidders insofar as they relate to events which will occur or actions to be taken after the submission 
of the Proposal, this Agreement to which the General Conditions are attached, the General 
Requirements, the Supplementary Conditions, the Drawings and Specifications and any 
modifications of any of the foregoing in the form of addenda or otherwise effected in accordance with 
the terms of the Contract. 
 
The sections of the CITY's Specifications and the titles of the Drawings, with their assigned numbers 
and their date of issue, are listed in the Contract Documents. 
 
II. DEFINITIONS 
 

Unless otherwise specifically provided herein, all words and phrases defined in the General 
Conditions shall have the same meaning and intent in this Agreement. 
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III. SCOPE OF THE CONTRACT 
 

The Contractor shall perform, within the time stipulated, the Contract as herein defined, and shall 
furnish all labor, tools, equipment, apparatus, facilities, labor and material and transportation 
necessary to perform and complete in a good workmanlike manner to the satisfaction of the CITY, 
all the work called for, and in the manner designated in, and in strict conformity with, the Contract 
Documents entitled: 
“ YOLO Street Resurfacing Project” 
 
IV. CONTRACT PRICE 
 

BASE BID PRICE: 
 

The CITY agrees to pay and the Contractor agrees to accept, in full payment for the work included 
in the bid for the sum of: 
 

                                                                                                                                                                      
(spell out)                    (figures) 

 
In the event that the City issues a change order for work not covered by the contract documents, 
Contractor’s compensation for that change order shall be determined in accordance with the “Unit 
Price” rates set forth on page 3 of Contractor’s “Proposal Bid Forms”. 
 
V. CONTRACT TIME, COMPLETION, AND CHANGES 
 

A. Notice to Proceed 
 

Within 60 days of the opening of bids the successful low bidder will be authorized by written notice 
to proceed with the work. The bidder shall have no claim against the CITY, or its officers, employees, 
agents, consultants, project manager or architect because of failure to issue the Notice to Proceed, 
and hereby waives any claim against the CITY in connection with the failure to issue the Notice to 
Proceed. 
 
B. Commencement and Prosecution of Work 
 

The Contractor shall commence the work on or before 10 days from and after the date specified in 
the written "Notice to Proceed," and will diligently prosecute the work to final completion. Said Notice 
to Proceed shall be issued following execution of the Agreement, the filing by the Contractor of the 
required bonds and proof of insurance. The continuous prosecution of work by the Contractor shall 
be subject only to delays as defined in this section of this Agreement. 
 
C. Time of Completion 
 

The entire work shall be brought to substantial completion in the manner provided for in the Contract 
Documents in a period of 35 working days (or calendar days) from and after the date assigned in 
the Notice to Proceed.  The date, 35 working days (or calendar days) from and after the date of the 
Notice to Proceed shall be hereinafter called the "Estimated Completion Date" unless extensions of 
time are granted in accordance with the Contract Documents for Category A or B Delays as defined 
in this section of this Agreement.  Failure to substantially complete the work within the above times 
and in the manner provided for by the Contract Documents shall subject the Contractor to liquidated 
damages as hereinafter stipulated in this Agreement.  Time is and shall be of the essence in these 
Contract Documents.   
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D. Changes in the Work 
 

Changes in the work made and extensions of time of completion made necessary by reason thereof 
shall not in any way release any guarantee given by the Contractor pursuant to the provision of the 
Contract Documents, or the contract let hereunder, nor shall such changes in the work relieve or 
release the Sureties on bonds executed pursuant to the said provisions. The Sureties, in executing 
such bonds, shall be deemed to have expressly agreed to any such change in the work and to any 
extension of time made by reason thereof. The CITY agrees that no changes in the work shall be 
ordered which will necessitate an extension of the substantial completion time beyond the fixed 
completion date. 
 
E. Extensions of Time 
 

In the event it is deemed necessary by the CITY to extend the time of substantial completion of the 
work to be done under this contract beyond any required dates of completion herein specified, such 
extensions shall in no way release any guarantee given by the Contractor pursuant to the provisions 
of the Contract Documents, or the contract let hereunder, nor shall such extension of time relieve or 
release the sureties on the bonds executed pursuant to said provisions. The sureties in executing 
such bonds shall be deemed to have expressly agreed to any such extension of time. The amount 
of time allowed in any Extension of Time shall be limited to the period of the delay-giving rise to the 
same as determined by the CITY. 
 
F. Prevailing Wages 
 

Pursuant to Section 1770 et seq. of the Labor Code the Contractor for the work will be required to 
pay, at least, the general prevailing wage rates as determined by the Director of the Department of 
Industrial Relations of the State of California. Questions pertaining to the general prevailing wage 
rates should be directed to the Division of Labor Statistics and Research, P.O. Box 603, San 
Francisco, CA 94101. A failure to pay the required prevailing wage my result in a penalty through 
forfeiture as set forth in Labor Code section 1775. 
 
G. Category A Delays 
 

For the purpose of these Contract Documents, the term "Category A Delays" shall mean, and is 
limited to, delays caused directly by acts of God; acts of the public enemy; fire, riots, insurrections; 
epidemics; quarantine restrictions; strikes; lockouts; sit- downs; acts of a governmental agency; 
priorities or privileges established for the manufacture, assembly or allotment of materials necessary 
in the construction of the work by order, decree or otherwise of the United States or by any 
department, bureau, commission, committee, agent, or administrator of any legally constituted public 
authority; changes in the work ordered by the CITY insofar as they necessarily require additional 
time in which to substantially complete the work; the prevention by the CITY of the Contractor from 
commencing or prosecuting the work because of the acts of others, excepting the Contractor's 
subcontractors; or the prevention of the 
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Contractor from commencing or prosecuting the work because of a city-wide failure of public utility 
service. 
 
Inclement weather shall not be a prima facie reason for the granting of an extension of time, and the 
Contractor shall make every effort to continue work under prevailing conditions. The CITY may, 
however, grant an extension of time if an unavoidable delay as a result of inclement weather in fact 
occurs, and such shall then be classified as a "Category A Delay". 
 
The term "Category A Delay" shall specifically not include (i) any delay which could have been 
avoided by the exercise of care, prudence, foresight and diligence on the part of the Contractor; (ii) 
any delay in the prosecution of parts of the work, which may in itself be unavoidable but which does 
not necessarily prevent or delay the prosecution of other parts of the work, nor substantial completion 
of the whole work within the time specified; (iii) any reasonable delay resulting from time required by 
the CITY for review of plans submitted by the Contractor and for the making of surveys, 
measurements and inspection; and (iv) any delay arising from an interruption in the prosecution of 
the work on account of the reasonable interference from other contractors employed by the CITY 
which does not necessarily prevent the completion of the whole work within the time specified. 
 
H. Category B Delays 
 

For the purposes of these Contract Documents, the term "Category B Delays" shall mean delays 
caused directly by loss or damage to the project caused by the perils covered by the Builder's Risk 
insurance provided for by the Agreement or by any war declared by an enactment of the Congress 
of the United States of America. 
 
VI LIQUIDATED DAMAGES 
 

The provisions for Liquidated Damages appearing in the General Conditions, Article 12, are 
incorporated by reference as if fully set forth herein. Liquidated damages of $3,600.00 per day will 
be charged the Contractor for each day of delay beyond the substantial completion date.  
 
VII NOTICE OF DELAY 
 

The Contractor shall promptly notify the CITY in writing of any anticipated delay in the prosecution 
of the work, and, in any event, promptly upon the occurrence of a delay. Said notice shall constitute 
an application for an extension of contract time only if it is in compliance with the provisions of Article 
12. Failure by the Contractor to make a timely request will result in a waiver of the right to such 
extension. Contractor shall take notice of General Conditions, Article 12, affecting the time period in 
which to claim an extension of the contract time for physical conditions and limitations set forth in 
the General Conditions, Article 12. The CITY may take steps to prevent the occurrence of 
continuance of the delay and/or may determine to what extent the completion of the work is delayed 
thereby. 
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VIII NO WAIVER OF RIGHTS 
 

Neither the inspection by the CITY or its agents, nor any order or certificate for the payment of 
money, nor any payment for, nor acceptance of the whole or any part of the work by the CITY, nor 
any extensions of time, nor any position taken by the CITY or its agents shall operate as a waiver of 
any provision of this Contract, or of any power herein reserved to the CITY or any right to damage 
herein provided, nor shall any waiver of any breach of this Contract be held to be a waiver of any 
other or subsequent breach. All remedies provided in this Contract shall be taken and construed as 
cumulative, that is in addition to each and every other remedy herein provided; and the CITY shall 
have any and all equitable and legal remedies which it would in any case have. 
 
IX AGREEMENT CONTROLS 
 

In the event of a conflict between the Contract Documents, the conflict shall be resolved by giving 
precedence in the following order: (1) This Agreement Form; (2) the General Conditions and General 
Requirements; (3) the Supplementary Conditions; (4) the Notice to Contractors; (5) the Instructions 
to Bidders; (6) the Technical Specifications text; (7) the Drawings (Plans). 

 
CERTIFICATION 

 
 

CITY: 
 

BY:    
City Manager 

 
 

CONTRACTOR 
 

BY:    
Contractor 

 
 
 
 

DATED   
 
 
 
 
 

DATED   
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PERFORMANCE BOND 
 
KNOW ALL PERSONS BY THESE PRESENTS: That, WHEREAS, the CITY OF 
CORNING (hereinafter called “City”), has conditionally awarded to (here insert full name and 
address or legal title of Contractor) 
 

 

 

 

As      Principal      (hereinafter      called      “Contractor”)      a      Contract      for      the  YOLO 
STREET RESURFACING PROJECT, in the said City of Corning, in accordance with and consisting 
in part of plans and specifications prepared by the City of Corning, at 794 Third Street, Corning, CA 
96021 which Contract also consists of all other parts of the Contract Documents for said project, 
which Contract is made a part hereof by reference, and is hereinafter referred to as the Contract, and 
WHEREAS said Contractor is required under the terms of said Contract to furnish a bond for the 
Faithful Performance of said Contract, 
 

NOW, THEREFORE, we the Contractor and (here insert full name and address or legal title 
of Surety) 
 

 

 

 

as Surety (hereinafter called “Surety”) are held and firmly bound unto City of Corning, California 
(hereinafter called “City”) in the sum of 
   Dollars ($  ), in 
lawful money of the United States, for the payment of which sum well and truly to be made Contractor 
and Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly 
and severally, firmly by these presents. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, 
unless the above bounden Contractor, his heirs, executors, administrators, successors or assigns, 
shall in all things stand to and abide by, and will and truly keep and perform the covenants, conditions 
and agreements in additions or alterations thereof made as therein provided, on his or their part, to 
be kept and performed at the time and in the manner therein specified, and in all respects according 
to their true intent and meaning, and shall indemnify and save harmless City, 
ENGINEER/ARCHITECT and their employees and their consultants, and their agents, as therein 
stipulated, then this obligation shall be null and void; otherwise it shall remain in full force and effect. 
 

Contractor agrees not to assign this Contract except upon the written consent and approval of 
the City or their successor and assigns. 
 

And Surety, for value received, hereby stipulates and agrees that no change, extension of 
time, alteration or addition to the terms of the Contract or to the work to be performed thereunder or 
the specifications accompanying the same shall in any way affect its obligations on this bond, and it 
does hereby waive notice of any such change, extension of time, alteration or addition to the terms of 
the Contract or to the work or to the specifications. 
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The Principal and Surety do hereby represent, warranty and guarantee, that the Surety is an 

“Admitted surety” as that term is, or may be, defined by California statute, regulation or the 
Department of Insurance. 
 

IN WITNESS THEREOF, the above bounden parties have executed this instrument  under  
their  several  seals  this  day  of  , 20  , 
the name and corporate seal of each corporate party being affixed hereto and  these presents duly 
signed by its undersigned representatives, pursuant to its governing body. 
 

SIGNED AND SEALED THIS  day of  , 20  . 
 
 

Print name of Contractor 

 
By                                                                                    

Signature 
 
 

Title of Signer 
 

 

Surety Name 

 
By  Attorney-in-Fact 

(Acknowledgment by Notary Public required) 
 

 
                                                                                      
Title 

 
 

(SURETY SEAL) 
 
 
 
 
 
 

 

NOTE TO SURETY COMPANY: 
 

The following form of acknowledgment shall be used. If any other form of acknowledgment is used, 
there must be submitted a certified copy of unrevoked resolution of authority for the attorney-in-fact 
for each bond issued. 



 

 

Performance Bond 
Page 3 of 3 

 

 
 
 

 
NOTARY ACKNOWLEDGMENT 

 
 

STATE OF CALIFORNIA ) 
) ss. 
CITY OF CORNING) ) 
 
On  , before me,  , a 

Name of Notary Public 

Notary Public in and for said State, personally appeared  , 
Name(s) of Signer(s) 

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are 
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in 
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the 
person(s), or the entity upon behalf of which the person(s) acted, executed the instrument. 
 
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing 
paragraph is true and correct. 
 
WITNESS my hand and official seal 

 
 
 

(SEAL) 
 

Notary Public 

A notary public or other officer completing this certificate verifies only the identity of the individual 
who signed the document, to which this certificate is attached, and not the truthfulness, accuracy, 

or validity of that document. 
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LABOR AND MATERIAL PAYMENT BOND 

KNOW ALL MEN BY THESE PRESENTS: That WHEREAS, the CITY of CORNING has awarded 
to (here insert the full name and address or legal title of Contractor) 
            
                          
                   
 

hereinafter called “Contractor” a Contract for the YOLO Street Resurfacing Projectin the said City of Corning, 
in accordance with and consisting in part of plans and specifications prepared by the City of Corning, which 
Contract also consists of all other parts of the Contract Documents for said project, which Contract is made a 
part hereof by reference, and is hereinafter referred to as the Contract, and WHEREAS said Contractor is 
required under the terms of said Contract to furnish a bond in connection with said contract, providing that if said 
Contractor, or any of his subcontractors, shall fail to pay for any materials, provisions, pro vendor or other 
supplies, or equipment used, upon, for or about the performance of the work contracted to be done, or for any 
work or labor thereon of any kind, or for amounts due under the Unemployment Insurance Act with respect to 
such work or labor, then the Surety on this Bond will pay for the same in an amount not exceeding the sum 
specified in this Bond, and also, in case suit is brought upon the Bond, a reasonable attorney’s fee to be fixed 
by the Court. 
 
NOW, THEREFORE, we the Contractor and (here insert full name and address or legal title of Surety) 
           
                               
               
  

as Surety (hereinafter called “Surety”) are held and firmly bound unto the City of Corning, California (hereinafter  
called “City”) in the sum of    Dollars ($  ), in lawful 
money of the United States, for the payment of which sum, well and truly to be made, Contractor and Surety bind 
themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 
presents. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if said 
Contractor, his heirs, executors, administrators, successors or assigns, or his subcontractors, shall fail to pay for 
any materials, provisions, provender or other supplies, or equipment used in, upon, for or about the performance 
of the work contracted to be done, or for any work or labor thereon of any kind, or shall fail to pay any other 
amount due to any person named in Section 9100 of the Civil Code, or shall fail to pay any amounts due under 
the Unemployment Insurance Act with respect to such work or labor performed by any such person, or for any 
amounts required to be deducted, withheld, and paid over to the Franchise Tax Board from the wages of 
employees of the Contractor and his/her subcontractors pursuant to Section 18664 of the Revenue and Taxation 
Code, with respect to such work and labor, then the Surety on this Bond will pay for the same, in an amount 
not exceeding the sum specified in this Bond, and also, in case suit is brought upon this Bond, a reasonable 
attorney’s fee to be fixed by the Court. 
 

This Bond shall insure to the benefit of any and all persons, companies, corporations, political 
subdivisions and State agencies, entitled to file claims under the provisions of Section 9100 of the Civil Code of 
the State of California, as now in effect and as the same may be amended or superseded from time to time, so 
as to give a right of action to them, or their assigns, if any suit is brought upon this Bond. 
 

And the said Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or to the work to be performed thereunder or the specifications 
accompanying the same shall in any way affect its obligations on 
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this Bond, and it does hereby waive notice of any such change, extension of time, alteration or addition to the 
terms of the contract or to the work or to the specifications. 
 
The Principal and Surety do hereby represent, warranty and guarantee, the Surety is an “Admitted Surety” as 
that term is, or may be defined by California statute, regulation or the Department of Insurance. 
 
IN WITNESS WHEREOF, the above bounden parties have executed this instrument under several seal this 
                                 Day of                                  , 20             . the name and corporate seal of each party being 
affixed hereto and the present duly signed by its undersigned representative, pursuant to authority of its 
governing body. 
 
SIGNED AND SEALED THIS _  day of    , 20  . 

 
 

Print name of Contractor 

 
By                                                                                      
 Signature 

 
 

Title of Signer 
 
 
 

Surety Name 

 
By  Attorney-in-Fact 

(Acknowledgment by Notary Public required) 

 
 

Title 

 
 

(SURETY SEAL) 
 
 
 
 
 
 
 
 

 

NOTE TO SURETY COMPANY: 
 

The following form of acknowledgment shall be used. If any other form of acknowledgment is used, 
there must be submitted a certified copy of unrevoked resolution of authority for the attorney-in-fact 
for each bond issued. 
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NOTARY ACKNOWLEDGMENT 

 
 

STATE OF CALIFORNIA ) 
) ss. 
CITY OF CORNING) ) 
 
On  , before me,  , a 

Name of Notary Public 

Notary Public in and for said State, personally appeared  , 
Name(s) of Signer(s) 

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are 
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in 
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the 
person(s), or the entity upon behalf of which the person(s) acted, executed the instrument. 
 
I certify under PENALTY OF PERJURY under the laws of the State of California that the forgoing 
paragraph is true and correct. 
 
WITNESS my hand and official seal 

 
 
 

(SEAL)                                                                                                
Signature of Notary Public 

 

A notary public or other officer completing this certificate verifies only the identity of the individual 
who signed the document, to which this certificate is attached, and not the truthfulness, accuracy, 

or validity of that document. 
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GENERAL CONDITIONS 
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Release of Undecided Claims 
Exhaustion 

 
Article  9 - ENGINEER/ARCHITECT'S STATUS DURING CONSTRUCTION 
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Rejecting Defective Work 
Shop Drawings and Samples 
Limitations on ENGINEER/ARCHITECT's 

Responsibilities Article 10 - CHANGES IN WORK 
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Contract Price 
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Contract Time 
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May Stop the Work 
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One-Year Correction Period 
Acceptance of Defective Work 
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Application for Progress Payment 
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Final Application for Payment 
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ARTICLE 1 - DEFINITIONS 

Whenever used in these General Conditions or in the other Contract Documents, the following 
terms have the meanings indicated which are applicable to both the singular and plural thereof: 

1.1 Agreement - The written and signed contract between the City and the General Contractor 
that is entitled "Agreement." 

1.2 Application for Payment - The form furnished by the City to be used by the Contractor in 
requesting progress payment. This includes the schedule of values and an affidavit of Contractor 
that progress payments received on account of the work have been applied by Contractor to 
discharge in full all of the Contractor's obligations as reflected in prior Applications for Payment and 
otherwise. 

1.3 ENGINEER/ARCHITECT - The person licensed by the State of California 
(ENGINEER/ARCHITECT or engineer) who is fully responsible for the Contract Drawings and 
Project Manual, Addenda and modifications. 

1.4 Bid - The offer or proposal of the bidder submitted on the prescribed form setting forth the 
prices for the work to be performed. 

1.5 Bidder - Any person, firm or corporation, licensed in the State of California, submitting a bid 
for the work. 

1.6 Bonds - Bid, performance, and labor and material payment bonds and other instruments of 
security, including lien and stop-notice bonds, furnished by the Contractor and his Surety in 
accordance with the Contract Documents. 

1.7 Calendar Day (or "Day") - A day of twenty-four hours measured from one midnight to the 
next midnight, Pacific time. Unless otherwise indicated, a "day" shall mean a calendar day. 

1.8 Change Order - A written order, issued by the Project Manager to Contractor, signed by the 
Project Manager, ENGINEER/ARCHITECT and City authorizing an addition, deletion or revision in 
the work, or an adjustment in the contract price or the contract time. 

1.9 Contract Completion Date - The date established in the Contract Documents for the 
completion of the construction phase of the project, namely, the Estimated Completion Date and 
Fixed Completion Date. 

1.10 Contractor - The person, firm or corporation with whom City has executed the Agreement 
and who is fully responsible for the performance of the work. 

1.11 Contract Documents - The Agreement, Addenda, Contractor's Bid, the Bonds, and Notice 
of Award, these General Conditions, Supplementary Conditions, Specifications, Plans, Drawings 
and Modifications. The Contract Documents form the Contract for Construction. This Contract 
represents the entire and integrated agreement between the parties and supersedes all prior 
negotiations, representations, or agreements, either written or oral. The Contract may be modified 
or amended only by a Modification as defined in these General Conditions. 

1.12 Contract Price - The total amount stated in the Agreement as payable to Contractor for the 
performance of the work under the Contract Documents, including authorized adjustments thereto. 

1.13 Contract Time - The total amount stated in the Agreement for the completion of the work. 

1.14 City – City of Corning, a public entity organized and existing pursuant to the laws of the 
State of California and the Owner of the Project.  

1.15 Drawings - The drawings and/or plans which show the character and scope of the work to 
be performed, and which have been prepared or approved by the ENGINEER/ARCHITECT and 
are referred to in the Contract Documents. 

1.16 Field Order - A written order issued by the Project Manager which clarifies or interprets the 
Contract Documents in accordance with paragraph 9.2, or orders minor changes in the work in 
accordance with paragraph 11.3. 
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1.17 Furnish - To “supply and deliver to the Project site, ready for unloading, unpacking, 
assembly, installation, and similar operations.” 

1.18 General Conditions - That part of the Contract Documents which sets forth many of the 
rights, responsibilities and relationships of the parties involved or of the contract. 

1.19 General Requirements - The General Requirements are contained in Division 1 of the 
Specifications in these Contract Documents. The General Requirements are the administrative 
functions which the Contractor is bound to perform by the Contract. 

1.20 Inspector - An authorized representative of the City of Corning who is assigned to make a 
detailed inspection of any or all portions of the work or materials thereof. 

1.21 Install - Describes operations at project site including the actual “unloading, unpacking, 
assembly, erection, placing, anchoring, applying, working to dimension, finishing, curing, protecting, 
cleaning, and similar operations.” 

1.22 Instructions to Bidders - That part of the Bidding Requirements which contain the format of 
the bid, and the availability of the Contract Documents. 

1.23 Notice of Award - The written notification to the Contractor, from the Owner, of the Owner's 
intent to execute the Contract. 

1.24 Notice to Bidders - A notice contained in the Bidding Requirements informing prospective 
bidders of the opportunity to submit bids on a project and setting forth the procedures for doing so. 

1.25 Notice to Proceed - The written notice given by the City to Contractor fixing the date on 
which Contractor shall start to perform his obligations under the Contract Documents. 

1.26 O.P.C.I. - Owner purchased/Contractor receives, stores, and installs. 

1.27 Per - In accordance with or in compliance with. 

1.28 Progress Payment - Payment for work completed by measuring the work in place and 
applying the percentage complete of the measured amount to a previously agreed unit cost to 
determine the total payment. 

1.29 Project - The entire work to be performed as provided in the Contract Documents. 

1.30 Project Manager - The authorized representative of City of Corning. 

1.31 Project Manual - A part of the Contract Documents containing Introductory Information, 
Bidding Requirements, Contracting Requirements, Specifications, and Opening and Room Finish 
Schedules bound in one or more volumes. 

1.32 Project Work Schedule - A diagram showing proposed times of starting and completing 
various elements of the work. 

1.33 Provide - “To furnish and install, complete and ready for the intended use.” 

1.34 Punch List - A list, made near the completion of work, indicating items to be furnished or 
work to be performed by the Contractor or Subcontractor in order to complete the work as specified 
in the Contract Documents. 

1.35 Schedule of Values - A statement furnished by the Contractor to the Project Manager 
reflecting the portions of the contract sum allotted for the various parts of the work. 

1.36 Shop Drawings - All drawings, diagrams, illustrations, brochures, schedules and other data 
which are prepared by the Contractor, a subcontractor, manufacturer, supplier or distributor and 
which illustrate in detail the equipment, material or some portion of the work. 

1.37 Specifications - The portion of the Contract Documents consisting of written technical 
descriptions of materials, equipment, construction systems, standards and workmanship as applied 
to the work. 

1.38 Subcontractor - An individual, firm or corporation having a direct contract with the 
Contractor, or with any other subcontractor, for the performance of a part of the work. 
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1.39 Substantial Completion, Date of - The date as certified by the City in a Notice of Completion 
pursuant to paragraph 14.8 of these General Conditions. 

1.40 Work - The completed construction in the manner required by the Contract Documents. This 
includes without limitation all labor, services, and supervision necessary or appropriate to produce 
such construction, all materials, supplies and equipment incorporated or to be incorporated in such 
construction, and all obligations, duties and responsibilities with respect to such construction set 
forth in the Contract Documents. 

1.41 Working Day - Any day not a legal holiday, Saturday or Sunday. 

ARTICLE 2 - PRELIMINARY MATTERS 

2.1 Execution of Agreement: 

2.1.1 The Agreement and such other Contract Documents as designated by the City, shall be 
executed in three counterparts and delivered by the Contractor to the City within fifteen (15) days 
of the Notice of Award. City will execute and deliver one counterpart to Contractor within ten (10) 
days of receipt of the executed Agreement from Contractor. 

2.2 Delivery of Bonds: 

2.2.1 Prior to execution of the Agreements by the Contractor, Contractor shall deliver to City such 
Bonds as he is required to furnish in accordance with the Contract Documents. 

2.3 Copies of Documents: 

2.3. 1 City shall furnish to Contractor 5 copies of the Contract Documents for the execution of the 
work. Additional copies will be furnished at cost of reproduction upon request. 

2.4 Contractor's Pre-Start Representations: 

2.4.1 Contractor represents that he has familiarized himself with, and assumes full responsibility 
for having familiarized himself with, the nature and extent of the Contract Documents, work, locality 
and with all local conditions including federal, state and local laws, ordinances, rules and regulations 
that may in any manner affect performance of the work, and represents that he has correlated his 
study and observations with the requirements of the Contract Documents. 

2.4.2 Contractor also represents that he has familiarized himself with all surveys and investigation 
reports of surface and latent physical and that he has correlated the results of all such data with the 
requirements of the Contract Documents. 

2.5 Commencement of Time; Starting the Project 

2.5. 1 The contract time will commence on the date fixed by the Notice to Proceed. The Contractor 
shall start to perform the work under the Contract Documents on or before the tenth working day 
after the date assigned in the Notice to Proceed. 

2.5.2 The provisions set forth in Section VI of the Agreement are incorporated by reference as if 
fully set forth herein. 

2.6 Before Starting Construction: 

2.6. 1 The Contractor shall carefully study and compare the Contract Documents; check and verify 
pertinent figures shown thereon; and verify all applicable field measurements prior to undertaking 
each part of the work. He shall at once report in writing to the Project Manager any conflict, error or 
discrepancy which he may discover. Contractor shall be responsible for exercising reasonable care 
and skill in reviewing the Contract Documents to determine whether there is any conflict, error or 
discrepancy therein, and shall be responsible for notifying the Project Manager. No claim for 
additional compensation shall be made by the Contractor for extra work created by Contract 
Document conflicts, errors or discrepancies which a reasonable Contractor would have discovered 
prior to commencing work. 
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2.6.2 Contractor shall submit the required Schedule of Values and activity cost information in 
accordance with the General Requirements of these specifications. 

2.6.3 The Contractor shall furnish the City all certificates of insurance required by the Contract 
Documents after the "Notice of Conditional Award" and prior to the "Notice to Proceed," in types 
and amounts set forth in Article 5. 

ARTICLE 3 - CORRELATION, INTERPRETATION, AND INTENT OF CONTRACT DOCUMENTS 

3.1 It is the intent of the Contract Documents to describe a complete project to be constructed. As 
stated in paragraph 1.11, the Contract Documents comprise the entire contract between City and 
Contractor. They may be altered only by a Modification, as defined in paragraph 1.11. 

3.2 The Contract Documents are complementary, and what is required by any one shall be as 
binding as if required by all. Work not specifically covered in the Contract Documents shall 
nonetheless be required if it is consistent therewith and is reasonably inferable therefrom as being 
necessary or appropriate to produce the intended results. Should the Contractor discover a conflict, 
error, or discrepancy in the Contract Documents, he (she) shall immediately call it to the attention 
of the City in writing before proceeding with the work affected. Contractor agrees that proceeding 
with work without first giving such notice shall constitute a waiver by Contractor of any claim for 
additional time or money. Where there is a conflict, the Contract Documents, Specifications shall 
govern over the drawings; figure dimensions and drawings shall govern over scale drawings. Words 
and abbreviations that have technical or trade meanings are used in the Contract Documents in 
accordance with such recognized meanings. 

ARTICLE 4 - AVAILABILITY OF LANDS, PHYSICAL CONDITIONS, AND REFERENCE POINTS 

4.1 Availability of Lands: 

4.1.1 City shall furnish the lands upon which the work is to be done, right-of-way for access thereto, 
and other such lands which are designated in the Contract Documents for the use of the Contractor. 
Contractor shall provide all additional lands and access thereto that may be required for temporary 
construction facilities or storage of materials and equipment. 

4.2 Physical Conditions: 

4.2.1 The Contractor shall immediately, and before any such conditions are disturbed, notify the 
Project Manager in writing of subsurface or latent physical conditions at the site differing materially 
from those indicated in the Contract Documents; or unknown and unforeseen physical conditions 
at the site, of an unusual nature, differing materially from those ordinarily encountered and generally 
recognized as inherent in work of the character provided for in the Contract Documents. The Project 
Manager shall promptly investigate the conditions, and if he finds that such conditions do materially 
so differ to cause an increase or decrease in the time required for performance of the work, an 
appropriate adjustment in Contract Time may be made in accordance with Article 12 of these 
General Conditions. The Contract Documents may be modified by Change Order accordingly. In 
no event shall Contractor be entitled to increased compensation for such differing conditions, unless 
provided for in such Change Order. 

4.2.2 No increase of time under paragraph 4.2 shall be allowed unless the Contractor shall have 
given the written notice described in paragraph 4.2.1 not later than 24 hours after such conditions 
are discovered, and before such conditions are disturbed. Contractor shall not proceed with the 
work affected by such conditions until directed in writing by Project Manager. Furthermore, no 
increase shall be given unless it is shown that Contractor's own investigation was done competently 
and did not disclose the error or condition. Failure of Contractor to give written notice and providing 
an opportunity for the Project Manager to investigate shall constitute a waiver by Contractor of any 
claim for additional time or money. 

4.2.3 Groundwater, in whatever amount or condition, shall be deemed usual and ordinarily 
encountered and generally recognized as inherent in the work of the character provided for in the 
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Contract Documents. Dewatering is the responsibility of the Contractor. No claim for a Modification 
of Contract time or price will be allowed for such conditions. 

4.3 Reference Points: 

4.3.1 City shall provide engineering reference points as shown on the plans for construction. 
Contractor shall be responsible for surveying and laying out work unless otherwise provided in the 
Contract Documents, and shall protect and preserve the established reference points and shall not 
change or relocate them without the prior written approval of Project Manager. Contractor shall 
report to Project Manager whenever any reference point is lost or destroyed or requires relocation 
because of changes in grades or locations. The cost of replacing and accurately relocating all 
reference points so lost, destroyed or moved shall be borne by the Contractor. 

ARTICLE 5 - BONDS AND INSURANCE 

5.1 Contractor’s Liability Insurance 

5.1.1 Contractor shall obtain and maintain continuously comprehensive general liability insurance 
and/or other insurance necessary to protect the public with limits of liability of not less than 
$1,000,000 combined single limit bodily injury and property damage per occurrence with a 
$1,000,000 combined single limit annual aggregate with appropriate coverage endorsements to 
include broad-form contractual, broad form property damage, contractor’s protective, 
product/completed operations, auto and non-owned auto, personal injury, and fire-legal liability 
where applicable. The general aggregate limit shall apply separately to this project, or Contractor 
shall provide insurance with a general aggregate limit of $2,000,000. 

5.1.2 The Contractor, upon notification of receipt by the City of any cancellation notice shall file 
with the City a replacement certificate with another insurance company meeting the financial 
requirements of the City and the coverage requirements. Failure to maintain any of the above 
required insurance shall require the immediate discontinuation of work until replacement insurance 
is furnished to the City. All payments due or that become due will be withheld until notice of 
replacement is received. Any failure to maintain insurance will be sufficient cause for termination of 
the contract. 

5.1.3 Automobile Liability Insurance: Contractor shall carry Bodily injury and Property Damage 
liability including coverage for owned, hired and non-owned automobiles. The limits of liability shall 
be not less than $1,000,000 Bodily Injury, $300,000 Property Damage or $1,000,000 Combined 
Single Limit Bodily Injury and Property Damage 

5.1.4 As evidence of the insurance required by this agreement, certificates of workers 
compensation, general liability and automobile liability shall be furnished to the City before any work 
is commenced by the Contractor. 

5.1.5 General Liability and Automobile Liability insurance shall include “City of Corning, its elected 
officials, officers, and employees as an additional insured”, and shall not be reduced or canceled 
without 30 days written prior-notice certain to the City. Contractor shall provide the City a certificate 
of insurance and an additional insured endorsement as evidence of insurance protection provided 
which lists “City of Corning” as the certificate holder. Insurance certificates provided by any 
insurance company or underwriter shall not contain the language “endeavor to” and “but failure to 
mail such notice shall impose no obligation or liability of any kind upon the company”, or similar 
language. If Contractor has employees, he/she shall obtain and maintain continuously workers’ 
compensation insurance to cover Contractor and Contractor's employees and partners. 

5.1.6 Contractor shall require and verify that all subcontractors of any tier maintain insurance 
meeting all the requirements stated herein, and Contractor shall ensure that "City of Corning, its 
elected officials, officers, and employees" is an additional insured on insurance required from 
subcontractors; provided, however, that the minimum limit by subcontractors for general aggregate 
under their comprehensive general liability shall be $2,000,000 on all subcontracts other than major 
subcontracts and $3,000,000 on major subcontracts (subcontracts in excess of $1,000,000 and 
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such other subcontracts identified in the Contract Documents as "major subcontracts"). Contractor 
shall maintain certificates of insurance from all subcontractors demonstrating compliance with the 
requirements of this section and make them available to the City upon request. 

5.2 Builders Risk Insurance 

5.2.1    The Contractor will not be required to obtain Builder's Risk Insurance. The Contractor will 
be responsible for building materials not installed and for the Contractor's tools, other equipment or 
supplies. The Contractor shall also be required to protect the construction project as stipulated 
elsewhere in this contract. 

5.3 Performance, Payment, and Other Bonds 

5.3.1 Prior to the commencement of any work, Contractor shall furnish performance and payment 
bonds as security for the faithful performance and payment of all Contractors' obligations under the 
contract documents. These bonds shall be in amounts at least equal to the contract price and in a 
form satisfactory to City. Surety company providing said bonds shall have a Best financial rating of 
at least A-: VII and be licensed in the State of California. 

5.3.2 If at any time the Surety on any bond furnished by Contractor is adjudicated bankrupt, 
commences any proceeding under the Bankruptcy law of the United States, becomes insolvent, 
makes a general assignment for the benefit of creditors or has its right to do business terminated 
in California, or for any other reason is unable or unwilling to continue in business, Contractor shall 
within five calendar days thereafter substitute another bond in a Surety who meets the City's 
financial rating requirement. 

5.4 Responsibility for Damage: 

5.4.1 Approval of the Contractor's insurance by the Owner shall not decrease the extent to which 
the Contractor or any subcontractor may be held responsible for payment of any and all damages 
resulting from Contractor's operations. 

5.4.2 The Contractor shall assume the defense of and indemnity and save harmless City of 
Corning, its elected officials, officers and employees, as well as the Project Manager, 
ENGINEER/ARCHITECT and the officers, agents and employees of each of them, from any and all 
loss, liability or damage including attorney's fees and from all suits, actions, damages or claims of 
every nature and description to which they may be subjected or put by reasons of injury to persons 
or property arising out of, in connection with, or incident to the execution of the work or resulting 
from the active or passive negligence or carelessness on the part of the Contractor, Contractor's 
employees or agents in the delivery of materials and supplies by its employees or agents, including 
any failure to fulfill the terms of all laws and regulations which apply to this Contract together with 
any infringement or alleged infringement of the patent rights of any person or persons, firm or 
corporation in consequence of the use in or about the said work of any article or materials; and the 
City shall have the right to estimate the amount of such damage and to cause the Contractor to pay 
same, and the amount to be paid for such damage shall be deducted from the money due to the 
Contractor under this Contract; or the whole or so much of the money due or to become due to the 
Contractor under this Contract, as may be considered necessary by the City, shall be retained by 
the City until such suits or claims for damages shall have been settled or otherwise disposed of and 
satisfactory evidence to that effect furnished to the City. Contractor shall assume the defense of 
and indemnity and save harmless City of Corning, its elected officials, officers and employees, as 
well as the ENGINEER/ARCHITECT, Project Manager and the officers, agents and employees of 
each of them in respect to any mechanics lien, foreclosure actions filed by any subcontractor or 
material man relative to the construction. 

ARTICLE 6 - CONTRACTOR'S RESPONSIBILITIES 

6.1 Supervision and Superintendent: 

6.1.1 Contractor shall supervise and direct the work effectively, efficiently and with his best skill 
and attention. He shall have sole responsibility for the means, methods, techniques, sequences, 
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procedures of construction, and for coordinating all portions of his work under the Contract 
Documents. Contractor shall be responsible for the finished work complying accurately with the 
Contract Documents. 

6.1.2 The Contractor shall designate in writing, before starting work, the name, qualifications and 
experience of his proposed representative who must be approved by the Project Manager. Said 
representative shall have authority to represent and to act for the Contractor. Said authorized 
representative shall be present at the site of work at all times while work is in progress. 
Arrangements for responsible supervision, acceptable to Project Manager, shall be made for 
emergency work required during periods when work is suspended. 

6.1.3 The Contractor shall notify the Project Manager, in writing, when he desires to change his 
representative. He shall provide all necessary information regarding his new representative when 
submitting request for approval. Any substitute representative shall require the approval of the 
Project Manager, which may not be unreasonably withheld. 

6.1.4 In emergencies when the Contractor or his authorized representative is not present on any 
particular part of the work, directions will be given by the Project Manager and obeyed by the 
superintendent or foreman in charge of the particular work. Such directions will be confirmed in 
writing to the Contractor's authorized representative. 

6.1.5 The Contractor shall identify, in writing, the individuals who are authorized to sign Change 
Orders to the Contract. 

6.1.6 The Contractor shall remove his representative from the work and propose a substitute if 
Project Manager reasonably concludes that such representative is unable or unwilling to properly 
supervise the work in such a manner as to ensure its timely and successful completion in 
accordance with Contract Documents. 

6.1.7 The Contractor shall maintain daily job site activity logs which record: location and number 
of all manpower on the site by his own and subcontractors' forces; all work being performed and 
whether such work is part of the base contract or change order; all work being performed and 
whether such work is part of the base contract or change order; all construction equipment in use, 
and not in use, and reasons why not in use; weather and site conditions; and delays or obstructions 
to the work. The Contractor shall sign the log representing that the information contained therein is 
true, accurate and complete. 

6.2 Verified Reports 

6.2.1 The Contractor shall completely fill out, sign and date the appropriate Verified Reports, as 
required by Sections 4-214, 4-240 and 4-249 of Title 24, Part I, California Code of Regulations. 
Copies of these reports shall be sent to the City. 

6.3 Labor, Materials and Equipment 

6.3.1 Contractor shall provide competent, suitable qualified personnel to survey and lay out the 
work and perform construction as required by the Contract Documents. Contractor shall at all times 
enforce strict discipline and good order on the project. He shall not employ on the work any unfit 
person or anyone not skilled in the task assigned to him. 

6.3.2 Contractor shall furnish all materials, equipment, labor, transportation, and machinery, tools, 
appliances, other facilities and incidentals necessary for the execution, testing, initial operation and 
completion of work. 

6.3.3 All materials and equipment incorporated in the work shall be new, except as otherwise 
provided in the Contract Documents. If required by ENGINEER/ARCHITECT or Project Manager, 
Contractor shall furnish satisfactory evidence as to the kind, quality, source and purchase of 
materials and equipment. 

6.3.4 All materials and equipment shall be applied, installed, connected, erected, used, cleaned 
and conditioned in accordance with the instruction of the applicable manufacturer, fabricator or 
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processors. 

6.4 Substitute Materials or Equipment: 

6.4.1 The Specifications may permit Contractor to furnish or use a substitute that is equal to any 
material or equipment specified. Unless otherwise expressly provided in the Specifications, in 
accordance with Public Contract Code section 3400, whenever the contract documents refer to a 
named manufacturer or named product, the named manufacturer or named product shall be 
deemed to be followed by the words “or equal” so that bidders may furnish any equal material, 
product, thing, or service in accordance with the procedures set forth herein. If the Contractor 
wishes to furnish or use a proposed substitute, he shall, promptly and within 5 days of the Notice to 
Proceed, make written 

application to the ENGINEER/ARCHITECT for approval of such substitute, certifying and 
warranting in writing that the proposed substitute will perform the functions called for by the Contract 
Documents, be of the same quality as that specified and be suited to the same use. Contractor shall 
state whether or not its incorporation in or use in connection with the project is subject to payment 
of any license fee or royalty and also shall identify all variations of the proposed substitute from that 
specified and indicate available maintenance service. No substitute shall be ordered or installed 
without the written approval of the ENGINEER/ARCHITECT whose decision as to substitutions shall 
be final and conclusive. ENGINEER/ARCHITECT may require Contractor to furnish other such data 
about the proposed substitute that ENGINEER/ARCHITECT considers pertinent. 

6.4.2 No substitution shall be ordered or installed without such supplemental performance 
guarantee and bonds as City may require, all of which shall be furnished at Contractor's expense. 
Contractor shall be responsible for determining the required delivery date for incorporation into the 
work and shall certify that this date has been confirmed with the supplier of the substituted item. 

6.5 Subcontractors: 

6.5.1 Contractor shall investigate and assure himself and the City of the experience and skill of 
all subcontractors performing work specified by the Contract Documents as well as the financial 
stability of such subcontractors. Contractor shall not recommend any subcontractor or other person 
or firm, whether initially or as a substitution against whom City, at City's sole discretion, may have 
reasonable objection. If City who has no duty to investigate, but has the right to do so, after due 
investigation, has a reasonable objection to any subcontractor, supplier or material man proposed 
by Contractor, Contractor shall propose an acceptable substitute. 

6.5.2 Contractor shall be fully responsible for all acts and omissions of his subcontractors, and of 
persons and organizations directly or indirectly employed by them and of persons and organizations 
for whose acts any of them may be liable to the same extent that he is responsible for the acts and 
omissions of persons directly employed by him. Nothing in the Contract Documents shall create 
any contractual relationship between the City, Project Manager or ENGINEER/ARCHITECT and 
any subcontractor, or other person or organization having a direct contact with the Contractor, nor 
shall it create any obligation on the part of City, Project Manager or ENGINEER/ARCHITECT to 
pay or see to the payment of any monies due any subcontractor or other persons or organizations. 

6.5.3 The divisions and sections of the Specifications and the identifications of any Drawings shall 
not control the Contractor in dividing the work among subcontractors or delineating the work to be 
performed by any specific trade. Neither the ENGINEER/ARCHITECT, nor Project Manager, nor 
City will act as arbiter to determine subcontract limits. 

6.5.4 Contractor agrees to bind specifically every subcontractor to the applicable terms and 
conditions of the Contract Documents for the benefit of the City including, but not limited to, all time 
and notification requirements. 

6.5.5 All work performed for Contractor by a subcontractor shall be pursuant to an appropriate 
agreement between Contractor and subcontractor which shall contain provisions for the waiver of 
all rights the contracting parties may have against one another for damages caused by fire or other 
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perils covered by insurance. Contractor shall pay each subcontractor a just share of any such 
insurance moneys received by Contractor. 

6.6 Patent Fees and Royalties 

6.6.1 Contractor shall pay license fees and royalties and assume all costs incident to the use, in 
the performance of the work, of any invention, design, process, product or device which is the 
subject of patent rights or copyrights held by others. If a particular invention, design, device or 
product is specified in the Contract Documents for use in the performance of the work, and to the 
actual knowledge of City and ENGINEER/ARCHITECT its use is subject to patent rights or 
copyrights calling for the payment of any license fee or royalty to others, the existence of such rights 
shall be disclosed by City in the Contract Documents. Contractor shall indemnify and hold harmless 
City, Project Manager, their employees, officers and agents, and ENGINEER/ARCHITECT, his 
consultants, and anyone directly or indirectly employed by either of them from and against 
consultants' and other experts' fees and expenses arising out of any infringement of patent rights 
incident to the use in the performance of the work or resulting from the incorporation in the work of 
any invention, design, process, product or device not specified in the Contract Documents, and 
shall defend all such claims in connection with alleged infringement of such rights. 

6.7 Permits & Utility Costs: 

6.7.1 Permits: Contractor shall be responsible to obtain all building permits, construction permits, 
fugitive dust permits, fees and licenses necessary for the prosecution of the work. The City will 
make payment of permit fees directly to the permitting agency. The Contractor shall be responsible 
for all delays in obtaining all permits, licenses, and utility connection agreements. No delay claim 
may be made by Contractor for any delay in obtaining any permit, license or utility connection 
agreement. 

6.7.2 Utility Costs: Contractor shall be permitted reasonable use of the existing utilities available 
at the project site without charge. In the event that any additional temporary utilities are necessary, 
Contractor shall be responsible for obtaining and paying for such temporary utilities at Contractor's 
expense. 

6.8 Laws and Regulations: 

6.8.1 Contractor shall give notices and comply with all laws, ordinances, rules and regulations 
applicable to the work. Contractor shall use reasonable care and skill in determining whether or not 
the Specifications or Drawings are at variance therewith, and, if he observes such variance, he shall 
give the Project Manager and ENGINEER/ARCHITECT prompt written notice thereof. If Contractor 
performs any work knowing it to be contrary to such laws, ordinances, rules and regulations, and 
without such notice to the Project Manager and ENGINEER/ARCHITECT, he shall bear all costs 
arising therefrom. 

6.9 Taxes: 

6.9.1 Contractor shall pay all sales, consumer use and other similar taxes required to be paid by 
him in accordance with the law of the place where the work is to be performed. 

6.10 Use of the Premises: 

6.10.1 Contractor shall confine his equipment, the storage of materials and equipment and the 
operations of his workmen to areas permitted by law, ordinance, permits or the requirements of the 
City and of the Contract Documents, and shall not unreasonably encumber the premises with 
materials or equipment. 

6.10.2 Contractor shall not load nor permit any part of any structure to be loaded with weight that 
will endanger the structure, nor shall he subject any part of the work to stresses or pressure that 
will endanger it. 

6.11 Record Drawings: 



Page 13 of 36 

 

  

Contractor shall keep one current record copy of all Specifications, Drawings, Addenda, 
Modifications, and Shop Drawings at the site in good order and annotated to show all changes 
made during the construction process. These shall be available to the ENGINEER/ARCHITECT 
and Project Manager at all times, and shall be reviewed monthly concurrent with the Progress 
Payment Request. Upon completion of the project the Contractor shall deliver the record documents 
to the Project Manager for review and approval. These record documents shall be prepared in 
accordance with Section 01720 of the Specifications. 

6.12 Safety and Protection: 

6.12.1 Contractor shall be responsible for initiating, maintaining, and supervising all safety 
precautions and programs in connection with the work. He shall take all necessary precautions for 
the safety of, and shall provide the necessary protection to prevent damage, injury or loss: 

6.12.1.1 All employees on the work and other persons who may be affected thereby: 

6.12.1.2 All the work and all materials or equipment to be incorporated therein, whether in storage 
on or off the site; and 

6.12.1.3 Other property at the site or adjacent thereto, including trees, shrubs, lawns, pavements, 
roadway, structures and utilities not designated for removal, relocation or replacement in the course 
of construction. 

6.12.1.4 The Contractor represents that he has read and is thoroughly familiar with the California 
State Occupational Safety and Health Act, and regulations for construction promulgated 
thereunder, and agrees to comply with the Act and all such regulations applicable to the 
performance of the work. The Contractor accepts the duty of enforcing those regulations by federal, 
state or City Safety and Health Inspectors at the Contractor's work place at the job site or any area 
within the limits of construction and of the outcome of any such inspections. Contractor assumes 
exclusive responsibility for, and agrees to defend, indemnify and hold harmless Cit of Corning, 
Project Manager, ENGINEER/ARCHITECT, and their elected officials, officers, agents, employees, 
consultants and representatives against all consequences of any violations of those regulations by 
the Contractor, including the payment of any fine, penalty and interest assessed in connection 
therewith, any court costs, undertakings, interest, and attorneys', accountants' consultants' and 
experts' expenses and fees incurred by the City. 

6.12.2 Contractor shall comply with all applicable laws, ordinances, rules, regulations and orders 
of any public body having jurisdiction for the safety of persons or property or to protect them from 
damage, injury or loss. He shall erect and maintain, as required by the conditions and progress of 
the work, all necessary safeguards for its safety and protection. He shall notify owners of adjacent 
utilities when prosecution of the work might affect them. All damage, injury or loss to any property 
caused, directly or indirectly, in whole or in part, by Contractor, and/or subcontractor, or anyone 
employed by them shall be remedied by Contractor at his own expense. Contractor's duties 
continue until such time as all the work is completed and Project Manager has issued a notice in 
accordance with paragraph14.9 that work is acceptable. 

6.12.3   Contractor shall designate a responsible member of his organization, at the site, satisfactory 
to the Project Manager, whose duty shall be the prevention of accidents. This person shall be 
Contractor's superintendent unless otherwise designated in writing by Contractor to Project 
Manager. 
6.13 Shop Drawings, Product Data, and Samples: 

6.13.1 Shop drawings, product data, and/or samples are required by the Specifications for certain 
portions of the work. These shall be submitted according to a schedule of submittals to be accepted 
by the Project Manager and ENGINEER/ARCHITECT. Where a shop drawing, product data, or 
sample submittal is required by the Specifications, no related work shall be commenced until the 
submittal has been reviewed by the ENGINEER/ARCHITECT. A copy of each reviewed shop 
drawing and each approved sample shall be kept in good order by Contractor at the site and shall 
be available to the Project Manager, ENGINEER/ARCHITECT and Inspector. 
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6.13.2 The Contractor may submit a request for substitutions. The Contractor shall propose for 
approval all samples as specified or directed by the ENGINEER/ARCHITECT. The provisions of 
subparagraph 6.4 shall apply in such case. 

6.13.3 Contractor shall check and verify all field measurements and submit shop or setting 
coordination drawings in 1/4"=1'0" scale to verify clearances for various trades, and schedules 
required for the work of the various trades, with such promptness as to cause no delay to the work. 

6.13.4 Samples: Unless otherwise specified, submit samples in triplicate and of adequate size to 
show the quality, type and finish. Label each sample with the manufacturer's name, material name 
and quality, the Contractor's name, the project name and other pertinent data. Submit, with samples 
in triplicate a transmittal letter requesting approval. Prepay transportation charges to the 
ENGINEER/ARCHITECT's office on samples forwarded. 

6.13.5 Contractor shall not order materials until receipt of written approval of shop drawings, 
product data, and samples. 

6.13.6 Project Manager's or ENGINEER/ARCHITECT's review of shop drawings and samples shall 
not relieve Contractor from his responsibility for any deviation from the requirements of the Contract 
Documents. Nor shall any action by ENGINEER/ARCHITECT relieve Contractor from any 
responsibility for errors or omissions in the shop drawings. 

6.14 Cleaning: 

6.14.1 Contractor shall keep the premises free from accumulations of waste materials, rubbish and 
other debris resulting from the work, and at the completion of the work he shall remove all waste 
materials, rubbish and debris from and about the premises, as well as all tools, construction 
equipment and machinery, and surplus materials. He shall leave the site clean and ready for 
occupancy by City. Contractor shall restore to original condition those portions of the site not 
designated for alteration by the Contract Documents. 

6.15 Indemnification: 

6.15.1 Contractor shall indemnify and hold harmless to the fullest extent permitted by law, City of 
Corning, ENGINEER/ARCHITECT, Project Manager and their elected officials, officers, 
consultants, agents and employees, from and against all claims, damages, losses and expenses, 
including attorneys', accountants', consultants', and experts' fees and expenses, arising out of or 
resulting from the performance of the work attributable to bodily injury, sickness or death, or to injury 
to or destruction of tangible property, including the loss of use resulting therefrom, and caused in 
whole or in part by any negligent or other act or omission of Contractor, any subcontractor, anyone 
directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, 
regardless of whether indemnification shall extend to claims, demands, or liability for injuries 
occurring after completion of the project as well as during the work's progress. Such obligation shall 
not be construed to negate, abridge or otherwise reduce any other obligation of indemnity which 
otherwise exists under the Contract Documents or at law as to any party or person described in this 
paragraph or otherwise. 

6.15.2 In any and all claims against City of Corning, ENGINEER/ARCHITECT, Project Manager, 
their elected officials, officers, employees, consultants or agents by an employee of Contractor, any 
subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any 
of them may be liable, the indemnification obligation under subparagraph 6.15.1 shall not be limited 
in any way by any limitation on the amount or type of damages, compensation or benefits payable 
by or for Contractor or any subcontractor under workmen's compensation acts, disability acts or 
other employee benefit acts. 
6.16 Books and Records: 

6.16.1 Contractor shall maintain books, records, documents and other evidence pertinent to the 
work in accordance with generally accepted accounting principles and practices. Such books, 
records, documents and other evidence shall be maintained for at least three years after the date 
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of completion of the project. Access to the aforementioned books, records, documents and other 
evidence shall be available to the City or the Board, or any authorized representative of either, 
during the course of construction and for at least three years after completion of the project. Suitable 
facilities shall be provided for said access, and for the inspection and copying thereof. 

ARTICLE 7 - WORK BY OTHERS 

7.1 City may perform additional work related to the project or it may award other direct contracts 
therefore. Contractor shall afford the other persons or contractors who are parties to such direct 
contracts reasonable opportunity for the storage of materials and equipment and the execution of 
work. He shall properly connect and coordinate his work with theirs. No claim for time extension will 
be made by the Contractor due to any alleged problems or difficulties suffered due to work 
performed by others unless written notice within twenty-four hours of the commencement of said 
alleged delaying activities is given to the City. 

7.2 If any part of Contractor's work depends, for proper execution or results, upon the work of 
any other such person or contractor, Contractor shall inspect and promptly report to Project 
Manager and ENGINEER/ARCHITECT in writing any defects or deficiencies in such work that 
render it unsuitable for such proper execution and results. His failure so to report shall constitute 
an acceptance of the other work as fit and proper for the relationship of his work, except as to 
defects and deficiencies which may appear in the other work after the execution of his work. 

7.3 Contractor shall do all cutting, fitting, and patching of his work that may be required to make 
the several parts come together properly and fit to receive or be received by such other work. 
Contractor shall not endanger any work of others by cutting, excavating or otherwise altering their 
work, and will only cut or alter their work with the written consent of the City and of the other 
contractors whose work will be affected. 

7.4 If the performance of additional work by other persons or contractors is not noted in the 
Contract Documents prior to the execution of the Agreement, written notice thereof shall be given 
to Contractor prior to starting any such additional work. 

ARTICLE 8 - CITY’S RESPONSIBILITIES 

8.1 Communications: City will forward all instructions and decisions to Contractor through the 
Project Manager. 

8.2 Right to Stop Work: The City has the right to stop or suspend work, and to award other work. 

8.3 Project Manager 

8.3.1 The City will designate a Project Manager and assistants to enable it to carry out its 
responsibilities at the site. The Project Manager is the City's agent and shall act as directed by and 
under the supervision of the City Administrator. 

8.3.2 The Project Manager will be the City’s sole authorized representative for the project. All 
correspondence to ENGINEER/ARCHITECT from Contractor will be copied to the Project Manager. 

8.4 Disputes Resolution 

8.4.1 A dispute, or claim, or other matter in question arising out of or relating to the Contract 
Documents which is not disposed of by agreement shall be decided by the Project Manager 
promptly and in writing as provided in the Contract Documents. The decision of the Project Manager 
shall be final and conclusive on the Contractor unless, within 5 days from the receipt of such 
decision. Contractor submits to Project Manager a written claims submission and documentation 
as defined in paragraph 8.6 below. 

8.5 Disputed Work 

8.5.1 Should Contractor object to any decision, order, directive, notice, action, or omission of 
Project Manager, Contractor may, within 5 days after receipt or occurrence of the same, or before 
commencing with the disputed work, whichever occurs first, furnish to Project Manager a written 
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notice stating such objections. 

8.5.2 Contractor shall furnish to Project Manager, beginning with the first day and at the end of 
each day detailed hourly records for labor, construction equipment, and services; and itemized 
records of materials and equipment used that day in performance of the disputed work. Such 
records shall be of a form approved by Project Manager. Such records shall be signed by Contractor 
and verified by Project Manager. 

8.5.3 Failure by Contractor to furnish such written notice and records specified in 8.5.1 and 8.5.2 
shall constitute a waiver of Contractor's right to furnish a claim for the disputed work. 

8.6 Claims Submission and Documentation 

8.6.1 Contractor may furnish a claim concerning a matter noticed in accordance with 8.5 to City 
of Corning Administrative Office, 727 Oak Street, Red Bluff CA 96080. 

8.6.2 Contractor shall furnish 3 certified copies of claim documentation. The claim documentation 
shall be complete when furnished. The evaluation of the Contractor's claim will be based on City's 
records and the Contractor's furnished claim documentation. 

8.6.3 Claim documentation shall conform to generally accepted auditing standards and shall be 
in the following format: 

1. General Introduction 
2. General Background 
3. Issues 

a) Index of Issues 
b) For each Issue 

1) Background 
2) Chronology 
3) Contractor's Position (reason for City's potential liability) 
4) Supporting Documentation of Merit 
5) Supporting Documentation of Damages 

4. Critical Path Method Schedules, As-Planned and As-Built 
5. Productivity Exhibits 
6. Summary of Issues and Damages 

8.6.4 Supporting documentation of merit for each issue shall be cited by reference, photocopied, 
or explained. Supporting documentation may include, but not be limited to general conditions, 
technical specifications, drawings, correspondence, conference notes, shop drawing, survey books, 
inspection reports, delivery schedules, test reports, daily reports, subcontracts, fragmentary critical 
path method schedules, photographs, technical reports, requests for information, field instructions, 
and other related records. 

8.6.5 Supporting documentation of damages for each issue shall be cited, photocopied, or 
explained. Supporting documentation may include but not be limited to certified detailed labor, 
materials, equipment, and construction equipment and services costs; purchase orders; invoices; 
project as- planned and as-built costs; subcontractor payment releases; quantity reports; other 
related records; general ledger and any other accounting materials. 

8.6.6 Each copy of claim documentation shall include the following certification: 

1. I certify under penalty of perjury, according to the laws of the State of California that 
this claim is made in good faith, that the supporting documentation is accurate and complete to the 
best of my knowledge and belief; and that the amount requested accurately reflects the contract 
adjustments for which City is responsible. 

2. Certification shall be signed in the same manner as the proposal was signed. 

8.6.7 Should Contractor be unable to support any part of the claim and it is determined that such 
inability is attributable to falsity of such certification or misrepresentation of fact or fraud on the part 
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of Contractor, Contractor shall be liable to City for three times the amount of damages which the 
City sustains, plus the cost of civil action and may be liable to the City for a civil penalty of up to ten 
thousand dollars for each false claim. 

8.7 Decisions on Claims 

8.7.1 Claims of Contractor arising under and by virtue of the contract will be decided by the City 
Steering Committee consisting of the City Administrator, City Counsel, the 
ENGINEER/ARCHITECT and the Project Manager who will furnish the decisions to Contractor in 
writing. 

8.8 Release of Undecided Claims 

8.8.1 Undecided claims furnished to City Steering Committee before execution of the final release 
of claims provided in 8.6 and not excepted therefrom shall be deemed released by Contractor upon 
execution of such release and will not be further considered by City. 
8.9 Exhaustion 

8.9.1 Contractor must exhaust all remedies and comply with all dispute resolution procedures set 
forth in paragraph 8.4 prior to filing suit which names the City, ENGINEER/ARCHITECT, Project 
Manager or any officer, employee, agent or affiliate thereof. 

ARTICLE 9 - ENGINEER/ARCHITECT'S STATUS DURING CONSTRUCTION 

9.1 Visits to Site: 

9.1.1 Progress and quality of the executed work and to determine if the work is proceeding in 
accordance with the Contract Documents. However, the ENGINEER/ARCHITECT will not be 
required to make exhaustive or continuous on-site observations to check quality or quantity of the 
work. On the basis of on site observations as an ENGINEER/ARCHITECT, the 
ENGINEER/ARCHITECT will keep the Project Manager informed of progress of the work, and will 
endeavor to guard the City against defects and deficiencies in the work. 

9.1.2 ENGINEER/ARCHITECT and his representatives will have access to the work at all times 
for the observation of the building operations, including the right to accept or reject materials and/or 
workmanship. The ENGINEER/ARCHITECT and his representatives shall perform their duties in 
accordance with Section 4-213 and 4-217, Title 24, California Code and Regulations. 

9.2 In cases of emergency the ENGINEER/ARCHITECT may give directions to the Contractor, his 
authorized representative, or if neither are available, to the superintendent or foreman in charge of 
the particular work concerning which directions are given. Such directions will be confirmed in 
writing by the Project Manager. Clarifications and Interpretations: 

9.2.1 ENGINEER/ARCHITECT will issue with reasonable promptness through the Project 
Manager such written Field Orders, which will clarify or interpret the design intent of the Contract 
Documents as he may determine to be necessary. These Field Orders shall not entitle Contractor 
to any adjustment to the contract price or time. 

9.3 Rejecting Defective Work: 

9.3.1 ENGINEER/ARCHITECT and/or the Project Manager will have authority to disapprove or 
reject work which is "defective" (which term includes without limitation work that is unsatisfactory, 
faulty, does not conform to the requirements of the Contract Documents, does not meet the 
requirements of any inspection, test or approval referred to in paragraph 13.2, or has been damaged 
prior to approval of final payment). He will also have authority to recommend to the Project Manager 
that he require special inspection or testing of the work as provided in paragraph 13.4, whether or 
not the work is fabricated, installed or completed. 

9.4 Shop Drawings and Samples: 

9.4.1 The ENGINEER/ARCHITECT is responsible for the review of samples. (See paragraph 
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6.13) 

9.4.2 The Contractor shall submit for review, with reasonable promptness, all samples as 
specified or directed by the ENGINEER/ARCHITECT. The ENGINEER/ARCHITECT shall review 
samples, with reasonable promptness, only for conformance with the design concept of the project 
and for compliance with information given in the Contract Documents. The work shall be in 
accordance with reviewed samples. 

9.5 Shop Drawings 

9.5.1 The ENGINEER/ARCHITECT shall review, with reasonable promptness, schedules and 
drawings for conformance with the design concept of the project and compliance with the Contract 
Documents. The ENGINEER/ARCHITECT's review of such drawings or schedules shall not relieve 
the Contractor from responsibility for deviations from Drawings and Specifications, nor shall it 
relieve him from responsibility for errors in shop drawings or schedules. 

9.5.2 ENGINEER/ARCHITECT shall be permitted a reasonable time to review such drawings and 
no claim for time extension or damages will be allowed for this time. 
9.5.3 Satisfactory shop drawings shall be so identified by ENGINEER/ARCHITECT, dated, and a 
reproducible copy returned to the Contractor. 

9.5.4 Should shop drawings be rejected, one reproducible copy set will be returned to the 
Contractor with indicated corrections and changes to be made. After making such corrections and 
changes, Contractor shall resubmit shop drawings, in numbers of copies required, until approval is 
obtained. Any corrections or changes indicated on the shop drawings shall not be considered as 
an extra work order. 

9.6 ENGINEER/ARCHITECT will be the interpreter of the design and technical requirements of the 
Contract Documents and the compliance by the Contractor therewith. Neither the Project Manager, 
ENGINEER/ARCHITECT, nor City will be liable to the Contractor for the result of any interpretation 
or decision rendered in good faith. Disputes with respect to interpretations will be processed and 
resolved as provided for in paragraph 8.4. 

9.6.1 Limitations on ENGINEER/ARCHITECT's Responsibilities Neither 
ENGINEER/ARCHITECT's authority to act under this Article 9 or elsewhere in the Contract 
Documents, nor any finding or decision made by him in good faith, shall give rise to any duty or 
responsibility of ENGINEER/ARCHITECT to Contractor, any subcontractor, any material man, 
fabricator, supplier or any of their agents or employees or any other person performing any of the 
work. 

9.6.2 ENGINEER/ARCHITECT will not be responsible for Contractor's means, methods, 
techniques, sequences, division and allocation of the work or procedures of construction, or the 
safety precautions and programs incident thereto, and he will not be responsible for Contractor's 
failure to perform the work in accordance with the Contract Documents. 

9.6.3 ENGINEER/ARCHITECT will not be responsible for the acts or omissions of Contractor, or 
any subcontractors, or any of his or their agents or employees, or any other persons at the site or 
otherwise performing any of the work. 

9.6.4 Nothing in these General Conditions or in the Contract Documents shall be deemed to 
establish a contractual relationship, direct or otherwise, between ENGINEER/ARCHITECT and 
Contractor. 

ARTICLE 10 - CHANGES IN THE WORK: 

10.1 The City may at any time or from time to time order additions, deletions or revisions in the 
general scope of the work without invalidating the Contract Documents and without notice to the 
sureties. 

10.2 Changes will be authorized by a Change Order. Upon receipt of a Change Order, Contractor 
shall immediately proceed with the work involved. All such work shall be executed under the 
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applicable conditions of the Contract Documents. If any Change Order causes an increase or 
decrease in the contract price or any extension or shortening of the contract time, an adjustment 
will be made as provided in Articles 11 and 12, on the basis of a claim made by either Contractor 
or City. 

10.3 Changes, Omissions, or Additions shall be made only through a standard written order of 
the ENGINEER/ARCHITECT and approved by the Owner. Change Orders will be issued only 
before or at the time of change, and the expense or responsibility for any change or damage without 
said order shall rest entirely with the Contractor. 

10.4 City may order minor changes or alterations in the work not involving extra costs or 
extension of time, and not inconsistent with the overall intent of the Contract Documents. Such 
changes may be ordered by a Field Order. 

10.5 When necessary, in order to avoid delay to the work, the Project Manager may authorize 
the Contractor to proceed with the work pending completion of a change order. This prior 
authorization may be verbal; however, it must be confirmed in writing as soon as possible by the 
authorizing individual. Whenever work is to proceed on the basis of such prior authorization, the 
Contractor must be notified in writing to proceed with the work pending approval of the change 
order. In the case of a change order requested by the Contractor, the City must have positive 
assurance that he will execute the change order before allowing work to proceed. Preparation and 
final approval of change orders for work covered under prior authorization must be actively pursued. 
Prior authorization does not include authority to make payment for the work. 

10.6 No claims for adjustment of contract price or time for delays or costs due to material 
shortage, transportation difficulties, labor shortage, or dewatering, will be paid by City except as 
defined in subparagraphs 12.1.2 and 12.1.3. 

10.7 Additional work performed by Contractor without authorization of a change order shall be at 
his own expense. Contractor shall not be entitled to an increase in the contract price or an extension 
of the contract time, except in the case of an emergency as provided in subparagraphs 6.1.4 or 
9.1.3, for such work performed without a change order. 

10.8 The City may order changes in the work. Notwithstanding any dispute or controversy that 
may arise in connection with a claim for adjustment of contract price, in the event of such changes 
Contractor shall proceed with the work promptly and diligently upon written order from Project 
Manager. The contract price may be changed pursuant to Article 11 without notice to the Surety. 

10.9 In the event that there is any dispute between City and Contractor with relation to any 
payment to be made under this contract, whether by reason of change order; progress payment; or 
otherwise, Contractor shall submit a claim pursuant to Articles 11 and 12 but will not be entitled to 
walk off the job or stop work in any manner and is under a full obligation to complete each and 
every term and condition of the contract. 

10.10 Dispute resolutions provisions of paragraphs 8.5 and 8.6 are applicable to changes in the 
work except as in Articles 11 and 12. 

ARTICLE 11 - CHANGE OF CONTRACT PRICE 

11.1 Contract Price: 

11.1.1 The Contract Price constitutes the total amount payable to Contractor for performing the 
work under the Contract Documents. All duties, responsibilities and obligations assigned to or 
undertaken by Contractor in respect to work under the Contract Documents shall be at his expense 
without change of the Contract Price. 

11.1.2 If Contractor wishes to make a claim for an increase to the contract price, he shall give 
Project Manager written notice thereof not later than five (5) days after the occurrence of the event 
giving rise to such claim. Within ten (10) days thereafter, Contractor shall supply all supporting 
documents for such claim, including but not limited to time slips for labor and time slips for 
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equipment. Failure to provide all supporting documents shall constitute a waiver of such claim by 
Contractor. 

11.1.3 The written notice shall set forth the reasons for which the Contractor believes additional 
compensation is due, the nature of the costs involved and the amount thereof. The notice must be 
given to the Project Manager prior to Contractor's performing the work-giving rise to the claim for 
additional compensation. 

11.1.4 Differences between the parties arising under and by virtue of the contract shall be brought 
to the attention of the respective parties at the earliest possible time in order that such matters may 
be promptly settled. The Contractor hereby agrees that he shall have no right to additional 
compensation for any claim for which written notice was not filed in strict compliance with this 
paragraph. 

11.2 The cost or credit to the City resulting from a change in the work, from a prior authorization, 
or from any claim for an increase or decrease in the contract price shall be determined by the Project 
Manager in one of the following ways: 
11.2.1 By a lump sum properly itemized, and showing direct cost and markup, and supported by 
such substantiating data as may be required by the Project Manager to permit evaluation; allowable 
markup shall not in any case exceed the amount set forth below: 

1. For work performed by the Contractor's own forces, for changes up to $30,000.00, an 
additional 10% for overhead and 5% for profit may be added; 
2. For changes in excess of $30,000, the sums in excess of $30,000 are allowed an 
additional 8% for overhead and 5% for profit; 
3. For work performed by subcontractors, the subcontractors' billings shall be limited to the 
markups as described for the Contractor, except the Contractor may add 10% to the gross 
amount as set forth by the subcontractor, as his fee for coordinating and implementing such 
changed work by the subcontractor; 
4. Overhead includes, but is not limited to, the costs of bonds, insurance, supervision, office 
expense, management, transportation and small tools allowance. 

11.2.2 Where the work involved is related to unit prices, by application of unit prices to quantities 
involved; or 

11.2.3 On the basis of force account as provided for in paragraph 11.3 which shall be employed 
only at the Project Manager's sole discretion, which shall not be an election of the Contractor. 

11.2.4 All work undertaken by prior authorization shall be on the basis of force account, until and 
unless a lump sum is agreed upon. 

11.3 Force Account Payment - When extra work is to be paid for on a force account basis, the 
labor, materials, and equipment used in the performance of such work shall be subject to the 
approval of the Project Manager and compensation will be determined as follows: 

11.3.1 Work Performed by Contractor - The Contractor will be paid the direct costs for labor, 
materials and equipment used in performing the work determined as hereinafter provided in 
Sections "Labor," "Materials" and "Equipment Rental," except where agreement has been reached 
to pay in accordance with Section "Work Performed by Special Forces or Other Special Services." 

11.3.2 To the total direct costs computed as provided in Sections "Labor," "Materials," and 
"Equipment Rental," there will be added a markup as defined in paragraph 11.2.1. 

11.3.3 The above markups shall constitute full compensation for all overhead costs which shall be 
deemed to include all items of expense not specifically designated as cost or equipment rental in 
Sections "Labor," "Materials," and "Equipment Rental." The total payment made as provided above 
shall be deemed to be the actual cost of such work and shall constitute full compensation therefore. 
11.3.4 When extra work paid for on a force account basis is performed by forces other than the 
Contractor's organization, the Contractor shall reach agreement with such other forces as to the 
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distribution of the payment made by the Owner of such work. No additional payment therefore will 
be made by the Owner by reason of the performance of the work by a subcontractor or other forces. 

11.3.4.1 Labor - The Contractor will be paid the cost of labor for the workmen (including foremen 
when authorized by the Project Manager) used in the actual and direct performance of the work. 
The cost of labor, whether the employer is the Contractor, subcontractor, or other forces, will be the 
sum of the following: 

11.3.4.2 Actual Wages - The actual wages paid shall include any employer payments to or on behalf 
of the workmen for health and welfare, pension, vacation, and similar purposes. 

11.3.4.3 Labor Surcharge - To the actual wages, as defined in Section 11.4.2 will be added a labor 
surcharge set forth in the Department of Transportation publication entitled Labor Surcharge and 
Equipment Rental Rates, which is in effect on the date upon which the work is accomplished and 
which is part of the contract. Said labor surcharge shall constitute full compensation for all payments 
imposed by State and Federal laws, specifically worker’s compensation, social security, Medicare, 
Federal unemployment insurance, State unemployment insurance and State training taxes, and for 
all other payments made to, or on behalf of, the workmen, other than actual wages as defined in 
Section 11.4.2 and subsistence and travel allowance as specified in Section 11.3.4.4. 

11.3.4.4 Subsistence and Travel Allowance - The actual subsistence and travel allowance paid to 
such workmen. 

11.3.4.5 Materials - The Owner reserves the right to furnish such materials as it deems advisable, 
and the Contractor shall have no claims for costs and markup on such materials. 

Only materials furnished by the Contractor and necessarily used in the performance of the work will 
be paid for. The cost of such materials will be the cost to the purchaser, whether Contractor, 
subcontractor, or other forces, from the supplier thereof, except as the following are applicable: 

11.3.4.6 If materials are procured by the purchaser by any method which is not a direct purchase 
from and a direct billing by the actual supplier to such purchaser, the cost of such materials shall 
be deemed to be the price paid to the actual supplier as determined by the Project Manager plus 
the actual costs, if any, incurred in the handling of such materials. 

11.3.4.7 If the materials are obtained from a supply or a source owned wholly or in part by the 
purchaser, the cost of such materials shall not exceed the price paid by the purchaser for similar 
materials furnished from said source on contract items or the current wholesale price for such 
materials delivered to the job site, whichever price is lower. 

11.3.4.8 If the cost of such materials is, in the opinion of the Project Manager, excessive, then the 
cost of such materials shall be deemed to be the lowest current wholesale price at which such 
materials are available in the quantities concerned delivered to the job site, less any discounts as 
provided in Section 11.4.1. 

11.3.4.9 Equipment Rental - The Contractor will be paid for the use of equipment at the rental rates 
listed for such equipment in the Department of Transportation publication entitled Labor Surcharge 
and Equipment Rental Rates, which is in effect on the date upon which the work is accomplished 
and which is a part of the contract, regardless of ownership and any rental or other agreement, if 
such may exist, for the use of such equipment entered into by the Contractor. If it is deemed 
necessary by the Project Manager to use equipment not listed in the said publication, a suitable 
rental rate for such equipment will be established by the Project Manager. The Contractor may 
furnish any cost data, which might assist the Project Manager in establishment of such rental rates. 

The rental rates paid as above provided shall include the cost of fuel, oil, lubrication, supplies, small 
tools, necessary attachments, repairs, and maintenance of any kind, depreciation, storage, 
insurance, and all incidentals. 

Operators of rented equipment will be paid for as provided in Section 11.4.1(1) "Labor." 

All equipment shall, in the opinion of the Project Manager, be in good working condition and suitable 
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for the purpose for which the equipment is to be used. 

Unless otherwise specified, manufacturer's ratings and manufacturer's approved modifications shall 
be used to classify equipment for the determination of applicable rental rates. Equipment that has 
no direct power unit shall be powered by a unit of at least the minimum rating recommended by the 
manufacturer. 

Individual pieces of equipment or tools not listed in said publication and having a replacement value 
of $150 or less, whether or not consumed by use, shall be considered to be small tools and no 
payment will be made therefore. 

Rental time will not be allowed while equipment is inoperative due to breakdowns. 

11.3.4.10 Equipment on the Work - The rental time to be paid for equipment on the work shall be 
the time the equipment is in operation on the extra work being performed, and in addition, shall 
include the time required to move the equipment to the location of the extra work and return it to 
the original location or to another location requiring no more time than that required to return it to 
its original location, except that moving time will not be paid for if the equipment is used at the site 
of the extra work on other than such extra work. Loading and transporting costs will be allowed, in 
lieu of moving time, when the equipment is moved by means other than its own power, except that 
no payment will be made if equipment is used at the site of the extra work on other than such extra 
work. 

The following shall be used in computing the rental time of equipment on the work: 

(1) When hourly rates are listed, less than 30 minutes of operation shall be considered 
to be ½ hour of operation. 

(2) When daily rates are listed, less than 4 hours of operation shall be considered to be 
½ day of operation. 

11.3.4.11 Equipment Not on the Work - For the use of equipment moved in on the work and used 
exclusively for extra work paid for on a force account basis, the Contractor will be paid the rental 
rates listed in the Department of Transportation publication entitled Labor Surcharge and Equipment 
Rental Rates, which is in effect on the date upon which the work is accomplished and which is a 
part of the contract, and for the cost of transporting the equipment to the location of the work and 
its return to its original location, all in accordance with the following provisions: 

(1) The original location of the equipment to be hauled to the location of the work shall 
be agreed to by the Project Manager in advance. 

(2) The Owner will pay the costs of loading and unloading such equipment. 

(3) The cost of transporting equipment in low bed trailers shall not exceed the hourly 
rates charged by established haulers. 

(4) The cost of transporting equipment shall not exceed the applicable minimum 
established rates of the Public Utilities Commission. 

(5) The rental period shall begin at the time the equipment is unloaded at the site of the 
extra work, shall include each day that the equipment is at the site of the extra work, 
excluding Saturdays, Sundays, and legal holidays unless the equipment is used to perform 
the extra work on such days, and shall terminate at the end of the day on which the Project 
Manager directs the Contractor to discontinue the use of such equipment. The rental time 
to be paid per day will be in accordance with the following: 

Hours Equipment Hours to is 
in Operation be Paid 

 

0 4 
0.5 4.25 
1 4.5 
1.5 4.75 
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2 5 
2.5 5.25 
3 5.5 
3.5 5.75 
4 6 
4.5 6.25 
5 6.5 
5.5 6.75 
6 7 
6.5 7.25 

7 7.5 
7.5 7.75 
8 8 
Over 8 Hours in operation 

The hours to be paid for equipment which is operated less than 8 hours due to breakdowns, shall 
not exceed 8 less the number of hours the equipment is inoperative due to breakdowns. 

When hourly rates are listed, less than 30 minutes of operation shall be considered to be ½ hour of 
operation. 

When daily rates are listed, payment for ½ day will be made if the equipment is not used. If the 
equipment is used, payment will be made for one day. 

(6) Should the Contractor desire the return of the equipment to a location other than its 
original location, the Owner will pay the cost of transportation in accordance with the above 
provisions, provided such payment shall not exceed the cost of moving the equipment to the work. 

(7) Payment for transporting and loading and unloading equipment, as above provided 
will not be made if the equipment is used on the work in any other way than upon extra work paid 
for on a force account basis. 

When extra work, other than work specifically designated as extra work in the plans and 
specifications, is to be paid for on a force account basis, and the Project Manager determines that 
such extra work required the Contractor to move on to the work equipment which could not 
reasonably have been expected to be needed in the performance of the contract, the Project 
Manager may authorize payment for the use of such equipment at equipment rental rates in excess 
of those listed as applicable for the use of such equipment subject to the following additional 
conditions: 

(a) The Project Manager shall specifically approve the necessity for the use of particular 
equipment on such work. 

(b) The Contractor shall establish to the satisfaction of the Project Manager that such 
equipment cannot be obtained from his normal equipment source or sources and those of his 
subcontractors. 

(c) The Contractor shall establish to the satisfaction of the Project Manager that the 
proposed equipment rental rate for such equipment from his proposed source is reasonable and 
appropriate for the expected period of use. 

(d) The Project Manager shall approve the equipment source and the equipment rental 
rate to be paid by the City before the Contractor begins work involving the use of said equipment. 

11.3.4.12 Owner-Operated Equipment - When owner-operated equipment is used to perform 
extra work to be paid for on a force account basis, the Contractor will be paid for the equipment and 
operator, as follows: 

Payment for the equipment will be made in accordance with the provisions in Section 
11.3.4.10, "Equipment Rental." 

Payment for the cost of labor and subsistence or travel allowance will be made at the rates 
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paid by the Contractor to other workmen operating similar equipment already on the project, or in 
the absence of such workmen, at the rates for such labor established by collective bargaining 
agreements for the type of workman and location of the work, whether or not the owner-operator 
will be added to the cost of labor described herein, in accordance with provision in Section 11.3.4.3 
"Labor Surcharge. “To the direct cost of equipment rental and labor, computed as provided herein, 
will be added the markups for equipment rental and labor as provided for in Section 11.3.1 "Work 
Performed by Contractor." 

11.4.1 Work Performed by Special Forces or Other Special Services - When the Project Manager 
and the Contractor, by agreement, determine that a special service for an item of extra work cannot 
be performed by the forces of the Contractor or those of any of his subcontractors, such services 
or extra work item may be performed by a specialist. Invoices for such service of item of extra work 
on the basis of the current market price thereof may be accepted without complete itemization of 
labor, material and equipment rental costs when it is impractical and not in accordance with the 
established practice of the special service industry to provide such complete itemization. 

In those instances wherein a Contractor is required to perform extra work necessitating a 
fabrication or machining process in a fabrication or machine shop facility away from the job site, the 
charges for that portion of the extra work performed in such facility, may, by agreement, be accepted 
as a specialty billing. 

To the specialist invoice price, less a credit to the City for any cash or trade discount offered 
or available, whether or not such discount may have been taken, will be added 15 percent in lieu of 
the percentages provided in Section 11.3.1 "Work Performed by Contractor." 

11.4.2 Records - The Contractor shall maintain his records in such a manner as to provide a clear 
distinction between the direct costs of extra work paid for on a force account basis and the costs of 
other operations. 

11.5 The amount of credit to be allowed to City for any change which results in a net decrease in 
cost of the work, will be the amount of the actual net decrease as determined by the Project 
Manager. When both additions and credits are involved in any one change, any Contractor's fee 
under paragraph11.3.3 shall be calculated on the basis of the net increase, if any. 

11.6 Whenever the cost of any work is to be determined pursuant to paragraph 11.3, Contractor 
will submit in form prescribed by City an itemized cost breakdown together with supporting data. 

11.7 Disputes, claims and matters in question arising out of or relating to the interpretation of 
implementation of Article 11 shall be submitted and resolved in accordance with paragraph 8.5. 
 

11.8 Cash Allowances - NOT APPLICABLE 
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CONTRACT CHANGE ORDER FORM 
 

11.9 All parties agree that the following form shall be used for all change orders: 

CONTRACT CHANGE ORDER NO.   
Date    Sheet     of    
   . You are hereby directed to make the herein-described changes 
from the plans and specifications, or do the following described work in accordance with applicable 
provisions of the Contract Documents. Work described herein shall include furnishing of all 
materials, equipment, labor and services necessary for its completion. 
 

This Change Order constitutes a full accord and satisfaction as to claims for all additional costs and 
extensions of the contract time relating to the portion of the work described under the term "Item." 
The execution of this Change Order is a waiver of any rights or claims by the Contractor to any 
additional compensation for the "Item" work or extensions of the contract time for that work. 
ITEM: 
The above changes result in the following adjustments to the 
Contract Price: Add/Deduct $                  . 

Contract Time is increased/decreased/unchanged             working days by this Change 

Order. I, the undersigned Contractor, SUBMITTED BY: 
have given careful consideration 
to the change proposed and hereby            
agree to do the work above specified
 ENGINEER/A
RCHITECT and will accept as full payment 
therefore the prices shown above. RECOMMENDED FOR APPROVAL: 
 

 
By:                                                                                   By:                                                          
  CONTRACTOR                                                                PROJECT MANAGER 
By:                                                  
  TITLE 

Date:                                                             Date:                                                       
 
                                                                                        APPROVED BY: 
                                                                                        
                                                                                        APPROVAL: 
 

                                                                                        BY:                                                          
                                                                                                     CHIEF ADMINISTRATOR 
Distribution:  
District (Master)    
Contractor  (Master) 
ENGINEER/ARCHITECT   (Copy) 
Project Manager  (Copy) 
 
1 of 2           Change Order __
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CONTRACT CHANGE ORDER NO.    
PROJECT    
Date:      
 

 

The Contract is changed as follows: 
 

CCO # COR # DESCRIPTION 
 

AMOUNT 

  
Requested by: 

Reason: 

 
ADD 

 

  
Requested by: 

Reason: 

 
ADD 

 

  
Requested by: 

Reason: 

 
ADD 

 

  
Requested by: 

Reason: 

 
ADD 

 

  
Requested by: 

Reason: 

  

  
TOTAL CHANGE ORDER NO. ADD $0.00 

 

The original Contract Sum $0 

Net Change by previously authorized Change Orders $0 

The Contract Sum prior to this Change Order $0 

The Contract Sum will be increased by this Change Order in the 
amount of 

 
$0 

The New Contract Sum including this Change Order will be $0 

The Contract Time will be extended (-0-) work days 

 
2 of 2 Change Order    



 

 

ARTICLE 12 - CHANGE OF THE CONTRACT TIME 

12.1 Contract Time 

12.1.1 The City may extend, reduce or adjust the contract time without invalidating the Contract 
Documents and without notice to the Surety. The contract time may only be changed by a change 
order. Any claim for an extension in the contract time shall be based on written notice to Project 
Manager within five (5) days of commencement of the event giving rise to the claim. The notice shall 
set forth the reasons for the delay, the date of its commencement, the extent of the delay, together 
with such supporting data as may be required by Project Manager. Change in the contract time shall 
be incorporated in a change order. Failure to present notice of claim in writing within the stated five 
days constitutes a waiver for any delay claim. 

12.1.2 In the event it is deemed necessary to extend the time for completion of the work, such 
extensions shall in no way release any guarantee given by the Contractor pursuant to the provisions 
of the Contract Documents, or the contract let hereunder, nor shall such extension of time relieve or 
release the Sureties on the bonds executed pursuant to said provision. The Sureties in executing 
such bonds shall be deemed to have expressly agreed to any such extension of time. The amount of 
time allowed in any extension of time shall be limited to the period of the delay giving rise to the same 
as determined by the City. 

12.1.3 The amount of time extension, if any, to which the Contractor is entitled shall be determined 
by the Project Manager. No damages of any sort shall be paid to Contractor for delay, disruption, 
halting, cessation or temporary abandonment, no matter from what cause. Parties acknowledge that 
on this project, revisions to the plans and specifications will be needed, and Contractor waives, by 
entering into the Agreement with City, any damages caused by such revision or any other source 
during the term of this contract. Notwithstanding any dispute which may arise in connection with a 
claim for adjustment of the contract time, Contractor shall proceed with the work promptly and directly. 

12.2 Liquidated Damages 

12.2.1 The work prescribed by the Contract Documents must be completed within the time set forth 
in the Agreement, or damage will be sustained by the City. Any delay could cause delay to operations 
of the City depriving the City of the scheduled beginning of the use of the facility under construction. 
The parties hereto recognize that, because of the foregoing special circumstances, it is impractical 
and extremely difficult to fix the actual damages. 

12.2.2 Accordingly, the parties hereto agree, and by execution of the Agreement the Contractor 
acknowledges that he understands, has ascertained and agrees, that the Contractor shall pay to the 
City, as liquidated damages, and not as a penalty or forfeiture, the amounts herein set forth for the 
failure of the Contractor to substantially complete the entire work within the time specified. 

12.2.3 Time is therefore of the essence in these Contract Documents and it is imperative that the 
work included in these Contract Documents be substantially completed within the specified time. 

12.2.4 Since it is impossible or extremely impractical, presently, to determine the actual amount of 
damages which the City will sustain by reason of such delay, it is, therefore, agreed that the 
Contractor will pay to the City liquidated damages in the amount as set forth in subparagraph 12.2.6, 
for each and every calendar day beyond the time set forth in the Agreement, as adjusted, until the 
time of completion as determined in paragraph 14.5. The Contractor agrees to promptly pay such 
liquidated damages as are herein provided. In case the same are not so paid, Contractor agrees that 
the City may deduct the amount thereof from any money due or that may become due the Contractor 
under the contract. 

12.2.5 The parties have endeavored to estimate the actual damages likely to be suffered by the City 
in the event of a delay in completion beyond the time set forth in the Agreement, and agree that the 
amount is a reasonable estimate of the City's actual damages and are just and reasonable sums 
under the circumstances presently existing. 

12.2.6 It is agreed that the amount of liquidated damages to be paid by the Contractor to the City for 
failure to complete the entire work specified by the Contract Completion Date or to meet any deadline 



 

 

set forth in the Agreement for the completion of specified work (as extended, if applicable) is three 
thousand and six hundred dollars and no/cents ($3,600.00) for each calendar day, continuing after 
the Substantial Completion Date, as indicated in the Agreement, to the date of actual substantial 
completion, or until the time of completion of the work necessary to meet such a deadline, as the 
case may be. 

12.2.7 In the event the Contractor shall become liable for liquidated damages under this Section, the 
City in addition to all other remedies provided by law, shall have the right to require the Project 
Manager to withhold any and all retained percentages of payments, subject to the requirements of 
Sections 10263 and 22300 of the Public Contracts Code, which would otherwise be or become due 
the Contractor until the liability of the Contractor under this Section has been finally determined. The 
City shall have the right to use and apply such retained percentages, in whole or in part, to reimburse 
the City for all liquidated damages due or to become due to the City. Any remaining balance of such 
retained percentages shall be paid to the Contractor only after discharge in full of all liability incurred 
by the Contractor under this Section or otherwise. If the retained percentage is not sufficient to 
discharge all such liabilities of the Contractor, the Contractor shall continue to remain liable to the 
City until all such liabilities are satisfied in full. 

12.2.8 Such amount will be in each case the actual cash value agreed upon as the loss to the City 
resulting from the Contractor's default. 

12.2.9 Disputes, claims and matters in question arising out of or relating to the interpretation or 
implementation of Article 12 shall be submitted and resolved in accordance with paragraph 8.4. 

ARTICLE 13 - WARRANTY AND GUARANTEE; TEST AND INSPECTIONS; CORRECTION, 
REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK 

13.1 Warranty and Guarantee 

13.1.2 Contractor warrants and guarantees to City that all materials and equipment will be unless 
otherwise specified, all work will be of good quality, free from faults or defects, in accordance with the 
requirements of the Contract Documents and of any inspections, tests or approvals referred to in 
paragraph 13.2. All unsatisfactory work, all faulty or defective work, and all work not conforming to 
the requirements of the Contract Documents at the time of acceptance thereof or of such inspections, 
tests or approvals shall be considered defective. All defective work, whether or not in place, may be 
rejected, corrected or accepted as the City may direct. 

13.2 Tests and Inspections 

13.2.1 If laws, ordinances, rules, regulations or orders of any public authority having jurisdiction 
require any work to be specifically inspected, tested or approved by some public body, Contractor 
shall assume full responsibility therefore, pay all costs in connection therewith, and furnish the Project 
Manager with the required certificates of inspection, testing or approval. All other inspections, tests 
and approvals required by the Contract Documents shall be performed by City and the costs be paid 
by City unless otherwise specified. 

13.2.2 Contractor shall give Project Manager and ENGINEER/ARCHITECT timely notice of 
readiness of the work for all inspections, tests or approvals. If any such work required so to be 
inspected, tested or approved is covered before such inspections, tests, or approvals are made, 
without written approval of the Project Manager, it must, if requested by the Project Manager or 
ENGINEER/ARCHITECT, be uncovered for observation, and such uncovering and replacement shall 
be at Contractor's expense. 

13.2.3 Neither observations by Project Manager and ENGINEER/ARCHITECT nor inspections, tests 
or approvals shall relieve Contractor from his obligations to perform the work in accordance with the 
requirements of the Contract Documents. 

13.2.4 Any defective work, which may be discovered before final acceptance of the work, shall be 
corrected immediately by the Contractor, and any unsatisfactory materials shall be rejected, 
notwithstanding that they may have been overlooked by an inspector. The inspection of the work shall 
not relieve the Contractor of any of his obligations to perform satisfactory work as herein prescribed. 



 

 

13.2.5 Failure or neglect on the part of the City or any of its authorized agents to condemn or reject 
bad or inferior work or materials shall not be construed to imply an acceptance of such work or 
materials if it becomes evident at any time prior to final acceptance of the work; neither shall it is 
construed as barring the City at any subsequent time from recovery of damages or of such a sum of 
money as may be needed to build all portions of the work in which fraud was practiced or improper 
materials used whenever found. 

13.3 Access to Work 

13.3.1 The City and its representative and the ENGINEER/ARCHITECT and his representatives will 
at all times have access to the work. Contractor shall provide proper and safe facilities for such access 
and observation of the work and also for any inspection or testing thereof by others. 

13.4 Uncovering the Work 

13.4.1 Work, which is supposed to be tested prior to covering or inspecting, and which has been 
covered prior to testing or inspection must, if requested by Project Manager or 
ENGINEER/ARCHITECT, be uncovered for observation and replaced at Contractor's expense. 

13.4.2 The Project Manager may request any work to be uncovered and inspected and tested. If 
such work is found to be defective, Contractor shall bear the expense of uncovering, exposure, 
inspection, testing, correction and recovering. If the work is not found to be defective, Contractor shall 
be allowed an increase in contract price and, if necessary, an extension of time to cover all-time and 
cost expended. Such increase and extension shall be granted pursuant to Articles 10, 11, and 12. 

13.5 City May Stop the Work 

13.5.1 If the work is defective, or Contractor fails to supply sufficient skilled workmen or suitable 
materials or equipment, or if Contractor fails to make prompt payments to subcontractors or for labor, 
materials or equipment, City may order Contractor to stop the work, or any portion thereof, until the 
cause for such order has been eliminated. This right of City to stop the work shall not give rise to any 
duty on the part of City to exercise this right for the benefit of Contractor or any other party. 

13.6 Correction or Removal of Defective Work 

13.6.1 The Project Manager may require the Contractor, prior to approval of final payment, without 
cost to City and as specified by Project Manager, to either correct any defective work, whether or not 
fabricated, installed or completed, or, if the work has been rejected by Project Manager or 
ENGINEER/ARCHITECT, remove it from the site and replace it with nondefective work. If Contractor 
does not correct such defective work or remove and replace such rejected work within a reasonable 
time, all as specified in a written notice from Project Manager, City may have the deficiency corrected 
or the rejected work removed and replaced by other persons. All direct or indirect costs of such 
correction or removal and replacement, including compensation for additional professional services, 
shall be paid by Contractor. Contractor shall also bear the expenses of making good all work of others 
destroyed or damaged by his correction, removal or replacement of his defective work. 

13.6.2 The Contractor shall remove from the site within 48 hours, when so directed by the Project 
Manager, any materials which are not in conformance with the Contract Documents. 

13.7 One Year Correction Period 

13.7.1 If, after the approval of final payment and prior to the expiration of one year after the date of 
Notice of Completion or such longer periods of time as may be prescribed by law or by the terms of 
any applicable special guarantee required by the Contract Documents, any work is found to be 
defective, Contractor shall promptly, without cost to City and in accordance with City's written 
instructions, either correct such defective work, or, if it has been rejected by City, remove it from the 
site and replace it with nondefective work.  If Contractor does not promptly comply with the terms of 
such instructions, City may have the defective work corrected or the rejected work removed and 
replaced by other persons and all direct and indirect costs of such removal and replacement, including 
compensation for additional professional services, shall be paid by Contractor. The requirements of 
this paragraph shall be cumulative with such other indemnification, warranties and guarantees as 
provided by the Contract Documents, at law and in equity, and shall not be deemed a limitation of 



 

 

any sort on the rights and remedies of the City against the Contractor 

13.7.1.1 The warranties, extended warranties and guarantees in these General Conditions and in the 
Specification shall be cumulative with such other indemnification, warranties and guarantees as 
provided by the Contract Documents, or at law or in equity, and shall be deemed a limitation of any 
sort on the rights and remedies of the City against the Contractor. 

13.8 Acceptance of Defective Work 

13.8.1 If, instead of requiring correction or removal and replacement of defective work, City prefers 
to accept it, it may do so. In such case, if acceptance occurs prior to approval of final payment, a 
change order shall be issued incorporating the necessary revisions in the Contract Documents, 
including appropriate reduction in the contract price; or, if the acceptance occurs after approval of 
final payment, an appropriate amount shall be paid by Contractor to City. 

13.9 Work Neglected by Contractor 

13.9.1 If Contractor fails to prosecute the work in accordance with the Contract Documents, including 
any requirements of the construction schedule, City may give Contractor written notice. Contractor 
shall respond to City within 24 hours' receipt of said notice, and conform to said notice within 7 days. 
City may, without prejudice to any other remedy it may have, make good deficiencies, and the cost 
thereof (including compensation for additional professional services) shall be charged against 
Contractor. If the payments then or thereafter due Contractor are not sufficient to cover such amount, 
Contractor shall pay the difference to City. 

ARTICLE 14 - PAYMENTS AND COMPLETION 

14.1 Schedules: 

14.1.1 Work Schedule and activity cost data developed in connection therewith as described in the 
General Requirements. No progress payment will be made until after the Schedule has been updated 
as of the date of application. The activity cost data will be incorporated into the form of Application for 
Payment furnished by the City. 

14.2 Application for Progress Payment: 

14.2.1 Once a month Contractor shall submit to Project Manager and ENGINEER/ARCHITECT for 
review an Application for Payment filled out and signed by Contractor covering the work completed 
as of the date of the application and accompanied by such data, vouchers and schedules as may 
reasonably be required. No payment shall be made for any work or material not specifically 
incorporated in the project, except equipment purchased by Contractor, delivered to and stored in a 
bonded warehouse acceptable to the Owner. Payment for 95% of the invoiced value of such 
equipment may be made, subject to the inspection by and approval of the Owner. Equipment that 
qualified for such payment while not incorporated into the work, is limited to: special order 
transformers, generators, pumps, valves, and motors. Items which are "stock" or "off the shelf" which 
are readily available are not, under any circumstances, eligible for payment under this provision. 

14.2.2 Mobilization, bonds, and insurance premiums will be paid as part of the first progress payment 
if these costs are identified as part of the cost allocation required under General Requirements, 
Section 01310. Each subsequent Application for Payment shall include an affidavit of Contractor 
stating that all previous progress payments received on account of the work have been applied to 
discharge in full all of Contractor's obligations reflected in prior Applications for Payment and 
otherwise. Failure to submit any data and affidavits as may be required by this paragraph shall be 
grounds for rejection of the Application for Payment. This payment will be made pursuant to 
paragraph 14.11 

14.3 Contractor's Warranty of Title: 

14.3.1 Contractor warrants and guarantees that title to all work, materials and equipment covered by 
any Application for Payment, whether incorporated in the project or not, will pass to City at the time 
of payment, free and clear of all liens, claims, security interests and encumbrances (hereinafter in 
these General Conditions referred to as "liens"). The City may, at any time, require the Contractor to 



 

 

post, at Contractor's expense, a lien release bond as to any lien filed against the project. 

14.4 Approval of Payments: 

14.4.1 The Project Manager will, within fifteen days after receipt of each Application for Payment, 
either indicate in writing his approval for payment or return the application to Contractor indicating his 
reasons for refusing to approve payment. City shall, within 30 days of presentation to it of an approved 
Application for Payment, review said application and if found acceptable in form and amount, pay 
Contractor the amount approved. 

14.4.2 The City will pay 95% of the amount due the Contractor as progress payments. The remaining 
monies will be paid pursuant to paragraph 14.9.1. 

14.4.3 The Contractor may elect to receive 100% of payments due under the contract from time to 
time, without retention of any portion of the payment by the public agency, by depositing securities of 
equivalent value with the public agency in accordance with the provisions of Section 4590 of the 
Government Code. Such securities, if deposited by the Contractor, shall be valued by the public 
agency's Finance Director (Treasurer), whose decision on valuation of the securities shall be final. 

14.4.4 The granting of any progress payment, or the receipt thereof by the Contractor, shall not 
constitute acceptance of the work or any portion thereof, and shall in no way lessen the liability of the 
Contractor to replace unsatisfactory work or material, though the unsatisfactory character of such 
work or material may not have been apparent or detected at the time such payment was made. 

14.4.5 It is mutually understood and agreed that when under any provision of this contract the City 
shall charge any sum of money against the Contractor, the amount of such charge shall be deducted 
and retained by the City from the amount of the next succeeding progress estimate, or from any other 
moneys due or that may become due the Contractor on account of the contract. If on completion 
ortermination of the contract such moneys due the Contractor are found insufficient to cover the City's 
charges against him the City shall have the right to recover the balance from the Contractor or his 
sureties. 

14.4.6 The City may withhold up to 125% of the estimated cost of remedial work from payments 
otherwise due the Contractor, if in the judgment of the Project Manager or ENGINEER/ARCHITECT 
the Contractor has failed to make satisfactory progress on the completion of remedial work, or is 
otherwise in violation of any requirement, duty, obligation or covenant contained in the Contract 
Documents. Such withholding is supplementary to the retention amount required by these Contract 
Documents. 

14.4.7 City may refuse to approve the whole or any part of any payment because of subsequently 
discovered evidence, change in circumstances or the results of subsequent inspections or tests, and 
may nullify any such payments previously approved to such extent as may be necessary in their 
opinion to protect City from loss, because: 

14.4.7.1 the work is defective, or completed work has been damaged requiring correction or 
replacement; 

14.4.7.2 claims or liens have been filed, or there is reasonable cause to believe such may be filed; 

14.4.7.3 the contract price has been reduced because of modification; 

14.4.7.4 City has been required to correct defective work or complete the work; 

14.4.7.5 of unsatisfactory prosecution of the work including failure to furnish acceptable submittals; 
or 

14.4.7.6 the Contractor has failed to comply with the Contract Documents, direction of City or with 
the requirements of the law. 

14.5 Notice of Completion: 

14.5.1 Contractor will certify in writing to City, prior to final payment, that the entire project is 
substantially complete and request that City issue a Notice of Completion. Within a reasonable time 
thereafter, Project Manager, Contractor, and ENGINEER/ARCHITECT shall make a review of 



 

 

completeness. If Project Manager does not consider the project substantially complete, Project 
Manager will notify Contractor in writing giving his reasons. If Project Manager considers the project 
substantially complete, Project Manager will prepare a provisional Notice of Completion which shall 
fix the tentative date of Substantial Completion and the responsibilities for maintenance and utilities. 
There shall be attached to the provisional certificate a list of items to be completed or corrected before 
final payment, and the provisional certificate shall fix the time within which such items be completed 
or corrected, said time to be within the contract time. Section 01700 shall apply to this paragraph. 

14.5.2 Contractor shall have seven days after receipt of the provisional certificate during which he 
may make written objection to Project Manager as to any provisions of the provisional certificate or 
attached list. If, after considering such objection, Project Manager concludes that the project is not 
substantially complete, Project Manager will within seven days after submission of the objection notify 
Contractor thereof in writing stating the reasons. Upon Contractor's completion of the items listed on 
the provisional certificate, and upon satisfaction of the terms and conditions of the provisional 
certificate, the Project Manager shall issue a final Notice of Completion, which shall fix date as may 
be necessary or appropriate. Project Manager's determination of the date of Substantial Completion 
and other items under this paragraph shall be final and conclusive on Contractor. Section 01700 shall 
apply to this paragraph. 

14.5.3 Project Manager shall have the right to exclude Contractor from the project site after the date 
of Substantial Completion, but Project Manager shall allow Contractor reasonable access to complete 
punch list items or perform correction and warranty work. 

14.6 Partial Utilization: 

14.6.1 Prior to final payment, Project Manager may request Contractor in writing to permit City to use 
a specified part of the project which it believes it may use without significant interference with 
construction of the other parts of the project. If Contractor agrees, it will certify to Project Manager 
and ENGINEER/ARCHITECT that said part of the project is substantially complete and request 
Project Manager to issue a certificate of Substantial Completion for that part of the project. Within a 
reasonable time thereafter Project Manager, Contractor and ENGINEER/ARCHITECT shall make an 
inspection of that part of the project to determine its status of completion. If Project Manager 
determines that such part is substantially complete, Project Manager shall issue a Certificate of 
Substantial Completion. If Project Manager does not consider that it is substantially complete, Project 
Manager will notify Contractor thereof in writing, giving its reasons. In case of partial utilization by the 
City, the provisions of General Requirements Section 01700 will govern with respect to the 
responsibilities of Contractor and City. 

14.6.2 Partial utilization shall not limit any warranty or guarantee by the Contractor, nor shall it 
constitute a waiver of any right of the City, its successors or assigns. 

14.7 Final Inspection: 

14.7.1 The Contractor shall give written notice that the project is complete. Project Manager and 
ENGINEER/ARCHITECT will make a final review of completeness with Contractor, and will notify 
Contractor in writing of all particulars in which this review reveals that the work is incomplete or 
defective. Contractor shall immediately take such measures as are necessary to remedy such 
deficiencies. 

14.8 Final Application for Payment: 

14.8.1 The Contractor shall complete all such corrections to the satisfaction of the Project Manager 
and deliver all maintenance and operating instructions, schedules, guarantees, bonds, certificates of 
inspection and other documents required by the Contract Documents or by the Project Manager. He 
may then make application for final payment following the procedure for progress payments. The final 
Application for Payment shall be accompanied by such data as the Project Manager may reasonably 
require, together with complete releases - waivers of liens in a form satisfactory to the Project 
Manager. Contractor shall also be required to furnish receipts or releases in full; and affidavit that the 
releases and receipts include all labor, all payrolls, material and equipment for which a lien could be 
filed, and that all payrolls, material and equipment bills, and other indebtedness connected with the 



 

 

work for which City or his property might in any way be responsible, have been paid or otherwise 
satisfied; and consent of the Surety to final payment. If any subcontractor, material man, fabricator or 
supplier fails to furnish a release or receipt in full, Contractor may be required at Project Manager's 
sole discretion to furnish a bond or other collateral satisfactory to Project Manager to indemnify City 
against any lien, stop notice, or any other loss or liability. This payment is made pursuant to paragraph 
14.11 and Section 01700. 

14.9 Approval of Final Payment: 

14.9.1 If, on the basis of observation and review of the work during construction, final inspection and 
review of the final Application for Payment, as required by the Contract Documents, Project Manager 
is satisfied that the work has been fully and satisfactorily completed and that Contractor has fulfilled 
all his obligations under the Contract Documents, Project Manager will file a Notice of Completion 
and, within fifteen days after receipt of the final Application for Payment, approved by Project 
Manager, indicate in writing its approval for payment. 

14.9.2 If, on the basis of observation and review of the work during construction, final inspection and 
review of the final Application for Payment, as required by the Contract Documents, Project Manager 
is not satisfied that the work has been fully and satisfactorily completed, and that Contractor has not 
fulfilled all his obligations under the Contract Documents, Project Manager will, within fifteen days 
after receipt of the final Application for Payment, indicate in writing his disapproval for payment. 
Thereupon Project Manager will give written notice to Contractor indicating in writing the reasons for 
refusing to approve final payment, in which case Contractor shall make the necessary corrections 
and resubmit the Application. 

14.9.3 City shall make payment, including retention, to Contractor, pursuant to an approved final 
application for Payment, within 15 days of its approval, or on the 30th day following the recording of 
the Notice of Completion, whichever date is later. The approval and payment procedures described 
in paragraphs 14.10, 14.11, and 11.4 shall apply to this paragraph. 

14.9.4 The Contractor and each assignee under any assignment in effect at the time of final payment 
shall, if required by the Project Manager, execute and deliver at the time of final payment and as a 
condition precedent to final payment, a release in form and substance satisfactory to and containing 
such exemptions as may be found appropriate by the City, discharging the City, Project Manager, 
and their elected officials, officers, agents, and employees of and from all liabilities, obligations and 
claims arising under this contract. 

14.10 Contractor's Continuing Obligation: 

14.10.1 Contractor's obligation to perform the work and complete the project in accordance with the 
Contract Documents shall be absolute. Neither approval of any progress or final payment by City, nor 
the issuance of a Notice of Completion, nor any payment by City to Contractor under the Contract 
Documents, nor any use or occupancy of the project by City shall constitute an acceptance of work 
not in accordance with the Contract Documents. 

14.11 Waiver of Claims: 

14.11.1 The making and acceptance of each progress payment and of final payment shall constitute 
a waiver of all prior claims by Contractor against City which have not been brought to the notice of 
the City as provided in the Contract Documents. 

14.11.2 If any claim or lien or stop-notice or any other demand for payment or security therefore, 
including claims or demands upon the performance and payment bond sureties, is made or filed with 
or against City, the project or the premises by any person claiming that Contractor or any 
subcontractor or other person under it has failed to perform its contractual obligations or to make 
payment for any labor, services, materials equipment, taxes or other items or obligations furnished or 
incurred for or in connection with the work, or if at any time there shall be evidence of such non-
performance or non- payment or of any claim or lien or stop-notice or other demand for which, if 
established, City might become liable and which is chargeable to Contractor; or if Contractor or any 
subcontractor or other person under it causes damage to the work or to any other work on the project; 
or if the Contractor fails to perform or is otherwise in default under any of the terms or provisions of 



 

 

the Contract Documents, the Project Manager shall have the right to retain from any payment then 
due or thereafter to become due an amount which in his sole discretion he deems sufficient to: 

14.11.2.1 satisfy, discharge and defend against any such claim or lien or stop-notice or other demand, 
or any action which may be brought or judgment which may be recovered thereon; 

14.11.2.2 make good any such non-payment, nonperformance, damage, failure or default; and 

14.11.2.3 compensate City for and indemnify it against any and all losses, liability, damages, costs 
and expenses (including attorneys', accountants', consultants' and experts' fees and costs) which 
may be sustained or incurred in connection therewith. 

14.11.3 City shall have the right to apply and charge against Contractor as much of the amount 
retained as may be required for the foregoing purposes. If the amount retained is insufficient 
therefore, Contractor shall be liable for the difference and upon written demand immediately pay the 
same to the City. The provisions of this paragraph are in addition to such other rights and entitlements 
as the City may enjoy against Contractor as elsewhere provided in the Contract Documents, and at 
law and in equity. 

14.11.4 Should any subcontractor, material man, supplier or other such person file or maintain any 
action on or respecting a claim of mechanic's lien, stop-notice, against payment or performance bond, 
Contractor shall immediately and at his own expense procure, furnish and record appropriate release 
bonds in accordance with California Civil Code Section 8000 et. seq., and California Code of Civil 
Procedure Sections 405 through 405.24, inclusive. Upon Contractor's failure immediately to procure, 
furnish and record such release bonds, City shall have right to procure and record such release 
bonds, and to retain from Contractor's payment the cost thereof. The provisions of this paragraph are 
in addition to such other rights and entitlements as enjoyed by the City against Contractor as 
elsewhere provided in the Contract Documents, and at law and in equity. 

14.12 Price Reduction For Defective Cost or Pricing Data 

14.12.1 If the Owner determines that any price (including profit) negotiated in connection with the 
contract, or any cost reimbursable under this contract, was increased by any significant sums 
because the Contractor, or any subcontractor furnished incomplete or inaccurate cost or pricing data 
or data not current, then such price or cost or profit shall be reduced accordingly and the contract 
shall be modified in writing to reflect such reduction. Failure to agree on a reduction shall be subject 
to the Disputes Resolution clause of this contract. 

14.12.2 Since the contract is subject to reduction under this clause by reason of defective cost or 
pricing data submitted in connection with certain subcontracts, the Contractor may wish to include a 
clause in each such subcontract requiring the subcontractor to appropriately indemnify the 
Contractor. It is also expected that any subcontractor subject to such indemnification will generally 
require substantially similar indemnification for defective cost or pricing data required to be submitted 
by his lower tier subcontractors. 

14.13 Covenant Against Contingent Fees 

14.13.1 The Contractor warrants that no person or selling agency has been employed or retained to 
solicit or secure this contract upon an agreement or understanding for a commission, percentage, 
brokerage, or contingent fee, excepting bona fide employees or bona fide established commercial or 
selling agencies maintained by the Contractor for the purpose of securing business. For breach or 
violation of this warranty the City shall have the right to annul this contract without liability or in its 
discretion to deduct from the contract price or consideration, or otherwise recover, the full amount of 
such commission, percentage, brokerage, or contingent fee. 

14.14 Gratuities 

14.14.1 If the Owner finds, after notice and hearing, that the Contractor or any of the Contractor's 
agents or representatives offered or gave gratuities (in the form of entertainment, gifts, or otherwise) 
to any official, employee, or agent of the Owner in an attempt to secure a contract or favorable 
treatment in the awarding, amending, or making any determinations related to the performance of 
this contract, the City may, by written notice to the Contractor, terminate the right of the Contractor to 



 

 

proceed under this contract. The City may also pursue other rights and remedies that the law or this 
contract provides. However, the existence of the facts upon which the City makes such findings shall 
be in issue and may be reviewed in proceedings under the remedy clause of this contract. 

14.14.2 In the event this contract is terminated as provided in this clause, the City shall be entitled 
(1) to pursue the same remedies against the Contractor as it could pursue in the event of a breach of 
the contract by the Contractor, and (2) as a penalty in addition to any other damages to which it may 
be entitled by law, to exemplary damages in an amount (as determined by the City) which shall be 
not less than 3 nor more than 10 times the costs the Contractor incurs in providing any such gratuities 
to any such officer or employee. 

ARTICLE 15 - SUSPENSION OF WORK AND TERMINATION 

15.1 City May Suspend Work 

15.1.1 The City may, at any time and without cause, suspend the work or any portion thereof by 
notice in writing to Contractor. Contractor shall resume the work when so ordered in writing by City. 

15.2 City May Terminate 

15.2.1 The City may, without prejudice to any other right or remedy and after giving Contractor and 
his Surety seven calendar days written notice, terminate the services of Contractor and take 
possession of the project and of all materials, equipment, tools, construction equipment and 
machinery thereon owned by Contractor, and finish the work by whatever method it may deem 
expedient, if the Contractor is adjudged as bankrupt or insolvent, or if he makes a general assignment 
for the benefit of his creditors, or if a trustee or receiver is appointed for Contractor or for any of his 
property, or if he files a petition to take advantage of any debtor's act, or to reorganize under the 
bankruptcy or similar laws, or if he fails to supply sufficient skilled workmen or suitable materials or 
equipment, or if he fails to make prompt payments to subcontractors or for labor, materials or 
equipment or if he disregards laws, ordinances, rules, regulations or orders of any public body having 
jurisdiction, or if he disregards the authority of Project Manager, or if he otherwise violates any 
provisions of the Contract Documents. In such case Contractor shall not be entitled to receive any 
further payment until the work is finished. If the unpaid balance of the contract price exceeds the 
direct and indirect costs of completing the project, including compensation for additional professional 
services, such excess shall be paid to Contractor. If the costs exceed such balance, Contractor shall 
pay the difference to City. 

15.2.2 The termination of the Contractor's services by the City shall not affect any rights of the City 
against the Contractor then existing or which thereafter accrue. The retention of any payment of 
money by City due Contractor will not release the Contractor from liability. 

15.2.3 The City may, after seven calendar days' written notice to Contractor, without cause and 
without prejudice to any other right or remedy, elect to abandon the project and terminate the 
agreement. In such case, Contractor shall be paid for all work then executed, any expense sustained, 
plus a reasonable profit. 

15.2.4 The Contractor may not, under any condition, terminate or stop work because of a dispute, 
claim or any matter in controversy under the Contract Documents, then under submission, or 
previously resolved by a final and conclusive decision under paragraph 8.4. 

ARTICLE 16 - MISCELLANEOUS 

16.1 Giving Notice 

16.1.1 Notice shall be deemed to have been validly given if delivered in writing to the individual or 
member of the firm or to an officer of the corporation for whom it is intended, or if delivered at or sent 
by registered or certified mail, postage prepaid, to the last business address known to him who gives 
the notice. Notice shall be effective as of the date of personal service or mailing. 

16.2 General 

16.2.1 All moneys not paid when due hereunder shall bear interest at the rate of 7% annually. 

16.2.2 All specifications, drawings, and copies thereof furnished by the ENGINEER/ARCHITECT 



 

 

shall be the property of City. They shall not be used on another project, and, with the exception of 
those sets that have been signed in connection with the execution of the Agreement, shall be returned 
to the City on request upon completion of the project. 

16.2.3 The duties and obligations imposed by these General Conditions and the rights and remedies 
available hereunder, and, in particular but without limitation, the warranties, guarantees and 
obligations imposed upon Contractor by the General Conditions and the rights and remedies available 
to City and Project Manager thereunder, shall be in addition to, and shall not be construed in any 
other way as a limitation of, any rights and remedies available to them which are otherwise imposed 
or available by law, by special guarantee or by other provisions of the Contract Documents. 

16.2.4 Should City or Contractor suffer injury or damage to his person or property because of any 
error, omission or act of the other or any of his employees or agents or others for whose acts he is 
legally liable, notice of said injury shall be made in writing to the City within five days of the first 
observance of such injury or damage. 

16.2.5 The Contract Documents shall be governed by the laws of the State of California. In case any 
provision of the Contract Documents, including without limitation these General Conditions, shall be 
invalid, illegal or unenforceable, the validity, legality and enforceability of the remaining provisions 
shall not in any other way be affected or impaired. 

16.2.6 No waiver by City of any provision of the Contract Documents, including without limitations 
these General Conditions, shall constitute a waiver of any other provision thereof. 

16.2.7 The waiver of any instance is not a waiver in the second instance. 

ARTICLE 17 - EQUAL OPPORTUNITY 

17.1 The Contractor shall maintain policies of employment as follows: 

17.1.2 The Contractor and all subcontractors shall not discriminate against any employee or applicant 
for employment because of race, religion, color, sex, or national origin. The Contractor shall take 
affirmative action to insure that applicants are employed, and that employees are treated during 
employment without regard to race, religion, color, sex or national origin. Such action shall include, 
but not be limited to the following: employment, upgrading, demotion or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship. The Contractor agrees to post in conspicuous places, 
available to employees and applicants for employment, notices setting forth the policies of non-
discrimination. 

17.2 See also Federal, State, County, and City requirements in - SUPPLEMENTARY 
CONDITIONS. 

  



 

 

SUPPLEMENTARY CONDITIONS 
 

1. Statements and Payrolls 

1.1 The Contractor and each subcontractor shall preserve his payroll records for a period of three 
years from the date of completion of this contract. 

1.2 The Contractor shall submit weekly a copy of all payrolls to the Project Manager. The copy 
shall be accompanied by a statement signed by the employer or his agent indicating that the payrolls 
are correct and complete and that the wage rates contained therein are not less than those 
determined by the Department of Industrial Relations. The Contractor and subcontractor may use 
standard forms furnished by the Project Manager or any other form approved by the Project 
Manager. The Contractor shall be responsible for the submission of copies of payrolls of all 
subcontractors. 

1.3 The payrolls and payroll records shall contain the full name, address and social security number 
of each employee, his correct classification, rate of pay, daily and weekly number of hours worked, 
itemized deductions made and actual wages paid. They shall also indicate apprentices and ratio of 
apprentices to journeymen. The employees' address and social security number need only appear 
on the first payroll on which his name appears. 

1.4 If, on or before the 20th of the month, the Contractor has not submitted satisfactory payrolls for 
all work performed during the monthly period ending on or before the 6th of that month, the Owner 
will retain an amount equal to 5 percent of the estimated value of the work performed during the 
month from the next monthly estimate, except that such retention shall not exceed $10,000 nor be 
less than $1,000. Retention for failure to submit satisfactory payrolls shall be additional to all other 
retention’s provided for in this contract.  The retention for failure to submit payrolls for any monthly 
period will be released for payment on the monthly estimate for partial payments next following the 
date that all the satisfactory payrolls for which the retention was made are submitted. 

2. Accident Prevention 

2.1 Precautions shall be exercised at all times for protection of persons (including employees) and 
property. These shall include, but not be limited to, installation of adequate safety guards and 
protective devices for all equipment and machinery, whether used in the performance of work or 
permanently installed as part of the work. Contractor shall comply with all applicable laws relating 
to safety precautions, including safety regulations of CAL-OSHA. 

2.2 Where conditions of the work present unreasonable risk or death to persons, or property 
damage, in the judgment of the Owner, it may direct Contractor at his sole expense, to close down 
the work and not commence work again until the hazardous condition is eliminated. 

2.3 Nothing herein shall be deemed to allow use of shoring, sloping or protective system less 
effective than that required by the Construction Safety Orders of CAL-OSHA. 

3. Air Pollution - State Requirements 

3.1 In connection with Public Contracts Code Section 10231, Contractor and his subcontractors 
shall comply with all air pollution control rules, regulations, ordinances, and statutes which apply to 
any work performed pursuant to the contract, including any air pollution control rules, regulations, 
ordinances, and statutes specified in Government Code Section 11017.  Fugitive Dust Permit and 
construction emission dust/control plan will be required by the Tehama County Air Pollution Control 
District (TCAPCD). They advised that open burning without a permit is restricted. 

4. Anti-Trust Claims 

4.1 By execution of this contract, Contractor agrees to and does hereby assign to awarding body 
all right, title, and interest in and to all causes of action it may have under the Clayton Act (15 U.S.C. 
Sec. 15) Section 4 or under the Cartwright Act (Business and Professions Code) Section 16700 et. 
seq., arising from purchases of goods, services, or materials made in performance of this contract. 
The parties shall deem this assignment effective at the time of the tender of final payment to 
Contractor without further acknowledgment. Contractor shall include, or cause to be included, 



 

 

similar provision in any subcontract entered into for any part of the work of this contract. 

5. Anti-Kick Back 

5.1 The Contractor must comply with the provisions in the Copeland "Anti-Kick Back Act" (18 USC 
874) as supplemented in Department of Labor Regulations (29 CFR, Part 3). This Act provides that 
each contractor shall be prohibited from inducing, by any means, any person employed in the 
construction, completion or repair of public work, to give up any part of the compensation to which 
he is otherwise entitled. 

6. Equal Opportunity - Federal Requirements 

6.1 Selection of Labor: During the performance of this contract, the Contractor shall not discriminate 
against labor from any other State, possession or territory of the United States. 

6.2 Employment Practices: During the performance of this contract, Contractor agrees as 
follows: 

a. The Contractor will not discriminate against any employee or applicant for employment 
because of race, color, religion, sex, or national origin. The contract will take affirmative 
action to ensure that applicants are employed, and that employees are treated during 
employment without regard to their race, color, religion, sex or national origin. Such action 
shall include, but not be limited to the following: employment, upgrading, demotion or 
transfer; recruitment or recruitment advertising; layoffs or termination; rates of pay or other 
forms of compensation; and selection for training, including apprenticeship. The Contractor 
agrees to post in conspicuous places, available to employees and applicants for 
employment, notices to be provided by the Owner setting forth the provisions of this 
nondiscrimination clause. 

b. The Contractor will, in all solicitation or advertisements for employees placed by or on 
behalf of the Contractor, state that all qualified applicants will receive considerations for 
employment without regard to race, color, religion, sex or national origin. 

c. The Contractor will send to each labor union or representative of workers with which he 
has a collective bargaining agreement or other contract or understanding, a notice to be 
provided by the Owner advising the said labor union or workers' representative of the 
Contractor's commitments under this section and shall post copies of the notice in 
conspicuous places available to employees and applicants for employment. 

d. The Contractor will comply with all provisions of Executive Order 11246 of September 
24, 1965, and of the rules, regulations (41 CRF, Part 60) and relevant orders of the Secretary 
of Labor. 

e. The Contractor will furnish all information and reports required by Executive Order 
11246 of September 24, 1965, and by rules, regulations and order of the Secretary of Labor, 
or pursuant thereto, and will permit access to his books, records, and accounts by the 
Secretary of Labor for purposes of investigation to ascertain compliance with such rules, 
regulations and orders. 

f. In the event of the Contractor's noncompliance with the nondiscrimination clauses of 
this contract or with any of the said rules, regulations or orders, this contract may be 
canceled, terminated or suspended in whole or in part and the Contractor may be declared 
ineligible for further Government contracts of Federally-assisted construction contracts in 
accordance with procedures authorized in Executive Order 11246 of September 24, 1965, 
and such other sanctions may be imposed and remedies invoked as provided in Executive 
Order 11246 of September 24, 1965, or by rule, regulation or order of the Secretary of Labor, 
or as otherwise provided by law. 

g. The Contractor will include the provisions of this Section in every subcontract or 
purchase order unless exempted by rules, regulations or orders of the Secretary of Labor 
issued pursuant to Section 204 of Executive Order 11246 of September 24, 1965, so that 



 

 

such provisions will be binding upon each subcontractor or vendor. 

No otherwise qualified handicapped individual in the United States as defined in Section 7 
(5) of the Rehabilitation Act of 1973 (P.L. 93-112) shall, solely by reason of his handicap, 
be excluded from the participation in, be denied the benefits of, or be subjected to 
discrimination under this contract. 

6.3 Air Pollution - Federal Requirements: The Contractor agrees to comply with all applicable 
standards, orders, or regulations issued pursuant to the Clean Air Act of 1970. 

6.4 Assurance of Minority Business Enterprise Participation 

6.4.1 The bidder's execution of the signature portion of this proposal shall also constitute 
execution of this assurance. 

6.4.2 The bidder hereby gives assurance pursuant to the requirements of the code of federal 
regulations, that bidder has made a reasonable effort to employ Minority Business Enterprises. 
Bidder further gives assurance that bidder will submit the documentation listing Minority Business 
Enterprises with which the bidder will subcontract if the contract is awarded to bidder and if bidder 
is unable to obtain MBE participation, of the steps bidder has taken to obtain MBE participation. 

7. Fair Employment Practices - State Requirements 

7.1 In connection with the performance of work under this contract, Contractor agrees as 
follows: 

a. Contractor will not willfully discriminate against any employee or applicant for 
employment because of race, color, religious creed, physical handicap, medical condition, 
marital status, ancestry, sex or national origin. Contractor will take affirmative action to 
ensure that applicants are employed, and that employees are treated during employment, 
without regard to their race, color, religion, ancestry, sex or national origin. Such action shall 
include, but not be limited to, the following: employment, upgrading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship. Contractor agrees to 
post in conspicuous places, available to employees and applicants for employment, notices 
to be provided by the awarding authority setting forth the provision of this Fair Employment 
Practices section. 

b. Contractor will send to each labor union or representative of workers with which he has 
collective bargaining agreement or other contract or understanding, a notice, to be provided 
by awarding authority, advising said labor union or workers' representative of Contractor's 
commitments under this section, and shall post copies of the notice in conspicuous places 
available to employees and applicants for employment. 

c. Contractor will permit access to his records of employment, employment 
advertisements, application forms and other pertinent data and records by the Fair 
Employment and Housing Commission, awarding authority or any other appropriate agency 
of the State of California designated by awarding authority for purposes of investigation to 
ascertain compliance with Fair Employment Practices section of this contract. 

d. A finding of willful violation of the Fair Employment Practices section of this contract or 
of the Fair Employment and Housing Act shall be regarded by awarding authority as a basis 
for determining Contractor to be not a "responsible bidder" as to future contracts for which 
such Contractor may submit bids, for revoking the Contractor's prequalification rating, if any, 
and for refusing to establish, re-establish or re prequalification rating for the Contractor. 

Contractor shall immediately notify Awarding Authority if it the Fair Employment and Housing 
Commission has determined that a complaint alleging that Contractor has violated the Fair 
Employment and Housing Act is valid. Contractor shall immediately provide to Awarding 
Authority any agreement Contractor entered into under Government Code section 12964 
and immediately notify Awarding Authority of any civil action brought against Contractor 



 

 

pursuant to Government Code section 12964. 

Awarding authority shall deem a finding of willful violation of the Fair Employment and 
Housing Act to have occurred upon receipt of notice any such notice from Contractor, the 
Fair Employment and Housing Commission, and or Superior or Federal Court. 

Upon receipt of such written notice, Awarding authority shall notify Contractor that unless 
he demonstrates to the satisfaction of Awarding authority within a stated period that the 
violation has been corrected, his prequalification rating will be revoked at the expiration of 
such period. 

e. Contractor agrees, that should the awarding authority determine the Contractor has not 
complied with the Fair Employment Practices section of this contract, then pursuant to Labor 
Code Sections 1735 and 1775, Contractor shall, as a penalty to the awarding authority, 
forfeit, for each calendar day, or portion thereof, for each person who was denied 
employment as a result of such non-compliance, the penalties provided in the Labor Code 
for violation of prevailing wage rates. Such moneys may be recovered from Contractor. 
Awarding authority may deduct any such damages from any moneys due Contractor from 
the State of California. 

f. Nothing contained in this Fair Employment Practices Section shall be construed in any 
manner or fashion so as to prevent awarding authority of the State of California from 
pursuing other remedies that may be available at law. 
Nothing contained in this Fair Employment Practices section shall be construed in any 
manner or fashion so as to require or permit hiring of an employee not permitted by the 
National Labor Relations Act. 

g. Prior to award of the contract, Contractor shall certify to awarding authority that he has 
or will meet the following standards for affirmative compliance, which shall be evaluated in 
each case by awarding authority: 

(1) Contractor shall provide evidence, as required by the awarding authority, that he has 
notified all supervisors, foremen, and other personnel officers in writing of the content of 
the anti-discrimination clause and their responsibilities under it. 

(2) Contractor shall provide evidence, as required by awarding authority, that he has 
notified all sources of employee referrals (including unions, employment agencies, 
advertisements, Department of Employment Development) of the content of the anti- 
discrimination clause. 

(3) Personally, or through his representative, Contractor shall, through negotiations with 
unions with whom he has agreements, attempt to develop an agreement, which will: 

(a) Spell out responsibilities for non-discrimination in hiring, referral, upgrading 
and training. 

(b) Otherwise implement an affirmative anti-discrimination program in terms of 
the unions' specific areas of skill and geography, to the end that qualified minority 
workers will be available and given equal opportunity for employment. 

(4) Contractor shall notify contracting agency of opposition to the anti-discrimination 
clause by individuals, firms or organizations during the period of its prequalification. 

h. Contractor shall include the provisions of the foregoing paragraphs (a) through (g) in 
every first tier subcontract, so that such provisions will be binding upon each such 
subcontractor. 

8. Additional Division of Labor Standards Enforcement Requirements 

8.1 On each job site that is subject to compliance monitoring and enforcement by the 
Department of Industrial Relations, the prime contractor is required to post job site notices 
prescribed by regulation (See 8 Calif. Code Reg. §16451(d). 



 

 

8.2 All contractors and subcontractors must furnish electronic certified payroll records directly 
to the Labor Commissioner (AKA Division of Labor Standards Enforcement) in compliance with 
California Labor Code Section 1776, with exceptions as specified in Labor Code section 
1771.4(a)(4). . 
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………………………………………………………………………………………………………………………… 
………… 

SECTION 01090 

REFERENCE STANDARDS 

………………………………………………………………………………………………………………………… 
………… 

 
PART 1 - GENERAL 

 
1.01 SECTION INCLUDES 

 
A. Quality assurance. 

 
B. Schedule of references. 

 
1.02 RELATED SECTIONS 

 
A. Standards as noted in individual Sections of these Specifications. 

 
1.03 QUALITY ASSURANCE 

Contractor shall: 

A. For products or workmanship specified by association, trade, or Federal Standards, comply 
with requirements of the standard, except when more rigid requirements are specified or are 
required by applicable codes. 

 
B. Conform to reference standard by date of issue current on date of Contract Documents, 

unless specifically noted. 
 

C. Obtain copies of standards when required by Contract Documents. 
 

D. Maintain a copy of the applicable reference standards at jobsite during submittals, planning, 
and progress of the specified work, until Substantial Completion. 

 
E. Should specified reference standards conflict with Contract Documents, request clarification 

from the City before proceeding. 
 

F. The contractual relationship of the parties to the Contract shall not be altered from the 
Contract Documents by mention or inference otherwise in any reference document. 

 
1.04 SCHEDULE OF REFERENCES 

 
AA Aluminum Association 

818 Connecticut Avenue, N.W. 
Washington, DC 20006 

 
AABC Associated Air Balance Council 

1000 Vermont Avenue, N.W. 
Washington, DC 20005 

 
AASHTO American Association of State Highway and Transportation Officials 

444 North Capitol Street, N.W. 
Washington, DC 20001 

 
ACI American Concrete Institute 

Box 19150 
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Reford Station 

Detroit, MI 48219 
 

AI Asphalt Institute 
Asphalt Institute Building 
College Park, MD 20740 

 
AIA American Institute of 

ENGINEER/ARCHITECTs 1735 
New York Avenue, N.W. 
Washington, DC 20006 

 
AICS American Institute of Steel Construction 

400 North Michigan Avenue 
Eighth Floor Chicago, 
IL 60611 

 
AISI American Iron and Steel Institute 

1000 16th Street, N.W. 
Washington, DC 20036 

 
AITC American Institute of Timber Construction 

333 W. Hampden Avenue 
Englewood, CO 80110 

 
ANSI American National Standards Institute 

1430 Broadway 
New York, NY 10018 

 
APA American Plywood Association 

Box 11700 
Tacoma, WA 98411 

 
ARI Air-Conditioning and Refrigeration Institute 

1501 Wilson Boulevard 
Arlington, VA 22209 

 
ASHRAE American Society of Heating, Refrigerating and Air Conditioning Engineers 

1791 Tullie Circle, N.E. 
Atlanta, GA 30329 

 
ASME American Society for Testing and Materials 

1916 Race Street 
Philadelphia, PA 19103 

 
AWPA American Wood-Preservers' Association 

7735 Old Georgetown Road 
Bethesda, MD 20014 

 
AWS American Welding Society 

550 LeJeune Road, N.W. 
Miami, FL 33135 

 
AWWA American Water Works Association 

666 West Quincy Avenue 
Denver, CO 80235 
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CLFMI Chain Link Fence Manufacturers Institute 
1101 Connecticut Avenue, N.W. 
Washington, DC 20036 

 
CRSI Concrete Reinforcing Steel Institute 

933 Plum Grove Road Schaumberg, 
IL 60195 

 
DHI Door and Hardware Institute 

7711 Old Springhouse Road 
McLean, VA 22102 

 
FGMA Flat Glass marketing Association 

3310 Harrison 
White Lakes Professional Building 
Topeka, KS 66611 

 
FM Factory Mutual System 

1151 Boston-Providence Turnpike 
P.O. Box 688 Norwood, 
MA 01062 

 
FS Federal Specification 

General Services Administration 
Specifications and Consumer Information 
Distribution Section (WFSIS) 
Washington Navy Yard, Bldg. 197 
Washington, DC 20407 

 
GA Gypsum Association 

1603 Orrington Avenue 
Evanston, IL 60201 

 
ICBO International Conference of Building Officials 

5360 S. Workman Mill Road 
Whittier, CA 90601 

 
IEEE Institute of Electrical and Electronics Engineers 

345 East 47th Street 
New York, NY 10017 

 
MFMA Maple Flooring Manufacturers Association 

60 Rivere Drive 
Northbrook IL 60062 

 
MIL Military Specification 

Naval Publications and Forms Center 
5801 Tabor Avenue 
Philadelphia, PA 19120 

 
ML/SFA Metal Lath/Steel Framing Association 

221 North LaSalle Street 
Chicago, IL 60601 

 
NCMA National Concrete Masonry Association 

P.O. Box 781 
Herndon, VA 22070 
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NEBB National Environmental Balancing Bureau 
8224 Old Courthouse Road 
Vienna, VA 22180 

 
NEMA National Electrical Manufacturers' Association 

2101 "L" Street, N.W. 
Washington, DC 20037 

 
NFPA National Fire Protection Association 

Battery March Park 
Quincy, MA 02269 

 
PCA Portland Cement Association 

5420 Old Orchard Road 
Skokie, IL 60077 

 
PS Product Standard 

U.S. Department of Commerce 
Washington, DC 20203 

 
RIS Redwood Inspection Service 

One Lombard Street 
San Francisco, CA 94111 

 
RCSHSB Red Cedar Shingle and Handsplit Shake Bureau 

515 116th Avenue 
Bellevue, WA 98004 

 
SDI Steel Deck Institute 

P.O. Box 9506 
Canton, OH 44711 

 
SDI Steel Door Institute 

712 Lakewood Center North 
14600 Detroit Avenue 
Cleveland, OH 44107 

 
SIGMA Sealed Insulating Glass Manufacturers Association 

111 East Wacker Drive 
Chicago, IL 60601 

 
SMACNA Sheet Metal and Air Conditioning Contractor's National Association 

8224 Old Court House Road 
Vienna, VA 22180 

 
TCA Tile Council of America, Inc. 

Box 326 
Princeton, NJ 08540 

 
UL Underwriters' Laboratories Inc. 

333 Pfingston Road 
Northbrook, IL 60062 

 
WIC Woodwork Institute of California 

1331 T Street 
Sacramento, CA 95807 
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WCLIB West Coast Lumber Inspection Bureau 
6980 S.W. Varns Road 
Box 23145 
Portland, OR 97223 

 
WWPA Western Wood Products Association 

1500 Yeon Building 
Portland, OR 97204 

 
1.05 SCHEDULE OF GOVERNING CODES 

 
A. See Drawings for a list of applicable codes and regulations which shall govern, except 

where otherwise indicated. 
 

B. Refer to individual Specification Sections for additional codes and regulations which shall 
apply to the individual Work of said Sections. 

 
PART 2 - PRODUCTS 

 
Not Used. 

 
 

PART 3 - EXECUTION 
 

A. All work shall be done in accordance with governing codes. A copy of each shall be kept at 
the jobsite at all times. 

 
 

END OF SECTION 
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........................................................................................................................................................................ 

SECTION 01200 

PROJECT MEETINGS 

........................................................................................................................................................................ 
 

1.01 GENERAL 
 

A. Meetings: 
1. Project Manager will schedule regular project meetings as required. Contractor 

shall attend with appropriate staff, subcontractors, and suppliers. 
 

2. Meetings shall include, but not be limited to: 
 

a. Pre-construction conference 
 

b. Work progress. 
 

c. Schedule and coordination. 
 

d. Payment review. 
 

e. Changes in the work. 
 

f. Pre-installation. 
 

B. Administration: Project Manager will prepare agenda, conduct meetings, and distribute 
recorded proceedings and decisions to meeting participants and affected persons. 

 
C. Project Manager and ENGINEER/ENGINEER/ARCHITECT: Will attend each meeting. 

 
D. Space and Facilities: By Contractor at job site except Pre-construction Conference by 

Project Manager. 
 

1.02 PRE-CONSTRUCTION CONFERENCE 
A. With Contractor and subcontractors, within 10 days after Notice to Proceed. Time as 

determined by Project Manager. 
 

1.03 PROGRESS MEETING 
A. General: Not less than once a month on a regular, scheduled basis. 

 
B. Attendance: Project Manager, Owner, ENGINEER/ENGINEER/ARCHITECT, Contractor, 

and subcontractors, sub- subcontractors, suppliers and others as required by the Project 
Manager. 

 
1.04 GUARANTEE, BONDS, SERVICE AND MAINTENANCE CONTRACTS MEETING 

A. General: Eleven months following date of final acceptance, meet to review guarantees, 
bonds, and service and maintenance contracts for materials and equipment. 

 
B. Action: Repair or replace defective work. Extend service and maintenance contracts as 

desired. 
 

C. Attendance: Project Manager, ENGINEER/ENGINEER/ARCHITECT, Contractor, 
subcontractors, suppliers and others as appropriate to the agenda. 

 
1.05 SPECIAL 

A. Called by Project Manager as warranted by developed conditions. 
END OF SECTION 
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........................................................................................................................................................................ 

SECTION 01300 

SUBMITTALS 

........................................................................................................................................................................ 

 
 

1.01 SECTION INCLUDES 
 

A. Submittal procedures. 
 

B. Construction progress schedules. 
 

C. Schedule of Values. 
 

D. Submittals and Shop Drawings. 
 

E. Product Data. 
 

F. Samples. 
 

G. Mock-Ups. 
 

H. Manufacturers' instructions. 
 

I. Manufacturers' certificates. 
 

1.02 RELATED SECTIONS 
 

A. Section 1039 - Coordination and Meetings 
 

B. Section 01310 - Construction Schedule 
 

C. Section 01400 - Quality Control: Manufacturers' field services and reports. 
 

D. Section 01600 - Material and Equipment / Substitutions. 
 

E. Section 01700 - Contract Closeout: Contract warranty and manufacturer's certificates 
closeout submittals. 

 
1.03 SUBMITTAL PROCEDURES 

 
A. Timing: 

 
1. Make submittals within the times specified herein. Do not submit all at one time. 

Submit in accordance with the sequence of procurement, fabrication and 
construction. 

 
2. Make submittals far enough in advance of scheduled dates of installation to allow the 

time required for reviews, for securing necessary approvals, for possible revision and 
resubmittal, and for placing orders and securing delivery. 

 
B. Identification: 

 
1. Identify each submittal and resubmittal with the following information: 

 
a. Project name and address as they appear on the Contract Documents. 



General Requirements Page 9 of 42 

 

 

b. Contract name and number. 
 

c. Contractor’s name and address. 
 

d. Date of submission. 
 

e. Numbering System: Submittals shall be identified by specification section 
(i.e., 02810-001, 07210-001, 11191-001, etc.) Any resubmittals shall be 
numbered sequentially according to the original submittal section, followed by 
the subscript “.1, .2, .3, etc. submittal number (i.e., 001.1, 001.2, etc.). 
Submittals and resubmittals shall be kept intact with the original number. Do 
not add new drawing or information outside the scope of the original 
submittal, unless specifically requested. Do not assign a new number for a 
resubmittal. 

 
f. Reference: List Specification Section number and product reference as a 

cross-reference for each submittal. 
 

2. Identify each submittal with the following additional identification: 
 

a. Contractor’s stamp with initials or signature, certifying to review of submittal, 
compliance with Contract Documents, and coordination with other impacted 
work, and verification of field measurements. The ENGINEER/ARCHITECT 
will return any submittal not bearing this stamp without being reviewed. 

 
b. Drawing and Specifications SECTION numbers to which the submittal 

applies. 
 

c. Subcontractor’s or suppliers name and address. 
 

d. Name and telephone number of the individual to contact for additional 
information regarding the submittal. 

 
e. Whether it is an original or a resubmittal. 

 
C. Coordination of Submittals: 

 
1. General: Prior to submittal for the ENGINEER/ARCHITECT’s or consultant’s review, 

as applicable, fully coordinate material as follows: 
 

a. Determine and verify field dimensions and conditions, materials, catalog 
numbers, and similar data. 

 
b. Coordinate shop drawing submittals with previously issued Addenda and 

Information Bulletins. 
 

c. Coordinate with the various types of Work, and public agencies involved. 
 

d. Secure necessary approvals from public agencies and others and signify by 
stamp, or other means, that approvals have been secured. 

 
e. Unless otherwise specifically permitted by the ENGINEER/ARCHITECT, make 

submittals in groups containing all associated items. 
 

2. Completeness: Submittals shall be complete; partial submittals will be rejected for 
not complying with the Contract Documents. 

 
D. Coordinate preparation and processing submittals with performance of construction 

activities. 
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1. Make submittals in groups containing associate items to ensure that information is 
available for checking each item when received. 

 
a. Partial submittals may be rejected as not complying with requirements of 

Contract documents and Contractor shall be liable for any resulting delays. 
 

2. Requests for deviation from Contract Documents shall be submitted for consideration 
before submittal of affected items. Only deviations, which have been previously 
accepted in writing, shall be included in submittals. 

 
E. Place permanent label or title block on each submittal for identification. Indicate name or entity 

preparing each submittal in label or title block. See Paragraph 1.01.C herein for further 
information requirements on each submittal label or title block. 

 
1. Provide space on label or beside title block to record Contractor’s and 

ENGINEER/ARCHITECT’s review and approval markings and action taken. 
 

F. Contractor’s Review: 
 

1. Review submittals for accuracy, completeness, and conformity with Contract 
Documents. 

 
a. Submittal shall be construed as stipulating Contractor has thoroughly and 

completely reviewed, and coordinated data. 
 

b. Submittals that indicate less than Contractor’s full compliance will be 
returned without action. 

 
c. Delays caused by failure to comply will not be acceptable basis for 

extension of Completion Time. 
 

G. Allow sufficient review time so that installation will not be delayed as a result of the time 
required to process submittals, including time for resubmittals. 

 
H. Package each submittal appropriately for transmittal and handling. 

 
I. Project ENGINEER/ARCHITECT’s Review: 

 
1. Submittals are reviewed for general conformance with design concept and general 

compliance with information given in Contract Documents only. 
 

2. Review of separate item shall not indicate acceptance of assembly of which item is 
part. 

 
J. Review shall not relieve Contractor from responsibility for errors or deviations from 

requirements of Contract Documents. 
 

K. Submittal Log: Maintain accurate submittal log for duration of Contract. Indicate current status 
of all submittals at all times. Make submittal log available for the Project Manager’s review 
upon request. 

L. Resubmittals: 
 

1. Subject to same terms and conditions as original submittal. 
 

2. Project ENGINEER/ARCHITECT will accept not more than one resubmittal. 
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a. Should additional resubmittals be required, Contractor shall reimburse 
Owner for Project ENGINEER/ARCHITECT’s account for time spent in 
processing 
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additional resubmittals at rate of 2.5 times rate of Direct Personnel Expense 
(DPE). Direct Personnel Expense is defined as direct salaries of Project 
ENGINEER/ARCHITECT’s personnel engaged on Project and portion of 
costs of mandatory, and customary contributions and benefits related 
thereto, including employment taxes and other statutory employee benefits, 
insurance, sick leave, holidays, vacations, pensions, and similar 
contributions and benefits. 

 
3. Claims will not be considered for Contractor’s additional time or expense associated 

with resubmittals. 
 

M. Revisions: 
 

1. Make only those revisions required or accepted by Project ENGINEER/ARCHITECT. 
 

2. Identify all changes made since previous submittal. 
 

N. Distribute copies of reviewed submittals to concerned parties. Instruct parties to promptly 
report any inability to comply with provisions. 

 
O. Review or approval of any of the Contractor's submittals shall not relieve the Contractor of any of 

his/her responsibilities under the Contract for the successful completion of the Work in 
conformity with the requirements of the Drawings and Specifications. Any such review or 
approval shall not serve to waive any of the requirements of the Drawings or Specifications, nor 
to relieve the Contractor of any obligation thereunder. Defective, sub-standard, or non- 
complying work, materials, or equipment may be rejected, notwithstanding their previous 
review and/or approval. 

 
P. Special Submittals: In addition to submittals required by the Contract Documents, Contractor shall 

submit the following: 
 

1. Submittals required by governmental authorities and agencies of jurisdiction, as 
applicable. 

 
Q. Substitutions: Refer to Section 01600. 

 
1.04 CONSTRUCTION PROGRESS SCHEDULES 

 
A. Refer to Section 01310. 

 
1.05 SCHEDULE OF VALUES 

 

A. Submit a typed schedule on AIA Form G703 or other approved 8-1/2" x 11" format; 
Contractor's standard media-driven printout will be considered on request. 

 
B. Format: Table of Contents of Volume 2 Specifications, with modifications as may be directed 

by Owner; identify each line item with number and title of major Specification sections. 
 

C. Include in each line item a directly proportional amount of contractor general conditions, 
overhead, and profit. 

 
D. Revise schedule to list change orders for each Application for Payment. 
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1.06 SHOP DRAWINGS, PRODUCT DATA, SAMPLES, AND OTHER SUBMITTALS 

A. General: 
 

1. Submit only as required by the various Specification SECTIONS. Do not submit shop 
drawings, product data, samples or other submittals, unless specifically required. 

 
2. Submit in accordance with the accepted submittal schedule. Send copies of 

transmittals to the Owner. 
 

3. Submit in the manner and quantities specified hereinafter. 
 

4. Allow a minimum of 15 working days for processing by the ENGINEER/ARCHITECT 
and his consultants, as applicable. Some submittals may require more processing 
time based upon consultant's input and the complexity of the submittal. If certain 
submittals are critical, they should be so identified at time of submission. If a specific 
submittal cannot be reviewed and returned within 15 working days, the 
ENGINEER/ARCHITECT will develop with the Contractor a timely "turn-around" that 
will not impact the construction schedule. 

 
B. Shop Drawings: 

 
1. Submit in the quantity required to be returned, together with 2 additional copies of 

black-line or blue-line prints. 
 

2. The ENGINEER/ARCHITECT or his consultants, as applicable, will review the Shop 
Drawings; mark the drawings with required revisions; stamp the drawings and 
indicate "No Exceptions Noted," "Furnish as Corrected," "Revise and Resubmit," or 
"Rejected," and return the drawings. "Revise and Resubmit" or "Rejected" stamps 
shall not be construed by the Contractor as a valid reason for an extension of time. 

 
3. Review the returned drawings and take appropriate action as indicated. 

 
a. If drawings are marked "Revise and Resubmit," make revisions and indicate 

them with a "cloud," stamp and date, and resubmit in the same manner and 
number as for the original submittal. 

 
b. If drawings are marked "Rejected," make a new submittal and submit in the 

same manner and number as for the original submittal. 
 

c. If drawings are marked "No Exceptions Noted" or "Furnish as Corrected", 
print and distribute copies for Owner and Inspector, as well as those required 
for Contractor and Subcontractors. 

 
4. The ENGINEER/ARCHITECT or his consultants, as applicable, may review at their 

discretion up to one resubmittal and take action, as appropriate, in the same manner 
as for the original submittal. If more than one resubmittal is required, any associated 
costs as a result of additional reviews shall be an extra service of the 
ENGINEER/ARCHITECT or his consultants, as applicable, and will be processed as 
a deductive Change Order in accordance with the GENERAL CONDITIONS and 
SUPPLEMENTARY CONDITIONS. 

 
5. As with the original submittal, review the returned drawings and take appropriate 

action as indicated. As specified hereinabove, resubmit and revise until final action by 
the ENGINEER/ARCHITECT or his consultants, as applicable. Final action is 
signified by the markings "No Exceptions Noted," or "Furnish as Corrected," on the 
returned drawings. 
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6. Following final action by the ENGINEER/ARCHITECT or his consultants, as 
applicable, the Contractor shall make copies and distribute as required for 
accomplishment and inspection of the indicated Work. 

 
7. Only those Shop Drawings which bear stamps showing final review of the Contractor, 

ENGINEER/ARCHITECT, or the ENGINEER/ARCHITECT's consultants, as 
applicable, shall be used. 

 
8. Reproduction and Mailing Costs: The Contractor shall pay the reproduction and 

mailing costs of reproducibles and all prints. 
 

9. Coordination drawings are a special type of Shop Drawing that show the relationship 
and integration of different construction elements that require careful coordination 
during fabrication or installation to fit in the space provided or function as intended.

 

a. Preparation of coordination Drawings is specified in Section 01040 “Project 
Coordination” and may include components previously shown in detail on 
Shop Drawings or Product Data. 

 

b. Submit coordination Drawings for integration of different construction 
elements. Show sequences and relationships of separate components to 
avoid conflicts in use of space. 

 
C.  Product Data: 

 

1. Submit in the quantity required to be returned, together with two additional copies 
each of brochures, catalog cuts, and similar material. 

 
2. Collect Product Data into a single submittal for each element of construction or 

system. Product Data includes printed information such as manufacturer’s installation 
instructions, catalog cuts, standard color charts, rough-in diagrams and templates, 
wiring diagrams and performance curves. Where Product Data must be specially 
prepared because standard printed data is not suitable for use, submit as “Shop 
Drawings.” 

 
a. Submit number of copies which Contractor requires, plus four copies which 

will be retained. 
 

b. Mark each copy to show applicable choices and options. Where printed 
Product Data includes information on several products, some of which are not 
required, mark copies to indicate the applicable information. Include the 
following information: 

1. Manufacturer’s printed recommendations 

2. Compliance with recognized trade association standards 

3. Compliance with recognized testing agency standards 

4. Application of testing agency labels and seals 

5. Notation of dimensions verified by field measurement 

6. Notation of coordination requirements 

 
c. Do not submit Product Data until compliance with requirements of the 

Contract Documents has been confirmed. 
 

3. Review and processing of Product Data shall be the same as that for Shop Drawings. 



General Requirements Page 15 of 42 

 

 

D. Samples: 
 

1. Submit in the size specified in the individual Specification SECTIONS, and in the 
quantity required to be returned to the Contractor, together with two additional 
Samples, which will be retained by the ENGINEER/ARCHITECT or his consultants, 
as applicable. 

 
2. Ship samples to the ENGINEER/ARCHITECT’s office, carriage prepaid. 

 
3. Submit samples to illustrate functional and aesthetic characteristics of Product, with 

integral parts and attachment devices. Coordinate sample submittals for interfacing 
work. 

 
4. Preliminary Submittals: 

 
a. Unless precise color, pattern, and texture or similar characteristics are 

specifically described, submit full set of choices for material or product. 
 

b. Preliminary submittals will be reviewed and returned with Project 
ENGINEER/ARCHITECT’s mark indicating selection and other action. 

 
c. ENGINEER/ARCHITECT reserves right not to make individual 

determination or selections until all samples of all materials are submitted. 
 

d. Submit samples of all selected colors, patterns, textures or other similar 
characteristics as selected by Project ENGINEER/ARCHITECT. 

 
5. Submit number of samples required by Contractor plus three that will be retained. 

 
a. Where variation in color, pattern, texture or other characteristics are inherent 

in material or product, submit multiple units (not less than 3), that show 
approximate limits of variations. 

 
b. Accepted samples will form standard of comparison for finished Work. 

 
c. Defects, and deviations in excess of those in accepted samples, are 

unacceptable and are subject to rejection of completed Work. 
 

6. Include identification on each sample, with full Project information, including: 

a. Project name and location 

b. Manufacturer and supplier 

c. Name, finish, and composition of material 

d. Location where material is to be used 

e. Specification Section number. 

 
 

7. Reviewed samples which may be used in the Work are indicated in individual 
specification sections. 

 
8. Field Samples: Provide field samples as required by individual sections. Install 

samples in locations as directed, completed and finished. 
 

E. Other Submittals: Submit as specified in the individual Specification Sections. 
 

1. Distribute after review. 
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2. Unless specifically authorized in advance by the Owner, no fabrication or installation 
of any Product, material, component, or system of the Project shall begin until the 
specific submittals and shop drawings therefore (and/or other required submittal 
items, as may be applicable) have been reviewed by the ENGINEER/ARCHITECT, 
and returned to the Contractor with indication that no exception is taken, or that the 
subject Work may be furnished as corrected on the shop drawings. 

 
3. The Contractor shall inform each of his/her subcontractors and suppliers of the 

various requirements found throughout the Specifications concerning the submission 
of shop drawings and related submittals for review by the ENGINEER/ARCHITECT. 

 
4. Submittals and shop drawings prepared by the Contractor or his/her subcontractors 

or suppliers for submission to the ENGINEER/ARCHITECT shall be checked by the 
Contractor before submission. In particular, the Contractor shall ascertain that the 
submittals and shop drawings meet all requirements of the Contract Documents and 
conform to the actual dimensions and conditions at the job site. Contractor shall be 
fully responsible for observing the need for and making any changes required by the 
equipment Contractor proposes to supply. If the submittals and shop drawings show 
variations from Contract Drawings or Specifications, whether because of standard 
practice or other reasons, the Contractor shall make special mention thereof in 
his/her letter of transmittal; if no specific mention of such variation is made the 
Contractor will not be relieved of the responsibility for completing the work in full 
accordance with the Contract Documents, even though such shop drawings are noted 
"REVIEWED", "NO EXCEPTIONS TAKEN", or similar notation by the 
ENGINEER/ARCHITECT. 

 
5. Submittals and shop drawings shall be drawn to scale, shall show all necessary 

working and final dimensions and such details, sections, plans, and elevations (all 
properly cross-referenced to the Contract Drawings) as are necessary to clearly 
delineate arrangements, construction, and connection with other Work; and shall 
illustrate all Work contiguous with and having a bearing on Work indicated. 
Submittals and shop drawings shall indicate the Project name, the names of the 
Contractor and the subcontractor, the name or description of the equipment or 
articles shown, the manufacturers' names, and the kinds, types, grades, thickness, 
and finishes of materials or equipment to be installed in the work. Marked up copies 
of standard or “generic” product data, catalog cuts, manufacturer’s drawings, etc., 
showing non-Project-specific conditions will not be acceptable, unless their specific 
application to the Project is clearly indicated. 

 

6. Manufacturers' brochures shall be acceptable for submittals, provided that they 
comply with the requirements listed above and with applicable Sections of the 
Specifications. If manufacturers' brochures are used, they shall clearly and explicitly 
delineate what is being submitted. 

 
7. Timeliness: Submittals and shop drawings shall be submitted in such time as to 

cause no delay in the orderly progress of Work, layout, or fabrication under the 
Contract. Proper allowances shall be made for checking by the 
ENGINEER/ARCHITECT and such correcting, resubmission and re-checking as may 
be necessary. 

 
8. The review of submittals and shop drawings by the ENGINEER/ARCHITECT will be 

general, and shall not relieve the Contractor from his/her sole responsibility for errors 
or omissions of any sort; nor for proper fitting and construction of the Work; nor for 
the furnishing of materials or Work required by the Contract Documents but not 
shown; nor for required quantity of material; nor for correctness of dimensions. Any 
request by the ENGINEER/ARCHITECT for change and corrections on shop 
drawings shall not be construed as an order of extra work under the Contract. 
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1.07 MOCK-UPS 

A. Provide as required by individual Sections of the Specifications. 
 

B. Refer also to Section 01400, Quality Control. 
 

1.08 MANUFACTURER'S INSTRUCTIONS 
 

A. When specified in individual Specification Sections, submit manufacturers' printed 
instructions for delivery, storage, assembly, installation, start-up, adjusting, an finish, in 
quantities specified for Product Data. 

 
B. Identify conflicts between manufacturers' instructions and Contract Documents. 

 
1.09 MANUFACTURER'S CERTIFICATES 

 
A. When specified in individual Specification Sections, submit manufacturers' certificate to the 

Owner for review, in quantities specified for Product Data. 
 

B. Indicate that material(s) or Product(s) conform to or exceed specified requirements. Submit 
supporting reference data, affidavits, and certifications, as appropriate. 

 
C. Certificates may be recent or previous test results on material or Product, but must be 

acceptable to Owner. 
 

END OF SECTION 
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........................................................................................................................................................................ 

SECTION 01310 

CONSTRUCTION SCHEDULE 

........................................................................................................................................................................ 

 
 

1.01 SCOPE 
 

A. The work under this section consists of the planning, scheduling and reporting procedures 
required in conjunction with the progress of the work. It is the intent that the Contractor shall 
develop a schedule-demonstrating fulfillment of all contract requirements. The levels of detail 
and submittal procedures are described hereinafter. 

 
B. The schedule shall be updated a minimum of once a month at a joint meeting with the Project 

Manager, General Contractor and required subcontractors. 
 

C. Development and maintenance of the construction schedule and supplementary information 
as detailed hereinafter is the responsibility of the Contractor. 

 
D. The Contractor shall use the accepted schedule at all times in planning, coordinating and 

performing the work under this contract including all activities of the subcontractors, vendors 
and suppliers. 

 
1.02 THE COMPLETE PROJECT SCHEDULE 

 
A. Within 10 working days after receipt of Notice to Proceed, the Contractor shall submit the 

schedule in accordance with all requirements of this section. The schedule shall reflect the 
Contractor's approach to scheduling the COMPLETE project, including all submittals; 
procurement and all required testing and operational requirements called for elsewhere in the 
documents. 

 
B. Within 5 working days after receipt of the schedule, the Project Manager will meet with the 

Contractor for joint review, correction or adjustment of the proposed schedule. Within five 
(5) working days after the joint review, the Contractor shall if necessary revise and shall 
resubmit the COMPLETE Schedule to the Project Manager. The resubmission will be 
reviewed by the Project Manager, and, if found to be as previously agreed upon, will be 
accepted. 

 
C. The accepted schedule shall constitute the project work schedule until subsequently revised 

in accordance with requirements of this section. 
 

1.04 SCHEDULE REQUIREMENTS 
 

A. The schedule shall show the sequence and interdependence of activities required for 
complete performance of all items of work under the contract or portion thereof 

 
B. The Contractor shall submit the following supporting data with the submittal of his original 

CPM construction schedule: 
 

1. The proposed number of working days per week. 
 
2. The holidays to be observed during the duration of the contract (by day, month and 

year). 
 
3. The planned number of shifts per day. 
 
4. The number of hours per shift. 
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5. The planned usage of major construction equipment on the site, on a monthly basis. 
 

6. The average weekly manpower usage for each trade to be employed on the project. 
 

Any changes to the above information shall be submitted with successive updates and revisions. 

C. To the extent that the schedule or any revised schedule shows anything not jointly agreed 
upon, it shall be deemed to have not been accepted by the Project Manager. Failure to include 
any element of work required for the performance of this contract shall not excuse the 
Contractor from completing all work required within any applicable completion date of each 
phase notwithstanding the Project Manager's acceptance of the schedule. 

 
1.05 ACTIVITY COST DATA 

 
A. The contractor shall furnish the Project Manager with a cost allocation (schedule of values) 

totaling to the contract amount, for all items detailed in the schedule. The Project Manager will 
prepare a Payment Request form this allocation. Once accepted by the Project Manager, the 
Payment Request form will become the basis for determining the progress payments for the 
balance of the project and the Contractor must submit his monthly Payment Request based 
upon progress reported on this form. No payment will be made unless supported by this 
Payment Request form completed to show monthly progress. 

 
B. The cost distribution may include cost for delivered equipment and material and the Project 

Manager will pay for only such items as identified elsewhere in these Contract Documents. All 
costs represented will include a pro rata distribution for overhead and profit: No separate item 
shall be shown for overhead and profit. 

 
C. Where the work of several trades is combined into one activity, the Contractor shall furnish for 

each such combined activity the cost breakdown of each trade on sheets separate from the 
network diagram. The sum of the costs for each trade shall equal the total dollar value of each 
such combined activity. 

 
D. Revisions to the schedule may require reallocation of costs. Revised activity cost data shall 

be submitted with revised Schedules as necessary, and a revised Payment Request form will 
be provided after approval of revised cost allocations. 

 
1.06 PROGRESS REPORTING, UPDATING, AND REVISIONS 

 
A. On a date mutually agreed upon by the Project Manager and the Contractor, a job site 

progress meeting will be held each month at which time the schedule will be reviewed and 
updated. Attendees of this meeting shall include the Project Manager, the General Contractor 
and subcontractors if requested by the Project Manager. The Contractor shall have his copy 
of the Payment Request form and all other data required by the Contract Documents 
accurately filled in and completed prior to this meeting. Job progress and the Schedule will 
be reviewed to verify: 

 
1. Payment due to the Contractor based on percentage complete of items in the 

submitted Payment Request form. 
 

2. Logic, time and cost data for change order work that is to be incorporated into the 
schedule or Payment Request form. 

 
3. Status of as-built record drawings and as-built record specifications. 

 
B. The Contractor shall submit a narrative report as a part of his monthly progress review and 

update in a form agreed upon by the Contractor and the Project Manager. 
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The narrative report shall include: 
1. Actual start and finish dates of activities completed during update period since the last 

accepted revision. 
 

2. Explanation of all changes in logic or in the scheduled work sequence, in durations, 
manpower and equipment. 

 
3. A description of the critical path for the remainder of the project. 

 
4. An explanation of corrective action taken or proposed. 

 
C. After each monthly update or revision, the Contractor shall submit to the Project Manager one 

complete schedule showing all revisions and changes in accordance with the monthly review 
meeting. 

 
D. Within five (5) working days after receipt of notice from the Project Manager, the Contractor 

shall submit a revised Schedule for any of the following reasons: 
 

1. When delay in completion of any activity or group of activities indicates an overrun of 
the contract time or milestone requirement, by 20 working days or ten percent (10%) 
of the remaining duration, whichever is less. 

 
2. Delays in submittals or deliveries or work stoppage are encountered which make 

replanning or rescheduling of the work necessary. 
 

3. The schedule does not represent the actual prosecution and progress of the project 
as being performed in the field. 

 
E. Acceptance of any revised Schedule and all supporting data is contingent upon compliance 

with all other paragraphs of this section and any other previous agreements or requirements 
with or by the Project Manager. 

 
F. The cost of revisions to the Schedule resulting from contract changes shall be included in the 

cost for the change in work, and shall be based on the complexity of the revisions or contract 
change, man-hours expended in analyzing the change, and the total cost of the change. 

 
1.07 RESPONSIBILITY FOR COMPLETION 

 
A. The Contractor agrees that whenever it becomes apparent from the monthly progress review 

meeting or the schedule that contract completion dates will not be met, he shall take some or 
all of the following action at no additional cost to the Owner: 

 
1. Increase construction manpower in such quantities and crafts as will bring the 

progress of the work into conformance with all other requirements of this section. 
 

2. Increase the number of working hours per shift, shifts per working day, workdays per 
week, the amount of construction equipment or any combination of the foregoing, to 
bring the scheduling and progress of the work into conformance with all requirements 
of the Contract Documents. 

 
3. Reschedule the work under this contract in conformance with all other contract 

requirements to demonstrate completion of the contract work within the contract time. 
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1.08 ADJUSTMENT OF THE CONTRACT TIME 

A. The contract time will be adjusted only for causes specified in the Contract Documents. In the 
event the Contractor requests an adjustment of the contract time, he shall furnish such 
justification, schedule data and supporting evidence as the Project Manager may deem 
necessary for a determination as to whether or not the Contractor is entitled to an adjustment 
of time under the provisions of the contract. Submissions of proof based on revised activity 
logic, durations and costs is obligatory with any request. 

 
B. The Contractor shall submit each request for an adjustment in the contract time to the Project 

Manager in accordance with all other requirements of the Contract Documents. The 
Contractor shall include, as part of each request: 

 
1. Justification for the delay in narrative form. 

 
2. A subnetwork showing all CPM logic revisions, duration changes, and cost 

changes, for the work in question and its relationship to other activities on the 
Schedule. 

 
C. The schedule must clearly display that the Contractor has used, in full, all the float time 

available for the work involved in this request. Actual delays in activities, which according to 
the schedule, do not affect the critical path work in the Schedule, will not be the basis for an 
adjustment to the contract time. 

 
D. The Project Manager's determination as to the adjustment of the contract time shall be based 

upon the latest schedule that has been accepted at the time of the alleged delay and all other 
relevant information. The Contractor shall submit with every request, an updated Schedule 
whenever the actual field progress of the work does not conform to the accepted schedule in 
force at the time of the alleged delay. The data if approved by the Project Manager shall be 
included in the next monthly updating of the schedule. 

 
E. The Project Manager shall, within a reasonable time after receipt of a request for extension of 

the contract time and supporting evidence, review the facts and shall advise the Contractor, 
in writing of his decision. 

 
F. When the Project Manager has not yet made a final determination as to the adjustment of the 

contract time, and the parties are unable to agree as to the amount of the adjustment to be 
reflected in the Schedule, the Contractor shall reflect that amount of time adjustment in the 
Schedule as the Project Manager may determine to be appropriate for interim purposes. It is 
understood and agreed that any such interim determination by the Project Manager shall not 
be binding and shall be made only for the purpose of continuing to schedule the work until 
such time as the Project Manager has made a final determination as to any adjustment of the 
contract time. The Contractor shall revise the Schedule prepared thereafter in accordance 
with the final decision. 

 
END OF SECTION 
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........................................................................................................................................................................ 

SECTION 01400 

QUALITY CONTROL 

........................................................................................................................................................................ 

 
 

PART 1 – GENERAL 
 

1.01 SECTION INCLUDES 
 

A. Quality assurance and control of installation. 
 

B. References. 
 

C. Field samples. 
 

D. Mock-ups. 
 

E. Inspection Services. 
 

F. Manufacturer’s field services and reports. 
 

1.02 RELATED SECTIONS 
 

A. Section 01090 – Reference Standards. 
 

B. Section 01300 – Submittals. 
 

C. Section 01410 – Testing Laboratory Services. 
 

D. Section 01600 – Material and Equipment / Substitutions: Requirements for material and 
product quality. 

 
1.03 QUALITY ASSURANCE/CONTROL OF INSTALLATION 

Contractor shall: 

A. Monitor quality control over sub-contractors, suppliers, manufacturers, Products, services, 
site conditions, and workmanship, to produce Work of highest quality. 

 
B. Comply fully with manufacturer’s instructions, including each step in sequence. 

 
C. Should manufacturers instructions conflict with Contract Documents, request clarification 

from the ENGINEER/ARCHITECT before proceeding. 
 

D. Comply with specified standards as a minimum quality for the Work except when more 
stringent tolerances, codes, or specified requirements indicate higher standards or more 
precise workmanship. 

 
E. Perform work by persons qualified to produce workmanship of specified quality. 

 
F. Secure Products in place with positive anchorage devices designed and sized to withstand 

stresses, vibration, physical distortion or disfigurement. 
 

1.04 REFERENCES 
 

A. Conform to reference standard by date of issue current on date of Contract Documents. 
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B. Contractor shall obtain copies of standards when required by Contract Documents. 
 

C. Should specified reference standards conflict with Contract Documents, Contractor shall 
request clarification from ENGINEER/ARCHITECT before proceeding. 

 
D. The contractual relationship of the parties to the Contract shall not be altered from the 

Contract Documents by mention or inference otherwise in any reference document. 
 

1.05 FIELD SAMPLES 
 

A. Contractor shall install field samples at the site as required by individual specification 
Section for review. 

 
B. Acceptable samples represent the minimum required quality level for the Work. 

 
C. Where field sample is specified in individual Sections to be removed, clear area after field 

sample has been accepted by ENGINEER/ARCHITECT. 
 

1.06 MOCK-UPS 
 

A. Contractor shall assemble specified items, complete, with specified attachment and 
anchorage devices, seals, and finishes, as applicable. 

 
B. Where mock-up is specified in individual Sections to be removed, Contractor shall clear the 

area after the mock-up has been accepted by ENGINEER/ARCHITECT. 
 

1.07 INSPECTION SERVICES 
 

A. The City will provide services of a person or persons to perform inspection of the Project. 
Contractor shall: 

 
1. Notify City at least 48 hours prior to expected time for operations requiring specific 

inspection. 
 

2. Make arrangements with City’s inspector(s) and pay for additional samples and tests 
required for Contractor’s use. 

 
1.08 MANUFACTURERS’ FIELD SERVICES AND REPORTS 

Contractor shall: 

A. When specified in individual Specification Sections, require material or Product suppliers or 
manufacturers to provide qualified staff personnel to observe site conditions, conditions of 
surfaces and installation, quality of workmanship, start-up of equipment, test, adjust, and 
balance of equipment and as applicable, and to initiate instructions when necessary. 

 
B. Submit qualifications of observer to Project Manager 30 days in advance of required 

observations. The observer is subject to approval of City. 
 

C. Report observations and site decisions or instructions given to applicators or installers that 
are supplemental or contrary to manufacturers’ written instructions. 

 
D Submit report in duplicate within 30 days of observation to Project Manager for review. 

 
END OF SECTION 
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........................................................................................................................................................................ 
SECTION 01410 TESTING LABORATORY SERVICE 

........................................................................................................................................................................ 
 
 

PART 1 - GENERAL 
 

1.01 SECTION INCLUDES 
 

A. Selection and payment. 
 

B. Contractor submittals. 
 

C. Laboratory responsibilities. 
 

D. Laboratory reports. 
 

E. Limits on testing laboratory authority. 
 

F. Contractor responsibilities. 
 

G. Schedule of inspections and tests. 
 

1.02 RELATED SECTIONS 
 

A. Division 00 - Contract Conditions (General Provisions Paragraph 4-07). 
 

B. Section 01090 - Reference Standards. 
 

C. Section 01300 - Submittals: Manufacturer's certificates. 
 

D. Section 01700 - Contract Closeout: Project Record Documents. 
 

E. Drawings and individual Specification Sections: Inspections and tests required, and 
standards for testing. 

 
1.03 REFERENCES 

 
A. ANSI/ASTM D3740 - Practice for Evaluation of Agencies Engaged in Testing and/or 

Inspection of Soil and Rock as Used in Engineering Design and Construction. 
 

B. ANSI/ASTM E329 - Recommended Practice for Inspection and Testing Agencies for 
Concrete, Steel, and Bituminous Materials as Used in Construction. 

 
C. The Geotechnical Investigation included as Appendix Item #1 of this Project Manual. (This 

report is provided for general information only, and neither the City nor the 
ENGINEER/ARCHITECT warrants its accuracy or completeness.) 
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1.04 LABORATORY RESPONSIBILITIES 
 

A. All concrete mixes are to be submitted for approval and the maximum slump shall be 4 inches 
unless otherwise approved. Concrete cylinders (3) will be taken for each type of pour. The 
contractor has to hire a firm to test the cylinders at 7, 14, and 28 days. The contractor is to 
submit mix designs for approval. 

 
1.05 CONTRACTOR RESPONSIBILITIES 

Contractor shall: 

A. Deliver to laboratory at designated location, adequate samples of materials proposed to be 
used which require testing, along with proposed mix designs. 

 
B. Cooperate with laboratory personnel and provide access to the Work and to manufacturer's 

facilities. 
 

C. Provide incidental labor and facilities to provide access to Work to be tested, to obtain and 
handle samples at the site or at source of products to be tested, to facilitate tests and 
inspections, storage and curing of test samples. 

 
D. Notify Inspector and laboratory 24 hours prior to expected time for operations requiring 

inspection and testing services. 
 

PART 2 - PRODUCTS 
 

Not Used 
 

PART 3 - EXECUTION 
 

3.01 SCHEDULES OF INSPECTIONS AND TESTS 
 

A. As required by individual Specification Sections. 
 

B. As required by Drawings. 

 
 

END OF SECTION 
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........................................................................................................................................................................ 

SECTION 01500 

TEMPORARY FACILITIES 

........................................................................................................................................................................ 

 
 

1.01 GENERAL 
 

A. Provide temporary facilities as shown or specified and as required to complete the work per 
Contract Documents. 

 
B. Providing temporary facilities is the Contractor's sole responsibility, and is not limited to the 

minimums established by the requirements hereof. Except as otherwise indicated, the use of 
alternative temporary facilities equivalent to those specified is the Contractor's option, subject 
to the Project Manager's or the ENGINEER/ARCHITECT's acceptance. Temporary 
construction facilities are defined to exclude tools and self-contained construction machines 
and equipment. 

 
C. The types of temporary construction facilities as may be required for the project include: 

 
1. Construction water distribution. 

 
2. Dewatering facilities and drains. 

 
3. Temporary enclosure. 

 
4. Temporary heat 

 
5. Ventilation and humidity control 

 
6. Construction aids and miscellaneous facilities. 

 
7. Temporary power distribution. 

 
8. Temporary lighting. 

 
 

1.02 QUALITY ASSURANCE 
 

A. Regulations: Comply with governing regulations for the installation and use of temporary 
construction facilities, including health and safety regulations. 

 
B. Standards: Comply with the "Manual of Accident Prevention in Construction" by AGC (AGC 

Safety Manual) and with NFPA Code 241 "Building Construction and Demolition Operations," 
and with ANSI AIO-Series standards "Safety Requirements for Construction and Demolition" 
and State of California Department of Indus-trial Relations, Division - Occupational Safety 
and Health CAC Title 8. 

 
1.03 SUBMITTALS 

 
A. General: Submit copies of whatever reports of inspections, tests, gauge readings and similar 

data and copies of permits and certificates have been secured for the operation of temporary 
construction facilities, including those used for dewatering, distributing power, lighting and 
similar operations. 
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1.04 JOB CONDITIONS 
A. Schedule uses: Provide the temporary construction facilities ready for use at each location, at 

the time first needed to avoid delays in the performance of the work. Maintain, expand and 
modify as needed through the progress of work, and do not remove until no longer needed 
or replaced by authorized use of completed permanent facilities of the project. 

B. Temporary use of permanent facilities: Regardless of previously assigned responsibilities for 
temporary facilities, the Installer of each permanent facility shall assume responsibility for its 
operation, maintenance and protection during use as a construction facility prior to the Project 
Manager's acceptance and assumed operation of the facility. 

 
C. Conditions of use: Operate, maintain, control and protect temporary construction facilities in 

a manner which will prevent overloading, hazardous exposures, fire, disease, damage or 
deterioration of completed work, public nuisances, and similar deleterious effects. 

 
 

END OF SECTION 
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........................................................................................................................................................................ 

SECTION 01540 

SECURITY AND PROTECTION 

........................................................................................................................................................................ 

 
 

1.01 DESCRIPTION OF REQUIREMENTS 
 

A. This section of General Requirements specifies minimum requirements of temporary 
provisions for security and protection not specified elsewhere. The providing of adequate 
security and protection is Contractor’s sole responsibility, and is not limited to minimums 
established by requirements hereof. Except as otherwise indicated, use of alternative security 
and protection methods of facilities equivalent to those specified, is Contractor’s option. The 
work of this section is not intended to include required insurance coverage, 
performance/payment bonds, individual provisions for safe performance of specific work, first 
aid requirements, general supervision, quality control, damage surveys, prequalification of 
construction personnel, temporary enclosure of completed work and stored materials, 
inspection and tests of the work, instructions to Owner’s personnel and similar recognized 
protection/security provisions, which are, nevertheless, specified elsewhere in the Contract 
Documents, if required. 

 
B. The types of security and protection facilities and services required for project (entire project 

not just work of contract) may include but are not necessarily limited to the following: 
 

1. Temporary fire protection. 
 

2. Barricades, warning signs, lights. 
 

3. Barrier fence enclosure. 
 

4. Security enclosure and lockup of work. 
 

5. Environmental protection. Coordinate permits with California Department of Fish 
and Game prior to commencing with the work when applicable. 

 
C. Coordinate with Owner to minimize conflict, and to facilitate Owner’s operations. Coordinate 

with owner for a security plan, which will include ingress and egress, identification, protection 
of staff, materials and tools. 

 
1.02 QUALITY ASSURANCE 

 
A. Regulations: Comply with governing regulations for installation and operation of security and 

protection facilities, including rules and recommendations of fire departments, police rescue 
squads, watchman services and similar local organizations and companies. 

 
B. Standards: Comply with NFPA Code 241 “Building Construction and Demolition Operations.” 

 
C. Responsibilities: The assignment of responsibilities for security and protection such as 

installation, maintenance and operation, is Contractor’s obligation; refer to “Guidelines on Bid 
Conditions for Temporary Job Utilities and Services,” by AGC and the Association of Specialty 
Contractors for industry recommendations. 

 
1.03 JOB CONDITIONS: 

 
A. Scheduled uses: Provide security and protection at times first needed at site; and maintain, 

expand and modify facilities as needed throughout construction period. 
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B. Temporary use of permanent facilities: The Installer of each permanent facility shall be 
required to assume responsibility for its operation, maintenance and protection during use (if 
any) as a temporary security or protection facility, prior to Owner’s acceptance and assumed 
operation of facility. 

 
C. Conditions of use: Use security and protection facilities and services in a safe, sanitary, lawful, 

and publicly acceptable manner, which will not interfere unduly with performance of the work 
nor result in other deleterious effect. 

 
1.04 MATERIALS OF SECURITY AND PROTECTION FACILITIES 

 
A. General: Provide either new or used materials and equipment, which are in substantially 

undamaged and serviceable condition. 
 

B. Fire extinguishers: Provide type A fire extinguishers for temporary offices and similar spaces 
where there is minimal danger of electrical fires or grease-oil-flammable liquid fires. Otherwise, 
provide either type ABC dry chemical extinguishers or a combination of several extinguishers 
of NFPA-recommended types for exposure in each case. 

 
C. Plywood: Provide exterior type, prime painted and finish painted. For fences and vision 

barriers provide minimum 5/8” thick plywood. For safety barriers and similar direct-contact 
uses, provide minimum 5/8” thick plywood. 

 
 

1.05 INSTALLATION OF SECURITY/PROTECTION FACILITIES 
 

A. General: 
 

1. Use qualified tradesmen for installation of security and protection facilities. Locate 
facilities to serve total project construction work adequately, and to result in minimum 
interference with performance of the work. Relocate, modify and extend facilities as 
required during course of the work, to properly accommodate entire work of the 
project. Provide and maintain a reasonably neat and uniform appearance in security 
and protection facilities, acceptable to Project Manager. 

 
2. Provide temporary security and protection facilities until time of substantial 

completion, or for longer periods of time as requested by Project Manager. 
 

B. Temporary fire protection: 
 

1. General: 

 
a. During construction period and until time certain protection needs may be 

fulfilled by permanent facilities, install and maintain whatever types and 
forms of fire protection temporary facilities may be needed to adequately 
protect against fire losses which are reasonably predictable and 
controllable. Except as otherwise indicated or required, comply with the 
applicable recommendations of NFPA No. 10 “Portable Fire Extinguishers” 
for each area of each construction activity when combustible materials, 
flammable liquids and similar exposures to possible fires are present. 
Locate extinguishers where most convenient and effective for intended 
purposes. Store combustible materials in recognized fire-safe locations and 
containers. 

 
b. The local fire authority shall be consulted regarding temporary fire 
protection. 
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2. Program: Develop and supervise an overall fire prevention and first-aid fire protection 
program for personnel at project site. Instruct personnel in methods and procedures 
of program; post warnings and information, and enforce strict discipline. Review 
needs with local fire department officials and establish procedures to be followed. 
Maintain unobstructed access to extinguishers, fire hydrants, temporary fire 
protection facilities, stairways, and other access routes for fighting fires. 

 
3. Temporary water: Where temporary water outlets are available, provide hoses of 

adequate length to reach construction areas associated therewith. Hang hoses with 
warning sign, to effect that it is for fire protection and is not to be removed. Match 
hose sizes with outlet sizes, and equip with suitable nozzles. 

 
C. Permanent fire protection: not applicable 

 
D. Barricades, warning signs and lights: Comply with recognized standards and code 

requirements for erection of substantial and structurally adequate barricades where needed 
to prevent accidents and losses. Provide lighting where appropriate and needed for 
recognition of facility, including flashing red lights where appropriate. 

 
E. Enclosure fence: Installed by others. (Contractor will be responsible for any damage to and 

replacement of temporary fencing.) 
 

F. Security enclosure and lockup: 
 

1. General: Install substantial and durable temporary enclosure of partially completed 
areas of construction, with locking entrances, adequate to prevent unauthorized 
entrance, vandalism, theft, and similar deleterious effects and violations of project 
security. It is recognized that enclosure fence around construction site does not 
provide adequate security against certain exposure to loss by theft and vandalism. 

 
2. Storage: Where materials and equipment must be temporarily stored, prior to and 

during construction, and are of substantial value or attractive for possible theft, 
provide secure lockup and enforce strict discipline in connection with timing of 
installation and release of materials, so that opportunity for theft and vandalism is 
minimized. 

 
G. Environmental protection: Provide protection facilities, operate temporary facilities, conduct 

construction activities, and enforce strict discipline for personnel at project site in ways and 
by methods which comply with environmental protection regulations, and which minimize the 
possibility that air, waterways and subsoil might be contaminated or polluted, or that other 
undesirable and deleterious effects might result from performance of the work at project site. 
Avoid use of tools and equipment, which produce harmful noise; and restrict use of noise-
making tools and equipment to hours or use which will minimize noise near project site. 

 
1.06 TERMINATION AND REMOVAL 

 
Maintain protection and security facilities and services in good operating condition through time of use and 
until completion and use of permanent work makes each temporary service unnecessary, or until Owner's 
occupancy has replaced the need for service or until its discontinuation has been otherwise authorized. 
Remove each facility promptly after its use has been terminated. Complete or restore permanent work that 
may have been delayed or otherwise affected by temporary facility. Replace work, which cannot be 
satisfactorily restored. Except as otherwise indicated materials and equipment of temporary security and 
protection facilities remain property of contractors. 

 
END OF SECTION 
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........................................................................................................................................................................ 

SECTION 01590 

TEMPORARY GENERAL SERVICES 

........................................................................................................................................................................ 
 

1.01 DESCRIPTION OF REQUIREMENTS 
 

A. Provide temporary services and facilities which will enable construction processes, and will 
accommodate other necessary activities at the project site. Providing adequate general 
services is the Contractor's sole responsibility, and is not limited to the minimums established 
by the requirements hereof. Except as otherwise indicated, the use of alternative general 
services equivalent to those specified is the Contractor's option, subject to the Project 
Manager's acceptance. Temporary general services exclude inspection and testing services, 
surveys, photographs, security provisions, protection, safety, final cleaning, startup of 
systems, instructions to Owner's personnel and other services which are recognized to be 
similar to the work of this section but are specified in other sections hereof, if required. 

 
B. The types of temporary general services required for the project may include, but are not 

necessarily limited to, the following: 
 

1. Sanitary facilities. 
 

2. Collection/disposal of waste materials. 
 

3. Miscellaneous general services. 
 

1.02 QUALITY ASSURANCE 
 

A. Regulations: Comply with governing regulations for the installation and use of general service 
facilities, including health and safety regulations. 

 
B. Standards: Comply with the "Manual of Accident Prevention in Construction" by AGC (AGC 

Safety Manual) and with NFPA Code 241 "Building Construction and Demolition Operations." 
 

C. Responsibilities: Except as otherwise indicated, the assignment of responsibilities for 
installing facilities and performing general services, and for complying with trade regulations 
and union jurisdictions associated therewith, is the Contractor's obligation. 

 
1.03 SUBMITTALS 

 
Submit copies of inspection reports, certificates, permits and similar documentation required or issued in 
connection with general services. 

 
1.04 JOB CONDITIONS 

 
A. Scheduled uses: Provide temporary general services at the time first needed at the site; and 

maintain, expand and modify the facilities as needed throughout the construction period. 
 

B. Conditions of use: Operate, maintain, control and protect general service facilities in a manner 
which will prevent fire, hazardous exposures, health problems, unsanitary conditions, 
pollution, contamination, discomfort to users, flooding, freeze-up, interference with the 
construction work, public nuisances and similar deleterious effects. 



General Requirements Page 32 of 42 

 

 

1.05 MATERIALS AND EQUIPMENT OF GENERAL SERVICES 
 

A. General: Provide either new or used materials and equipment for general service facilities, 
which are in substantially undamaged and serviceable condition. Provide types and qualities, 
which are recognized in the construction industry as suitable for the intended use in each 
application. 

 
B. Drinking water: Potable water approved by local health authorities. 

 
C. Construction materials: For offices, fabrication shops, storage sheds and similar construction, 

provide standard manufactured prefabricated or mobile home construction insulated and 
weather-tight where indicated to be heated or air conditioned; or provide equivalent job-built 
construction. Equip each unit with locked entrances, operable windows, roofing, adequate 
foundations for usual loading including wind loads, serviceable finishes of the types indicated, 
and mechanical/electrical equipment as needed to achieve the ambient conditions indicated. 

 

D. Self-contained toilet units:  Single-occupant, self-contained units of the chemical aerated 
recirculation type fully enclosed with a glass fiber reinforced polyester shell or similar non-
absorbent material, properly vented and maintained in operation. 

 
 

1.06  INSTALLATION OF GENERAL SERVICE FACILITIES 
 
A. General:  Locate facilities where they will serve the total project construction work 

adequately, and result in minimum interference with performance of the work.  Relocate, 
modify and extend facilities as required during the course of the work, to properly 
accommodate the entire work of the project. 

 
B. Sanitary facilities: 
 

1. General:  Sanitary facilities include toilets, wash facilities, and drinking water fixtures.  
Comply with governing regulations including safety and health codes for the type, 
number, location, operation, and maintenance of fixtures and facilities, but provide 
not less than the specified requirements.  Install sanitary facilities in available 
locations which will best serve the needs of personnel at the project site. 

 
2. Toilets:  Choice of either self-contained toilet units or water/sewer connected 

temporary toilet installations (or both) is the Contractor's option to the extent 
permitted by governing regulations. 

 
3. Drinking water fixtures:  Supply drinking water for construction personnel by either 

water-system-connected drinking fountains or by containerized tap-dispensers with 
paper cups (or both) at Contractor's option. 

 
C. Collection and disposal of wastes: Establish and enforce a daily system for collecting and 

disposing of waste materials from construction areas and elsewhere at the project site. Do not 
hold collected materials at the site for periods of more than 7 days, nor for periods of more 
than 3 days during hot weather (when daily temperatures can be expected to rise above 80 
degrees F). Handle hazardous, dangerous, unsanitary, contaminated, polluting and similar 
harmful wastes separately from inert materials, by containerizing in an appropriate manner. 
Dispose of each category of waste material in a lawful manner. Do not bury or burn waste 
materials on the Owner's property. 

 
D. Parking: Arrange for temporary surface parking areas to accommodate construction 

personnel. When site space is not adequate, provide additional off-site parking. Parking 
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areas must be approved by Project Manager due to environmentally sensitive areas (i.e. 
vernal pools, wetlands) 

 
E. Miscellaneous general services: Include whatever general services may be required, or are 

found to be necessary, for the accommodation of the work. The items of general service which 
may be needed include, but are not necessarily limited to, the installation of postal delivery 
service, parking spaces at the temporary offices, walkways in and around the construction 
area and personal protection items for employees and visitors. 

 
1.06 OPERATIONS AND TERMINATIONS 

 
A. Supervision: Enforce strict discipline in the use of general services at the project site. Limit 

availability of facilities to essential and intended uses, so as to minimize wastes and the 
possibility of abuses and the resulting unsanitary and hazardous or dangerous conditions. Do 
not allow temporary offices and similar temporary or permanent spaces to be used as living 
quarters, or for other unintended occupancies or uses. 

 
B. Maintenance: Operate and maintain general services in good operating condition through the 

time of use, and until removal is authorized. Protect from damage by weather. 
 

C. Termination and removal: When the need has ended for each temporary general service 
facility, or at the time of substantial completion, promptly remove the facility unless requested 
by the Project Manager to retain it. Complete or restore permanent work which may have 
been delayed or otherwise affected by the temporary facility. Replace work which cannot be 
satisfactorily restored. Except as otherwise indicated, the materials and equipment of 
temporary general services remain the property of the Contractor. Owner reserves the right 
to take possession of project identification signs. 

 
END OF SECTION 
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........................................................................................................................................................................ 

SECTION 01600 

MATERIAL AND EQUIPMENT / SUBSTITUTIONS 

........................................................................................................................................................................ 

 
 

PART 1 - GENERAL 
 

1.01 SECTIONS INCLUDES 
 

A. Products. 
 

B. Transportation and handling. 
 

C. Storage and protection. 
 

D. Product options. 
 

E. Substitutions. 
 

1.02 RELATED SECTIONS 
 

A. Division 00 - Contract Conditions (General Provisions Paragraph 4-10). 
 

B. Section 01300 - Submittals. 
 

C. Section 01400 - Quality Requirements. 
 

1.03 PRODUCTS 
 

A. "Products" means new material, machinery, components, equipment, fixtures, assemblies, 
and systems forming the Work; and does not include machinery and equipment used for 
preparation, fabrication, conveying and erection of the Work. Products may also include 
existing materials or components required for reuse. 

 
B. Do not use material and equipment removed from existing premises, except as specifically 

permitted by the Contract Documents. 
 

C. Provide interchangeable components of the same manufacturer, for similar components. 
 

D. Comply with Specifications, referenced standards, and applicable codes and regulations as 
minimum requirements. 

 
E. Provide new materials except as specifically allowed by Contract Documents. 

 
F. Provide equipment and systems composed of materials from a single manufacturer except 

where otherwise recommended by equipment or systems manufacturer or where otherwise 
indicated in Contract Documents. 

 
1.04 WORKMANSHIP 

Contractor shall: 

A. Comply with industry standards and applicable codes except when more restrictive 
tolerances or requirements indicate more rigid standards or precise workmanship. 

 
B. Perform work by persons qualified to produce workmanship of specified quality. 
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C. Secure products in place with positive anchorage devices designed and sized to withstand 
stresses, vibration, and racking. Seismic and vertical load anchors shall conform to applicable 
code requirements. 

 
D. Install products plumb, straight and true, and in correct relationship to adjacent materials, with 

hairline joints, free of rough, sharp or potentially hazardous edges. 
 

1.05 MANUFACTURERS' INSTRUCTIONS 
 

A. When work is specified to comply with manufacturer's recommendations or instructions, 
distribute copies to persons involved, and maintain one set in field office. 

 
B. Perform work in accordance with details or recommendations and instructions and specified 

requirements. 
 

C. Should a conflict existing between the Specifications and recommendations or instructions, 
consult with the City. 

 
D. Where manufacturer's information notes special recommendations in addition to installation 

instructions, comply with both recommendations and instructions. 
 

1.06 PRODUCT OPTIONS 
 

A. Contractor shall provide products listed in the Contract Documents, products by 
manufacturers listed in the Contract Documents, and products meeting specified 
requirements. 

 
B. Procedures are described for requesting substitution of unlisted materials in lieu of materials 

named in the Contract Documents. 
 

C. Contractor's Options: 
 

1. For products specified only by reference standard, select products meeting the 
referenced standard. 

 
2. For products specified by naming one or more products or manufacturers, select 

products of any named manufacturer meeting the Specifications. 
 

3. For a product or manufacturer not specifically named, submit a Request for 
Substitution. 

 
4. Where terms "or equal", or "or approved equal", or similar references are made, 

submit a Request for Substitution for any product or manufacturer not specifically 
named in the Contract Documents. 

 
1.07 SUBSTITUTIONS 

 
A.. The Contractor may submit written requests for substitutions for specified products within fifteen 

days preceding bid date or within 5 days following date of receipt of Notice to Proceed. 
Requests received after the 5 days will not be considered except for the following reasons: 

 
1. Product discontinued. 

 
2. Insufficient quantity except as caused by failure to award subcontract in time, or 

failure to order products so as to insure delivery without delay of work. 
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3. Delays beyond control such as strikes, fires, and acts of nature, war or civil 
disorder. 

 
4. Reasons supported by sufficient evidence to satisfy the Project Manager that the 

request should be allowed. 
 

B. Submit four copies of each request for substitution. Include in each request: 
 

1. Complete data indicating compliance of substitute with Contract Documents. 
 

2. For products: 
 

a. Product identification including name and address of manufacturer, source of 
supply nearest job site, contract specifications identification, and location in 
the work. 

 
b. Product  data: Description, performance and test data, reference 

standards; for substitute and specified item. 
 

c. Samples, if requested. 
 

d. Name and address of similar projects on which product was used and date of 
installation. 

 
e. Deduction from contract price to be allowed for acceptance of substitutions. 

 
3. For construction methods: 

 
a. Detailed description of proposed methods. 

 
b. Drawings illustrating methods. 

 
4. Itemized comparison of specified and proposed methods or products. 

 
5. Data relating to changes in construction schedule. 

 
6. Accurate cost data on substitution com- pared to costs of specified item. 

 
C. In making request for substitution the bidder or Contractor represents: 

 
1. He has investigated the proposed substitute and determined that it is equal or 
superior in all respects to the specified item. 

 
2. He will provide the same guarantee, warranty bonds or other assurances for the 
substitute as for the specified item. 

 
3. He waives all claims for additional costs related to the substitution that may 
develop. 

 
4 Cost data is complete and includes all related costs under his contract. 

 
D. Substitutions will not be considered if: 

 
1. They are shown or implied on other submittals without formal request per this 
section. 

 
2. Acceptance will require substantial revision of the Contract Documents or the work. 



General Requirements Page 37 of 42 

 

 

E. Only one substitution will be considered for any one material. If the requested substitution is 
not accepted the originally specified product must be supplied. 

 
F. Action on Requests for Substitution Approval of request will be documented by Change 

Order. Denial of request will be made by letter or RFI. 
 

1.08 TRANSPORTATION AND HANDLING 

Contractor shall: 

A. Transport and handle products in accordance with manufacturer's instructions. 
 

B. Promptly inspect shipments to assure that products comply with requirements, quantities 
are correct, and products are undamaged. 

 
C. Provide equipment and personnel to handle products by methods to prevent soiling, 

disfigurement, or damage. 
 

1.09 STORAGE AND PROTECTION 

Contractor shall: 

A. Store and protect products in accordance with manufacturer's instructions, with seals and 
labels intact and legible. Store sensitive products in weather-tight, climate controlled 
enclosures. 

 
B. For exterior storage of fabricated products, place on sloped supports, above ground. 

 
C. Provide off-site storage and protection when site does not permit on-site storage or 
protection. 

 
D. Cover products subject to deterioration with impervious sheet covering. Provide ventilation to 

avoid condensation. 
 

E. Store loose granular materials on solid flat surfaces in a well-drained area. Prohibit mixing 
with foreign matter. 

 
F. Provide equipment and personnel to storage products by methods to prevent soiling, 

disfigurement, or damage. 
 

G. Arrange storage of products to permit access for inspection. Periodically inspect to assure 
products are undamaged and are maintained under specified conditions. 

 
 

PART 2 – PRODUCTS 
 

Not Used. 
 

PART 3 – EXECUTION 
 

Not Used. 

 
 

END OF SECTION 
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........................................................................................................................................................................ 

SECTION 01700 

PROJECT CLOSEOUT 

........................................................................................................................................................................ 

 
 

1.01 DESCRIPTION OF REQUIREMENTS 
 

A. Definitions: Closeout includes the general requirements near the end of the contract time, in 
preparation for final acceptance, final payment, normal termination of the contract, occupancy 
by the Owner and similar actions evidencing completion of the work. Specific requirements 
for individual units of work are specified in the specification sections. The time of closeout is 
recognized to be directly related to "Substantial Completion," and therefore may be either a 
single period for the entire work or a series of periods for individual parts of the work which 
have been certified as substantially complete at different dates. 

 
1.02 PREREQUISITES FOR SUBSTANTIAL COMPLETION 

 
A. General: Prior to requesting Project Manager's inspection for certification of substantial 

completion, as required by the General Conditions, complete the following and list known 
exceptions in request: 

 
1. Submit last Progress Payment Request, with sworn statement showing 100 percent 

completion of the work, complete with associated releases, consents and supports. 
 

2. Submit statement showing final accounting of changes to the contract price. 
 

3. Advise Project Manager of pending insurance change-over requirements. 
 

4. Submit special guarantees, warranties, workmanship bonds, maintenance 
agreements, final certifications and similar documents. 

 
5. Obtain and submit, operating certificates, final inspection/test certificates, and similar 

releases enabling Owner's full and unrestricted use of the work and access to services 
and utilities. 

 
6. Submit record drawings, maintenance manuals, final project photographs, damage or 

settlement survey, property survey, and similar final record information. 
 

7. Deliver tools, spare parts, extra stocks of materials, and similar physical items to 
Owner. 

 
8. Complete start-up testing of systems, and instructions of Project Manager's 

operating/maintenance personnel. 
 

9. Discontinue (or change over) and remove from the project site temporary facilities 
and services, along with construction tools and facilities, and similar elements. 

 
10. Complete the final cleaning. 

 
11. Touch-up and otherwise repair and restore marred exposed finishes. 

 
B. Inspection procedures: Upon receipt of Contractor's request, Project Manager will either 

proceed with inspection or advise Contractor of prerequisites for inspection not fulfilled. The 
number of items to be corrected or completed will be averaged. When the average 
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exceeds four items, the inspection will be stopped and the Contractor advised that the work is 
not ready for inspection. The Contractor shall then resume the work. Following initial complete 
inspection, Project Manager will either prepare certificate of substantial completion, or advise 
Contractor of work which must be performed prior to issuance of certificate; and repeat 
inspection when requested and assured that work has been substantially completed. Results 
of completed inspection will form initial "punch-list" for final acceptance. 

1.03 PREREQUISITES FOR FINAL ACCEPTANCE 
 

Prior to requesting Project Manager's final inspection for certification of final acceptance and final payment, as 
required by the General Conditions, complete the following and list known exceptions (if any) in request: 

 
A. Submit final payment request with final releases and supports not previously submitted and 

accepted. Include certificates of insurance for products and completed operations. 
 

B. Submit updated final statement, accounting for additional changes to the contract price. 
 

C. Submit certified copy of Project Manager's final punch-list of itemized work to be completed or 
corrected, stating that each item has been completed or otherwise resolved for acceptance, 
endorsed and dated by the Project Manager. 

 
1.04 RECORD DOCUMENT SUBMITTALS 

 
A. General: Specific requirements for record documents are indicated in individual sections of 

these specifications. The general requirements are indicated in individual sections of these 
specifications. The general submittal requirements are indicated in section 01.300. Do not 
use record documents for construction purposes; protect from deterioration and loss in a 
secure fire-resistive location; provide access to record documents for the Project Manager's 
inspection during normal working hours. 

 
B. Record drawings: Refer to Section 01720 - Record Documents. 

 
C. Maintenance manuals: Organize maintenance-and-operating manual information into 

suitable sets of manageable size, and bind into individual binders properly identified and 
indexed (thumb-tabbed); Include emergency instructions, spare parts listing, warranties, 
guarantees, wiring diagrams, recommended "turnaround" cycles, inspection procedures, 
shop drawings, product data, and similar applicable information. Bind each manual of each set 
in a heavy-duty 2", 3-ring, vinyl-covered binder, and include pocket folders for folded sheet 
information. Mark identification on both the front and spine of each binder. 

 
1.05 CLOSEOUT PROCEDURES 

 
A. General operating/maintenance instructions: Arrange for each installer of work requiring 

continuing maintenance or operation (by the Owner) to meet with the Project Manager's 
personnel, at the project site, to provide basic instructions needed for proper operation and 
maintenance of the entire work. Include instructions by manufacturer's representative where 
installers are not expert in the required procedures. Review maintenance manuals, record 
documentation, tools, spare parts and materials, lubricants, fuels, identification system, 
control sequences, hazards, cleaning and similar procedures and facilities. For operational 
equipment, demonstrate start-up, shutdown, emergency operations, noise and vibration 
adjustments, safety, economy/efficiency adjustments, and similar operations. Review 
maintenance and operations in relation with applicable guarantees, warranties, agreements 
to maintain, bonds, and similar continuing commitments. 

 
1.06 FINAL CLEANING 

 
A. General: Special cleaning for specific units of work is specified in the sections of 
specifications. 
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B. Provide final cleaning of the work, at the time indicated, consisting of cleaning and grading the 
work area to its preconstruction condition prior to placing the final erosion control measures. 

 
END OF SECTION 
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........................................................................................................................................................................ 

SECTION 01720 RECORD 

DOCUMENTS 

........................................................................................................................................................................ 
 

1.01 DESCRIPTION OF REQUIREMENTS 
 

A. Record documents include those documents or copies relating directly to the performance of 
the work, which the Contractor is required to prepare or maintain for the Owner's records, 
recording the work as actually performed. In particular, record documents show changes in 
the work in relation to the way in which it was shown and specified by the original contract 
documents; and show additional information of value to the Owner's records, but not indicated 
by the original contract documents. Record copies include newly-prepared drawings (if any 
are specified), marked-up copies of contract drawings and shop drawings, marked-up copies 
of specifications, addenda and change orders, marked-up product data submittals, record 
samples, field records for variable and concealed conditions such as excavations and 
foundations, and miscellaneous record information on work which is otherwise recorded only 
schematically or not at all. Certain individual work sections indicate specific record-copy 
requirements, which extend the requirements of this section. 

 
B. Refer to Section 01700 for general closeout requirements related to the submittal of record 

copies. 
 

1.02 RECORD DOCUMENTS 
 

A. Record Drawings: 
1. Mark-up procedures: During the progress of the work, maintain a white-print set 

(blue-line or black-line) of contract drawings and shop drawings, with mark-up of 
actual installations which vary substantially from the work as originally shown. Mark 
whatever drawings are most capable of showing the as-built condition, fully and 
accurately. Where shop drawings are marked-up, mark cross-reference on contract 
drawings at the corresponding location. Mark with erasable colored pencil, using 
separate colors where feasible to distinguish between changes for different 
categories of work at the same general location. Mark-up important additional 
information which was either shown schematically or omitted from original drawings. 
Give particular attention to information on work to be concealed that would be difficult 
to identify or measure and record at a later date. Note alternative numbers. 

 
2. Preparation of transparencies: 

 
a. In preparation for certification of substantial completion on the last major 

portion of the work, review the completed mark-up of record drawings with the 
Project Manager. Identify and date each updated drawing. 

 
b. Printing of original drawings, with addition of contract modifications, to 

produce transparencies and other prints as required herein is the Engineer's 
responsibility. 

 
3. Distribution: Upon completion of the record drawings, prepare three copies of each 

drawing, regardless of whether changes and additional information were recorded 
thereon. Organize each of the three copies into manageable sets, bind with durable 
paper cover sheets, and print suitable titles, dates and other identification on the 
cover of each set. Organize and bind the mark-up set of prints (maintained during the 
construction period) in the same manner. Submit mark-up set, three copy sets, and 
transparencies to Project Manager for Owner's records. 
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B. Record Specifications: During the progress of the work, maintain one copy of the 
specifications, including addenda, change order and similar modifications issued in printed 
form during construction, and mark-up variations (of substances) in the actual work in 
comparison with the test of specifications and modifications as issued. Give particular 
attention to substitutions, selection of options, and similar information on work where it is 
concealed or cannot otherwise be readily discerned at a later date by direct observation. Note 
related record drawing information and product data, where applicable. Upon completion of 
mark-up, submit to Project Manager for Owner's records. 

 
 

END OF SECTION 

END OF DOCUMENT 



09-03-26
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I - TECHNICAL SPECIFICATIONS 
 

SECTION 5 - CONTROL OF WORK 
 
The bidder's attention is directed to the provisions in Section 5 "Control of Work” of the 2025 Standard 
Specifications and these Technical Specifications. 
 
Replace “Department’s website” in the ninth paragraph of section 5-1.01 with: 
State of California Department of Transportation Web site 
 
Replace items 1.1 through 1.7 of paragraph 2 of section 5-1.02 with: 

1.1. Technical Specifications 
1.2. Project plans 
1.3. City of Corning Land Division and Engineering Design Standards 
1.4. State of California Department of Transportation revised standard specifications 
1.5. State of California Department of Transportation standard specifications 
1.6. State of California Department of Transportation revised standard plans 
1.7. State of California Department of Transportation standard plans 
1.8. Supplemental project information 

 
Delete the second paragraph of section 5-1.09A. 
 
Add to section 5-1.20: 
Contractor is to coordinate with utility companies for the relocation of existing, and construction of new 
utility facilities, if applicable.  
 
Replace section 5-1.20B(3) with the following: 
Confirm with the Engineer which after-award PLACs are obtained by the Department and which are 
obtained by the Contractor. Unless otherwise specified by the Engineer in writing, all after-award PLACs 
are to be obtained by the Contractor. 
 
To make a change to an after-award PLAC obtained by the Department, submit the proposed change. 
The Department sends the proposed change to the appropriate authority for consideration. 
Obtain those PLACs to be issued to you and pay fees and costs associated with obtaining them. Submit 
copies of Contractor-obtained after-award PLACs for review. 
Permits from the City will be of no-charge to the Contractor. 
 
Add to section 5-1.20G 
Construction Water 
The Contractor can obtain water for construction use at no cost from nearby City services. The contractor 
will have to obtain a hydrant meter from City of Corning City Hall.  The Contractor will be charged a 
deposit that will be reimbursed when the meter is returned at end of project undamaged. The Contrator 
will not be charged for construction water used.     
 
Delete item 2 from the list following the third paragraph of section 5-1.23A. 
 
Add to section 5-1.23: 
As-Built Plans 
Contractor shall provide the City with a set of As-Built drawings at the end of the project.  As-Built 
drawings shall be maintained and updated throughout construction, at the end of the project.  As-Built 
drawings shall identify at a minimum all installations of typical and non-typical materials. 
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Replace section 5-1.24 with the following: 
 
Construction Staking 
The Contractor shall be responsible for procuring construction staking services as necessary to ensure 
the successful completion of the project. The contractor shall be responsible for the accuracy of all 
stakes, marks, lines, elevations, benchmarks, and reference points used in the performance of the work. 
The contractor shall preserve all control points and shall replace or reestablish any points disturbed or 
destroyed by construction activities at no additional cost to the City. Any work found to be out of line, 
grade, or otherwise not in conformance with the plans or these technical specifications as a result of 
inadequate or inaccurate staking shall be corrected by the Contractor at the Contractor’s sole expense.  
 
All costs associated with construction staking, including furnishing labor, materials, tools, equipment, and 
incidentals necessary to complete the staking work, shall be considered included in the various applicable 
bid items, and no separate payment will be made therefor. 
 
Replace “State representatives” in the first, second and third paragraphs of section 5-1.27C: 
City of Corning authorized representatives 
 
Replace section 5-1.27E with the following: 
Maintain separate records for change order works costs. Change order bills shall be submitted hard copy 
and shall adhere to Section 5-1.23 “Submittals” of the Standard Specifications. 
 
Delete the second, third, fourth (including items 1 and 2) and fifth paragraph of section 5-1.27E. 
 
Add to section 5-1.27E: 
Submit change order bills as part of progress payments as described in section 9-1.16. 
 
Add to section 5-1.29: 
Construction Limits 
The Contractor shall confine his operations to designated property, road rights-of-way, existing 
easements, or as identified and designated on the Plans.  Any encroachment onto lands outside of these 
aforementioned areas will require the contractor to supply, in writing, an agreement which shows a right-
of-entry, temporary construction easement, proof of ownership or other form of right to use such land(s) 
PRIOR to the encroachment or use of such lands.  Contractor shall also acknowledge, understand and 
comply with the limitations of activities relating to the approved CEQA and NEPA environmental 
documents which may limit scope of impacts.  Failure to comply with the provisions for construction limits 
shall result in the immediate suspension of all work until the provisions have been met. 
 
Add to section 5-1.31: 
The Contractor is responsible for the protection of the entire jobsite, including protecting the fresh 
concrete and asphalt against vandalism and damage.  Any damaged concrete or asphalt will be repaired 
or replaced as determined by the Engineer.  Any additional security measures required to protect against 
vandalism will be included in the respective individual items and no additional compensation will be 
allowed. 

Full compensation for vandalism control will be considered as included in the contract price paid for the 
various items of work and no additional compensation will be allowed therefore. 
 
Add to section 5-1.36D: 
No valves or other controls on existing utility systems shall be operated for any purpose by the Contractor 
without prior approval of the Engineer and/or the utility company. 
 
Replace section 5-1.46 with the following: 
When you complete the work, request the Engineer's final inspection.  The Engineer will promptly inspect 
the project work. 
If the Engineer determines that the work is complete, the Engineer recommends Contract acceptance. 
Immediately after Contract acceptance, you are relieved from: 
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1. Maintenance and protection duties 
2. Responsibility for injury to persons or property or damage to the work occurring after Contract 

acceptance except as specified in section 6-3.06 of the Standard Specifications. 

If the Engineer determines that the work is not complete, the Engineer will develop a final punch list, and 
the Contractor will be notified in writing of any defects or deficiencies to be remedied. When notified that 
this project work has been completed, the Engineer will again inspect the project work and when satisfied 
that all project work has been done in accordance with the contract drawings and these Technical 
Specifications, the Engineer will recommend to the City Council that they formally accept the contract as 
complete.  The completion date, for purposes of computing “Time for Completion” and liquidated 
damages, if any, will be considered to be the date of Contractor’s first written completion notice, provided 
that, in the Engineer’s judgment, the project work is substantially complete and operational at that time. 
 

END OF SECTION 
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^  
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SECTION 6 - CONTROL OF MATERIALS 
 
The bidder's attention is directed to the provisions in Section “6 Control of Materials” of the 2025 Standard 
Specifications and these Technical Specifications. 
 
Add to section 6-1.01: 
The Department adopts Caltrans’s maintained Pre-Qualified Products List (Authorized Materials List) for 
various construction materials, and can be found at: 
http://www.dot.ca.gov/hq/esc/approved_products_list/ 

Materials may be used or specified to be on this maintained list.  The Engineer shall not be precluded 
from sampling and testing products on the Pre-Qualified Products List. 
The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials 
shall furnish the Engineer a Certificate of Compliance in conformance with the provisions in Section 6-
3.05E, "Certificates of Compliance," of the Standard Specifications for each type of material supplied that 
applies to this list. 
For those categories of materials included on the Pre-Qualified Products List, only those products shown 
within the listing may be used in the work.  Other categories of products, not included on the list of 
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they 
conform to the requirements of the Standard Specifications. 
Materials and products may be added to the Pre-Qualified Products List if the manufacturer submits a 
New Product Information Form to the New Product Coordinator at the Transportation Laboratory.  Upon a 
Departmental request for samples, sufficient samples shall be submitted to permit performance of 
required tests.  Approval of materials or products will depend upon compliance with the specifications and 
tests the Department may elect to perform. 
 
Replace section 6-1.04C with the following: 
Steel and iron materials must be melted and manufactured in the United States except: 

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic 
production of the steel and iron materials 

2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total 
bid or $2,500, materials produced outside the United States may be used if authorized 

Production includes: 

1. Processing steel and iron materials, including smelting or other processes that alter the physical 
form or shape (such as rolling, extruding, machining, bending, grinding, and drilling) or chemical 
composition; 

2. Coating application, including epoxy coating, galvanizing, and painting, that protects or enhances 
the value of steel and iron materials. 

Furnish steel and iron materials to be incorporated into the work with certificates of compliance and 
certified mill test reports. Mill test reports must indicate where the steel and iron were melted and 
manufactured. 

All melting and manufacturing processes for these materials, including an application of a coating, must 
occur in the United States. Coating includes all processes that protect or enhance the value of the material 
to which the coating is applied. 

A Certificate of Compliance, conforming to the provisions in Section 6-2.03C, Certificates of Compliance, 
of the Standard Specifications, shall be furnished for steel and iron materials subject to Buy America 
provisions in Section 6-1.04C. 

 

Replace the seventh paragraph of section 6-2.01A "General" with the following: 
For a material to comply with a property show in the following table, the Department tests under the 
corresponding test methods shown: 
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Table 1:  Typical Test Methods 

PROPERTY TEST METHOD 

Relative Compaction ASTM D2922 and D3017 

Sand Equivalent CT 217 

Resistance (R-Value) CT 301 

Grading (sieve analysis) CT 202 

Durability Index CT 229 

Add to section 6-2.01A: 
The Agency uses a Quality Assurance Program (QAP) to ensure a material is produced to comply with 
the Contract. The Quality Assurance Program is formally incorporated to this contract. A copy of the QAP 
may be requested at any time. 

You may examine the records and reports of tests the Agency performs if they are available at the job 
site. 

Schedule project work to allow time for QAP. 

 
Replace “deducts” in the seventh paragraph of section 6-2.03A with: 
may deduct 
 
Add to section 6-2.03A: 
In these Technical Specifications, the City of Corning Public Works Department will list which source 
inspection expenses it will deduct from the contract. 
 
Add to section 6-2.03B: 
City inspections shall be conducted on working days from 8:00 am to 3:00 pm.  Any inspections outside of 
these hours shall be requested at least three (3) days prior to the work, must be approved by the 
Engineer, and all costs associated with the inspections may be paid by the Contractor. 
 
Material Testing 
The Contractor shall be responsible for procuring and paying for all material testing services required 
during the duration of construction to verify that materials, compaction, and completed work conform to 
the plans, these technical specifications, and applicable standard specifications. The Contractor shall 
submit to the City copies of all applicable test results, certifications, and inspection reports promptly upon 
receipt and prior to acceptance of the related work, or at such other intervals as directed by the City 
Engineer. Any material, placement, or completed work found not to comply with the applicable 
requirements shall be removed, corrected, and retested by the Contractor at the Contractor’s sole 
expense.  
 
All costs associated with material testing, including labor, equipment, sampling, transport, reporting, and 
retesting required due to failed results or nonconforming work, shall be considered included in the various 
applicable bid items, and no separate payment will be made therefor.  
 

END OF SECTION 
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

  



  
   

PAGE 8 OF 39 
YOLO STREET RESURFACING PROJECT 
TECHNICAL SPECIFICATIONS 
 

 

II - GENERAL CONSTRUCTION 
 

SECTION 10 – GENERAL 
 
The bidder's attention is directed to Section 10 “General” of the 2025 Standard Specifications, and these 
Technical Specifications. 

Replace section 10-1.02B with the following: 
Before starting the operational test of a traffic management system that directly impacts traffic, the system 
must be ready for operation, and all signs, pavement delineation, and pavement markings must be in 
place at the system's location. 

If maintaining existing traffic management system elements during construction is shown on the Bid Item 
List, a list of the systems shown within the project limits and their operational status is included in the 
Information Handout. Before starting job site activities, conduct a preconstruction operational status check 
of the existing system's elements and each element's communication status with the transportation 
management center to which it communicates. If an existing system element is discovered and has not 
been identified, the Department adds the element to the list of systems. The pre- and post-construction 
operational status check of the discovered elements is change order work. 

If maintaining existing traffic management system elements during construction is not shown on the Bid 
Item List and an existing system element is discovered during the work, notify the Engineer. The Engineer 
orders a pre- and post-construction operational status check of the discovered elements. The status check 
of the discovered elements is change order work. 

Conduct the status check with the Engineer and an electrical representative from the traffic operations 
office of the district in which the work is located. The Department provides you a list of the preconstruction 
operational status-check results, including: 

1. Existing traffic management system elements and their locations within the project limits 
2. Fully functioning elements 
3. Nonoperational elements 

Before Contract acceptance, conduct a postconstruction operational status check of all elements shown 
on the list with the Engineer and an electrical representative from the traffic operations office of the district 
in which the work is located. 

Add to section 10-1.05: 
Coordinate work activities such that will garbage pick-up will not disrupt access to garbage bins.  Do not 
place seals or paving during days of garbage pick-up.  Refer to Section 10-1.06 “Advanced Notification”. 

Before obliterating any traffic stripes, pavement markings, and pavement markers to be replaced at the 
same location, reference the stripes, markings, and markers. Include limits and transitions with control 
points to reestablish the new stripes, markings, and markers.   

Construction of the new structural section adjacent to the existing traveled way must be performed in 
successive and once all operations are under way concurrent operations of excavating, preparing 
subgrade, placing base materials, and paving. Excavation within 8 feet of the existing traveled way must 
not precede the paving operation by more than 2 working days unless: 

i. Authorized 
Material is placed and compacted against the vertical cuts within 8 feet of the existing traveled way. 
During excavation operations, native material may be used for this purpose except once the placing of the 
structural section starts, structural material must be used. Place the material up to the top of the existing 
pavement and taper at a slope of 4:1 (horizontal : vertical) or flatter to the bottom of the excavation. Do 
not use treated base for the taper. 

At the end of each working day if a difference in excess of 8 feet exists between the elevation of the 
existing pavement and the elevation of an excavation within 8 feet of the traveled way, place and compact 
material against the vertical cut adjacent to the traveled way. During the excavation operation, you may 
use native material for this purpose except once the placing of the structural section starts, structural 
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material must be used. Place the material up to the top of the existing pavement and taper at a slope of 
4:1 (horizontal: vertical) or flatter to the bottom of the excavation. Do not use treated base for the taper. 

Before any paving operation that may cover existing utility or monument, reference and record the location 
of all utility covers and monument.  

Add to section 10-1.06: 
Advanced Notification 

Add to section 10-1.06A: 
Advanced Notification of Agencies 

Contractor shall have available at all times during Contractor’s working hours, a public relations person to 
deal with public and business concerns and shall report to the Engineering Division, Department of Public 
Works. 

The Contractor shall notify all agencies which may be affected by the construction.  Notification 
shall be in writing and at least 72 hours prior to construction. The notice shall include the project limits, 
starting date, scheduled date of completion, Contractor contact person and Contractor telephone number.  
The agencies shall include, but not be limited to: 

 

AGENCY PHONE NO: AGENCY PHONE NO: 

Tehama County 
Landfill/Recycling (530) 528-1102 

City of Corning  
Fire Department (530) 527-1126 

Corning 
Irrigation District (530) 527-4300 Ext. 2 

U. S. Postal Service 
(Corning Post Office) (530) 527-1455 

Corning Joint Unified 
School District (530) 529-8700 

Corning  
Municipal Airport (530) 527-2605 

Tehama Rural Area 
Express (530) 385-2877 

Corning Police 
Department (530) 527-3131 

 

The Contractor shall keep current and notify the local Police and Fire Departments of Contractor’s 
construction operation and traffic control changes three (3) days before project work is to begin or traffic 
changes are made.  The Contractor shall cooperate with local authorities relative to handling traffic 
through the area and shall make Contractor’s own arrangements in keeping the project work area clear 
of parked vehicles 

Failure to comply with the provisions for notification shall result in the suspension of all project work until 
the provisions have been met.   

Add to section 10-1.06B: 
Advanced Notification to Residents 

The Contractor shall notify all residents, businesses, and tenants that may be affected by or are in the 
immediate vicinity of the construction at least 72 hours prior to construction.  Notification shall be in writing 
and include a brief description of the project work, starting date, planned date of completion, Contractor 
contact person and Contractor phone number.  Notice shall be hand carried by Contractor Representative.  
Should a change in the project work schedule occur after the residents and/or businesses have been 
notified the Contractor shall notify the residents and/or businesses of the change in schedule within 24 
hours of the originally scheduled starting date. 

Contractor shall have at the job site, at all times during Contractor's working hours, a full-time public 
relations person to deal with public and business concerns and shall report to the City Engineer. 

When the construction requires prohibiting parking, "No Parking" signs shall be posted along the 
construction routes.  The signs shall include the dates and times that no parking periods will be in effect.  
"No Parking" signs shall be mounted on Class I barricades and placed in the gutter pan not more than 
500 feet apart.  Signs shall be posted a minimum of 24 hours in advance of construction and immediately 
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removed upon completion. Should the Contractor not commence project work after 24 hours from 
placement of the signs, the signs shall be removed.  If a vehicle is parked in a properly posted no parking 
area and is prohibiting the progression of project work, the Contractor shall notify the City of Corning 
Police Department to arrange for removal of the vehicle. 

Failure to comply with the provisions for notification shall result in the suspension of all project work until 
the provisions have been met.  

 
 

END OF SECTION 
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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SECTION 12 – TEMPORARY TRAFFIC CONTROL 
 
The bidder's attention is directed to Section 12 “Temporary Traffic Control” of the 2025 Standard 
Specifications and these Technical Specifications. 

Add to section 12-1.01: 
Temporary Traffic Control Plan 

Prepare and submit to the Engineer a Temporary Traffic Control Plan for approval.  The Temporary Traffic 
Control Plan must adhere to the California Manual on Uniform Traffic Control Devices.  Refer to Section 
5-1.23B of the Standard Specifications and as amended in these Technical Specifications for submittal 
requirements. 

The Contractor or Contractor’s representative and all subcontractors shall have a copy of the approved 
Temporary Traffic Control Plan pertinent to the project work in progress at all times.  Failure to adhere to 
the Traffic Control Plan shall be grounds for the City of Corning to require the Contractor to stop the project 
work until traffic control is in compliance with the approved Temporary Traffic Control Plan. 

 
Replace section 12-1.03 with the following: 
All flagging costs shall be included in the lump sum cost to perform Temporary Traffic Control. 

 
Replace section 12-1.04 with the following: 
Temporary Traffic Control shall be paid for on a lump sum basis. The contract price paid for the temporary 
traffic control shall include full compensation for furnishing all labor, materials, tools, equipment, and 
incidentals and for all the work involved with temporary traffic control including signs and flagging costs, 
for furnishing and operating the pilot car (including driver, radios, other equipment, and labor), maintaining 
traffic, portable changeable message signs, including furnishing, placing, operating, modifying messages, 
maintaining, transportation from location to location, removing and repairing or replacing defective or 
damaged portable changeable messages, and removal of, when completed, the temporary traffic control 
devices as shown on the plans, as specified in the 2018 Standard Specifications and these Technical 
Specifications, and as directed by the Engineer. All fines due to improper installation of the temporary 
traffic control will be at the Contractors expense. 
 
Add to section 12-4.01 General: 
Construction Area Traffic Control: 

If components in the traffic control system are displaced or cease to operate or function as specified, from 
any cause, during the progress of the work, the Contractor shall immediately repair the components to the 
original condition or replace the components and shall restore the components to the original location. 
 
Work Zone Safety and Mobility  
A. POLICY:  To provide a smooth and efficient flow of traffic, while retaining safety through the roadway 
work zone.   
 
B. TRAFFIC MANAGEMENT PLAN:  Road Rehabilitation projects include preparation, leveling and 
overlay asphalt courses and/or asphalt seal treatments followed by shoulder backing tasks completed on 
specific roadway segments selected on an annual basis.  For overlays and seal coats, single open lane 
traffic control in the vicinity of the work zone is utilized to maintain traffic flow and worker safety.  For 
micro-surfacing treatments, local roads may be closed entirely for up to 8 hours while the work is 
executed.  As the work is done during the summer months, there is no impact to local school traffic.  The 
City of Corning utilizes our staff construction inspector to evaluate the traffic delays and impacts to road 
users to determine if modifications are needed. 
 
City roads, in addition to motorists, service the needs of bicyclists and pedestrians.  Since their usage is 
rare and random, they will be accommodated through the construction zone alongside vehicular traffic 
throughout the duration of the project. 
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C. TEMPORARY TRAFFIC CONTROL PLAN:  Construction area traffic control will be developed and 
maintained per the guidelines in the California Manual of Uniform Traffic Control Devices (CA MUTCD) 
2014 Revision 2 Part 6, “Temporary Traffic Control”.   
 
The primary function of temporary traffic control (TTC) is to provide for the reasonably safe and efficient 
movement of road users through or around TTC zones while reasonably protecting workers, responders 
to traffic incidents, and equipment.  It is the responsibility of the contractor to install and maintain devices 
which are necessary to provide passage for the traveling public, through the work, as well as safety of 
workers. 
 
For the work location, submit a traffic control plan for the road closure and detour required for the 
construction, for review by the City Engineer prior to starting work. Detour route to be provided by the City 
Engineer. 
 
At the end of each work day the Contractor shall place temporary pavement delineation in accordance 
with Section 12-6 of the 2015 Standard Specifications. 
 
Add to section 12-4.01A: 
Emergency vehicles shall be permitted to pass through project work area without delay at all times. 
 
Add to the end of section 12-4.02C(1): 
Keep the full width of the traveled way open to traffic when no active construction activities are occurring 
in the traveled way or within 6 feet of the traveled way and on: 

1. Friday after 3:00 p.m. 
2. Saturday 
3. Sunday 
4. Designated holidays 
5. Special days 
 

Delete the entirety of section 12-4.02C(2) 
 
Add to section 12-4.02C(3)(a): 
Maintain all-weather access to all residences and businesses at all times. If a parcel has two driveways, 
a minimum of one driveway must be open at all times. Contractor shall coordinate with property owners, 
residents, and business operators as necessary should a driveway closure be required. All businesses 
are to stay open and operating during the construction. 

 

Add to the end of section 12-4.02C(3)(a): 
If you use an impact attenuator vehicle as a shadow vehicle, you are not required to close the adjacent 
traffic lane for the following activities: 

1. Grinding 
2. Grooving 
3. Saw cutting of concrete slabs 
4. Installing loop detectors 
5. Structure Excavation and Backfill 

Keep a minimum of 1 paved traffic lane at least 10 feet wide open for traffic. 
 
Add to the end of the 1st paragraph of section 12-4.02C(7)(a): 
except you may use a moving closure during traffic striping and pavement marker placement using a 
bituminous adhesive. Do not use a moving lane closure when grinding for recessed striping and recessed 
markers. 

Add to the end of section 12-4.02C(7)(a): 
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Do not use an impact attenuator vehicle to place, remove, or place and remove components of a stationary 
traffic control system on a 2-lane, two-way highway where the useable shoulder width is less than 10 feet 
unless otherwise authorized. 

Except where prohibited, use an impact attenuator vehicle: 

1. To follow behind equipment and workers who are placing and removing components of a closure. 
Operate the flashing arrow sign in the arrow or caution mode during this activity, whichever applies. 
Follow at a distance that prevents intrusion into the work space from passing traffic. 

2. As a shadow vehicle in a moving lane closure. 

After placing components of a stationary traffic control system, you may place the impact attenuator 
vehicle in advance of the work area or at another authorized location to protect traffic and workers. 

Add to the end of section 12-4.02C(7)(b): 
Except for one-way-reversing traffic-control lane closures, the maximum length of the work area inside a 
closure is 2 miles. 
Not more than 2 stationary closures are allowed in each direction of travel at one time. 
Concurrent stationary closures in the same direction of travel must be spaced no closer than 1 miles 
apart. Closures in the same direction of travel on alternating inside lanes and outside lanes must be 
spaced by an additional 1 mile, unless otherwise authorized. 
Closure spacing is the distance between the last cone of the upstream closure and the temporary sign 
W20-1 of the downstream closure. The number of lanes open in the upstream closures must be less than 
or equal to the number of lanes open in the downstream closures. For multiple closures in each direction 
of travel, pick up the downstream closures first. 
For a stationary one-way-reversing traffic-control lane closure, you may stop traffic in 1 direction for 
periods not to exceed 10 minutes. After each stoppage, all accumulated traffic for that direction must 
pass through the work zone before another stoppage is made. 
The maximum length of a single stationary one-way-reversing traffic-control lane closure is 1 miles 
between flaggers. 
Transport bicyclists through the one-way-reversing traffic-control work zone. 
For traffic under one-way-reversing traffic control on unpaved areas, the cones shown along the 
centerline are not required. 
You may use a pilot car to control traffic. If a pilot car is used to control traffic, the cones shown along the 
centerline are not required. Pilot cars must have cellular or radio contact with other pilot cars and 
personnel in the work zone. The maximum speed of the pilot cars convoying or controlling traffic through 
the traffic control zone is 25 mph. Pilot cars must only use traffic lanes open to traffic. 
 

Replace section 12-6.04 with the following: 
Full compensation for Temporary Pavement Delineation shall be considered as included in other 
Temporary Traffic Control prices paid and no separate payment will be made.  
 
 

END OF SECTION 
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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SECTION 13 – WATER POLLUTION CONTROL 

 
The bidder's attention is directed to Section 13 “Water Pollution Control” of the 2025 Standard 
Specifications and these Technical Specifications. 
 
This project is greater than 1 acre in size; therefore, a California General Permit for Stormwater 
Discharges will be needed. The Contractor shall be responsible for preparing an Erosion Control Plan and 
implementing the associated BMPs. 
 
Add to section 13-1.01A: 
This project qualifies for a Low-Erosivity Waiver because the soil disturbance area is anticipated to be 
between 1 and 5 acres and the R-factor is less than 5 if construction activities are performed in climatically 
drier time. The Erosivity Waiver and R-factor are described in the NPDES General Permit for Storm Water 
Discharges Associated with Construction and Land Disturbance Activities (Order No. 2009-0009-DWQ, 
NPDES No. CAS000002, as amended by 2010-0014-DWQ). 

Discharges of storm water from the project must comply with most current NPDES General Permit for 
"Storm Water Discharges Associated with Construction and Land Disturbance Activities" (Order No. 2009-
009-DWQ, NPDES No. CAS000002, as amended by 2010-0014-DWQ). 
 
Add to section 13-1.01B: 

Active and Inactive areas: (1) Active areas have soil disturbing work activities occurring at least once 
within 14 days, and (2) Inactive areas are areas that have not been disturbed for at least 15 days. 
BMPs:  Best Management Practices are water pollution control practices. 
Construction Phase:  Construction phases are (1) Highway Construction including work activities for 
building roads and structures, (2) Plant Establishment including maintenance on vegetation installed for 
final stabilization, and (3) Suspension where work activities are suspended and areas are inactive. 
CSMP:  Construction Site Monitoring Program. 
NAL:  Numeric Action Level 
NEL:  Numeric Effluent Limit 
NPDES:  National Pollutant Discharge Elimination System 
NOI:  Notice of Intent 
normal working hours:  The hours you normally work on this project 
Preparation Manual:  The Department's "Storm Water Pollution Prevention Plan and Water Pollution 
Control Program Preparation Manual." 
QSD:  Qualified SWPPP Developer  
QSP: Qualified SWPPP Practitioner  
REAP:  Rain Event Action Plan. 
RWQCB:  Regional Water Quality Control Board. 
SAP:  Sampling and Analysis Plan 
SSC:  Suspended Sediment Concentration  
SWRCB:  State Water Resources Control Board  
SWPPP:  Storm Water Pollution Prevention Plan  
WDID: Waste Discharge Identification Number  
WPC:  Water Pollution Control 
WPC Manager:   Water Pollution Control Manager. The WPC Manager implements water pollution control 
work described in the Erosion Control Plan and oversees revisions and amendments to the Erosion 
Control Plan. 
 

Add to section 13-2.03: 
No condition of the erosion control plan shall release the contractor from any responsibilities or 
requirements under other environmental statutes and regulations. 
 
The Contractor shall maintain the BMP measures throughout the project.  It is the Contractors 
responsibility to continue BMP maintenance during any project delays if any shall occur.   
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It is the Contractor’s responsibility to perform daily visual inspections of all stormwater pollution control 
devices.  Summaries noting the daily inspections shall be submitted monthly to the contracting agency 
along with payment requests.  The contractor shall maintain all storm water pollution control devices on 
the project in proper working order, including cleaning and/or repair during the duration of the project. 
 
Replace section 13-2.04 with: 
The cost of installing, maintaining, conducting daily inspections and removal of, when completed, the 
BMP items shall be measured on a lump sum basis.  The contract lump sum price paid for the water 
pollution control shall include full compensation for furnishing all labor, materials, tools, equipment and 
incidentals and for doing all the work involved with the erosion control plan as specified on the plan and 
these Technical Provisions. All fines due to improper installation of the BMP will be at the Contractors 
expense.   
 
 

END OF SECTION 
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

  



  
   

PAGE 16 OF 39 
YOLO STREET RESURFACING PROJECT 
TECHNICAL SPECIFICATIONS 
 

SECTION 15 – EXISTING FACILITIES  
 

The bidder's attention is directed to Section 15, “Existing Facilities” of the 2025 Standard Specifications 
and these Technical Specifications. 
 
 
Replace section 15-1.03D with: 15-1.03D ADJUSTMENT OF ROADWAY FACILITIES 
All roadway facilities within the limits of work (i.e. manhole covers, valve covers, monument lids, concrete 
collars, etc.) shall be adjusted to grade. Protect from the paving operations. The Contractor shall submit a 
plan to the City five (5) working days before beginning work that details how roadway facilities will be 
protected during work. 
The Contractor shall carefully reference all facilities located in the work area prior to construction and shall 
paint the locations of the facilities on the surface immediately after resurfacing. 
 
Survey Monuments 
All survey monuments shall be protected in place. If survey monuments shown on plans are disturbed 
during the work of this project the contractor shall be responsible for all costs incurred of reestablishing the 
survey monuments by a licensed land surveyor.  
 
Manholes 
The manhole base opening shall be covered during the entire operation so that no debris can fall into the 
sewer or storm drain system. Extreme care shall be taken to prevent spilling foreign material into the 
drainage or sanitary sewer system or disturbance of survey monuments. The Engineer will require the 
Contractor to immediately remove manhole covers for inspection to determine if any foreign material has 
fallen into the manhole. The Contractor shall be required to immediately remove all foreign material from 
the manhole’s interior. 
 
Utility Poles 
The utility poles shall be protected during the entire operation so that the pole is not damaged. The engineer 
may require the contractor confirm all utility poles are fully operational after construction. Any utility poles 
damaged by the contractor shall be replaced at the Contractor’s expense.  
 
Boxes 
The box opening shall be covered during the entire operation so that no debris can damage the existing 
water valve. All boxes and risers raised to grade shall be cleaned of debris regardless if Contractor caused 
debris. The Engineer may require the Contractor confirm that valves are fully operable after valve boxes 
have been adjusted to grade. Any valves damaged by the Contractor shall be replaced at the Contractor’s 
expense. 
 
General 
All materials removed during adjustment, except the existing frame and cover, shall become the property 
of the Contractor and shall be disposed of as specified in “Roadway Excavation” of these Technical 
Specifications. 
All excess excavated material, AC, broken concrete, and any other excess material resulting from 
excavation or construction shall become the property of the Contractor and shall be removed by the end of 
the working day unless approved by the Engineer. 
Storage or sale of removed items or materials on-site is not permitted. 
If, in the Engineer’s judgment, the existing frame or cover is damaged, the existing frame or cover shall be 
replaced with new frame and cover, as appropriate. Unsuitable frames and covers shall become the 
property of the Contractor and shall be disposed of as provided above. The cost of replacing unsuitable 
frames and covers which, in the Engineer’s judgment, were damaged by the Contractor’s operations shall 
be at the Contractor’s expense. 
Nothing herein shall be construed as relieving the Contractor of his/her responsibility for final cleanup of 
the site as provided in the Section 4-1.13, "Cleanup" of the State Standard Specifications. 
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Replace section 15-1.04 with:  
Existing Facilities shall be paid for on a per Each (EA) basis. Measurement will be based on the actual 
number of utilities adjusted to grade by the Contractor as determined by actual count. The contract price 
paid for Existing Facilities shall include full compensation for furnishing all labor, materials, tools, 
equipment and incidentals and for doing all the work involved in Existing Facilities including but not limited 
to,  manhole frames and covers, drop inlet hood and grate, sewer cleanouts, utility boxes, water valves, 
and monitoring wells to finished grade as shown on the plans, as specified in the 2025 Standard 
Specifications and these Technical Specifications, and as directed by the Engineer. 
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III - EARTHWORK AND LANDSCAPE 
 

SECTION 17 –  CLEARING AND GRUBBING 
 
The bidder's attention is directed to Section 17-2, “Clearing and Grubbing” of the 2025 Standard 
Specifications and these Technical Specifications. 
 
Add to section 17-2.01: 
In addition, the following existing facilities, as described below and as shown on the contract plans, shall 
be removed and disposed of by the Contractor: 

i. Traffic stripes and pavement markings shall be removed by a method that does not materially 
damage the exiting pavement. 

ii. Remove and additional items encountered by the Contractor that are associated with the 
completion of this project as determined necessary by the City of Corning 

iii. Remove all excess construction materials and equipment at the end of the project 
 
Do not sell or give away materials from improvements to the general public at the job site. You may sell 
materials to duly licensed contractors and material vendors provided that you remove the materials from 
the job site. 
 
Add to section 17-2.03D: 
Residue resulting from removal operations of existing pavement markings and traffic stripes shall be 
removed from pavement surfaces by seeping or vacuuming before the residue is blow by the action of 
traffic or winds, migrates across lanes or shoulders, or enters into drainage facilities.   
 
Replace section 17-2.04 with: 
Clearing and grubbing shall be paid for on a lump sum basis. The contract price paid for clearing and 
grubbing shall include full compensation for furnishing all labor, materials, tools, equipment and 
incidentals and for doing all the work involved in clearing and grubbing including the placement of 
temporary construction fencing and the removal of all listed items above, as shown on the plans, as 
specified in the 2025 Standard Specifications and these Technical Specifications, and as directed by the 
Engineer. 
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SECTION 19 –  EARTHWORK 
 
The bidder's attention is directed to Section 19-2, “Roadway Excavation” of the 2025 Standard 
Specifications and these Technical Specifications. 
 
Replace section 17-2.04 with:  
Roadway Excavation shall be measured in cubic yard (CY). The contract price paid for Roadway 
Excavation shall include full compensation for furnishing all labor, materials, tools, equipment and 
incidentals and for doing all the work involved in Roadway Excavation including the placement of 
temporary construction fencing, saw cutting, removal of all removed existing pavement material and unfit 
native/aggregate base, as shown on the plans, as specified in the 2025 Standard Specifications and these 
Technical Specifications, and as directed by the Engineer. 

 

END OF SECTION 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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IV – SUBBASES AND BASES 
 

SECTION 26 – AGGREGATE BASE 
 
The bidder's attention is directed to Section 26, “Aggregate Base” of the 2025 Standard Specifications 
and these Technical Specifications. 

 
Add to section 26-1.02A: 
Only Class 2 Aggregate Base shall be used. 
 
Remove section 26-1.02C. 
 
Replace 26-1.04 with: 
Aggregate Base shall be measured in cubic yard (CY). The contract price paid for Aggregate Base shall 
include full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing 
all the work involved in Aggregate Base including the placing, grading and compaction of Aggregate Base 
material, as shown on the plans, as specified in the 2025 Standard Specifications and these Technical 
Specifications, and as directed by the Engineer. 

 
End Of Section 
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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V - SURFACINGS AND PAVEMENTS 
 
 

SECTION 37-- SEAL COAT  

 
The bidders attention is directed to Section 37 of the 2025 Standard Specifications and these Technical 
Specifications. 
 
 
Replace Section 37-2.04 with the following: 
 
ASPHALT-RUBBER SEAL COAT  
Asphalt-rubber seal coat shall consist of an application of asphalt-rubber binder and screenings precoated 
with paving asphalt. Asphalt-rubber seal coat shall conform to the provisions specified for seal coats in 
Section 37-2, "Seal Coats," of the Caltrans Standard Specifications 2025 and to these special provisions.  
 
PAVING ASPHALT  
Paving asphalt to be used in the asphalt-rubber binder shall be Grade 64-16 and shall conform to the 
provisions in Section 92 of the Caltrans Standard Specifications and ASTM 6373. The paving asphalt for 
use in asphalt-rubber binder shall not be polymer modified.  
 
ASPHALT MODIFIER  
The asphalt modifier shall be a resinous, high flash point, aromatic hydrocarbon compound and shall 
conform to the following requirements: 
 
Asphalt Modifier  
Test Parameter  ASTM Designation  Requirement  
Viscosity, m2/s (10-6) at 100°C  D 445  X ±3*  
Flash Point, CL.O.C. °C  D 92  207 min.  
Molecular Analysis  
     Asphaltenes, % by mass  D 2007  0.1 max.  
     Aromatics, % by mass  D 2007  55 min.  
  
* “X” denotes the proposed asphalt modifier viscosity from 19 to 36. A change in “X” requires a new asphalt 
rubber binder submittal.  
 
Asphalt modifier and asphalt binder must be blended at the production site. Asphalt modifier must be from 
2.5 to 6.0 percent by weight of the asphalt binder in the asphalt rubber binder. The asphalt rubber binder 
supplier determines the exact percentage.  
 
If blended, the asphalt binder must be from 375 to 440 degrees F when asphalt modifier is added and the 
mixture must circulate for at least 20 minutes. Asphalt binder, asphalt modifier, and crumb rubber modifier 
may be proportioned and combined simultaneously.  
 
CRUMB RUBBER MODIFIER (CRM)  
Crumb rubber modifier (CRM) shall consist of a combination of scrap tire CRM and high natural CRM. . 
CRM shall be ground or granulated at ambient temperature.  
 
Steel and fiber must be separated. If steel and fiber are cryogenically separated, it must occur before 
grinding and granulating. Cryogenically-produced crumb rubber modifier particles must be large enough to 
be ground or granulated.  
 
Wire must not be more than 0.01 percent by weight of crumb rubber modifier. Crumb rubber modifier must 
be free of contaminants except fabric, which must not exceed 0.05 percent by weight of crumb rubber 
modifier.  
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The length of an individual crumb rubber modifier particle must not exceed 3/16 inch.  
 
Crumb rubber modifier must be dry, free-flowing particles that do not stick together. A maximum of 3 percent 
calcium carbonate or talc by weight of crumb rubber modifier may be added. Crumb rubber modifier must 
not cause foaming when combined with the asphalt binder and asphalt modifier.  
 
Specific gravity of crumb rubber modifier must be from 1.1 to 1.2 determined under California Test 208. 
 
When tested under ASTM D 297, crumb rubber modifier must comply with the requirements shown in the 
following table: 
 
 
 
 
 
 
 
 
 
 
 
 
 
The CRM for asphalt-rubber binder shall conform to the gradations specified below when tested in 
conformance with the requirements in ASTM C 136, except as follows:  
 

A. Split or quarter 100 g±5 g from the CRM sample and dry to a constant mass at a temperature of 
not less than 57°C nor more than 63°C and record the dry sample mass. Place the CRM sample 
and 5 g of talc in a 0.5-L jar. Seal the jar, then shake the jar by hand for a minimum of one minute 
to mix the CRM and the talc. Continue shaking or open the jar and stir until particle agglomerates 
and clumps are broken and the talc is uniformly mixed.  
 

B. Place one rubber ball on each sieve. Each ball shall have a mass of 8.5 g ±0.5 g, have a 
diameter of 24.5 mm ±0.5 mm, and shall have a Shore Durometer "A" hardness of 50 ±5 in 
conformance with the requirements in ASTM Designation: D 2240. After sieving the combined 
material for 10 minutes ±1 minute, disassemble the sieves. Material adhering to the bottom of a 
sieve shall be brushed into the next finer sieve. Weigh and record the mass of the material 
retained on the 2.36-mm sieve and leave this material (do not discard) on the scale or balance. 
Observed fabric balls shall remain on the scale or balance and shall be placed together on the 
side of the scale or balance to prevent the fabric balls from being covered or disturbed when 
placing the material from finer sieves onto the scale or balance. The material retained on the next 
finer sieve (2.00-mm sieve) shall be added to the scale or balance. Weigh and record that mass 
as the accumulative mass retained on that sieve (2.00-mm sieve). Continue weighing and 
recording the accumulated masses retained on the remaining sieves until the accumulated mass 
retained in the pan has been determined. Prior to discarding the CRM sample, separately weigh 
and record the total mass of fabric balls in the sample.  
 

C. Determine the mass of material passing the 75-μm sieve (or mass retained in the pan) by 
subtracting the accumulated mass retained on the 75-μm sieve from the accumulated mass 
retained in the pan. If the material passing the 75-μm sieve (or mass retained in the pan) has a 
mass of 5 g or less, cross out the recorded number for the accumulated mass retained in the pan 
and copy the number recorded for the accumulated mass retained on the 75-μm sieve and record 
that number (next to the crossed out number) as the accumulated mass retained in the pan. If the 
material passing the 75-μm sieve (or mass retained in the pan) has a mass greater than 5 g, cross 
out the recorded number for the accumulated mass retained in the pan, subtract 5 g from that 
number and record the difference next to the crossed out number. The adjustment to the 
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accumulated mass retained in the pan is made to account for the 5 g of talc added to the sample. 
For calculation purposes, the adjusted total sample mass is the same as the adjusted accumulated 
mass retained in the pan. Determine the percent passing based on the adjusted total sample mass 
and record to the nearest 0.1 percent. 

 

 
ASPHALT-RUBBER BINDER  
 
Asphalt-rubber binder shall consist of a mixture of paving asphalt, asphalt modifier, and crumb rubber 
modifier.  
 
At least 15 days before its intended use, the Contractor shall furnish the Engineer four 1-quart cans filled 
with the asphalt-rubber binder proposed for use on the project. The Contractor shall supply the Engineer, 
for approval, a binder formulation and samples of all materials to be used in the asphalt-rubber binder, at 
least 15 days before construction is scheduled to begin. The binder formulations shall consist of the 
following information:  
 

A. Paving Asphalt and Modifiers:  
a. Source and grade of paving asphalt.  
b. Source and identification (or type) of modifiers used.  
c. Percentage of asphalt modifier by weight of paving asphalt.  
d. Percentage of the combined blend of paving asphalt and asphalt modifier by total weight 

of asphalt-rubber binder to be used.  
e. Laboratory test results for test parameters shown in these special provisions.  

 
B. Crumb Rubber Modifier (CRM):  

a. Source and identification (or type) of scrap tire and high natural CRM.  
b. Percentage of scrap tire and high natural CRM by total weight of the asphalt-rubber blend.  
c. If CRM from more than one source is used, the above information will be required for each 

CRM source used.  
d. Laboratory test results for test parameters shown in these special provisions.  

 
C. Asphalt-Rubber Binder:  
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a. Laboratory test results of the proposed blend for test parameters shown in these special 
provisions.  

b. The minimum reaction time and temperature. 
 
The method and equipment for combining the paving asphalt, asphalt modifier, and CRM shall be so 
designed and accessible that the Engineer can readily determine the percentages by weight for each 
material being incorporated into the mixture.  
 
The proportions of the materials, by total weight of asphalt-rubber binder, shall be 79 percent ±1 percent 
combined paving asphalt and asphalt modifier and 21 percent ±1 percent CRM. However, the minimum 
amount of CRM shall not be less than 20.0 percent. Lower values shall not be rounded up. The CRM shall 
be combined at the production site and shall contain 76 percent ±2 percent scrap tire CRM and 24 percent 
±2 percent high natural CRM, by weight.  
 
The blended paving asphalt and asphalt modifier mixture and the CRM shall be combined and mixed 
together at the production site in a blender unit to produce a homogeneous mixture.  
 
The temperature of the blended paving asphalt and asphalt modifier mixture shall not be less than 375 °F 
nor more than 440 °F when the CRM is added. The combined materials shall be reacted for a minimum of 
45 minutes after incorporation of the CRM at a temperature of not less than 375 °F nor more than 425 °F. 
The temperature shall not be higher than 10 °F below the actual flash point of the asphalt-rubber binder.  
 
After reacting, the blended asphalt-rubber binder shall conform to the following requirements: 
 

 
The reacted asphalt-rubber binder shall be maintained at a temperature of not less than 375 °F nor more 
than 415 °F.  
 
Stop heating unused asphalt rubber binder 4 hours after the 45-minute reaction period. Reheating asphalt 
rubber binder that cools below 375 degrees F is a reheat cycle. Do not exceed 2 reheat cycles. If reheating, 
asphalt rubber binder must be from 375 to 415 degrees F before use.  
 
During reheating, you may add scrap tire crumb rubber. Scrap tire crumb rubber must not exceed 10 percent 
by weight of the asphalt rubber binder. Allow added scrap tire crumb rubber to react for at least 45 minutes. 
Reheated asphalt rubber binder must comply with the specifications for asphalt rubber  
 
SCREENINGS  
 
Screenings for asphalt rubber seal coat must comply with the 3/8” grading.  
 



  
   

PAGE 25 OF 39 
YOLO STREET RESURFACING PROJECT 
TECHNICAL SPECIFICATIONS 
 

Before precoating with asphalt binder and when tested under California Test 202, screenings for asphalt 
rubber seal coat must have the gradation shown in the following table: 

 
Screenings must have the values for the properties shown in the following table: 
 

 
 
EQUIPMENT  
 
The Contractor shall utilize the following equipment for asphalt-rubber seal coat operations:  
 

A. Self-propelled power brooms that clean the existing pavement and remove loose screenings 
without dislodging screenings set in the asphalt-rubber binder. Gutter brooms or steel-tined brooms 
shall not be used;  
 

B. Pneumatic tired rollers conforming to the provisions in Section 39-3.03, "Spreading and 
Compacting Equipment," of the Standard Specifications, except that the rollers shall have an air 
pressure of 100 pounds per square inch and maintained so that the air pressure will not vary more 
than ±5 pounds per square inch in each tire or the tires shall be foam filled. A sufficient number of 
rollers shall be used so that one complete coverage will be provided in one pass;  
 
 

C. A self-propelled screenings spreader, equipped with a screenings hopper in the rear and belt 
conveyors to carry the screenings to the front of a spreading hopper. The screenings spreader shall 
be capable of providing a uniform screening spread rate over the entire width of the traffic lane in 
one application;  
 

D. An asphalt heating tank equipped to heat and maintain the blended paving asphalt and asphalt 
modifier mixture at the necessary temperature before blending with the CRM. This unit shall be 
equipped with a thermostatic heat control device and a temperature reading device and shall be 
accurate to within ±5 °F and shall be of the recording type;  
 

E. A mechanical mixer for the complete, homogeneous blending of paving asphalt, asphalt modifier, 
and CRM. Paving asphalt and asphalt modifier shall be introduced into the mixer through meters 
conforming to the provisions in Section 9-1.01, "Measurement of Quantities," of the Standard 
Specifications. The blending system shall vary the rate of delivery of paving asphalt and asphalt 
modifier proportionate with the delivery of CRM. During the proportioning and blending of the liquid 
ingredients, the temperature of paving asphalt and the asphalt modifier shall not vary more than 
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±25 °F. The paving asphalt feed, the asphalt modifier feed, and CRM feed shall be equipped with 
devices by which the rate of feed can be determined during the proportioning operation. Meters 
used for proportioning individual ingredients shall be equipped with rate-of-flow indicators to show 
the rates of delivery and resettable totalizers so that the total amounts of liquid ingredients 
introduced into the mixture can be determined. The liquid and dry ingredients shall be fed directly 
into the mixer at a uniform and controlled rate. The rate of feed to the mixer shall not exceed that 
which will permit complete mixing of the materials. Dead areas in the mixer, in which the material 
does not move or is not sufficiently agitated, shall be corrected by a reduction in the volume of 
material or by other adjustments. Mixing shall continue until a homogeneous mixture of uniformly 
distributed and properly blended asphalt-rubber binder of unchanging appearance and consistency 
is produced. The Contractor shall provide a safe sampling device that delivers a representative 
sample of the completed asphalt-rubber binder of sufficient size to permit the required tests;  
 

F. An asphalt-rubber binder storage tank equipped with a heating system to maintain the proper 
temperature of the asphalt-rubber binder and an internal mixing unit that maintains a homogeneous 
mixture of blended paving asphalt, asphalt modifier, and CRM;  
 

G. A self-propelled truck or trailer mounted distributor, equipped with an internal mixing unit that 
maintains a homogeneous mixture of blended paving asphalt, asphalt modifier and CRM. The 
distributor shall have a pump or pumps that sprays asphalt-rubber binder within ±0.05 gallon per 
square yard of the specified rate. The distributor shall have a fully circulating spray bar that applies 
the asphalt-rubber binder without a streaked or otherwise irregular pattern. The distributor shall be 
equipped with a tachometer, pressure gages, volume measuring devices, and thermometer. The 
distributor shall have a platform on the rear of the vehicle and an observer shall accompany the 
distributor. The observer shall ride in such a position that all spray nozzles are in full view and 
readily accessible for unplugging plugged nozzles, should plugging occur; and  
 

H. Tailgate discharge trucks for hauling screenings shall be equipped with a device to lock onto the 
hitch at the rear of the screenings spreader. Haul trucks shall be compatible with the screenings 
spreader so that the dump bed will not push down on the spreader when fully raised or have too 
short a bed which results in screenings spilling while dumping into the receiving hopper.  
 

I. Under supports for scale bearing points for scale structures where the total load, live plus dead 
load, is less than 17 tons, shall be as follows: 
 

a. Structure shall be supported on at least 4 legs. The total load on any one leg shall not be 
greater than 14.5 psi.  

b. Undersupport shall be structural grade steel with a minimum cross sectional dimension of 
20 inches and a minimum thickness of 1.5 inch.  

c. Entire scale structure including supports shall be constructed so no movement or deflection 
is possible during production operations. Only metal shall be used in the scale support 
structure.  

d. Scale structure shall be level during device calibration and material production.  
e. Adequate drainage shall be provided to prevent saturation of the ground under the scale. 

The ground under the scale shall remain in a condition which will support 14.5 psi at each 
support.  

f. At the option of the Contractor, the scale structure shall be installed using concrete under 
supports in conformance with the provisions in Section 9-1.01, "Measurement of 
Quantities," of the Standard Specifications may be used.  

 
Equipment shall be approved by the Engineer prior to use.  
 
ASPHALT-RUBBER BINDER APPLICATION  
 
Apply asphalt rubber binder immediately after the reaction period. At the time of application, the temperature 
of asphalt rubber binder must be from 385 to 415 degrees F.  
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Apply asphalt rubber binder at a rate from 0.55 to 0.65 gal/sq yd. The Engineer determines the exact rate.  
Apply asphalt rubber binder when the atmospheric temperature is from 60 to 105 degrees F and the 
pavement surface temperature is at least 55 degrees F.  
 
Do not apply asphalt rubber binder unless there are sufficient screenings available to cover the asphalt 
rubber binder within 2 minutes. Intersections, turn lanes, gore points, and irregular areas must be covered 
within 15 minutes.  
 
Do not apply asphalt rubber binder when weather or road conditions are unsuitable, including high wind or 
when the pavement is damp. In windy conditions you may adjust the distributor bar height and distribution 
speed, and use shielding equipment, if the Engineer authorizes your request. 
 
SCREENINGS APPLICATION  
 
During transit, cover precoated screenings for asphalt rubber seal coat with tarpaulins if the ambient air 
temperature is below 65 degrees F or the haul time exceeds 30 minutes.  
 
At the time of application, screenings for asphalt rubber seal coat must be from 225 to 325 degrees F.  
Spread screenings at a rate from 28 to 40 lb/sq yd. The exact rate is determined by the Engineer. Spread 
to within 10 percent of the determined rate.  
 
ROLLING AND SWEEPING  
 
Perform initial rolling within 90 seconds of spreading screenings. Do not spread screenings more than 200 
feet ahead of the initial rolling.  
 
For final rolling, you may request use of a steel-wheeled roller weighing from 8 to 10 tons, static mode only.  
Perform a final sweeping before Contract acceptance. The final sweeping must not dislodge screenings.  
Dispose of swept screenings at least 150 feet from any waterway.  
 
MEASUREMENT AND PAYMENT  
 
Rubberized Chip Seal is measured by square yard of material placed. The Contract price paid per square 
yardage for rubberized chip seal shall include full compensation for furnishing all labor, materials, tools, 
equipment, and incidentals, and for doing all the work involved in constructing the rubberized chip seal, 
complete in place, including testing for the furnished mix design, cleaning the surface, and protecting the 
rubberized chip seal until it has set, all as shown on the plans, and as specified in these special provisions, 
and as directed by the engineer. 
  
Asphalt-rubber binder is measured under the specifications for asphalts.  
 
If test results for gradation tests do not comply with the specifications, deductions are taken.  
 
Each gradation test for scrap tire crumb rubber represents 10,000 lbs or the amount used in that day's 
production, whichever is less. 
  
Each gradation test for high natural rubber represents 3,400 lbs or the amount used in that day’s production 
whichever is less.   
 
For each gradation test, the following pay deductions will be taken from the asphalt rubber bid item.   
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Replace entire Section 37-3.03 with the following: 
 
GENERAL 
Fiberized micro surfacing shall consist of mixing a polymer modified cationic quickset emulsion, glass fibers, 
aggregate, mineral filler, set-control additives, and water and spreading the mixture on a pavement surface 
where shown on the plans, in conformance with the provisions in these special provisions, and as directed 
by the Engineer. 
The fibers shall be added by means of automatic injection into the micro surfacing pug-mill at a consistent 
length and application rate which is adjustable to meet the approval of the Engineer. 
 
MATERIAL 
The material for fiberized micro surfacing shall conform to the following requirements: 
 
Fiberized Emulsion 
The asphalt emulsion for fiberized shall be a polymer modified cationic quickset (PMCQS.-lb), shall be 
homogenous and shall conform to the provisions of these special provisions. The polymer shall be milled 
or blended into the asphalt or blended into the emulsifier solution prior to the emulsification process. 
Polymer solids must be a minimum of 3.0 % by weight of the emulsion’s residual asphalt. Provide a 
certificate of compliance certifying the amount of polymer. 
 
The PMCQS-1h emulsion shall conform to the following requirements when tested in conformance with the 
following test methods: 

 
POLYMER MODIFIED CATIONIC QUICKSET EMULSION 

Specification Designation Test Method Requirement 

Viscosity SSF @ 77°F (25°C} ' AASHTO T 59 15-90 Seconds 

Sieve, max. AASHTO T 59 0.30 Percent 

Settlement, 5 days, max* ASTMD 244 5 Percent 

Residue by Evaporation, min. AASHTO T59 62 Percent 

Note: *Waived if to be used within 48 hours of manufacture. 
  

SPECIFICATION DESIGNATION FOR RESIDUE   

Specification Designation Test Method Requirement 

Penetration @ 77°F (25°C), lOOg, 5s AASHTO T 51 40-90 

Softening Point °F (°C) min. AASHTO T 53 135 (57) 

Torsional Recovery min.   California Test 332 20' 

 
Fiber 
The fiber used in the fiberized micro surfacing shall be FORTA Surface-EXT fiber, or equivalent alkali and 
acid resistant fiber, meeting the following specifications. It shall be cut to ¼ to ½ inch in length by an 
automated fiber cutter system installed on truck prior to adding to the PMCQS-1h emulsion. The fiber shall 
be added at a rate 0.15% - 0.40% by dry weight of aggregate. The fiber shall meet the following 
requirements: 
 

ALKALI AND ACID RESISTANT GLASS FIBER 

Lineal- Weight of 
Roving (tex) ISO 

1889 

Linear Weight of 
Strand (tex) ISO 

1889 

Moisture Content 
(%) ISO 3344 

Specific 
Gravity 

Softening 
Point 
(°C) 

Tensile 
Strength (MPa) 

4800 min. 100 min. 0.35 max. 2.68 g/cm3 860 min. 1700 min. 

Note: Bidder must submit the proposed fiber physical properties and test results at the time of bid.  
 
 
 
Water and Additives 
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The water shall be potable and free of harmful soluble salts or reactive chemicals and other contaminants. If 

necessary, for workability, a set-control agent may be used and must be included as part of the mix design and 

be compatible with the other components of the mix. 
 
Mineral Filler 

Mineral filler shall be Portland cement or hydrated lime that is free of lumps. The type of mineral filler shall 

be determined by the Contractor based on laboratory mix designs and will be considered part of the 
aggregate gradation. 
 
Aggregate 
Aggregate    used in the fiberized micro surfacing shall consist of sound, durable, crushed stone or crushed 
gravel and approved mineral filler. The material shall be free from vegetable matter and other deleterious 
substances. All aggregate shall be free of caked lumps and oversize particles.  
 
The aggregate, prior to the addition of emulsion, shall conform to the requirements of this section. If 
aggregates are blended-each component aggregate shall meet the sand equivalency and abrasion 
resistance and shall be 100% crushed. 
 
The percentage composition by weight of the aggregate (including mineral filler) shall conform to the 
following grading requirements when tested in conformance with AASHTO T 27 and AASHTO T 11: 
 
 

 

 

 

 

Los Angeles Rattler shall be performed on the parent aggregate before crushing. 2. When a single lift is 
specified it shall be designated by the engineer. When a double lift is specified, type III shall be placed as 
the first lift and type II shall be placed as the second (i.e. final) lift. 
 
No single aggregate grading or Sand Equivalent test shall represent more than 300 tons or one day's 
production, whichever is smaller. 
 
MIX DESIGN 
At least 7 working days before the fiberized micro surfacing placement commences, the Contractor shall 
submit for approval of the Engineer a laboratory report of tests and a proposed mix design covering the 
specific materials proposed for use on the project. 
 
The percentages of each individual material proposed in the mix design shall be shown in the laboratory 
report. Individual materials shall be within the following limits: 

Residual Asphalt  5.5% to 10.5% by dry weight of aggregate 
Mineral Filler 0.5% to 3% by dry weight of aggregate 
Fiber 0.15% to 0.40% by dry weight of aggregate 
Additive and Water As needed 

 

Type II Grading 

Sieve Size     Percentage Passing 

3/8" 100 

No. 4 94-100 

No. 8 65-90 

No. 16 40-70 

No. 30 25-50 

No. 200 5-15 

Type III Grading 

Sieve Size Percentage Passing 

3/8" 100 

No. 4 70-90 

No. 8 45-70 

No. 16 28-50 

No. 30 19-34 

No. 200 5-15 

Test Test Method Requirements 

Sand Equivalent (Min.) AASHTO T 176 65 
Durability Index (Min.)    ' AASHTO T 210 60 
Percentage of Crushed Particles (min.) ASTM D 5821 100% 
Loss Angeles Rattler  Loss at 500 rev. (Max.) AASHTO T 96 35% 
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Note: TB* = Technical Bulletin 
 
Adjustments may be required during construction based on field conditions. 
The mix design and aggregate tests shall be performed by a laboratory capable of performing the applicable 
International Slurry Surfacing Association (ISSA) tests. The proposed fiberized micro surfacing mixture 
shall conform to the specified requirements when tested in conformance with the following tests: 
 
The laboratory that performed the tests and designed the mixture shall sign the laboratory report and shall 
be AMRL certified and/or participate in the AASHTO Proficiency Program The report shall show the results 
of the tests on individual materials and shall compare them values to those required by these special 
provisions. The report shall clearly show the proportions of aggregate, fiber, filler (minimum and maximum), 
water (minimum and maximum), set control additive, and PMCQS-lh solids content (minimum and 
maximum) based on the dry weight of aggregate. The laboratory shall report the quantitative effects of 
moisture content on the unit weight of the aggregate (bulking effect) in conformance with the requirements 
of ASTM Designation C 29M. Previous laboratory reports covering the same materials may be accepted 
provided the material test reports were completed within the previous 6 months. 
 
The component materials used in the mix design shall be representative of the fiberized micro surfacing 
materials proposed by the Contractor for use on the project. 
 
Once the mix design is approved by the Engineer, no substitution of other material will be permitted unless 
the materials proposed for substitution are first tested and a laboratory report is submitted for the substituted 
design in conformance with the provisions of these special provisions. Substituted materials shall not be 
used until the mix design for those materials has been approved by the Engineer. 
 
The completed mixture, after addition of water and set control agent, if used, shall be such that the fiberized 
micro surfacing mixture has proper workability. At the expiration of the road closure hours, in conformance 
with the provisions in “Maintaining Traffic” of these special provisions, the fiberized micro surfacing mixture 
shall be sufficiently cured to support unrestricted traffic. 
 
PROPORTIONING 
Aggregate, mineral filler, PMCQS-lh, fiber, water, and additives, including the set-control agent, if used, 
shall be proportioned by volume utilizing the mix design approved by the Engineer. If more than one kind 
of aggregate is used, the correct amount of each kind of aggregate to produce the required grading shall 
be proportioned separately, prior to adding the other materials of the mixture, in a manner that will result in 
a uniform and homogeneous blend. 
 
The aggregate shall be proportioned using a belt feeder operated with an adjustable cut off gate. The height 
of the gate opening shall be determinable. The PMCQS-lh shall be proportioned by a positive displacement 
pump. Variable rate emulsion pumps, if used, shall be calibrated and sealed in the pump’s calibrated 
condition in conformance with the ISSA Inspector’s Manual MA-1 prior to usage. 

Test ISSA Test Method Requirements 

Wet Cohesion 
 @30 Minute (Set) (Min.)  
@ 60 Minute (Traffic) (Min.) 

TB*139 
12 kg-cm 
20 kg-cm 

Excess Asphalt TB*109 540 g/m2 

Wet Stripping (Min.)  TB* 114 90% 

Wet Track Abrasion 6-day Soak Loss 
(Max.) 

TB*100 810g/m2 

Displacement 
Lateral (Max.)  
Specific Gravity After 1000 Cycles of 125 
lbs. (56.8 kg)(Max.) 

TB*147A 
5% 
2.10 

Classification Compatibility TB* 144 (AAA, BAA) 11 Grade Points 

Mix Time @77°F (25°C) TB* 113    | Controllable to 120 Seconds 
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The delivery rate of aggregate and PMCQS-lh per revolution of the aggregate feeder shall be calibrated at 
the appropriate gate settings for each mixer-spreader truck used on the project in conformance with ISSA 
Inspector’s Manual MA-1 and in conformance with the provisions of these special provisions. 
 
The aggregate belt feeder shall deliver aggregate to the pug-mill with such volumetric consistency that the 
deviation for any individual aggregate delivery rate check-run shall not exceed 2.0 percent of the 
mathematical average of 3 runs of at least three tons each. The emulsion pump shall deliver PMCQS-lh to 
the pug-mill with such volumetric consistency that the deviation for 
 
any individual delivery rate check-run shall be within 2.0 percent of the mathematical average of 3' runs of 
at least 300 gallons each. The water pump shall deliver water to the pug-mill with such volumetric 
consistency that the deviation for any individual delivery rate check-run shall be within 2.0 percent of the 
mathematical average of 3 runs of at least 300 gallons each. 
 
The PMCQS-lh storage tank shall be located immediately before the emulsion pump and shall be equipped 
with a device which will automatically shut down the power to the emulsion pump and aggregate belt feeder 
when the PMCQS-lh level is lowered to a point where the pump suction line is exposed. 
 
A temperature-indicating device shall be installed in the emulsion storage tank at the pump suction level. 
The device shall indicate the temperature of the PMCQS-lh and shall be accurate to within 10°F. 
 
The fiber shall be added at a rate of 0.15 to 0.40% by weight of dry aggregate. The mixer-spreader trucks 
shall be equipped with a fiber chopper, fiber storage and control systems for injecting fibers into the micro 
surfacing mix. Pre-chopped barrel type feeders shall not be used. It shall be capable of providing up to 7 
lbs./min. of fiber injection. The chopper shall cut from 4 bobbins of fiber into ¼ to ½ inch long pieces and 
feed them into the aggregate as it enters the inlet hopper the system shall turn on and off with the main 
start of the mixers spreader truck. The system shall be powered by the main hydraulic system of the mixer-
spreader truck. The mixer-spreader truck shall be capable of providing 3-5 cu.ft./min. of air from the truck 
air compressor for nozzle cooling and chopper flushing. The mixer-spreader truck shall include an 
enclosure/mounting and feed system for up to 4 bobbins of fiber roving. 
 
Contractor may use a 4 bobbin injection system as specified in the following diagram, a FORTA Ranger or 
equivalent fiber dispenser: 
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FIBER INJECTION SYSTEM 

 
                                                      4-BOBBIN SYSTEM 
 

1. Fiber Chopper Head           4.    Fiber Chopper Output Chute 

2. Fiber Enclosure           5.    System Monitoring and Control Panel  

3. Fiber Roll Supports and Feed System                                                             

Note: The bidder must submit the specifications for the injection system at the time of bid.  
The belt delivering the aggregate to the pug-mill shall be equipped with a device to monitor the depth of 
aggregate being delivered to the pug-mill. The device for monitoring the depth of aggregate shall 
automatically shut down the power to the aggregate belt feeder whenever the depth of aggregate is less 
than the target depth of flow. A second device shall be located where the device will monitor the movement 
of the aggregate belt by detecting revolutions of the belt feeder. The devices for monitoring no flow or belt 
movement shall automatically shut down the power to the aggregate belt when the aggregate belt 
movement is interrupted. The device to detect revolutions of the belt feeder will not be required where the 
aggregate delivery belt is an integral part of the drive chain. To avoid erroneous shutdown by normal 
fluctuation, a delay of 3 seconds will be permitted between sensing and shutdown of the operation. 
 
MIXING AND SPREADING EQUIPMENT 
The fiberized micro surfacing shall be mixed in continuous pug-mill mixers of adequate size and power for 
the type of fiberized micro surfacing to be placed. All indicators shall be in conformance with die provisions 
of these special provisions and shall be in working order prior to commencing mixing and spreading 
operations. 

2 
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All mixer-spreader trucks shall be equipped to proportion the PMCQS-lh, water, aggregate, mineral filler, 
and set-control additives by volume. Rotating and reciprocating equipment on mixer-spreader trucks shall 
be covered with metal guards. 
 
The mixer-spreader truck shall not be operated unless low-flow and no-flow devices and revolution counters 
are in good working condition and functioning and metal guards are in place. Indicators required by these 
special provisions shall be visible while walking alongside the mixer-spreader truck.  
 
Aggregate feeders shall be connected directly to the drive on the emulsion pump. The device shaft of the 
aggregate feeder shall be equipped with a revolution counter reading to the nearest one tenth of a 
revolution. 
 
The fiberized micro surfacing mixture shall be spread by means of a spreader box conforming to the 
requirements in the “Spreader Box” section of these specifications. 
 
The automated fiber cutter system must have an automated counting mechanism to mechanically monitor 
and count the gross amount of fiber being cut and directly injected into the mix during application. 
 
Stainless Steel Liquid Additive System  
150-gallon (565 liter) stainless steel tank connected to main water pump for water supply.to dilute additive. 
Additive pump must also be stainless steel, driven hydraulically for a maximum delivery capacity of 15 
gallons (57-liters) per minute. Must also include electronic flow meter as part of the computer display and 
is automatically sequenced to production start/stop. 
 
Monitoring System 
Each fiberized micro surfacing truck must include a system that can monitor Conveyer Slip Ratio (the timing 
between the head pulley and the tail pulley and measures slippage between the two and automatically 
shuts down the conveyer belt if too much slippage is registered). The emulsion tank and aggregate hopper 
must also have safety shut down systems that will stop the production of slurry if they fail to register material 
flows.  All three systems must have, warning lights with push buttons, which allow the alarm to be shut off 
during calibration or in case of a malfunction. The emulsion tank and water tank levels must be displayed 
on the computer display. This system must also have a calibration mode, which allows it to be preset for a 
determined number of revolutions for aggregate, emulsion and fines counts which will allow the unit stop at 
that number. The reporting system must monitor ground travel and when the spreader box width is input 
into the computer, the production rate and spread rate can be displayed, as well as displaying an average 
distance remaining per load. In addition, the computer must provide automatic maintenance indications 
based upon filter condition and engine hours. To comply with CalTrans specifications a separate display 
must be provided that can be viewed from the ground next to the machine that displays material usage and 
shutdown alarms. 
 
Spreader Box 
For Type II fiberized micro surfacing the spreader box shall be capable of spreading a lane width and 
equipped with a material such as flexible rubber belting on each side and in contact with the pavement. If 
the spread width is wider than 7.5 feet, a spreader box shall be equipped with a means, such as baffles or 
reversible motor-driven augers, to uniformly apply micro surfacing on super elevated sections and shoulder 
slopes. The spreader box shall be equipped with rear flexible strike-off blades making close contact with 
the pavement and adjustable to various crown shapes in order to apply a uniform micro surfacing. 
 
The spreader box shall be equipped with flexible drags attached to the rear and cleaned daily and changed 
if longitudinal scouring occurs. The spreader box shall be clean and free of excess micro surfacing and/or 
PMCQS-lh at the start of each work shift. 
 
For Type III fiberized micro surfacing the spreader box shall be capable of placing-the minimum of 12 feet 
wide and shall have strips of flexible rubber belting or similar material on each side of the spreader box and 
in contact with the pavement to prevent the loss of fiberized micro surfacing from the box. Spreader boxes 
over eight feet in application width shall have baffles and be double shafted reversible motor driven angers. 
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Spreader box skids shall be maintained in such manner as to prevent chatter (wash boarding) in the finished 
mat. The spreader box in use shall be clean and free of fiberized micro surfacing and PMCQS-lh at the 
start of each work shift. 
 
For Type III fiberized micro surfacing the spreader box shall have a series of strike-off devices at the rear 
of the box. The leading strike-off device shall be fabricated of steel, stiff rubber or other suitable material. 
The number of stride-off devices shall be ' determined by the Contractor. The first strike-off device shall be 
designed to maintain close contact with the pavement during the spreading operations, shall obtain the 
thickness required, and shall be capable of being adjusted to the various pavement cross sections for 
application of a uniform fiberized micro surfacing finished surface. The final strike-off device shall be 
fabricated of flexible material and shall be designed and operated to ensure a uniform texture is achieved 
in the finished surface of the fiberized micro surfacing. The final strike-off device shall be cleaned or 
changed daily if problems with longitudinal scouring occur. 
 
PREARATION FOR FIBERIZED MICRO SURFACING 
Before placing the fiberized micro surfacing, the pavement surface shall be cleaned by sweeping, flushing 
or by other means necessary to remove loose particles of paving, dirt, and other extraneous material. When 
required, the roadway surface may be fogged with water ahead of the spreader box. The application of the 
fog spray may be adjusted to suit temperatures, surface texture, humidity and dryness of pavement. 
 
A tack coat of asphaltic emulsion shall be applied to all Portland cement concrete surfaces when there is a 
contract item for the work or when the work is required in these special provisions. The asphaltic emulsion 
for tack coat shall be grade SS-1, SS-lh, CSS-1, CSS-lh or CQS and shall conform to the provisions in the 
Standard Specifications. The asphaltic emulsion shall be mixed in the proportion of one part of emulsion 
(which contains up to 43 percent water) to 3 parts water. The mixture shall be applied at the approximate 
rate of 0.04-0.08 gal/yd2. When asphaltic emulsion is used as a tack coat, fiberized micro surfacing shall 
not be placed until the asphaltic emulsion has cured. 
 
PLACING 
The fiberized micro surfacing mixture shall be uniformly spread on the existing surface within the rate 
specified without spotting, re-handling or otherwise shifting of the mixture. For a double fiber seal, the first 
layer (bottom) will be Type III and second layer will be Type II (on top). Type III bottom lift should stay off 
the gutter line by 6” inches. 
The fiberized micro surfacing mixture shall not be placed when the ambient temperature is below 50 °F or 
during unsuitable weather. Fiberized micro surfacing shall not be placed if rain is imminent or if there is the 
possibility that there will be freezing temperatures within 24 hours. 
 
Fiberized micro surfacing shall be spread at a rate within the following ranges of pound of dry aggregate 
per square yard: 

FIBERIZED MICRO SURFACING 
TYPE 

LOCATION SPREAD RATE LBS. AGG/SQ. YD. 

Type II Full Traffic. Width 14-16 

Type III Full Traffic Width 28-30 
 
Longitudinal joints shall correspond with the edges of the traffic lanes. The Engineer may permit other 
patterns of longitudinal joints if the patterns will not adversely affect the quality of the finished product 
Through traffic lanes shall be spread in full lane widths only. Longitudinal joints common to 2 traffic lanes 
shall be (butt joints) with overlaps not to exceed 3 inches. Building paper shall be placed at the transverse 
joints to avoid double placement of the fiberized micro surfacing. Other suitable methods to avoid double 
placement of the fiberized micro surfacing will be allowed. Hand tools shall be available to remove spillage. 
 
The mixture shall be uniform and homogeneous after placing on the surfacing and shall not show separation 
of the PMCQS-lh and aggregate after setting. The completed surface shall be of uniform texture and free 
from ruts, humps, depressions, or irregularities. 
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Adequate means shall he provided to protect the fiberized micro surfacing from damage by traffic until such 
time that the mixture has cured sufficiently so that the fiberized micro surfacing will not adhere to or be 
picked up by the tires of vehicles. When placing multiple layers of fiberized micro surfacing the second layer 
shall not be placed until the following day or later. 
 
After the initial break of the fiberized micro surfacing and within a minimum of 2 hours after placement the 
fiberized micro surfacing shall be rolled with a pneumatic tire roller meeting the-following requirements: 

• Pneumatic - 9.3 tons minimum weight 

• Pneumatic - The roller shall be equipped with 7 total wheels, 4 in the rear and 3 in the front of the 

roller with an equipped water sprayer system.  

The rollers shall make a minimum of three passes per layer on the surface. 
The roller shall make a minimum of three passes on the surface. 
 „ 
Fiberized Micro surfacing shall be traffic ready within 60 minutes of being applied to roadway surface. The 
term “Traffic Ready” means allowing uncontrolled traffic on the roadway surface. 
 
Placement of the fiberized micro surfacing shall cease a minimum of one hour before the expiration of the 
road closure hours as specified in ‘'Maintaining Traffic” of these special provisions, unless the. Contractor 
proves to the satisfaction of the Engineer that the surface will be ready for unrestricted traffic at the 
expiration of the road closure hours. 
 
REPAIR OF EARLY DISTRESS 
If bleeding, raveling, delamination, rutting, or wash boarding occurs within 60 days after placing the fiberized 
micro surfacing, the Contractor shall diligently pursue repairs by any method approved by the Engineer. 
The Contractor shall not be relieved from maintenance until repairs have been completed. 
 
MEASUREMENT AND PAYMENT 
Micro surfacing is measured by square yard of material placed on each lift and differentiated between 
double and single fiber seal. The Contract price paid per square yardage for micro surfacing shall include 
full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 
work involved in constructing the micro surfacing, complete in place, including testing for the furnished mix 
design, cleaning the surface, furnishing added water and set-control additives, mixing water with asphalt 
emulsion for coating the pavement and protecting the micro surfacing until it has set, all as shown on the 
plans, and as specified in these special provisions, and as directed by the engineer. 
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SECTION 39 – ASPHALT CONCRETE 
 
The bidder's attention is directed to Section 39, “Asphalt Concrete” of the 2025 Standard Specifications 
and these Technical Specifications. 

Place Hot Mix Asphalt as shown. 

Replace SP-2 at each occurrence in section 39 with: 
MS-2 

Add between the 3rd and 4th paragraphs of section 39-2.01A(1): 
For HMA that uses asphalt binder containing crumb rubber modifier, submit a Crumb Rubber Usage 
Report form monthly and at the end of the project. 

 
Add to section 39-2.01A(1): 
 

Asphalt Institute MS-2 7th edition (2015) 
 

Replace the 2nd sentence in the 3rd paragraph of section 39-2.01A(4)(b) with: 
Submit 3 parts and keep 1 part. 

Replace section 39-2.02B(3) with: 
Asphalt Binder used in HMA shall be PG 64-10 unless otherwise directed by Engineer. 
 
Add to beginning section 39-2.02C: 
Application of final HMA lift shall not protrude more than 1/4" above any existing lip of gutter or valley 
gutter after compaction. If necessary, contractor may taper final HMA lift between 2’-6’ from existing gutter 
lip or valley gutter to achieve flush transition. 
  
Replace section 39-2.02D with: 
Asphalt concrete shall be measured by the ton.  The contract price paid for Asphalt concrete shall include 
full compensation for furnishing all labor, materials, tools and equipment and incidentals and for doing all 
the work involved in constructing asphalt concrete, complete in place, including application of prime coat 
or paint binder (tack coat), as shown on the plans and as specified in the 2025 Standard Specifications 
and these Technical Specifications, and as directed by the Engineer.   
 

 

END OF SECTION 
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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VIII - MISCELLANEOUS CONSTRUCTION 
 

SECTION 73 – CONCRETE CURBS AND SIDEWALKS 
 
The bidder's attention is directed to Section 73, “Concrete Curbs and Sidewalks” of the 2025 Standard 
Specifications and these Technical Specifications. 

 

Add to the end of the first paragraph of section 73-1.01: 
and valley gutters.  
 
 Replace section 73-3.04 with the following: 
Minor concrete for curb and gutter and driveway approaches shall be paid by the lineal foot. Minor 
concrete for valley gutter shall be paid by the square foot. The contract price paid for minor concrete 
(curb [rolled and vertical], gutter, driveway approaches, and valley gutters) shall include full 
compensation for furnishing all labor, tools, materials, and equipment, and for doing all the work 
involved in installing minor concrete including minor grading under the concrete, and aggregate base 
placement and compaction, as shown on the plans, as specified in the 2025 Standard Specifications 
and these Technical Specifications, and as directed by the Engineer. 
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IX – TRAFFIC CONTROL DEVICES 
SECTION 84 – MARKINGS 

 
The bidder's attention is directed to Section 84, “Markings” of the 2025 Standard Provisions and these 
Technical Provisions. 

 

 

END OF SECTION 
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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