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DOCUMENT 000107 - SEALS PAGE 

1.1 DESIGN PROFESSIONALS OF RECORD 

MECHANICAL 
ENGINEER 

Andrew J. Rudnicki, PE 

 
 
 
 
 
 
 
 
 
 
 
 

END OF DOCUMENT 000107 
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DOCUMENT 000115 - LIST OF DRAWING SHEETS 

1.1 LIST OF DRAWINGS 

A. Drawings: Drawings that will be enumerated in the Owner/Contractor Agreement as part of 
the Contract Documents are listed on the Table of Contents page of the separately bound 
drawing set titled MEANG Building 493 Boiler Replacement, dated June 12, 2026, as 
modified by subsequent Addenda and Modifications. 

1. The words "Resource Drawing" or "For information" after the titles of drawings 
indicate that those drawings are not intended to be incorporated in the Contract 
Documents. 

B. List of Drawings: Drawings that will be enumerated in the Owner/Contractor Agreement as 
part of the Contract Documents are the following Drawings and other drawings of type 
indicated, as modified by subsequent Addenda and Modifications: 

GENERAL 
GI001  COVER SHEET 

MECHANICAL 
ME001 MECHANICAL & ELECTRICAL LEGEND 
ME101 FIRST FLOOR MECHANICAL & ELECTRICAL PLAN 
MD401 ENLARGED MECHANICAL & ELECTRICAL REMOVAL PLAN 
ME401 ENLARGED MECHANICAL & ELECTRICAL PLAN 
ME501 MECHANICAL & ELECTRICAL DETAILS 
ME601 MECHANICAL & ELECTRICAL SCHEDULES 

END OF DOCUMENT 000115 
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MEANG Building 493 Boiler Replacement BGS project number 3548 

 

Project Description: Remove 2 existing boilers and replace them with 2 energy efficient gas boilers. 

Reconfigure the hot water piping header for new boilers, provide power and controls to new boilers, 

install new combustion intake and exhaust. 

The contract shall designate the Substantial Completion Date on or before 30 October 2026, and the 

Contract Final Completion Date on or before 18 December 2026. 

 

1. Submit bids on a completed Contractor Bid Form (section 00 41 13), provided in the Bid Documents, 

include bid security when required, and scan each item as an attachment to an email addressed to: 

BGS.Architect@Maine.gov, so as to be received no later than 1:30:00 p.m. on June 26, 2026. The 

email subject line shall be marked "Bid for MEANG Building 493 Boiler Replacement (BGS 

3548)". 

 

Bid submissions will be opened and read aloud at 2:00 p.m. on the date noted above at the Bureau of 

General Services office, accessible as a video conference call. Those who wish to participate in the 

call must submit a request for access to BGS.Architect@Maine.gov. 

 

Any bid received after the noted time will not be considered a valid bid and will remain unopened. 

Any bid submitted by any other means will not be considered a valid bid. In certain circumstances, 

the Bureau of General Services may require the Bidder to surrender a valid paper copy of the bid 

form or the bid security document. The Owner reserves the right to accept or reject any or all bids as 

may best serve the interest of the Owner. 

 

2. Questions and comments on the bid opening process shall be addressed to: Division of Planning, 

Design & Construction, Bureau of General Services, 77 State House Station, Augusta, Maine 04333- 

0077, BGS.Architect@Maine.gov. 

 

3. Questions and comments regarding the project design specifications or drawings shall be directed in 

writing to the Consultant during the bid period prior to the question and comment deadline of 5:00 
p.m. on 19 June 2026. 

 

WBRC, Inc. 

Andrew Rudnicki, P.E. 

andrew.rudnicki@wbrcinc.com 

 

4. ☒ Bid security is required on this project. 

The Bidder shall include a satisfactory Bid Bond (section 00 43 13) or a certified or cashier's check 

for 5% of the bid amount with the completed bid form submitted to the Owner. The Bid Bond form 

is available on the BGS website. 

or 

☐ Bid security is not required on this project. 

mailto:BGS.Architect@Maine.gov
mailto:BGS.Architect@Maine.gov
mailto:BGS.Architect@Maine.gov
mailto:andrew.rudnicki@wbrcinc.com
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5. ☒ Performance and Payment Bonds are required on this project. 

If noted above as required, or if any combination of Base Bid and Alternate Bids amounts selected in 

the award of the contract exceeds $125,000.00, the selected Contractor shall furnish a 100% contract 

Performance Bond (section 00 61 13.13) and a 100% contract Payment Bond (section 00 61 13.16) in 

the contract amount to cover the execution of the Work. Bond forms are available on the BGS 

website. 

or 

☐ Performance and Payment Bonds are not required on this project. 

 

6. Filed Sub-bids are not required on this project. 

 

7. ☐ Pre-qualified General Contractors are utilized on this project. 

insert the company name, city and state for each 

or 

☒ Pre-qualified General Contractors are not utilized on this project. 

 

8. ☒ An on-site pre-bid conference ( ☐ mandatory or ☒ optional ) will be conducted for this project. 

The pre-bid conference is intended for General Contractors. Subcontractors and suppliers are 

welcome to attend. Contractors who arrive late or leave early for a mandatory meeting may be 

prohibited from participating in this meeting and bidding. 
June 16, 2026 at 11 AM 

Maine Air National Guard 

B486 Civil Engineer Squadron 
or 

☐ An on-site pre-bid conference will not be conducted for this project. 

 

9. Bid Documents will be available at Bureau of General Services website: 

https://www.maine.gov/dafs/bgs/business-opportunities. 

 

 

 

 

https://www.maine.gov/dafs/bgs/business-opportunities
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1. Bidder Requirements 

1.1 A bidder is a Contractor which is evidently qualified, or has been specifically pre-qualified by the 

Bureau of General Services, to bid on the proposed project described in the Bid Documents. 

 

1.2 Contractors and Subcontractors bidding on projects that utilize Filed Sub-bids shall follow the 

requirements outlined in these Bid Documents for such projects.  See Section 00 22 13 for 

additional information. 

 

1.3 Contractors and Subcontractors are not eligible to bid on the project when their access to project 

design documents prior to the bid period distribution of documents creates an unfair bidding 

advantage.  Prohibited access includes consultation with the Owner or with design professionals 

engaged by the Owner regarding cost estimating, constructability review, or project scheduling.  

This prohibition to bid applies to open, competitive bidding or pre-qualified contractor bidding or 

Filed Sub-bidding.  The Bureau may require additional information to determine if the activities 

of a Contractor constitute an unfair bidding advantage. 

 

1.4 Each bidder is responsible for becoming thoroughly familiar with the Bid Documents prior to 

submitting a bid.  The failure of a bidder to review evident site conditions, to attend available pre-

bid conferences, or to receive, examine, or act on addenda to the Bid Documents shall not relieve 

that bidder from any obligation with respect to their bid or the execution of the work as a 

Contractor. 

 

1.5 Prior to the award of the contract, General Contractor bidders or Filed Sub-bidders may be 

required to provide documented evidence to the Owner or the Bureau showing compliance with 

the provisions of this section, their business experience, financial capability, or performance on 

previous projects. 

 

1.6 The selected General Contractor bidder will be required to provide proof of insurance before a 

contract can be executed.   

 

1.7 Contracts developed from this bid shall not be assigned, sublet or transferred without the written 

consent of the Owner. 

 

1.8 By submitting a bid the Contractor attests that it has not been declared ineligible to bid on State of 

Maine projects.  The Director of the Bureau of General Services may disallow award of this 

contract to any Contractor if there is evidence that the Contractor or any of its Subcontractors, 

through their own fault, have been terminated, suspended for cause, debarred from bidding, 

agreed to refrain from bidding as part of a settlement, have defaulted on a contract, or had a 

contract completed by another party. 

 

1.9 The Contractor attests that it is not presently indicted for or otherwise criminally or civilly 

charged by a Federal, State or local government entity with commission of any of the following 

offenses and has not within a three-year period preceding this bid been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection with 

obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction, or 

contract under a public transaction, violation of Federal or State anti-trust statutes or commission 

of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false 

statements, or receiving stolen property. 
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1.10 The Contractor shall not make any award or permit any award (subgrant or contract) at any tier to 

any party which is debarred or suspended or is otherwise excluded from or ineligible for 

participation in Federal assistance programs or State of Maine projects. 

 

2. Authority of Owner  

2.1 The Owner reserves the right to accept or reject any or all bids as may best serve the interest of 

the Owner. 

 

2.2 Subject to the Owner’s stated right to accept or reject any or all bids, the Contractor shall be 

selected on the basis of the lowest dollar value of an acceptable Base Bid, or any combination of 

Base Bid plus Alternate Bids, as well as other limited cost modifications the Owner determines 

may best serve the interests of the Owner.  An acceptable bid is a duly submitted bid from a 

responsive and responsible bidder. 

 

2.3 The Owner reserves the right to require Bid Bonds or Performance and Payment Bonds for any 

project of any contract value. 

 

3. Submitting Bids and Bid Requirements 

3.1 Each bid shall be submitted on the forms provided in the Bid Documents. 

 

3.2 Each bid shall be valid for a period of thirty calendar days following the Project bid closing date 

and time.  The bid expiration date may be extended in unusual circumstances by mutual consent 

of the Bidder and the Owner.  The bid amount shall not be modified due to the bid expiration date 

extension.  

 

3.3 Any provision contained in a bid which shows cost escalation, or any modification of schedule or 

other requirements shall not be accepted.  Such a provision causes the bid to be invalid, or, at the 

discretion of the Owner and BGS, that element of the bid submission may be disregarded for the 

purpose of awarding the contract without that provision. 

 

3.4 Bidders shall include a Bid Bond or other approved bid security with the bid form submitted to 

the Owner when the bid form indicates such bid security is required.  The bond value shall be 5% 

of the bid amount.  The form of bond is shown in section 00 43 13. 

 

3.5 Bidders recognize that inclusion of contract bonds and the cost of those bonds is dependent on the 

awarded contract dollar value.  Therefore, a Base Bid, or any combination of Base Bid plus 

Alternate Bids, as well as other limited cost modifications, resulting in a contract award shall 

include the cost of Performance and Payment Bonds in the submitted bid amount when the 

construction contract value is over $125,000.00.  Similarly, the cost of Performance and Payment 

Bonds is excluded in the submitted bid amount when the construction contract value is 

$125,000.00 or less unless bonds are specifically required by the Bid Documents.  When required 

for the project, the selected Contractor shall provide these bonds before a contract can be 

executed, pursuant to 14 M.R.S.A., Section 871, Public Works Contractors' Surety Bond Law of 

1971, subsection 3.  The form of bonds is shown in section 00 61 13.13 and 00 61 13.16. 
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3.6 Bidders may modify bids in writing, by the same means as the original bid submission, prior to 

the bid closing time.  Such written amendments shall not disclose the amount of the initial bid.  If 

so disclosed, the entire bid is considered invalid. 

 

3.7 Bidders implicitly acknowledge all Addenda issued when they submit the bid form.  By usual 

practice the Consultant shall not issue Addenda less than 72 hours prior to the bid closing time, to 

allow ample time for bidders to incorporate the information.  However, some information, such as 

extending the bid due date and time, may be issued with shorter notice.  Addenda shall be issued 

to all companies who are registered holders of Bid Documents. 

 

3.8 A bid may be withdrawn without penalty if a written request by the bidder is presented to the 

Owner prior to the bid closing time.  Such written withdrawal requests are subject to verification 

as required by the Bureau. 

 

A bid may be withdrawn without penalty after the bid closing time if, in the determination of the 

Bureau, evidence provided by the Contractor shows an apparent unintended error such as a 

miscalculation, or an erroneous number on estimating documents, was the cause of an inaccurate 

bid.  The Bureau may allow withdrawal in consideration of the bid bond or, without utilizing a 

bid bond, if the Bureau considers documented evidence provided by the Contractor shows factual 

errors had been made on the bid form. 

 

3.9 In the event State of Maine Offices unexpectedly close on the published date of a public bid 

opening in the location of that bid opening, prior to the time of the scheduled deadline, the new 

deadline for the public bid opening will be the following business day at the originally scheduled 

hour of the day, at the original location. Official closings are posted on the State of Maine 

government website. 

 

3.10 The Owner may require, in a Notice of Intent to Award letter to the apparent low bidder, a 

Schedule of Values, Project Schedule, and List of Subcontractors and Suppliers as both a 

demonstration of capability of the Bidder and as a condition of award. 

 

3.11 Projects which require a State of Maine wage determination will include that schedule as part of 

the Bid Documents.  See section 00 73 46, if such rates are required. 

 

3.12 Projects which require compliance with the Davis-Bacon Act are subject to the regulations 

contained the Code for Federal Regulations and the federal wage determination which is made a 

part of the Bid Documents.  See section 00 73 46, if such rates are required. 

 

3.13 The Owner is exempt from the payment of Maine State sales and use taxes as provided in 36 

M.R.S. §1760 (1).   The Contractor and Subcontractors shall not include taxes on exempt items in 

the construction contract. 



revised 24 February 2026 00 41 13 
Contractor Bid Form 

 Page 1 of 3 00 41 13
  

 MEANG Building 493 Boiler Replacement BGS Project Number 3548 
 

Bid Form submitted by: email only to email address below 
 
Bid Administrator:   

David Machon BGS.Architect@Maine.gov 
Bureau of General Services 
111 Sewall Street, Cross State Office Building, 4th floor 
77 State House Station 
Augusta, Maine 04333-0077 

 
Bidder:  

Signature:  _______________________________________________________________  

Printed name and 
title:  _______________________________________________________________  

Company name:  _______________________________________________________________  

Mailing address:  _______________________________________________________________  

City, state, zip code:  _______________________________________________________________  

Phone number:  _______________________________________________________________  

Email address:  _______________________________________________________________  

State of 
incorporation, 

if a corporation: 
 _______________________________________________________________  

List of all partners, 
if a partnership:  _______________________________________________________________  

 
 The Bidder agrees, if the Owner offers to award the contract, to provide any and all bonds and 
certificates of insurance, as well as Schedule of Values, Project Schedule, and List of Subcontractors and 
Suppliers if required by the Owner, and to sign the designated Construction Contract within twelve 
calendar days after the date of notification of such acceptance, except if the twelfth day falls on a State of 
Maine government holiday or other closure day, or a Saturday, or a Sunday, in which case the 
aforementioned documents must be received before 12:00 noon on the first available business day 
following the holiday, other closure day, Saturday, or Sunday. 
 
 As a guarantee thereof, the Bidder submits, together with this bid, a bid bond or other acceptable 
instrument as and if required by the Bid Documents. 
  



revised 24 February 2026 00 41 13 
Contractor Bid Form 

 Page 2 of 3 00 41 13
  

1. The Bidder, having carefully examined the MEANG Building 493 Boiler Replacement Project 
Manual dated 12 June 2026, prepared by WBRC, Inc., as well as Specifications, Drawings, and 
any Addenda, the form of contract, and the premises and conditions relating to the work, 
proposes to furnish all labor, equipment and materials necessary for and reasonably incidental 
to the construction and completion of this project for the Base Bid amount of: 
 
 
 $ _______________________ .00 

 
2. Allowances are not included   on this project. 

No Allowances 
 
1    Not Used  $ 0.00 
 
2    Not Used  $ 0.00 
 
3    Not Used  $ 0.00 
 
4    Not Used  $ 0.00 
 
 

3. Alternate Bids are not included   on this project. 
No Alternate Bids 
Any dollar amount line below that is left blank by the Bidder shall be read as a bid of $0.00. 

 

1 Not Used $____________________ .00 

2 Not Used $____________________ .00 

3 Not Used $____________________ .00 

4 Not Used $____________________ .00 
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4. Unit Prices  are not included   on this project. 
No Unit Prices 
Any dollar amount line below that is left blank by the Bidder shall be read as a bid of $0.00. Note: 
ADD and DEDUCT unit prices cannot differ by more than 20%. 

 
 UNIT ADD DEDUCT 
 

1 Not Used  XX $__________  $__________                        

2 Not Used  XX $__________  $__________                        

3 Not Used  XX $__________  $__________                        

 
 

5. Bid security is required  on this project. 
If noted above as required, or if the Base Bid amount exceeds $125,000.00, the Bidder shall include 
with this bid form a satisfactory Bid Bond (section 00 43 13) or a certified or cashier's check for 5% 
of the bid amount with this completed bid form submitted to the Owner. 
 
 

6. Filed Sub-bids are not required  on this project. 
If noted above as required, the Bidder shall include with this bid form a list of each Filed Sub-bidder 
selected by the Bidder on the form provided (section 00 41 13F). 
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Bond No.: insert bond number 

We, the undersigned, insert company name of Contractor, select type of entity of insert name of 

municipality in the State of insert name of state as principal, and insert name of surety as Surety, are 

hereby held and firmly bound unto select title of obligee in the penal sum of five percent of the bid 

amount, for the payment of which, well and truly to be made, we hereby jointly and severally bind 

ourselves, our heirs, executors, administrators, successors and assigns, signed this insert date, i.e.: 8th  

day of select month, select year, which is the same date as that of the first specified bid due date, or 

subsequent bid due date revised by addendum. 

The condition of the above obligation is such that whereas the principal has submitted to the 

Owner, or State of Maine, to a certain bid, attached hereto and hereby made a part hereof, to enter into a 

contract in writing, for the construction of insert name of project as designated in the contract 

documents 

Now therefore: 

If said bid shall be rejected, or, in the alternate, 

If said bid shall be accepted and the principal shall execute and deliver a contract in the form of 

contract attached hereto, properly completed in accordance with said bid, and shall furnish a bond for the 

faithful performance of said contract, and for the payment of all persons performing labor or furnishing 

material in connection therewith, and shall in all other respects perform the agreement created by the 

acceptance of said bid, then this obligation shall be void. 

Otherwise, the same shall remain in force and effect- it being expressly understood and agreed 

that the liability of the Surety for any and all claims hereunder shall, in no event, exceed the penal amount 

of this obligation as herein stated. 

The Surety, for value received hereby stipulates and agrees that the obligation of said Surety and 

its bonds shall be in no way impaired or affected by any extension of the time within which the Obligee 

may accept such bid and said Surety does hereby waive notice of any such extension. 
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In witness whereof, the principal and the Surety have hereunto set their hands and seals, and such 

of them as are corporations have caused their corporate seals to be hereto affixed and these presents to be 

signed by their proper officers, the day and year first set above. 

Signed and sealed this insert date, i.e.: 8th day of select month, select year, which is the same 

date as that of the first specified bid due date, or subsequent bid due date revised by addendum. 

 Contractor 

(Signature) 

insert name and title 

 

insert company name 

 

insert address 

insert city state zip code 

 

 

 Surety 

(Signature) 

insert name and title 

 

insert company name 

 

insert address 

insert city state zip code 

 

If Contractor is a partnership, all partners shall execute the bond.  A power of attorney document 

indicating that it still is in full force and effect shall be provided by the person executing this bond. 
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AdvantageME CT#       

 

 

State of Maine 
C O N S T R U C T I O N  C O N T R A C T  

 

Large Construction Project 
 

This form is used when the Contract value is $50,000 or greater. 

The Project Manual, Specifications and Drawings, and any Addenda are considered part of this Contract. 

 
 

Agreement entered into by and between the contracting entity name hereinafter called the 

Owner and Contractor company name hereinafter called the Contractor. 

 

BGS Project No.: number assigned by BGS Other Project No.:       

 

For the following Project:  title of project as shown on bid documents at facility or campus 

name, municipality, Maine. 

 

The Specifications and the Drawings have been prepared by Consultant firm name, acting as 

Professional-of-Record and named in the documents as the Consultant Architect or Engineer. 

 

The Owner and Contractor agree as follows: 

 

ARTICLE 1   COMPENSATION AND PAYMENTS 
1.1 The Owner shall pay the Contractor to furnish all labor, equipment, materials and 

incidentals necessary for the construction of the Work described in the Specifications and shown  

on the Drawings the Contract Amount as shown below. 

Base Bid $0.00 

Alternate Bid number and name or "no Alternates" $0.00 

Alternate Bid number and name or "no Alternates" $0.00 

Alternate Bid number and name or "no Alternates" $0.00 

Alternate Bid number and name or "no Alternates" $0.00 

Alternate Bid number and name or "no Alternates" $0.00 

Total Contract Amount  $0.00 

 

1.2 The Contractor’s requisition shall contain sufficient detail and supporting information for 

the Owner to evaluate and support the payment requested. 

1.2.1 Payments are due and payable twenty-five working days from the date of receipt of a 

Contractor requisition which is approved by the Owner. 

1.2.2 Provisions for late payments are governed by 5 M.R.S. Chapter 144, Payment of Invoices 

Received from Business Concerns, and interest shall be calculated at 1% per month. 

 

ARTICLE 2   COMMENCEMENT AND COMPLETION DATES 
2.1 The Work of this Contract shall commence no sooner than the date this document is 

executed by the approval authority, or a subsequent date designated in the contract documents. 

 

2.2 The Substantial Completion Date shall be      . 



revised 16 December 2024 00 52 13 

 
005213 Contract Agreement SAMPLE 16 December 2024.docx Page 2 of 4 00 52 13 

 

2.3 The Work of this Contract shall be completed on or before the Contract Final Completion 

Date of      . 

 

2.4 The Contract Expiration Date shall be      .  (This date is the Owner's deadline for 

internal management of contract accounts.  The Contract Expiration Date does not directly relate 

to any contract obligation of the Contractor.) 

 

ARTICLE 3   INELIGIBLE BIDDER 
3.1 By signing this contract the Contractor attests that it has not been declared ineligible to 

bid on State of Maine projects.  The Bureau of General Services may disallow award of this 

contract to any Contractor if there is evidence that the Contractor or any of its Subcontractors, 

through their own fault, have been terminated, suspended for cause, debarred from bidding, 

agreed to refrain from bidding as part of a settlement, have defaulted on a contract, or had a 

contract completed by another party. 

 

3.2 By signing this contract the Contractor attests that it is not presently indicted for or 

otherwise criminally or civilly charged by a Federal, State or local government entity with 

commission of any of the following offenses and has not within a three-year period preceding 

this bid been convicted of or had a civil judgment rendered against them for commission of fraud 

or a criminal offense in connection with obtaining, attempting to obtain, or performing a public 

(Federal, State or local) transaction, or contract under a public transaction, violation of Federal or 

State anti-trust statutes or commission of embezzlement, theft, forgery, bribery, falsification or 

destruction of records, making false statements, or receiving stolen property. 

 

3.3 The Contractor shall not make any award or permit any award (subgrant or contract) at 

any tier to any party which is debarred or suspended or is otherwise excluded from or ineligible 

for participation in Federal assistance programs or State of Maine projects. 
 

ARTICLE 4   CONTRACTOR’S RESPONSIBILITIES 
4.1 On this project, the Contractor shall furnish the Owner the appropriate contract bonds in 

the amount of 100% of the Contract Sum.  Contract bonds are mandated if the Contract Sum 

exceeds $125,000, or if bonds are specifically required by the Contract Documents. 

 

4.2 The Contractor shall comply with all laws, codes and regulations applicable to the Work. 

 

4.3 The Contractor shall acquire all permits and third-party approvals applicable to the Work 

not specifically identified as provided by the Owner.  Costs for Contractor-provided permits and 

third-party approvals shall be included in the Contract Sum identified in Section 1.1 above. 

 

4.4 The Contractor shall remain an independent agent for the duration of this Contract, shall 

not become an employee of the State of Maine, and shall assure that no State employee will be 

compensated by, or otherwise benefit from, this Contract. 

 

4.5 The Contractor shall be responsible for any design cost, construction cost, or other cost 

incurred on the Project to the extent caused by the negligent acts, errors or omissions of the 

Contractor or their Subcontractors in the performance of Work under this Contract. 
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ARTICLE 5   OWNER'S RESPONSIBILITIES 
5.1 The Owner shall provide full information about the objectives, schedule, constraints and 

existing conditions of the project.  The Owner has established a budget with reasonable 

contingencies that meets the project requirements. 

 

5.2 By signing this contract, the Owner attests that all State of Maine procurement 

requirements for this contract have been met, including the solicitation of competitive bids. 

 

ARTICLE 6   INSTRUMENTS OF SERVICE 
6.1 The Contractor’s use of the drawings, specifications and other documents known as the 

Consultant’s Instruments of Service is limited to the execution of the Contractor’s scope of work 

of this project unless the Contractor receives the written consent of the Owner and Consultant for 

use elsewhere. 

 

ARTICLE 7   MISCELLANEOUS PROVISIONS 
7.1 This Contract shall be governed by the laws of the State of Maine. 

 

7.2 The Owner and Contractor, respectively, bind themselves, their partners, successors, 

assigns and legal representatives to this Contract.  Neither party to this Contract shall assign the 

Contract as a whole without written consent of the other party, which consent the Owner may 

withhold without cause. 

 

7.3 Notwithstanding any other provision of this Agreement, if the Owner does not receive 

sufficient funds to fund this Agreement or funds are de-appropriated, or if the Owner does not 

receive legal authority from the Maine State Legislature or Maine Courts to expend funds 

intended for this Agreement, then the Owner is not obligated to make payment under this 

Agreement; provided, however, the Owner shall be obligated to pay for services satisfactorily 

performed prior to any such non-appropriation in accordance with the termination provisions of 

this Agreement.  The Owner shall timely notify the Contractor of any non-appropriation and the 

effective date of the non-appropriation. 

 

ARTICLE 8   CONTRACT DOCUMENTS 
8.1 The Project Manual, Specifications and Drawings, and any Addenda, together with this 

agreement, form the contract.  Each element is as fully a part of the Contract as if hereto attached 

or herein repeated. 

 

8.2 Specifications:  indicate date of issuance of project manual 

 

8.3 Drawings:  note here or attach each sheet number and title 

 

8.4 Addenda: note each addenda number and date, or "none" 
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BGS Project No.:       

 

The Contract is effective as of the date executed by the approval authority. 

 

OWNER  CONTRACTOR  

 

  

Signature Date Signature Date 

name and title  name and title 

   

name of contracting entity  name of contractor company 

address  address 

             

            

  

telephone  telephone 

email address  email address 

  Vendor Number 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Indicate the names of the review and approval individuals appropriate to the approval authority. 

 

select proper approval authority 

Reviewed by:  Approved by: 

 

  

Signature Date Signature Date 

insert name John Kenney, P.E. 

Project Manager/ Contract Administrator Director, Planning Design and Construction 

Division (PDCD) 
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Bond No.: insert bond number 

We, the undersigned, insert company name of Contractor, select type of entity of insert name of 

municipality in the State of insert name of state as principal, and insert name of surety as Surety, are 

hereby held and firmly bound unto select title of obligee in the penal sum of the Contract Price $ insert 

the Contract Price in numbers for the payment of which, well and truly to be made, we hereby jointly 

and severally bind ourselves, our heirs, executors, administrators, successors and assigns. 

The condition of the above obligation is such that if the principal shall promptly and faithfully 

perform the contract entered into this insert date, i.e.: 8th day of select month, select year, which is the 

same date as that of the notice of intent to award letter, or in the absence of such a letter, not later than the 

date the Owner signs the construction contract, for the construction of insert name of project as 

designated in the contract documents, then this obligation shall be null and void. 

Otherwise, the same shall remain in force and effect- it being expressly understood and agreed 

that the liability of the Surety for any and all claims hereunder shall, in no event, exceed the penal amount 

of this obligation as herein stated. 

The Surety, for value received hereby stipulates and agrees that the obligation of said Surety and 

its bonds shall be in no way impaired or affected by any extension of the time which the Obligee may 

accept during the performance of the contract and said Surety does hereby waive notice of any such 

extension. 
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In witness whereof, the principal and the Surety have hereunto set their hands and seals, and such 

of them as are corporations have caused their corporate seals to be hereto affixed and these presents to be 

signed by their proper officers, the day and year first set above. 

Signed and sealed this insert date, i.e.: 8th day of select month, select year, which is the same 

date as that of the notice of intent to award letter, or in the absence of such a letter, not later than the date 

the Owner signs the construction contract. 

 Contractor 

(Signature) 

insert name and title 

 

insert company name 

 

insert address 

insert city state zip code 

 

 

 Surety 

(Signature) 

insert name and title 

 

insert company name 

 

insert address 

insert city state zip code 

 

If Contractor is a partnership, all partners shall execute the bond.  A power of attorney document 

indicating that it still is in full force and effect shall be provided by the person executing this bond. 
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Bond No.: insert bond number 

We, the undersigned, insert company name of Contractor, select type of entity of insert name of 

municipality in the State of insert name of state as principal, and insert name of surety as Surety, are 

hereby held and firmly bound unto select title of obligee in the penal sum of the Contract Price $ insert 

the Contract Price in numbers for the use and benefit of claimants, defined as an entity having a contract 

with the principal or with a subcontractor of the principal for labor, materials, or both labor and materials, 

used or reasonably required for use in the performance of the contract, for the payment of which, well and 

truly to be made, we hereby jointly and severally bind ourselves, our heirs, executors, administrators, 

successors and assigns. 

The condition of the above obligation is such that if the principal shall promptly satisfy all claims 

and demands incurred for all labor and materials, used or required by the principal in connection with the 

work described in the contract entered into this insert date, i.e.: 8th day of select month, select year, 

which is the same date as that of the notice of intent to award letter, or in the absence of such a letter, not 

later than the date the Owner signs the construction contract, for the construction of insert name of 

project as designated in the contract documents, and shall fully reimburse the obligee for all outlay and 

expense with said obligee may incur in making good any default of said principal, then this obligation 

shall be null and void. 

Otherwise, the same shall remain in force and effect- it being expressly understood and agreed 

that the liability of the Surety for any and all claims hereunder shall, in no event, exceed the penal amount 

of this obligation as herein stated. 

The Surety, for value received hereby stipulates and agrees that the obligation of said Surety and 

its bonds shall be in no way impaired or affected by any extension of the time which the Obligee may 

accept during the performance of the contract and said Surety does hereby waive notice of any such 

extension. 
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In witness whereof, the principal and the Surety have hereunto set their hands and seals, and such 

of them as are corporations have caused their corporate seals to be hereto affixed and these presents to be 

signed by their proper officers, the day and year first set above. 

Signed and sealed this insert date, i.e.: 8th day of select month, select year, which is the same 

date as that of the notice of intent to award letter, or in the absence of such a letter, not later than the date 

the Owner signs the construction contract. 

 Contractor 

(Signature) 

insert name and title 

 

insert company name 

 

insert address 

insert city state zip code 

 

 

 Surety 

(Signature) 

insert name and title 

 

insert company name 

 

insert address 

insert city state zip code 

 

If Contractor is a partnership, all partners shall execute the bond.  A power of attorney document 

indicating that it still is in full force and effect shall be provided by the person executing this bond. 
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1. Definitions 

 

1.1 Addendum:  A document issued by the Consultant that amends the Bid Documents.  Addenda shall 

not be issued less than seventy-two hours prior to the specified bid opening time. 

 

1.2 Allowance:  A specified dollar amount for a particular scope of work or service included in the Work 

that is identified in the Bid Documents and included in each Bidder's Bid.  The Contractor shall 

document expenditures for an Allowance during the Project.  Any unused balance shall be credited to 

the Owner.  The Contractor is responsible for notifying the Owner of anticipated expenses greater 

than the specified amount and the Owner is responsible for those additional expenses. 

 

1.3 Alternate Bid:  The Contractor’s written offer of a specified dollar amount, submitted on the Bid 

Form, for the performance of a particular scope of work described in the Bid Documents.  The Owner 

determines the low bidder based on the sum of the base Bid and any combination of Alternate Bids 

that the Owner selects.  

 

1.4 Architect:  A Consultant acting as, or supporting, the Professional-of-Record who is responsible for 

the design of the Project. Equivalent to “Consultant” in State of Maine contract forms. 

 

1.5 Architectural Supplemental Instruction (ASI):  A written instruction from the Architect for the 

purpose of clarification of the Contract Documents.  An ASI does not alter the Contract Price or 

Contract Time.  ASIs may be responses to RFIs and shall be issued by the Architect in a timely 

manner to avoid any negative impact on the Schedule of the Work. 

 

1.6 Bid:  The Contractor’s written offer of a specified dollar amount or amounts, submitted on a form 

included in the Bid Documents, for the performance of the Work.  A Bid may include bonds or other 

requirements.  A base Bid is separate and distinct from Alternate Bids, being the only cost component 

necessary for the award of the contract, and representing the minimum amount of Work that is 

essential for the functioning of the Project. 

 

1.7 Bid Bond:  The security designated in the Bid Documents, furnished by Bidders as a guaranty of good 

faith to enter into a contract with the Owner, should a contract be awarded to that Bidder. 

 

1.8 Bidder:  Any business entity, individual or corporation that submits a bid for the performance of the 

work described in the Bid Documents, acting directly or through a duly authorized representative.  

See also Responsive and Responsible Bidder. 

 

1.9 Bid Documents:  The drawings, procurement and contracting requirements, general requirements, and 

the written specifications -including all addenda, that a bidder is required to reference in the 

submission of a bid. 

 

1.10 Bureau:  The State of Maine Bureau of General Services, or BGS, in the Department of 

Administrative and Financial Services. 

 

1.11 Calendar days:  Consecutive days, as occurring on a calendar, taking into account each day of the 

week, month, year, and any religious, national or local holidays.  Calendar days are used for changes 

in Contract Time. 
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1.12 Certificate of Substantial Completion:  A document developed by the Consultant that describes the 

final status of the Work and establishes the date that the Owner may use the facility for its intended 

purpose.  The Certificate of Substantial Completion may also include a provisional list of items - a 

"punch list" - remaining to be completed by the Contractor.  The Certificate of Substantial 

Completion identifies the date from which the project warranty period commences. 

 

1.13 Certificate of Occupancy:  A document developed by a local jurisdiction such as the Code 

Enforcement Officer that grants permission to the Owner to occupy a building. 

 

1.14 Change Order (CO):  A document that modifies the contract and establishes the basis of a specific 

adjustment to the Contract Price or the Contract Time, or both.  Change Orders may address 

correction of omissions, errors, and document discrepancies, or additional requirements.  Change 

Orders should include all labor, materials and incidentals required to complete the work described.  A 

Change Order is not valid until signed by the Contractor, Owner and Consultant and approved by the 

Bureau. 

 

1.15 Change Order Proposal (COP) (see also Proposal):  Contract change proposed by the Contractor 

regarding the contract amount, requirements, or time.  The Contractor implements the work of a COP 

after it is accepted by all parties.  Accepted COPs are incorporated into the contract by Change Order. 

 

1.16 Clerk of the Works:  The authorized representative of the Consultant on the job site.  Clerk of the 

Works is sometimes called the Architect's representative. 

 

1.17 Construction Change Directive (CCD):  A written order prepared by the Consultant and signed by the 

Owner and Consultant, directing a change in the Work prior to final agreement with the Contractor on 

adjustment, if any, in the Contract Price or Contract Time, or both. 

 

1.18 Contract:  A written agreement between the Owner and the successful bidder which obligates the 

Contractor to perform the work specified in the Contract Documents and obligates the Owner to 

compensate the Contractor at the mutually accepted sum, rates or prices. 

 

1.19 Contract Bonds (also known as Payment and Performance Bonds):  The approved forms of security, 

furnished by the Contractor and their surety, which guarantee the faithful performance of all the terms 

of the contract and the payment of all bills for labor, materials and equipment by the Contractor. 

 

1.20 Contract Documents:  The drawings and written specifications (including all addenda), Standard 

General Conditions, and the contract (including all Change Orders subsequently incorporated in the 

documents). 

 

1.21 Contract Expiration Date:  Date determined by the Owner as a deadline for internal management of 

contract accounts.  This allows time after the Contract Final Completion Date for processing the final 

Requisition for Payment.  The Contract Expiration Date does not directly relate to any contract 

obligation of the Contractor. 

 

1.22 Contract Final Completion Date:  Point of time when the Work is fully completed in compliance with 

the Contract Documents, as certified by the Consultant.  Final payment to the Contractor is due upon 

Final Completion of the Project. 

 

1.23 Contract Price:  The dollar amount of the construction contract, also called Contract Sum. 
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1.24 Contract Time:  The designated duration of time to execute the Work of the contract, with a specific 

date for completion.  

 

1.25 Contractor:  Also called the "General Contractor" or "GC" the individual or entity undertaking the 

execution of the general contract work under the terms of the contract with the Owner, acting directly 

or through a duly authorized representative.  The Contractor is responsible for the means, methods 

and materials utilized in the execution and completion of the Work. 

 

1.26 Consultant:  The Architect or Engineer acting as Professional-of-Record for the Project.  The 

Consultant is responsible for the design of the Project. 

 

1.27 Drawings:  The graphic and pictorial portion of the Contract Documents showing the design, location 

and dimensions of the Work, generally including plans, elevations, sections, details, schedules, and 

diagrams. 

 

1.28 Engineer:  A Consultant acting as, or supporting, the Professional-of-Record who is responsible for 

the design of the Project. Equivalent to “Consultant” in State of Maine contract forms. 

 

1.29 Filed Sub-bid:  The designated major Subcontractor's (or, in some cases, Contractor’s) written offer 

of a specified dollar amount or amounts, submitted on a form included in the Bid Documents, for the 

performance of a particular portion of the Work.  A Filed Sub-bid may include bonds or other 

requirements.  

 

1.30 General Requirements:  The on-site overhead expense items the Contractor provides for the Project, 

typically including, but not limited to, building permits, construction supervision, Contract Bonds, 

insurance, field office, temporary utilities, rubbish removal, and site fencing.  Overhead expenses of 

the Contractor's general operation are not included.  Sometimes referred to as the Contractor's 

General Conditions. 

 

1.31 Owner:  The State agency which is represented by duly authorized individuals.  The Owner is 

responsible for defining the scope of the Project and compensation to the Consultant and Contractor. 

 

1.32 Owner’s Representative:  The individual or entity contracted by the Owner to be an advisor and 

information conduit regarding the Project. 

 

1.33 Overhead:  General and administrative expenses of the Contractor’s principal and branch offices, 

including payroll costs and other compensation of Contractor employees, deductibles paid on any 

insurance policy, charges against the Contractor for delinquent payments, and costs related to the 

correction of defective work, and the Contractor’s capital expenses, including interest on capital used 

for the work. 

 

1.34 Performance and Payment Bonds (also known as Contract Bonds):  The approved forms of security, 

furnished by the Contractor and their surety, which guarantee the faithful performance of all the terms 

of the contract and the payment of all bills for labor, materials and equipment by the Contractor. 

 

1.35 Post-Bid Addendum:  Document issued by the Consultant that defines a potential Change Order prior 

to signing of the construction contract.  The Post-Bid Addendum allows the Owner to negotiate 
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contract changes with the Bidder submitting the lowest valid bid, only if the negotiated changes to the 

Bid Documents result in no change or no increase in the bid price. 

 

A Post-Bid Addendum may also be issued after a competitive construction Bid opening to those 

Bidders who submitted a Bid initially, for the purpose of rebidding the Project work without re-

advertising. 

 

1.36 Project:  The construction project proposed by the Owner to be constructed according to the Contract 

Documents.  The Project, a public improvement, may be tied logistically to other public 

improvements and other activities conducted by the Owner or other contractors. 

 

1.37 Proposal (see also Change Order Proposal):  The Contractor’s written offer submitted to the Owner 

for consideration containing a specified dollar amount or rate, for a specific scope of work, and 

including a schedule impact, if any.  A proposal shall include all costs for overhead and profit.  The 

Contractor implements the work of a Proposal after it is accepted by all parties.  Accepted Proposals 

are incorporated into the contract by Change Order. 

 

1.38 Proposal Request (PR):  An Owner's written request to the Contractor for a Change Order Proposal. 

 

1.39 Punch List:  A document that identifies the items of work remaining to be done by the Contractor at 

the Close Out of a Project.  The Punch List is created as a result of a final inspection of the work only 

after the Contractor attests that all of the Work is in its complete and permanent status. 

 

1.40 Request For Information (RFI):  A Contractor’s written request to the Consultant for clarification, 

definition or description of the Work.  RFIs shall be presented by the Contractor in a timely manner to 

avoid any negative impact on the Schedule of the Work. 

 

1.41 Request For Proposal (RFP):  An Owner's written request to the Contractor for a Change Order 

Proposal. 

 

1.42 Requisition for Payment:  The document in which the Contractor certifies that the Work described is, 

to the best of the Contractor's knowledge, information and belief, complete and that all previous 

payments have been paid by the Contractor to Subcontractors and suppliers, and that the current 

requested payment is now due.  See Schedule of Values. 

 

1.43 Responsive and Responsible Bidder: A bidder who complies, when submitting a bid on a given 

project, with the following responsive standards, as required by the Bid Documents: 

submits specific qualifications to bid the project, if required; 

attends mandatory pre-bid conferences, if required; 

submits a bid prior to the close of the bid period; 

submits a complete bid form; 

submits a bid without indications of intent contrary to the stated requirements; 
submits other materials and information, such as bid security, as required; 

and, meets the following minimums regarding these responsible standards: 

sustains a satisfactory record of project performance; 

maintains a permanent place of business in a known physical location; 

possesses the financial means for short- and long-term operations; 

possesses the appropriate technical experience and capabilities; 

employs adequate personnel and subcontractor resources; 
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maintains the equipment needed to perform the work; 

complies with the proposed implementation schedule; 

complies with the insurance and bonding requirements; 

provides post-construction warranty coverage; 

and other criteria which can be considered relevant to the contract. 

 

1.44 Retainage:  The amount, calculated at five percent (5%) of the contract value or a scheduled value, 

that the Owner shall withhold from the Contractor until the work or portion of work is declared 

substantially complete or otherwise accepted by the Owner.  The Owner may, if requested, reduce the 

amount withheld if the Owner deems it desirable and prudent to do so.  (See Title 5 M.R.S.A., 

Section 1746.) 

 

1.45 Sample:  A physical example provided by the Contractor which illustrates materials, equipment or 

workmanship and establishes standards by which the Work will be judged. 

 

1.46 Schedule of the Work:  The document prepared by the Contractor and approved by the Owner that 

specifies the dates on which the Contractor plans to begin and complete various parts of the Work, 

including dates on which information and approvals are required from the Owner. 

 

1.47 Schedule of Values:  The document prepared by the Contractor and approved by the Owner before the 

commencement of the Work that specifies the dollar values of discrete portions of the Work equal in 

sum to the contract amount.  The Schedule of Values is used to document progress payments of the 

Work in regular (usually monthly) requisitions for payment.  See Requisition for Payment. 

 

1.48 Shop Drawings:  The drawings, diagrams, schedules and other data specially prepared for the Work 

by the Contractor or a Subcontractor, manufacturer, supplier or distributor to illustrate some portion 

of the Work. 

 

1.49 Specifications:  The portion of the Contract Documents consisting of the written requirements of the 

Work for materials, equipment, systems, standards, workmanship, and performance of related 

services. 

 

1.50 Subcontractor:  An individual or entity undertaking the execution of any part of the Work by virtue of 

a written agreement with the Contractor or any other Subcontractor.  Also, an individual or entity 

retained by the Contractor or any other Subcontractor as an independent contractor to provide the 

labor, materials, equipment or services necessary to complete a specific portion of the Work. 

 

1.51 Substantial Completion Date:  Point of time when the Work or a designated portion of the Work is 

sufficiently complete in compliance with the Contract Documents so that the Owner can occupy or 

utilize the Work for its intended purpose without unscheduled disruption.  Substantial Completion is 

documented by the date of the Certificate of Substantial Completion signed by the Owner and the 

Contractor. 

 

1.52 Superintendent:  The representative of the Contractor on the job site, authorized by the Contractor to 

receive and fulfill instructions from the Consultant. 

 

1.53 Surety:  The individual or entity that is legally bound with the Contractor and Subcontractor to insure 

the faithful performance of the contract and for the payment of the bills for labor, materials and 

equipment by the Contractor and Subcontractors. 
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1.54 Work:  The construction and services, whether completed or partially completed, including all labor, 

materials, equipment and services provided or to be provided by the Contractor and Subcontractors to 

fulfill the requirements of the Project as described in the Contract Documents. 



revised 27 April 2021 00 72 13 

General Conditions 

007213 General Conditions 27 April 2021_0.docx Page 1 of 22 00 72 13 

Table of Contents of this General Conditions Section 

 
1. Preconstruction Conference ............................................................................................................................ 2 

2. Intent and Correlation of Contract Documents ................................................................................................ 2 

3. Additional Drawings and Specifications ......................................................................................................... 3 

4. Ownership of Contract Documents ................................................................................................................. 3 

5. Permits, Laws, and Regulations ...................................................................................................................... 3 

6. Taxes ............................................................................................................................................................... 4 

7. Labor and Wages ............................................................................................................................................. 4 

8. Indemnification ............................................................................................................................................... 5 

9. Insurance Requirements .................................................................................................................................. 5 

10. Contract Bonds ................................................................................................................................................ 7 

11. Patents and Royalties ...................................................................................................................................... 7 

12. Surveys, Layout of Work ................................................................................................................................ 7 

13. Record of Documents ...................................................................................................................................... 7 

14. Allowances ...................................................................................................................................................... 8 

15. Shop Drawings ................................................................................................................................................ 8 

16. Samples ........................................................................................................................................................... 8 

17. Substitutions .................................................................................................................................................... 9 

18. Assignment of Contract ................................................................................................................................... 9 

19. Separate Contracts ........................................................................................................................................... 9 

20. Subcontracts .................................................................................................................................................. 10 

21. Contractor-Subcontractor Relationship ......................................................................................................... 10 

22. Supervision of the Work................................................................................................................................ 11 

23. Observation of the Work ............................................................................................................................... 11 

24. Consultant's Status......................................................................................................................................... 12 

25. Management of the Premises ........................................................................................................................ 12 

26. Safety and Security of the Premises .............................................................................................................. 13 

27. Changes in the Work ..................................................................................................................................... 14 

28. Correction of the Work.................................................................................................................................. 16 

29. Owner's Right to do Work ............................................................................................................................. 16 

30. Termination of Contract and Stop Work Action ........................................................................................... 16 

31. Delays and Extension of Time ...................................................................................................................... 17 

32. Payments to the Contractor ........................................................................................................................... 18 

33. Payments Withheld ....................................................................................................................................... 19 

34. Liens .............................................................................................................................................................. 19 

35. Workmanship ................................................................................................................................................ 19 

36. Close-out of the Work ................................................................................................................................... 20 

37. Date of Completion and Liquidated Damages .............................................................................................. 21 

38. Dispute Resolution ........................................................................................................................................ 21 

 



revised 27 April 2021 00 72 13 

General Conditions 

007213 General Conditions 27 April 2021_0.docx Page 2 of 22 00 72 13 

1. Preconstruction Conference 

1.1 The Contractor shall, upon acceptance of a contract and prior to commencing work, schedule a 

preconstruction conference with the Owner and Consultant.  The purpose of this conference is as 

follows. 

1.1.1 Introduce all parties who have a significant role in the Project, including: 

 Owner (State agency or other contracting entity) 

 Owner's Representative 

 Consultant (Architect or Engineer) 

Subconsultants 

Clerk-of-the-works 

 Contractor (GC) 

  Superintendent 

  Subcontractors 

 Other State agencies 

 Construction testing company 

 Commissioning agent 

 Special Inspections agent 

 Bureau of General Services (BGS); 

1.1.2 Review the responsibilities of each party; 

1.1.3 Review any previously-identified special provisions of the Project; 

1.1.4 Review the Schedule of the Work calendar submitted by the Contractor to be approved by the 

Owner and Consultant; 

1.1.5 Review the Schedule of Values form submitted by the Contractor to be approved by the Owner 

and Consultant; 

1.1.6 Establish routines for Shop Drawing approval, contract changes, requisitions, et cetera; 

1.1.7 discuss jobsite issues; 

1.1.8 Discuss Project close-out procedures; 

1.1.9 Provide an opportunity for clarification of Contract Documents before work begins; and 

1.1.10 Schedule regular meetings at appropriate intervals for the review of the progress of the Work. 

 

2. Intent and Correlation of Contract Documents 

2.1 The intent of the Contract Documents is to describe the complete Project.  The Contract 

Documents consist of various components; each component complements the others.  What is 

shown as a requirement by any one component shall be inferred as a requirement on all 

corresponding components. 

 

2.2 The Contractor shall furnish all labor, equipment and materials, tools, transportation, insurance, 

services, supplies, operations and methods necessary for, and reasonably incidental to, the 

construction and completion of the Project.  Any work that deviates from the Contract Documents 

which appears to be required by the exigencies of construction or by inconsistencies in the 

Contract Documents, will be determined by the Consultant and authorized in writing by the 

Consultant, Owner and the Bureau prior to execution.  The Contractor shall be responsible for 

requesting clarifying information where the intent of the Contract Documents is uncertain. 

 

2.3 The Contractor shall not utilize any apparent error or omission in the Contract Documents to the 

disadvantage of the Owner.  The Contractor shall promptly notify the Consultant in writing of 
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such errors or omissions.  The Consultant shall make any corrections or clarifications necessary 

in such a situation to document the true intent of the Contract Documents. 

 

3. Additional Drawings and Specifications 

3.1 Upon the written request of the Contractor, the Owner shall provide, at no expense to the 

Contractor, up to five sets of printed Drawings and Specifications for the execution of the Work. 

 

3.2 The Consultant shall promptly furnish to the Contractor revised Drawings and Specifications, for 

the area of the documents where those revisions apply, when corrections or clarifications are 

made by the Consultant.  All such information shall be consistent with, and reasonably inferred 

from, the Contract Documents.  The Contractor shall do no work without the proper Drawings 

and Specifications. 

 

4. Ownership of Contract Documents 

4.1 The designs represented on the Contract Documents are the property of the Consultant.  The 

Drawings and Specifications shall not be used on other work without consent of the Consultant. 

 

5. Permits, Laws, and Regulations 

5.1 The Owner is responsible for obtaining any zoning approvals or other similar local project 

approvals necessary to complete the Work, unless otherwise specified in the Contract Documents. 

 

5.2 The Owner is responsible for obtaining Maine Department of Environmental Protection, Maine 

Department of Transportation, or other similar state government project approvals necessary to 

complete the Work, unless otherwise indicated in the Contract Documents. 

 

5.3 The Owner is responsible for obtaining any federal agency project approvals necessary to 

complete the Work, unless otherwise indicated in the Contract Documents. 

 

5.4 The Owner is responsible for obtaining all easements for permanent structures or permanent 

changes in existing facilities. 

 

5.5 The Contractor is responsible for obtaining and paying for all permits and licenses necessary for 

the implementation of the Work.  The Contractor shall notify the Owner of any delays, variance 

or restrictions that may result from the issuing of permits and licenses. 

 

5.6 The Contractor shall comply with all ordinances, laws, rules and regulations and make all 

required notices bearing on the implementation of the Work.  In the event the Contractor observes 

disagreement between the Drawings and Specifications and any ordinances, laws, rules and 

regulations, the Contractor shall promptly notify the Consultant in writing.  Any necessary 

changes shall be made as provided in the contract for changes in the work.  The Contractor shall 

not perform any work knowing it to be contrary to such ordinances, laws, rules and regulations. 

 

5.7 The Contractor shall comply with local, state and federal regulations regarding construction 

safety and all other aspects of the Work. 
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5.8 The Contractor shall comply with the Maine Code of Fair Practices and Affirmative Action, 5 

M.R.S. §784 (2). 

 

6. Taxes 

6.1 The Owner is exempt from the payment of Maine State sales and use taxes as provided in 36 

M.R.S. §1760 (1).   The Contractor and Subcontractors shall not include taxes on exempt items in 

the construction contract. 

 

6.2 Section 1760 further provides in subsection 61 that sales to a construction contractor or its 

subcontractor of tangible personal property that is to be physically incorporated in, and become a 

permanent part of, real property for sale to or owned by the Owner, are exempt from Maine State 

sales and use taxes.  Tangible personal property is defined in 36 M.R.S. §1752 (17). 

 

6.3 The Contractor may contact Maine Revenue Services, 24 State House Station, Augusta, Maine 

04333 for guidance on tax exempt regulations authorized by 36 M.R.S. §1760 and detailed in 

Rule 302 (18-125 CMR 302). 

 

7. Labor and Wages 

7.1 The Contractor shall conform to the labor laws of the State of Maine, and all other laws, 

ordinances, and legal requirements affecting the work in Maine. 

 

7.2 The Consultant shall include a wage determination document prepared by the Maine Department 

of Labor in the Contract Documents for state-funded contracts in excess of $50,000.  The 

document shows the minimum wages required to be paid to each category of labor employed on 

the project. 

 

7.3 On projects requiring a Maine wage determination, the Contractor shall submit monthly payroll 

records to the Owner ("the contracting agency") showing the name and occupation of all workers 

and all independent contractors employed on the project.  The monthly submission must also 

include the Contractor's company name, the title of the project, hours worked, hourly rate or other 

method of remuneration, and the actual wages or other compensation paid to each person. 

 

7.4 The Contractor shall not reveal, in the payroll records submitted to the Owner, personal 

information regarding workers and independent contractors, other than the information described 

above.  Such information shall not include Social Security number, employee identification 

number, or employee address or phone number, for example. 

 

7.5 The Contractor shall conform to Maine statute (39-A M.R.S. §105-A (6)) by providing to the 

Workers’ Compensation Board a list of all subcontractors and independent contractors on the job 

site and a record of the entity to whom that subcontractor or independent contractor is directly 

contracted and by whom that subcontractor or independent contractor is insured for workers' 

compensation purposes. 

 

7.6 The Contractor shall enforce strict discipline and good order among their employees at all times, 

and shall not employ any person unfit or unskilled to do the work assigned to them. 
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7.7 The Contractor shall promptly pay all employees when their compensation is due, shall promptly 

pay all others who have billed and are due for materials, supplies and services used in the Work, 

and shall promptly pay all others who have billed and are due for insurance, workers 

compensation coverage, federal and state unemployment compensation, and Social Security 

charges pertaining to this Project.  Before final payments are made, the Contractor shall furnish to 

the Owner affidavits that all such payments described above have been made. 

 

7.8 The Contractor may contact the Maine Department of Labor, 54 State House Station, Augusta, 

Maine 04333 for guidance on labor issues. 

 

7.9 The Contractor may contact the Maine Workers’ Compensation Board, 27 State House Station, 

Augusta, Maine 04333 for guidance on workers' compensation issues. 

 

8. Indemnification 

8.1 The Contractor shall indemnify and hold harmless the Owner and its officers and employees from 

and against any and all damages, liabilities, and costs, including reasonable attorney’s fees, and 

defense costs, for any and all injuries to persons or property, including claims for violation of 

intellectual property rights, to the extent caused by the negligent acts or omissions of the 

Contractor, its employees, agents, officers or subcontractors in the performance of work under 

this Agreement.  The Contractor shall not be liable for claims to the extent caused by the 

negligent acts or omissions of the Owner or for actions taken in reasonable reliance on written 

instructions of the Owner. 

 

8.2 The Contractor shall notify the Owner promptly of all claims arising out of the performance of 

work under this Agreement by the Contractor, its employees or agents, officers or subcontractors. 

 

8.3 This indemnity provision shall survive the termination of the Agreement, completion of the 

project or the expiration of the term of the Agreement. 

 

9. Insurance Requirements 

9.1 The Contractor shall provide, with each original of the signed Contract, an insurance certificate or 

certificates acceptable to the Owner and BGS.  The Contractor shall submit insurance certificates 

to the Owner and BGS at the commencement of this Contract and at policy renewal or revision 

dates.  The certificates shall identify the project name and BGS project number, and shall name 

the Owner as certificate holder and as additional insured for general liability and automobile 

liability coverages.  The submitted forms shall contain a provision that coverage afforded under 

the insurance policies will not be canceled or materially changed unless at least ten days prior 

written notice by registered letter has been given to the Owner and BGS. 

 

9.2 The Owner does not warrant or represent that the insurance required herein constitutes an 

insurance portfolio which adequately addresses all risks faced by the Contractor or its 

Subcontractors.  The Contractor is responsible for the existence, extent and adequacy of insurance 

prior to commencement of work.  The Contractor shall not allow any Subcontractor to commence 

work until all similar insurance required of the Subcontractor has been confirmed by the 

Contractor. 
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9.3 The Contractor shall procure and maintain primary insurance for the duration of the Project and, 

if written on a Claims-Made basis, shall also procure and maintain Extended Reporting Period 

(ERP) insurance for the period of time that any claims could be brought.  The Contractor shall 

ensure that all Subcontractors they engage or employ will procure and maintain similar insurance 

in form and amount acceptable to the Owner and BGS.  At a minimum, the insurance shall be of 

the types and limits set forth herein protecting the Contractor from claims which may result from 

the Contractor’s execution of the Work, whether such execution be by the Contractor or by those 

employed by the Contractor or by those for whose acts they may be liable.  All required insurance 

coverages shall be placed with carriers authorized to conduct business in the State of Maine by 

the Maine Bureau of Insurance. 

 

9.3.1 The Contractor shall have Workers’ Compensation insurance for all employees on the Project site 

in accordance with the requirements of the Workers’ Compensation law of the State of Maine.  

Minimum acceptable limits for Employer’s Liability are:  
Bodily Injury by Accident ..........................................$500,000 

Bodily Injury by Disease ............................................$500,000 Each Employee 

Bodily Injury by Disease ............................................$500,000 Policy Limit 

 

9.3.2 The Contractor shall have Commercial General Liability insurance providing coverage for bodily 

injury and property damage liability for all hazards of the Project including premise and 

operations, products and completed operations, contractual, and personal injury liabilities.  The 

policy shall include collapse and underground coverage as well as explosion coverage if 

explosion hazards exist.  Aggregate limits shall apply on a location or project basis.  Minimum 

acceptable limits are:  
General aggregate limit ..............................................$2,000,000 

Products and completed operations aggregate ...........$1,000,000 

Each occurrence limit .................................................$1,000,000 

Personal injury aggregate ...........................................$1,000,000 

 

9.3.3 The Contractor shall have Automobile Liability insurance against claims for bodily injury, death 

or property damage resulting from the maintenance, ownership or use of all owned, non-owned 

and hired automobiles, trucks and trailers.  Minimum acceptable limit is:  
Any one accident or loss ............................................$500,000 

 

9.3.4 For the portion of a project which is new construction, the Contractor shall procure and maintain 

Builder’s Risk insurance naming the Owner, Contractor, and any Subcontractor as insureds as 

their interest may appear.  Covered causes of loss form shall be all Risks of Direct Physical Loss, 

endorsed to include flood, earthquake, transit and sprinkler leakage where sprinkler coverage is 

applicable.  Unless specifically authorized in writing by the Owner, the limit of insurance shall 

not be less than the initial contract amount, for the portion of the project which is new 

construction, and coverage shall apply during the entire contract period and until the work is 

accepted by the Owner. 

 

9.3.5 The Contractor shall have Owner’s Protective Liability insurance for contract values $50,000 and 

above, naming the Owner as the Named Insured.  Minimum acceptable limits are:  
General aggregate limit ..............................................$2,000,000 

Each occurrence limit .................................................$1,000,000 
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10. Contract Bonds 

10.1 When noted as required in the Bid Documents, the Contractor shall provide to the Owner a 

Performance Bond and a Payment Bond, or "contract bonds", upon execution of the contract.  

Each bond value shall be for the full amount of the contract and issued by a surety company 

authorized to do business in the State of Maine as approved by the Owner.  The bonds shall be 

executed on the forms furnished in the Bid Documents.  The bonds shall allow for any subsequent 

additions or deductions of the contract. 

 

10.2 The contract bonds shall continue in effect for one year after final acceptance of the contract to 

protect the Owner’s interest in connection with the one year guarantee of workmanship and 

materials and to assure settlement of claims for the payment of all bills for labor, materials and 

equipment by the Contractor. 

 

11. Patents and Royalties 

11.1 The Contractor shall, for all time, secure for the Owner the free and undisputed right to the use of 

any patented articles or methods used in the Work.  The expense of defending any suits for 

infringement or alleged infringement of such patents shall be borne by the Contractor.  Awards 

made regarding patent suits shall be paid by the Contractor.  The Contractor shall hold the Owner 

harmless regarding patent suits that may arise due to installations made by the Contractor, and to 

any awards made as a result of such suits. 

 

11.2 Any royalty payments related to the work done by the Contractor for the Project shall be borne by 

the Contractor.  The Contractor shall hold the Owner harmless regarding any royalty payments 

that may arise due to installations made by the Contractor. 

 

12. Surveys, Layout of Work 

12.1 The Owner shall furnish all property surveys unless otherwise specified. 

 

12.2 The Contractor is responsible for correctly staking out the Work on the site.  The Contractor shall 

employ a competent surveyor to position all construction on the site.  The surveyor shall run the 

axis lines, establish correct datum points and check each line and point on the site to insure their 

accuracy.  All such lines and points shall be carefully preserved throughout the construction. 

 

12.3 The Contractor shall lay out all work from dimensions given on the Drawings.  The Contractor 

shall take measurements and verify dimensions of any existing work that affects the Work or to 

which the Work is to be fitted.  The Contractor is solely responsible for the accuracy of all 

measurements.  The Contractor shall verify all grades, lines, levels, elevations and dimensions 

shown on the Drawings and report any errors or inconsistencies to the Consultant prior to 

commencing work. 

 

13. Record of Documents 

13.1 The Contractor shall maintain one complete set of Contract Documents on the jobsite, in good 

order and current status, for access by the Owner and Consultant. 

 

13.2 The Contractor shall maintain, continuously updated, complete records of Requests for 

Information, Architectural Supplemental Instructions (or equivalent), Information Bulletins, 
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supplemental sketches, Change Order Proposals, Change Orders, Shop Drawings, testing reports, 

et cetera, for access by the Owner and Consultant. 

 

14. Allowances 

14.1 The Contract Price shall include all allowances described in the Contract Documents.  The 

Contractor shall include all overhead and profit necessary to implement each allowance in their 

Contract Price. 

 

14.2 The Contractor shall not be required to employ parties for allowance work against whom the 

Contractor has a reasonable objection.  In such a case, the Contractor shall notify the Owner in 

writing of their position and shall propose an alternative party to complete the work of the 

allowance. 

 

15. Shop Drawings 

15.1 The Contractor shall administer Shop Drawings prepared by the Contractor, Subcontractors, 

suppliers or others to conform to the approved Schedule of the Work.  The Contractor shall verify 

all field measurements, check and authorize all Shop Drawings and schedules required by the 

Work.  The Contractor is the responsible party and contact for the Contractor's work as well as 

that of Subcontractors, suppliers or others who provide Shop Drawings. 

 

15.2 The Consultant shall review and acknowledge Shop Drawings, with reasonable promptness, for 

general conformity with the design concept of the project and compliance with the information 

provided in the Contract Documents. 

 

15.3 The Contractor shall provide monthly updated logs containing: requests for information, 

information bulletins, supplemental instructions, supplemental sketches, change order proposals, 

change orders, submittals, testing and deficiencies. 

 

15.4 The Contractor shall make any corrections required by the Consultant, and shall submit a quantity 

of corrected copies as may be needed.  The acceptance of Shop Drawings or schedules by the 

Consultant shall not relieve the Contractor from responsibility for deviations from Drawings and 

Specifications, unless the Contractor has called such deviations to the attention of the Consultant 

at the time of submission and secured the Consultant’s written approval.  The acceptance of Shop 

Drawings or schedules by the Consultant does not relieve the Contractor from responsibility for 

errors in Shop Drawings or schedules. 

 

16. Samples 

16.1 The Contractor shall furnish for approval, with reasonable promptness, all samples as directed by 

the Consultant.  The Consultant shall review and approve such samples, with reasonable 

promptness, for general conformity with the design concept of the project and compliance with 

the information provided in the Contract Documents.  The subsequent work shall be in accord 

with the approved samples. 
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17. Substitutions 

17.1 The Contractor shall furnish items and materials described in the Contract Documents.  If the 

item or material specified describes a proprietary product, or uses the name of a manufacturer, the 

term “or approved equal” shall be implied, if it is not included in the text.  The specific item or 

material specified establishes a minimum standard for the general design, level of quality, type, 

function, durability, efficiency, reliability, compatibility, warranty coverage, installation factors 

and required maintenance.  The Drawing or written Specification shall not be construed to 

exclude other manufacturers products of comparable design, quality, and efficiency. 

 

17.2 The Contractor may submit detailed information about a proposed substitution to the Consultant 

for consideration.  Particular models of items and particular materials which the Contractor 

asserts to be equal to the items and materials identified in the Contract Documents shall be 

allowed only with written approval by the Consultant.  The request for substitution shall include a 

cost comparison and a reason or reasons for the substitution. 

 

17.3 The Consultant may request additional information about the proposed substitution.  The 

approval or rejection of a proposed substitution may be based on timeliness of the request, source 

of the information, the considerations of minimum standards described above, or other 

considerations.  The Consultant should briefly state the rationale for the decision.  The decision 

shall be considered final. 

 

17.4 The duration of a substitution review process can not be the basis for a claim for delay in the 

Schedule of the Work. 

 

18. Assignment of Contract 

18.1 The Contractor shall not assign or sublet the contract as a whole without the written consent of 

the Owner.  The Contractor shall not assign any money due to the Contractor without the written 

consent of the Owner. 

 

19. Separate Contracts 

19.1 The Owner reserves the right to create other contracts in connection with this Project using 

similar General Conditions.  The Contractor shall allow the Owner's other contractors reasonable 

opportunity for the delivery and storage of materials and the execution of their work.  The 

Contractor shall coordinate and properly connect the Work of all contractors. 

 

19.2 The Contractor shall promptly report to the Consultant and Owner any apparent deficiencies in 

work of the Owner's other contractors that impacts the proper execution or results of the 

Contractor.  The Contractor’s failure to observe or report any deficiencies constitutes an 

acceptance of the Owner's other contractors work as suitable for the interface of the Contractor’s 

work, except for latent deficiencies in the Owner's other contractors work. 

 

19.3 Similarly, the Contractor shall promptly report to the Consultant and Owner any apparent 

deficiencies in their own work that would impact the proper execution or results of the Owner's 

other contractors. 
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19.4 The Contractor shall report to the Consultant and Owner any conflicts or claims for damages with 

the Owner's other contractors and settle such conflicts or claims for damages by mutual 

agreement or arbitration, if necessary, at no expense to the Owner. 

 

19.5 In the event the Owner's other contractors sue the Owner regarding any damage alleged to have 

been caused by the Contractor, the Owner shall notify the Contractor, who shall defend such 

proceedings at the Contractor's expense.  The Contractor shall pay or satisfy any judgment that 

may arise against the Owner, and pay all other costs incurred. 

 

20. Subcontracts 

20.1 The Contractor shall not subcontract any part of this contract without the written permission of 

the Owner. 

 

20.2 The Contractor shall submit a complete list of named Subcontractors and material suppliers to the 

Consultant and Owner for approval by the Owner prior to commencing work.  The 

Subcontractors named shall be reputable companies of recognized standing with a record of 

satisfactory work. 

 

20.3 The Contractor shall not employ any Subcontractor or use any material until they have been 

approved, or where there is reason to believe the resulting work will not comply with the Contract 

Documents. 

 

20.4 The Contractor, not the Owner, is as fully responsible for the acts and omissions of 

Subcontractors and of persons employed by them, as the Contractor is for the acts and omissions 

of persons directly or indirectly employed by the Contractor. 

 

20.5 Neither the Contract Documents nor any Contractor-Subcontractor contract shall indicate, infer or 

create any direct contractual relationship between any Subcontractor and the Owner. 

 

21. Contractor-Subcontractor Relationship 

21.1 The Contractor shall be bound to the Subcontractor by all the obligations in the Contract 

Documents that bind the Contractor to the Owner. 

 

21.2 The Contractor shall pay the Subcontractor, in proportion to the dollar value of the work 

completed and requisitioned by the Subcontractor, the approved dollar amount allowed to the 

Contractor no more than seven days after receipt of payment from the Owner. 

 

21.3 The Contractor shall pay the Subcontractor accordingly if the Contract Documents or the 

subcontract provide for earlier or larger payments than described in the provision above. 

 

21.4 The Contractor shall pay the Subcontractor for completed and requisitioned subcontract work, 

less retainage, no more than seven days after receipt of payment from the Owner for the 

Contractor's approved Requisition for Payment, even if the Consultant fails to certify a portion of 

the Requisition for Payment for a cause not the fault of the Subcontractor. 

 

21.5 The Contractor shall not make a claim for liquidated damages or penalty for delay in any amount 

in excess of amounts that are specified by the subcontract. 
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21.6 The Contractor shall not make a claim for services rendered or materials furnished by the 

Subcontractor unless written notice is given by the Contractor to the Subcontractor within ten 

calendar days of the day in which the claim originated. 

 

21.7 The Contractor shall give the Subcontractor an opportunity to present and to submit evidence in 

any progress conference or disputes involving subcontract work. 

 

21.8 The Contractor shall pay the Subcontractor a just share of any fire insurance payment received by 

the Contractor. 

 

21.9 The Subcontractor shall be bound to the Contractor by the terms of the Contract Documents and 

assumes toward the Contractor all the obligations and responsibilities that the Contractor, by 

those documents, assumes toward the Owner. 

 

21.10 The Subcontractor shall submit applications for payment to the Contractor in such reasonable 

time as to enable the Contractor to apply for payment as specified. 

 

21.11 The Subcontractor shall make any claims for extra cost, extensions of time or damages, to the 

Contractor in the manner provided in these General Conditions for like claims by the Contractor 

to the Owner, except that the time for the Subcontractor to make claims for extra cost is seven 

calendar days after the receipt of Consultant's instructions. 

 

22. Supervision of the Work 

22.1 During all stages of the Work the Contractor shall have a competent superintendent, with any 

necessary assistant superintendents, overseeing the project.  The superintendent shall not be 

reassigned without the consent of the Owner unless a superintendent ceases to be employed by 

the Contractor due to unsatisfactory performance. 

 

22.2 The superintendent represents the Contractor on the jobsite.  Directives given by the Consultant 

or Owner to the superintendent shall be as binding as if given directly to the Contractor's main 

office.  All important directives shall be confirmed in writing to the Contractor.  The Consultant 

and Owner are not responsible for the acts or omissions of the superintendent or assistant 

superintendents. 

 

22.3 The Contractor shall provide supervision of the Work equal to the industry's highest standard of 

care.  The superintendent shall carefully study and compare all Contract Documents and promptly 

report any error, inconsistency or omission discovered to the Consultant.  The Contractor may not 

necessarily be held liable for damages resulting directly from any error, inconsistency or omission 

in the Contract Documents or other instructions by the Consultant that was not revealed by the 

superintendent in a timely way. 

 

23. Observation of the Work 

23.1 The Contractor shall allow the Owner, the Consultant and the Bureau continuous access to the 

site for the purpose of observation of the progress of the work.  All necessary safeguards and 

accommodations for such observations shall be provided by the Contractor. 
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23.2 The Contractor shall coordinate all required testing, approval or demonstration of the Work.  The 

Contractor shall give sufficient notice to the appropriate parties of readiness for testing, 

inspection or examination. 

 

23.3 The Contractor shall schedule inspections and obtain all required certificates of inspection for 

inspections by a party other than the Consultant. 

 

23.4 The Consultant shall make all scheduled observations promptly, prior to the work being 

concealed or buried by the Contractor.  If approval of the Work is required of the Consultant, the 

Contractor shall notify the Consultant of the construction schedule in this regard.  Work 

concealed or buried prior to the Consultant's approval may need to be uncovered at the 

Contractor’s expense. 

 

23.5 The Consultant may order reexamination of questioned work, and, if so ordered, the work must 

be uncovered by the Contractor.  If the work is found to conform to the Contract Documents, the 

Owner shall pay the expense of the reexamination and remedial work.  If the work is found to not 

conform to the Contract Documents, the Contractor shall pay the expense, unless the defect in the 

work was caused by the Owner's Contractor, whose responsibility the reexamination expense 

becomes. 

 

23.6 The Bureau shall periodically observe the Work during the course of construction and make 

recommendations to the Contractor or Consultant as necessary.  Such recommendations shall be 

considered and implemented through the usual means for changes to the Work. 

 

24. Consultant's Status 

24.1 The Consultant represents the Owner during the construction period, and observes the work in 

progress on behalf of the Owner.  The Consultant has authority to act on behalf of the Owner only 

to the extent expressly provided by the Contract Documents or otherwise demonstrated to the 

Contractor.  The Consultant has authority to stop the work whenever such an action is necessary, 

in the Consultant's reasonable opinion, to ensure the proper execution of the contract. 

 

24.2 The Consultant is the interpreter of the conditions of the contract and the judge of its 

performance.  The Consultant shall favor neither the Owner nor the Contractor, but shall use the 

Consultant’s powers under the contract to enforce faithful performance by both parties. 

 

24.3 In the event of the termination of the Consultant's employment on the project prior to completion 

of the work, the Owner shall appoint a capable and reputable replacement.  The status of the new 

Consultant relative to this contract shall be that of the former Consultant. 

 

25. Management of the Premises 

25.1 The Contractor shall place equipment and materials, and conduct activities on the premises in a 

manner that does not unreasonably hinder site circulation, environmental stability, or any long 

term effect.  Likewise, the Consultant's directions shall not cause the use of premises to be 

impeded for the Contractor or Owner. 
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25.2 The Contractor shall not use the premises for any purpose other than that which is directly related 

to the scope of work.  The Owner shall not use the premises for any purpose incompatible with 

the proposed work simultaneous to the work of the Contractor. 

 

25.3 The Contractor shall enforce the Consultant’s instructions regarding information posted on the 

premises such as signage and advertisements, as well as activities conducted on the premises such 

as fires, and smoking. 

 

25.4 The Owner may occupy any part of the Project that is completed with the written consent of the 

Contractor, and without prejudice to any of the rights of the Owner or Contractor.  Such use or 

occupancy shall not, in and of itself, be construed as a final acceptance of any work or materials. 

 

26. Safety and Security of the Premises 

26.1 The Contractor shall designate, and make known to the Consultant and the Owner, a safety 

officer whose duty is the prevention of accidents on the site. 

 

26.2 The Contractor shall continuously maintain security on the premises and protect from 

unreasonable occasion of injury all people authorized to be on the job site.  The Contractor shall 

also effectively protect the property and adjacent properties from damage or loss. 

 

26.3 The Contractor shall take all necessary precautions to ensure the safety of workers and others on 

and adjacent to the site, abiding by applicable local, state and federal safety regulations. The 

Contractor shall erect and continuously maintain safeguards for the protection of workers and 

others, and shall post signs and other warnings regarding hazards associated with the construction 

process, such as protruding fasteners, moving equipment, trenches and holes, scaffolding, 

window, door or stair openings, and falling materials. 

 

26.4 The Contractor shall restore the premises to conditions that existed prior to the start of the project 

at areas not intended to be altered according to the Contract Documents. 

 

26.5 The Contractor shall protect existing utilities and exercise care working in the vicinity of utilities 

shown in the Drawings and Specifications or otherwise located by the Contractor. 

 

26.6 The Contractor shall protect from damage existing trees and other significant plantings and 

landscape features of the site which will remain a permanent part of the site.  If necessary or 

indicated in the Contract Documents, tree trunks shall be boxed and barriers erected to prevent 

damage to tree branches or roots. 

 

26.7 The Contractor shall repair or replace damage to the Work caused by the Contractor’s or 

Subcontractor’s forces, including that which is reasonably protected, at the expense of the 

responsible party. 

 

26.8 The Contractor shall not load, or allow to be loaded, any part of the Project with a force which 

imperils personal or structural safety.  The Consultant may consult with the Contractor on such 

means and methods of construction, however, the ultimate responsibility lies with the Contractor. 

 

26.9 The Contractor shall not jeopardize any work in place with subsequent construction activities 

such as blasting, drilling, excavating, cutting, patching or altering work.  The Consultant must 
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approve altering any structural components of the project.  The Contractor shall supervise all 

construction activities carried out by others on site to ensure that the work is neatly done and in a 

manner that will not endanger the structure or the component parts. 

 

26.10 The Contractor may act with their sole discretion in emergency situations that potentially effect 

health, life or serious damage to the premises or adjacent properties, to prevent such potential loss 

or injury.  The Contractor may negotiate with the Owner for compensation for expenses due to 

such emergency work. 

 

26.11 The Contractor and Subcontractors shall have no responsibility for the identification, discovery, 

presence, handling, removal or disposal of, or exposure of persons to, hazardous materials in any 

form at the project site.  The Contractor shall avoid disruption of any hazardous materials or toxic 

substances at the project site and promptly notify the Owner in writing on the occasion of such a 

discovery. 

 

26.12 The Contractor shall keep the premises free of any unsafe accumulation of waste materials caused 

by the work.  The Contractor shall regularly keep the spaces “broom clean”.  See the Close-out of 

the Work provisions of this section regarding cleaning at the completion of the project. 

 

27. Changes in the Work 

27.1 The Contractor shall not proceed with extra work without an approved Change Order or 

Construction Change Directive.  A Change Order which has been properly signed by all parties 

shall become a part of the contract. 

 

27.2 A Change Order is the usual document for directing changes in the Work.  In certain 

circumstances, however, the Owner may utilize a Construction Change Directive to direct the 

Contractor to perform changes in the Work that are generally consistent with the scope of the 

project.  The Owner shall use a Construction Change Directive only when the normal process for 

approving changes to the Work has failed to the detriment of the Project, or when agreement on 

the terms of a Change Order cannot be met, or when an urgent situation requires, in the Owner's 

judgment, prompt action by the Contractor. 

 

27.3 The Consultant shall prepare the Construction Change Directive representing a complete scope of 

work, with proposed Contract Price and Contract Time revisions, if any, clearly stated. 

 

27.4 The Contractor shall promptly carry out a Construction Change Directive which has been signed 

by the Owner and the Consultant.  Work thus completed by the Contractor constitutes the basis 

for a Change Order.  Changes in the Contract Price and Contract Time shall be as defined in the 

Construction Change Directive unless subsequently negotiated with some other terms. 

 

27.5 The method of determining the dollar value of extra work shall be by: 

.1 an estimate of the Contractor accepted by Owner as a lump sum, or 

.2 unit prices named in the contract or subsequently agreed upon, or 

.3 cost plus a designated percentage, or 

.4 cost plus a fixed fee. 
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27.6 The Contractor shall determine the dollar value of the extra work for both the lump sum and cost 

plus designated percentage methods so as not to exceed the following rates.  The rates include all 

overhead and profit expenses. 

.1 Contractor - for any work performed by the Contractor’s own forces, up to 20% of the cost; 

.2 Subcontractor - for work performed by Subcontractor’s own forces, up to 20% of the cost; 

.3 Contractor - for work performed by Contractor’s Subcontractor, up to 10% of the amount due 

the Subcontractor. 

 

27.7 The Contractor shall keep and provide records as needed or directed for the cost plus designated 

percentage method.  The Consultant shall review and certify the appropriate amount which 

includes the Contractor's overhead and profit.  The Owner shall make payments based on the 

Consultant’s certificate. 

 

27.8 Cost reflected in Change Orders shall be limited to the following:  cost of materials, cost of 

delivery, cost of labor (including Social Security, pension, Workers' Compensation insurance, and 

unemployment insurance), and cost of rental of power tools and equipment.  Labor cost may 

include a pro-ratio share of a foreman’s time only in the case of an extension of contract time 

granted due to the Change Order. 

 

27.9 Overhead reflected in Change Orders shall be limited to the following: bond premium, 

supervision, wages of clerks, time keepers, and watchmen, small tools, incidental expenses, 

general office expenses, and all other overhead expenses directly related to the Change Order. 

 

27.10 The Contractor shall provide credit to the Owner for labor, materials, equipment and other costs 

but not overhead and profit expenses for those Change Order items that result in a net value of 

credit to the contract. 

 

27.11 The Owner may change the scope of work of the Project without invalidating the contract.  The 

Owner shall notify the Contractor of a change of the scope of work for the Owner's Contractors, 

which may affect the work of this Contractor, without invalidating the contract.  Change Orders 

for extension of the time caused by such changes shall be developed at the time of directing the 

change in scope of work. 

 

27.12 The Consultant may order minor changes in the Work, not involving extra cost, which is 

consistent with the intent of the design or project. 

 

27.13 The Contractor shall immediately give written notification to the Consultant of latent conditions 

discovered at the site which materially differ from those represented in the Drawings or 

Specifications, and which may eventually result in a change in the scope of work.  The Contractor 

shall suspend work until receiving direction from the Consultant.  The Consultant shall promptly 

investigate the conditions and respond to the Contractor's notice with direction that avoids any 

unnecessary delay of the Work.  The Consultant shall determine if the discovered conditions 

warrant a Change Order. 

 

27.14 The Contractor shall, within ten calendar days of receipt of the information, give written 

notification to the Consultant if the Contractor claims that instructions by the Consultant will 

constitute extra cost not accounted for by Change Order or otherwise under the contract.  The 

Consultant shall promptly respond to the Contractor's notice with direction that avoids any 
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unnecessary delay of the Work.  The Consultant shall determine if the Contractor's claim warrants 

a Change Order. 

 

28. Correction of the Work 

28.1 The Contractor shall promptly remove from the premises all work the Consultant declares is non-

conforming to the contract.  The Contractor shall replace the work properly at no expense to the 

Owner.  The Contractor is also responsible for the expenses of others whose work was damaged 

or destroyed by such remedial work. 

 

28.2 The Owner may elect to remove non-conforming work if it is not removed by the Contractor 

within a reasonable time, that time defined in a written notice from the Consultant.  The Owner 

may elect to store removed non-conforming work not removed by the Contractor at the 

Contractor's expense.   The Owner may, with ten days written notice, dispose of materials which 

the Contractor does not remove.  The Owner may sell the materials and apply the net proceeds, 

after deducting all expenses, to the costs that should have been borne by the Contractor. 

 

28.3 The Contractor shall remedy any defects due to faulty materials or workmanship and pay for any 

related damage to other work which appears within a period of one year from the date of 

substantial completion, and in accord with the terms of any guarantees provided in the contract.  

The Owner shall promptly give notice of observed defects to the Contractor and Consultant.  The 

Consultant shall determine the status of all claimed defects.  The Contractor shall perform all 

remedial work without unjustifiable delay in either the initial response or the corrective action. 

 

28.4 The Consultant may authorize, after a reasonable notification to the Contractor, an equitable 

deduction from the contract amount in lieu of the Contractor correcting non-conforming or 

defective work. 

 

29. Owner's Right to do Work 

29.1 The Owner may, using other contractors, correct deficiencies attributable to the Contractor, or 

complete unfinished work.  Such action shall take place only after giving the Contractor three 

days written notice, and provided the Consultant approves of the proposed course of action as an 

appropriate remedy.   The Owner may then deduct the cost of the remedial work from the amount 

due the Contractor. 

 

29.2 The Owner may act with their sole discretion when the Contractor is unable to take action in 

emergency situations that potentially effect health, life or serious damage to the premises or 

adjacent properties, to prevent such potential loss or injury.  The Owner shall inform the 

Contractor of the emergency work performed, particularly where it may affect the work of the 

Contractor. 

 

30. Termination of Contract and Stop Work Action 

30.1 The Owner may, owing to a certificate of the Consultant indicating that sufficient cause exists to 

justify such action, without prejudice to any other right or remedy and after giving the Contractor 

and the Contractor’s surety seven days written notice, terminate the employment of the 
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Contractor.  At that time the Owner may take possession of the premises and of all materials, 

tools and appliances on the premises and finish the work by whatever method the Owner may 

deem expedient.  Cause for such action by the Owner includes: 

.1 the contractor is adjudged bankrupt, or makes a general assignment for the benefit of its 

creditors, or 

.2 a receiver is appointed due to the Contractor’s insolvency, or 

.3 the Contractor persistently or repeatedly refuses or fails to provide enough properly skilled 

workers or proper materials, or 

.4 the Contractor fails to make prompt payment to Subcontractors or suppliers of materials or 

labor, or 

.5 the Contractor persistently disregards laws, ordinances or the instructions of the Consultant, 

or is otherwise found guilty of a substantial violation of a provision of the Contract 

Documents. 

 

30.2 The Contractor is not entitled, as a consequence of the termination of the employment of the 

Contractor as described above, to receive any further payment until the Work is finished.  If the 

unpaid balance of the contract amount exceeds the expense of finishing the Work, including 

compensation for additional architectural, managerial and administrative services, such balance 

shall be paid to the Contractor.  If the expense of finishing the Work exceeds the unpaid balance, 

the Contractor shall pay the difference to the Owner.  The Consultant shall certify the expense 

incurred by the Contractor’s default.  This obligation for payment shall continue to exist after 

termination of the contract. 

 

30.3 The Contractor may, if the Work is stopped by order of any court or other public authority for a 

period of thirty consecutive days, and through no act or fault of the Contractor or of anyone 

employed by the Contractor, with seven days written notice to the Owner and the Consultant, 

terminate this contract.  The Contractor may then recover from the Owner payment for all work 

executed, any proven loss and reasonable profit and damage. 

 

30.4 The Contractor may, if the Consultant fails to issue a certificate for payment within seven days 

after the Contractor's formal request for payment, through no fault of the Contractor, or if the 

Owner fails to pay to the Contractor within 30 days after submission of any sum certified by the 

Consultant, with seven days written notice to the Owner and the Consultant, stop the Work or 

terminate this Contract. 

 

31. Delays and Extension of Time 

31.1 The completion date of the contract shall be extended if the work is delayed by changes ordered 

in the work which have approved time extensions, or by an act or neglect of the Owner, the 

Consultant, or the Owner's Contractor, or by strikes, lockouts, fire, flooding, unusual delay in 

transportation, unavoidable casualties, or by other causes beyond the Contractor’s control.  The 

Consultant shall determine the status of all claimed causes. 

 

31.2 The contract shall not be extended for delay occurring more than seven calendar days before the 

Contractor's claim made in writing to the Consultant.  In case of a continuing cause of delay, only 

one claim is necessary. 

 

31.3 The contract shall not be extended due to failure of the Consultant to furnish drawings if no 

schedule or agreement is made between the Contractor and the Consultant indicating the dates 
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which drawings shall be furnished and fourteen calendar days has passed after said date for such 

drawings. 

 

31.4 This article does not exclude the recovery of damages for delay by either party under other 

provisions in the Contract Document. 

 

32. Payments to the Contractor 

32.1 As noted under Preconstruction Conference in this section, the Contractor shall submit a 

Schedule of Values form, before the first application for payment, for approval by the Owner and 

Consultant.  The Consultant may direct the Contractor to provide evidence that supports the 

correctness of the form.  The approved Schedule of Values shall be used as a basis for payments. 

 

32.2 The Contractor shall submit an application for each payment (“Requisition for Payment”) on a 

form approved by the Owner and Consultant.  The Consultant may require receipts or other 

documents showing the Contractor's payments for materials and labor, including payments to 

Subcontractors. 

 

32.3 The Contractor shall submit Requisitions for Payment as the work progresses not more frequently 

than once each month, unless the Owner approves a more frequent interval due to unusual 

circumstances.  The Requisition for Payment is based on the proportionate quantities of the 

various classes of work completed or incorporated in the Work, in agreement with the actual 

progress of the Work and the dollar value indicated in the Schedule of Values. 

 

32.4 The Consultant shall verify and certify each Requisition for Payment which appears to be 

complete and correct prior to payment being made by the Owner.  The Consultant may certify an 

appropriate amount for materials not incorporated in the Work which have been delivered and 

suitably stored at the site.  The Contractor shall submit bills of sale, insurance certificates, or 

other such documents that will adequately protect the Owner’s interests prior to payments being 

certified. 

 

32.5 In the event any materials delivered but not yet incorporated in the Work have been included in a 

certified Requisition for Payment with payment made, and said materials thereafter are damaged, 

deteriorated or destroyed, or for any reason whatsoever become unsuitable or unavailable for use 

in the Work, the full amount previously allowed shall be deducted from subsequent payments 

unless the Contractor satisfactorily replaces said material. 

 

32.6 The Contractor may request certification of an appropriate dollar amount for materials not 

incorporated in the Work which have been delivered and suitably stored away from the site.  The 

Contractor shall submit bills of sale, insurance certificates, right-of-entry documents or other such 

documents that will adequately protect the Owner’s interests.  The Consultant shall determine if 

the Contractor's documentation for the materials is complete and specifically designated for the 

Project.  The Owner may allow certification of such payments. 

 

32.7 Subcontractors may request, and shall receive from the Consultant, copies of approved 

Requisitions for Payment showing the amounts certified in the Schedule of Values. 

 

32.8 Certified Requisitions for Payment, payments made to the Contractor, or partial or entire 

occupancy of the project by the Owner shall not constitute an acceptance of any work that does 



revised 27 April 2021 00 72 13 

General Conditions 

007213 General Conditions 27 April 2021_0.docx Page 19 of 22 00 72 13 

not conform to the Contract Documents.  The making and acceptance of the final payment 

constitutes a waiver of all claims by the Owner, other than those arising from unsettled liens, 

from faulty work or materials appearing within one year from final payment or from requirements 

of the Drawings and Specifications, and of all claims by the Contractor, except those previously 

made and still unsettled. 

 

33. Payments Withheld 

33.1 The Owner shall retain five percent of each payment due the Contractor as part security for the 

fulfillment of the contract by the Contractor.  The Owner may make payment of a portion of this 

“retainage” to the Contractor temporarily or permanently during the progress of the Work.  The 

Owner may thereafter withhold further payments until the full amount of the five percent is 

reestablished.  The Contractor may deposit with the Maine State Treasurer certain securities in 

place of retainage amounts due according to Maine Statute (5 M.R.S. §1746). 

 

33.2 The Consultant may withhold or nullify the whole or a portion of any Requisitions for Payment 

submitted by the Contractor in the amount that may be necessary, in his reasonable opinion, to 

protect the Owner from loss due to any of the following: 

.1 defective work not remedied; 

.2 claims filed or reasonable evidence indicating probable filing of claims; 

.3 failure to make payments properly to Subcontractors or suppliers; 

.4 a reasonable doubt that the contract can be completed for the balance then unpaid; 

.5 liability for damage to another contractor. 

 

The Owner shall make payment to the Contractor, in the amount withheld, when the above 

circumstances are removed. 

 

34. Liens 

34.1 The Contractor shall deliver to the Owner a complete release of all liens arising out of this 

contract before the final payment or any part of the retainage payment is released.  The 

Contractor shall provide with the release of liens an affidavit asserting each release includes all 

labor and materials for which a lien could be filed.  Alternately, the Contractor, in the event any 

Subcontractor or supplier refuses to furnish a release of lien in full, may furnish a bond 

satisfactory to the Owner, to indemnify the Owner against any lien. 

 

34.2 In the event any lien remains unsatisfied after all payments to the Contractor are made by the 

Owner, the Contractor shall refund to the Owner all money that the latter may be compelled to 

pay in discharging such lien, including all cost and reasonable attorney’s fees. 

 

35. Workmanship 

35.1 The Contractor shall provide materials, equipment, and installed work equal to or better than the 

quality specified in the Contract Documents and approved in submittal and sample.  The 

installation methods shall be of the highest standards, and the best obtainable from the respective 

trades.  The Consultant’s decision on the quality of work shall be final. 
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35.2 The Contractor shall know local labor conditions for skilled and unskilled labor in order to apply 

the labor appropriately to the Work.  All labor shall be performed by individuals well skilled in 

their respective trades. 

 

35.3 The Contractor shall perform all cutting, fitting, patching and placing of work in such a manner to 

allow subsequent work to fit properly, whether that be by the Contractor, the Owner's Contractors 

or others.  The Owner and Consultant may advise the Contractor regarding such subsequent work.  

Notwithstanding the notification or knowledge of such subsequent work, the Contractor may be 

directed to comply with this standard of compatible construction by the Consultant at the 

Contractor's expense. 

 

35.4 The Contractor shall request clarification or revision of any design work by the Consultant, prior 

to commencing that work, in a circumstance where the Contractor believes the work cannot 

feasibly be completed at the highest quality, or as indicated in the Contract Documents.  The 

Consultant shall respond to such requests in a timely way, providing clarifying information, a 

feasible revision, or instruction allowing a reduced quality of work.  The Contractor shall follow 

the direction of the Consultant regarding the required request for information. 

 

35.5 The Contractor shall guarantee the Work against any defects in workmanship and materials for a 

period of one year commencing with the date of the Certificate of Substantial Completion, unless 

specified otherwise for specific elements of the project.  The Work may also be subdivided in 

mutually agreed upon components, each defined by a separate Certificate of Substantial 

Completion. 

 

36. Close-out of the Work 

36.1 The Contractor shall remove from the premises all waste materials caused by the work.  The 

Contractor shall make the spaces “broom clean” unless a more thorough cleaning is specified.  

The Contractor shall clean all windows and glass immediately prior to the final inspection, unless 

otherwise directed. 

 

36.2 The Owner may conduct the cleaning of the premises where the Contractor, duly notified by the 

Consultant, fails to adequately complete the task.  The expense of this cleaning may be deducted 

from the sum due to the Contractor. 

 

36.3 The Contractor shall participate in all final inspections and acknowledge the documentation of 

unsatisfactory work, customarily called the "punch list", to be corrected by the Contractor.  The 

Consultant shall document the successful completion of the Work in a dated Certificate of 

Substantial Completion, to be signed by Owner, Consultant, and Contractor. 

 

36.4 The Contractor shall not call for final inspection of any portion of the Work that is not completely 

and permanently installed.  The Contractor may be found liable for the expenses of individuals 

called to final inspection meetings prematurely. 

 

36.5 The Contractor and all major Subcontractors shall participate in the end-of-warranty-period 

conference, typically scheduled close to one year after the Substantial Completion date. 
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37. Date of Completion and Liquidated Damages 

37.1 The Contractor may make a written request to the Owner for an extension or reduction of time, if 

necessary.  The request shall include the reasons the Contractor believes justifies the proposed 

completion date.  The Owner may grant the revision of the contract completion date if the Work 

was delayed due to conditions beyond the control and the responsibility of the Contractor.  The 

Contractor shall not conduct unauthorized accelerated work or file delay claims to recover alleged 

damages for unauthorized early completion. 

 

37.2 The Contractor shall vigorously pursue the completion of the Work and notify the Owner of any 

factors that have, may, or will affect the approved Schedule of the Work.  The Contractor may be 

found responsible for expenses of the Owner or Consultant if the Contractor fails to make 

notification of project delays. 

 

37.3 The Project is planned to be done in an orderly fashion which allows for an iterative submittal 

review process, construction administration including minor changes in the Work and some bad 

weather.  The Contractor shall not file delay claims to recover alleged damages on work the 

Consultant determines has followed the expected rate of progress. 

 

37.4 The Consultant shall prepare the Certificate of Substantial Completion which, when signed by the 

Owner and the Contractor, documents the date of Substantial Completion of the Work or a 

designated portion of the Work.  The Owner shall not consider the issuance of a Certificate of 

Occupancy by an outside authority a prerequisite for Substantial Completion if the Certificate of 

Occupancy cannot be obtained due to factors beyond the Contractor’s control. 

 

37.5 Liquidated Damages may be deducted from the sum due to the Contractor for each calendar day 

that the Work remains uncompleted after the completion date specified in the Contract or an 

approved amended completion date.  The dollar amount per day shall be calculated using the 

Schedule of Liquidated Damages table shown below. 

 

If the original contract amount is: The per day Liquidated Damages shall be: 

Less than $100,000 $250 

$100,000 to less than $2,000,000 $750 

$2,000,000 to less than $10,000,000 $1,500 

$10,000,000 and greater $1,500 plus $250 for 

each $2,000,000 over $10,000,000 

 

38. Dispute Resolution 

38.1 Mediation 

 

38.1.1 A dispute between the parties which arises under this Contract which cannot be resolved through 

informal negotiation, shall be submitted to a neutral mediator jointly selected by the parties. 

 

38.1.2 Either party may file suit before or during mediation if the party, in good faith, deems it to be 

necessary to avoid losing the right to sue due to a statute of limitations.  If suit is filed before 

good faith mediation efforts are completed, the party filing suit shall agree to stay all proceedings 

in the lawsuit pending completion of the mediation process, provided such stay is without 

prejudice. 
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38.1.3 In any mediation between the Owner and the Consultant, the Owner has the right to consolidate 

related claims between Owner and Contractor. 

 

38.2 Arbitration 

 

38.2.1 If the dispute is not resolved through mediation, the dispute shall be settled by arbitration.  The 

arbitration shall be conducted before a panel of three arbitrators.  Each party shall select one 

arbitrator; the third arbitrator shall be appointed by the arbitrators selected by the parties.  The 

arbitration shall be conducted in accordance with the Maine Uniform Arbitration Act (MUAA), 

except as otherwise provided in this section. 

 

38.2.2 The decision of the arbitrators shall be final and binding upon all parties.  The decision may be 

entered in court as provided in the MUAA. 

 

38.2.3 The costs of the arbitration, including the arbitrators’ fees shall be borne equally by the parties to 

the arbitration, unless the arbitrator orders otherwise. 

 

38.2.4 In any arbitration between the Owner and the Consultant, the Owner has the right to consolidate 

related claims between Owner and Contractor. 
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PART 1- GENERAL 

 

1.1 Related Documents 

 A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specifications Sections, apply to this Section. 

 

1.2 Summary 

 A. This Section includes the wage determination requirements for Contractors as issued by the State 

of Maine Department of Labor Bureau of Labor Standards or the United States Department of 

Labor. 

 

1.3 Requirements 

 A. Conform to the wage determination schedule for this project which is shown on the following 

page. 

 

 

PART 2 - PRODUCTS (not used) 

 

 

PART 3 - EXECUTION (not used) 
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SECTION 011000 – SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Project information. 
2. Work covered by Contract Documents. 
3. Contractor's use of site and premises. 
4. Coordination with occupants. 
5. Work restrictions. 
6. Specification and Drawing conventions. 
7. Miscellaneous provisions. 

B. Related Requirements: 
 

1. Section 01 73 00 "Execution" for coordination of Owner-installed products. 

1.3 DEFINITIONS 

A. Work Package: A group of specifications, drawings, and schedules prepared by the design 
team to describe a portion of the Project Work for pricing, permitting, and construction. 

1.4 PROJECT INFORMATION 

A. Project Identification: Building 493 Boiler Replacement.  WBRC Project Number:  10057.003. 

1. Project Location: 101 Glenn Ave, Bangor, Maine, 04401. 

B. Owner:  Maine Air National Guard. 

1. Owner's Representative: Justin McBreairty, Deputy Base Civil Engineer. 
2. BGS Project Manager:  David Machon. 

C. Architect:  WBRC Inc., 44 Central St, Bangor, Maine 04401. 

1. Architect's Representative:  Andy Rudnicki, 207-947-4511. 
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D. Web-Based Project Software: Project software will be used for purposes of managing 
communication and documents during the construction stage. 

1. See Section 01 31 00 "Project Management and Coordination." for requirements for 
using web-based Project software. 

1.5 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of Project is defined by the Contract Documents and includes, but is not limited 
to, the following: 

1. Project consists of removal of two cast-iron sectional gas fired boilers, piping, 
breeching and accessories, and installation of two (2) high efficiency, condensing gas 
boilers including venting, primary/secondary piping, controls, electrical system 
modifications and other Work indicated in the Contract Documents.  Replacement of 
existing hot water pumps and expansion tank shall be treated as alternate bid items. 

B. Type of Contract: 

1. Project will be constructed under a single prime contract. 

C. Construction Duration: 

1. Commencement of Construction:  The start date of construction on site will be July 
03, 2026. The Contractor may start earlier as coordinated with the Owner. 

2. Substantial Completion:  

a. Replacement boiler plant is expected to be completed, tested, and operational 
by October 30, 2026. 

1.6 CONTRACTOR'S USE OF SITE AND PREMISES 

A. Restricted Use of Site: Contractor shall have limited use of Project site for construction 
operations as indicated on Drawings by the Contract limits and as indicated by 
requirements of this Section. 

B. Limits on Use of Site: Limit use of Project site to Work in areas indicated. Do not disturb 
portions of Project site beyond areas in which the Work is indicated. 

1. Limits on Use of Site: Confine construction operations to areas as shown on 
drawings. 

2. Driveways, Walkways and Entrances: Keep driveways and entrances serving 
premises clear and available to Owner, Owner's employees, and emergency vehicles 
at all times. Do not use these areas for parking or for storage of materials. 

a. Schedule deliveries to minimize use of driveways and entrances by 
construction operations. 
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b. Schedule deliveries to minimize space and time requirements for storage of 
materials and equipment on-site. 

C. Condition of Existing Building: Maintain portions of existing building affected by 
construction operations in a weathertight condition throughout construction period. Repair 
damage caused by construction operations. 

D. Condition of Existing Grounds: Maintain portions of existing grounds, landscaping, and 
hardscaping affected by construction operations throughout construction period. Repair 
damage caused by construction operations. 

1.7 COORDINATION WITH OCCUPANTS 

A. Full Owner Occupancy: Owner will occupy Project site and existing building(s) during entire 
construction period. Cooperate with Owner during construction operations to minimize 
conflicts and facilitate Owner usage. Perform the Work so as not to interfere with Owner's 
day-to-day operations. Maintain existing exits unless otherwise indicated. 

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used 
facilities. Do not close or obstruct walkways, corridors, or other occupied or used 
facilities without written permission from Owner and approval of authorities having 
jurisdiction. 

2. Notify Owner not less than 72 hours in advance of activities that will affect Owner's 
operations. 

1.8 WORK RESTRICTIONS 

A. Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets, work on public streets, rights of 
way, and other requirements of authorities having jurisdiction. 

B. On-Site Work Hours: As allowed by authorities having jurisdiction and local ordinances, 
Monday through Friday, unless otherwise indicated. Work hours may be modified to meet 
Project requirements if approved by Owner and authorities having jurisdiction. 

 
1. Weekend Hours: As allowed by authorities having jurisdiction and local ordinances, 

to be coordinated with authorities having jurisdiction. 
2. Early Morning Hours: As allowed by authorities having jurisdiction and local 

ordinances.  

C. On-Site Work Day Restrictions: Do not perform work resulting in utility shutdowns or 
resulting in noisy activity on-site unless coordinated with the Owner. 

D. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner 
or others unless permitted under the following conditions and then only after arranging for 
temporary utility services according to requirements indicated: 
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1. Notify Owner not less than two days in advance of proposed utility interruptions. 
2. Obtain Owner's written permission before proceeding with utility interruptions. 

E. Noise, Vibration, Dust, and Odors: Coordinate operations that may result in high levels of 
noise and vibration, dust, odors, or other disruption to Owner occupancy with Owner. 

1. Notify Owner not less than two days in advance of proposed disruptive operations. 
2. Obtain Owner's written permission before proceeding with disruptive operations. 

F. Smoking, Vaping, and Controlled Substance Restrictions: Use of tobacco products, alcoholic 
beverages, and other controlled substances on Owner's property is not permitted. 

G. Employee Identification:  Provide identification tags for Contractor personnel working on 
Project site. Require personnel to use identification tags at all times. 

H. Employee Screening: Comply with Owner's requirements for background screening of 
Contractor personnel working on Project site. 

1. Maintain list of approved screened personnel with Owner's representative. 

1.9 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content: The Specifications use certain conventions for the style of language 
and the intended meaning of certain terms, words, and phrases when used in particular 
situations. These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the Specifications. 
The words "shall," "shall be," or "shall comply with," depending on the context, are 
implied where a colon (:) is used within a sentence or phrase. 

2. Text Color: Text used in the Specifications, including units of measure, manufacturer 
and product names, and other text may appear in multiple colors or underlined as 
part of a hyperlink; no emphasis is implied by text with these characteristics. 

3. Hypertext: Text used in the Specifications may contain hyperlinks. Hyperlinks may 
allow for access to linked information that is not residing in the Specifications. Unless 
otherwise indicated, linked information is not part of the Contract Documents. 

4. Specification requirements are to be performed by Contractor unless specifically 
stated otherwise. 

B. Division 00 Contracting Requirements: General provisions of the Contract, including 
General and Supplementary Conditions, apply to all Sections of the Specifications. 

C. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the 
Work of all Sections in the Specifications. 

D. Drawing Coordination: Requirements for materials and products identified on Drawings 
are described in detail in the Specifications. One or more of the following are used on 
Drawings to identify materials and products: 
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1. Terminology: Materials and products are identified by the typical generic terms used 
in the individual Specifications Sections. 

2. Abbreviations: Materials and products are identified by abbreviations scheduled on 
Drawings. 

3. Keynoting: Materials and products are identified by reference keynotes referencing 
Specification Section numbers found in this Project Manual. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 
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SECTION 013300 – SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
 

1. Submittal schedule requirements. 
2. Administrative and procedural requirements for submittals. 

1.3 DEFINITIONS 

A. Action Submittals: Written and graphic information and physical samples that require 
Architect's responsive action. Action submittals are those submittals indicated in individual 
Specification Sections as "action submittals." 

B. Informational Submittals: Written and graphic information and physical samples that do 
not require Architect's responsive action. Submittals may be rejected for not complying 
with requirements. Informational submittals are those submittals indicated in individual 
Specification Sections as "informational submittals." 

1.4 SUBMITTAL SCHEDULE 

A. Submittal Schedule: Submit, as an action submittal, a list of submittals, arranged in 
chronological order by dates required by construction schedule. Include time required for 
review, ordering, manufacturing, fabrication, and delivery when establishing dates. Include 
additional time required for making corrections or revisions to submittals noted by 
Architect and additional time for handling and reviewing submittals required by those 
corrections. 

1.5 SUBMITTAL FORMATS 

A. Submittal Information: Include the following information in each submittal: 
 

1. Project name. 
2. Date. 
3. Name of Architect. 
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4. Name of Construction Manager. 
5. Name of Contractor. 
6. Name of firm or entity that prepared submittal. 
7. Names of subcontractor, manufacturer, and supplier. 
8. Unique submittal number, including revision identifier. Include Specification Section 

number with sequential alphanumeric identifier; and alphanumeric suffix for 
resubmittals. 

9. Category and type of submittal. 
10. Submittal purpose and description. 
11. Number and title of Specification Section, with paragraph number and generic name 

for each of multiple items. 
12. Drawing number and detail references, as appropriate. 
13. Indication of full or partial submittal. 
14. Location(s) where product is to be installed, as appropriate. 
15. Other necessary identification. 
16. Remarks. 
17. Signature of transmitter. 

B. Options: Identify options requiring selection by Architect. 

C. Deviations and Additional Information: On each submittal, clearly indicate deviations from 
requirements in the Contract Documents, including minor variations and limitations; 
include relevant additional information and revisions, other than those requested by 
Architect on previous submittals. Indicate by highlighting on each submittal or noting on 
attached separate sheet. 

D. PDF Submittals: Prepare submittals as PDF package, incorporating complete information 
into each PDF file. Name PDF file with submittal number. 

E. Submittals for Web-Based Project Software: Prepare submittals as PDF files, or other 
format indicated by Project software website.  

1.6 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements for Projects Processed as Electronic 
Submittals: Prepare and submit submittals required by individual Specification Sections.  
Types of submittals are indicated in individual Specification Sections.  

1. Submit electronic submittals for all submittals, including but not limited to, product 
data, shop drawings, samples, closeout submittals (i.e., O&M Manuals, Warranties, 
Record Drawings, etc.). 

2. Submit electronic submittals as PDF electronic files directly to the Architects 
Software specifically established for the Project. A brief tutorial handout will be 
provided at the preconstruction meeting. 
 
a. Submit data/drawings/etc for only one (1) Specification Section per submittal. 
b. Do not combine action and informational items in the same submittal. 
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c. Informational submittals shall be clearly marked with “INFO-” at the beginning 
of the subject line. Architect will not return informational submittals that are in 
compliance. 

d. Each submittal shall be a single PDF file with portrait and/or landscape 
orientation applied correctly, that includes the following: 

 
1) A GC Transmittal Letter with details of the submittal item, including 

Specification Section number, type and description of what is being 
submitted – for example: 061753 Drawings - Wood Trusses. 

2) Include in the pdf file a cover sheet with the GC review stamp leaving 
sufficient space for the Architect’s review stamp. 

3) Data, drawings, etc., that relate to the submittal item. 
4) Black or red marks (arrows, circles, bubbles) to indicate specific product 

information as applicable. 
 

e. Electronic submittals are required for all documents (i.e. large format drawings 
and samples, etc.), unless noted otherwise.   

 
1) If hard copies of large format drawings are required, refer to individual 

Specification Sections for details and Paragraph 2.1.A.3. 
2) Samples: Hard copies are required for all samples, refer to Paragraph 

2.1.A.2.e. For electronic copy instructions, refer to Paragraph 2.1.D. 
 

3. If HARD COPY submittals are requested use the same guidelines as in Paragraph 1.6. 

B. Coordination: Coordinate preparation and processing of submittals with performance of 
construction activities. 

 
1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 

submittals, and related activities that require sequential activity. 
2. Submit all submittal items required for each Specification Section concurrently 

unless partial submittals for portions of the Work are indicated on approved 
submittal schedule. 

3. Submit action submittals and informational submittals required by the same 
Specification Section as separate packages under separate transmittals. 

4. Coordinate transmittal of submittals for related parts of the Work specified in 
different Sections so processing will not be delayed because of need to review 
submittals concurrently for coordination. 

 
a. Architect reserves the right to withhold action on a submittal requiring 

coordination with other submittals until related submittals are received. 

C. Processing Time: Allow time for submittal review, including time for resubmittals, as 
follows. Time for review shall commence on Architect's receipt of submittal. No extension 
of the Contract Time will be authorized because of failure to transmit submittals enough in 
advance of the Work to permit processing, including resubmittals. 
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1. Initial Review: Allow 10 business days for initial review of each submittal. Allow 
additional time if coordination with subsequent submittals is required. Architect will 
advise Contractor when a submittal being processed must be delayed for 
coordination. In the event the Submittal Schedule is not received within 30 days after 
Notice of Intent the review of each submittal may be up to an additional 7 days. 

2. Intermediate Review: If intermediate submittal is necessary, process it in same 
manner as initial submittal. 

3. Resubmittal Review: Allow 10 business days for review of each resubmittal. 
4. Sequential Review: Where sequential review of submittals by Architect's consultants, 

Owner, or other parties is indicated, allow 15 business days for initial review of each 
submittal. 

5. Concurrent Consultant Review: Where the Contract Documents indicate that 
submittals may be transmitted simultaneously to Architect and to Architect's 
consultants, allow 15 business days for review of each submittal. Submittal will be 
returned to Architect before being returned to Contractor. 

 
a. Submit one copy of submittal to concurrent reviewer in addition to specified 

number of copies to Architect. 
 

6. Submittals received after 3 PM will be processed and logged as being received on the 
next business day. 

7. Multiple submittal reviews: Architect will review a specific submittal section up to 2 
times.  After 2 reviews, the cost of the submittal review time will be an additional 
service. 

D. Resubmittals: Make resubmittals in same form and number of copies as initial submittal. 
 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 
3. Resubmit submittals until they are marked with approval notation from Architect's 

action stamp. 

E. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for 
performance of construction activities. Show distribution on transmittal forms. 

F. Use for Construction: Retain complete copies of submittals on Project site. Use only final 
action submittals that are marked with approval notation from Architect's action stamp. 

1.7 SUBMITTAL REQUIREMENTS 

A. Product Data: Collect information into a single submittal for each element of construction 
and type of product or equipment. 

 
1. If information must be specially prepared for submittal because standard published 

data are unsuitable for use, submit as Shop Drawings, not as Product Data. 
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2. Mark each copy of each submittal to show which products and options are 
applicable. 

3. Include the following information, as applicable: 
 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 
 

4. For equipment, include the following in addition to the above, as applicable: 
 

a. Wiring diagrams that show factory-installed wiring. 
b. Printed performance curves. 
c. Operational range diagrams. 
d. Clearances required to other construction, if not indicated on accompanying 

Shop Drawings. 
 

5. Submit Product Data before Shop Drawings, and before or concurrent with Samples. 

B. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not 
base Shop Drawings on reproductions of the Contract Documents or standard printed 
data unless submittal based on Architect's digital data drawing files is otherwise permitted. 

 
1. Preparation: Fully illustrate requirements in the Contract Documents. Include the 

following information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 

2. Paper Sheet Size: Except for templates, patterns, and similar full-size Drawings, 
submit Shop Drawings on sheets at least 8-1/2 by 11 inches, but no larger than 30 by 
42 inches. 

C. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of 
these characteristics with other materials. 

 
1. Transmit Samples that contain multiple, related components such as accessories 

together in one submittal package. 
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2. Identification: Permanently attach label on unexposed side of Samples that includes 
the following: 

 
a. Project name and submittal number. 
b. Generic description of Sample. 
c. Product name and name of manufacturer. 
d. Sample source. 
e. Number and title of applicable Specification Section. 
f. Specification paragraph number and generic name of each item. 

3. Email Transmittal: Provide PDF transmittal. Include digital image file illustrating 
Sample characteristics, and identification information for record. 

4. Web-Based Project Software: Prepare submittals in PDF form, and upload to web-
based software website. Enter required data in web-based software site to fully 
identify submittal. 

5. Paper Transmittal: Include paper transmittal including complete submittal 
information indicated. 

6. Disposition: Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity. Sample sets may 
be used to determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 
Specification Sections. Such Samples must be in an undamaged condition at 
time of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's 
property, are the property of Contractor. 

7. Samples for Initial Selection: Submit manufacturer's color charts consisting of units 
or sections of units showing the full range of colors, textures, and patterns available. 

 
a. Number of Samples: Submit one full set(s) of available choices where color, 

pattern, texture, or similar characteristics are required to be selected from 
manufacturer's product line. Architect will return submittal with options 
selected. 

8. Samples for Verification: Submit full-size units or Samples of size indicated, prepared 
from same material to be used for the Work, cured and finished in manner specified, 
and physically identical with material or product proposed for use, and that show full 
range of color and texture variations expected. Samples include, but are not limited 
to, the following: partial sections of manufactured or fabricated components; small 
cuts or containers of materials; complete units of repetitively used materials; 
swatches showing color, texture, and pattern; color range sets; and components 
used for independent testing and inspection. 

 
a. Number of Samples: Number of Samples: Submit one full set(s) of available 

choices where color, pattern, texture, or similar characteristics are required to 
be selected from manufacturer's product line. Architect will return submittal 
with options selected. 
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1) Submit a single Sample where assembly details, workmanship, 
fabrication techniques, connections, operation, and other similar 
characteristics are to be demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent in 
material or product represented by a Sample, submit at least three sets 
of paired units that show approximate limits of variations. 

D. Product Schedule: As required in individual Specification Sections, prepare a written 
summary indicating types of products required for the Work and their intended location. 
Include the following information in tabular form: 

 
1. Type of product. Include unique identifier for each product indicated in the Contract 

Documents or assigned by Contractor if none is indicated. 
2. Manufacturer and product name, and model number if applicable. 
3. Number and name of room or space. 
4. Location within room or space. 

E. Qualification Data: Prepare written information that demonstrates capabilities and 
experience of firm or person. Include lists of completed projects with project names and 
addresses, contact information of architects and owners, and other information specified. 

F. Design Data: Prepare and submit written and graphic information indicating compliance 
with indicated performance and design criteria in individual Specification Sections. Include 
list of assumptions and summary of loads. Include load diagrams if applicable. Provide 
name and version of software, if any, used for calculations. Number each page of 
submittal. 

G. Closeout Submittals:  Submit closeout submittals in the following format: 
 

1. Submit a PDF electronic file of all materials including but not limited to O&M 
Manuals, Warranties, Record Drawings, etc.) following the criteria outlined in 
Paragraph 1.6. 

2. Submit one (1) hard copy of the same closeout O&M Manuals, Warranties, Record 
Drawings, etc., that was sent in the electronic copy. 

3. Include the same cover sheet with the GC review stamp as was sent in the electronic 
copy. 

H. Certificates: 
 

1. Certificates and Certifications Submittals: Submit a statement that includes signature 
of entity responsible for preparing certification. Certificates and certifications shall 
be signed by an officer or other individual authorized to sign documents on behalf of 
that entity. Provide a notarized signature where indicated. 

2. Installer Certificates: Submit written statements on manufacturer's letterhead 
certifying that Installer complies with requirements in the Contract Documents and, 
where required, is authorized by manufacturer for this specific Project. 
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3. Manufacturer Certificates: Submit written statements on manufacturer's letterhead 
certifying that manufacturer complies with requirements in the Contract Documents. 
Include evidence of manufacturing experience where required. 

4. Material Certificates: Submit written statements on manufacturer's letterhead 
certifying that material complies with requirements in the Contract Documents. 

5. Product Certificates: Submit written statements on manufacturer's letterhead 
certifying that product complies with requirements in the Contract Documents. 

6. Welding Certificates: Prepare written certification that welding procedures and 
personnel comply with requirements in the Contract Documents. Submit record of 
Welding Procedure Specification and Procedure Qualification Record on AWS forms. 
Include names of firms and personnel certified. 

I. Test and Research Reports: 
 

1. Compatibility Test Reports: Submit reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of compatibility 
tests performed before installation of product. Include written recommendations for 
primers and substrate preparation needed for adhesion. 

2. Field Test Reports: Submit written reports indicating and interpreting results of field 
tests performed either during installation of product or after product is installed in 
its final location, for compliance with requirements in the Contract Documents. 

3. Material Test Reports: Submit reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting test results of material for 
compliance with requirements in the Contract Documents. 

4. Preconstruction Test Reports: Submit reports written by a qualified testing agency, 
on testing agency's standard form, indicating and interpreting results of tests 
performed before installation of product, for compliance with performance 
requirements in the Contract Documents. 

5. Product Test Reports: Submit written reports indicating that current product 
produced by manufacturer complies with requirements in the Contract Documents. 
Base reports on evaluation of tests performed by manufacturer and witnessed by a 
qualified testing agency, or on comprehensive tests performed by a qualified testing 
agency. 

6. Research Reports: Submit written evidence, from a model code organization 
acceptable to authorities having jurisdiction, that product complies with building 
code in effect for Project. Include the following information: 

 
a. Name of evaluation organization. 
b. Date of evaluation. 
c. Time period when report is in effect. 
d. Product and manufacturers' names. 
e. Description of product. 
f. Test procedures and results. 
g. Limitations of use. 
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1.8 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria: Where professional design services or certifications by a 
design professional are specifically required of Contractor by the Contract Documents, 
provide products and systems complying with specific performance and design criteria 
indicated. 

 
1. If criteria indicated are insufficient to perform services or certification required, 

submit a written request for additional information to Architect. 

B. Delegated-Design Services Certification: In addition to Shop Drawings, Product Data, and 
other required submittals, submit digitally signed PDF file paper copies of certificate, 
signed and sealed by the responsible design professional, for each product and system 
specifically assigned to Contractor to be designed or certified by a design professional. 

 
1. Indicate that products and systems comply with performance and design criteria in 

the Contract Documents. Include list of codes, loads, and other factors used in 
performing these services. 

1.9 CONTRACTOR'S REVIEW 

A. Action Submittals and Informational Submittals: Review each submittal and check for 
coordination with other Work of the Contract and for compliance with the Contract 
Documents. Note corrections and field dimensions. Mark with approval stamp before 
submitting to Architect. 

B. Contractor's Approval: Indicate Contractor's approval for each submittal with a uniform 
approval stamp. Include name of reviewer, date of Contractor's approval, and statement 
certifying that submittal has been reviewed, checked, and approved for compliance with 
the Contract Documents. 

 
1. Architect will not review submittals received from Contractor that do not have 

Contractor's review and approval. 

1.10 ARCHITECT'S REVIEW 

A. Action Submittals:  Architect will review each submittal, make marks to indicate corrections 
or revisions required, and return it.  Architect will stamp each submittal with an action 
stamp and will mark stamp appropriately to indicate action, as follows: 

 
1. Reviewed, No Exceptions Taken:  Final Unrestricted Release. Work may proceed, 

provided it complies with the Contract Documents. Submit as a part of the record 
documents. 

2. Reviewed, Revise as Noted:  Final But Conditional Release. Work may proceed, 
provided it complies with the notations and corrections on submittals and with 
Contract Documents. Architect's comments shall be considered a part of the original 
submittal. Should Contractor disagree with any such comments, so notify the 
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Architect within fourteen (14) days after receipt of such transmittal and before 
commencing work on the items in question. Failing this, Contractor shall be deemed 
to have agreed to such comments by the Architect and to have accepted full 
responsibility for implementing them at no additional cost to the Owner. Revise 
submittal as noted and submit as part of the record documents. 

3. Revise and Resubmit:  Returned for Resubmittal. Do not proceed with the work at 
the site or allow submittal at site. Fabrication in shop or factory may proceed on 
items not affected by the Architect's comments only, if approved by Architect. Revise 
submittal in accordance with notations thereon, and resubmit without delay to 
obtain a different action marking.  

4. Rejected:  Submittal rejected in entirety.  Submit new submittal.  Where submittal is 
returned for other reasons, See Architect's explanation for additional information.  

5. Other, held for record, not reviewed: Other reason, or held for record, or not 
reviewed. 

B. Informational Submittals:  Architect will review each submittal and will not return it, or will 
return it if it does not comply with requirements.  Architect will forward each submittal to 
appropriate party. 

C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 
submittals has received prior approval from Architect. 

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be 
returned for resubmittal without review. 

E. Submittals not required by the Contract Documents may be returned by the Architect 
without action. 

F. Architect will not review submittals received from sources other than Contractor. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013300  
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SECTION 016000 – PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. The Work of This Section Includes: Administrative and procedural requirements for 
selection of products for use in Project; product delivery, storage, and handling; 
manufacturers' standard warranties on products; special warranties; and comparable 
products. 

B. Related Requirements: 

1. Section 011000 "Summary" for Contractor requirements related to Owner-furnished 
products. 

2. Section 017700 "Closeout Procedures" for submitting warranties. 

1.2 DEFINITIONS 

A. Products: Items obtained for incorporating into the Work, whether purchased for Project or 
taken from previously purchased stock. The term "product" includes the terms "material," 
"equipment," "system," and terms of similar intent. 

1. Named Products: Items identified by manufacturer's product name, including make 
or model number or other designation shown or listed in manufacturer's published 
product literature that is current as of date of the Contract Documents. 

2. New Products: Items that have not previously been incorporated into another 
project or facility. Salvaged items or items reused from other projects are not 
considered new products. Items that are manufactured or fabricated to include 
recycled content materials are considered new products unless otherwise indicated. 

3. Comparable Product: Product by named manufacturer that is demonstrated and 
approved through the comparable product submittal process described in 
"Comparable Products" Article, to have the indicated qualities related to type, 
function, dimension, in-service performance, physical properties, appearance, and 
other characteristics that equal or exceed those of specified product. 

B. Basis-of-Design Product Specification: A specification in which a single manufacturer's 
product is named and accompanied by the words "basis-of-design product," including 
make or model number or other designation. Published attributes and characteristics of 
basis-of-design product establish salient characteristics of products. 

1. Evaluating Comparable Products: In addition to the basis-of-design product 
description, product attributes and characteristics may be listed to establish the 
significant qualities related to type, function, in-service performance and physical 
properties, weight, dimension, durability, visual characteristics, and other special 
features and requirements for purposes of evaluating comparable products of 
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additional manufacturers named in the specification. Manufacturer's published 
attributes and characteristics of basis-of-design product also establish salient 
characteristics of products for purposes of evaluating comparable products. 

C. Subject to Compliance with Requirements: Where the phrase "Subject to compliance with 
requirements" introduces a product selection procedure in an individual Specification 
Section, provide products qualified under the specified product procedure. In the event 
that a named product or product by a named manufacturer does not meet the other 
requirements of the specifications, select another named product or product from another 
named manufacturer that does meet the requirements of the specifications; submit a 
comparable product request or substitution request, if applicable. 

D. Comparable Product Request Submittal: An action submittal requesting consideration of a 
comparable product, including the following information: 

1. Identification of basis-of-design product or fabrication or installation method to be 
replaced, including Specification Section number and title and Drawing numbers and 
titles. 

2. Data indicating compliance with the requirements specified in "Comparable 
Products" Article. 

E. Basis-of-Design Product Specification Submittal: An action submittal complying with 
requirements in Section 013300 "Submittal Procedures." 

F. Substitution: Refer to Section 012500 "Substitution Procedures" for definition and 
limitations on substitutions. 

1.3 QUALITY ASSURANCE 

A. Compatibility of Options: If Contractor is given option of selecting between two or more 
products for use on Project, select product compatible with products previously selected, 
even if previously selected products were also options. 

1. Resolution of Compatibility Disputes between Multiple Contractors: 

a. Contractors are responsible for providing products and construction methods 
compatible with products and construction methods of other contractors. 

b. If a dispute arises between the multiple contractors over concurrently 
selectable but incompatible products, Architect will determine which products 
will be used. 

B. Identification of Products: Except for required labels and operating data, do not attach or 
imprint manufacturer or product names or trademarks on exposed surfaces of products or 
equipment that will be exposed to view in occupied spaces or on the exterior. 

1. Labels: Locate required product labels and stamps on a concealed surface, or, where 
required for observation following installation, on a visually accessible surface that is 
inconspicuous. 
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2. Equipment Nameplates: Provide a permanent nameplate on each item of service- or 
power-operated equipment. Locate on a visually accessible but inconspicuous 
surface. Include information essential for operation, including the following: 

a. Name of product and manufacturer. 
b. Model and serial number. 
c. Capacity. 
d. Speed. 
e. Ratings. 

3. See individual identification Sections in Divisions 21, 22, 23, and 26 for additional 
equipment identification requirements. 

1.4 COORDINATION 

A. Modify or adjust affected work as necessary to integrate work of approved comparable 
products and approved substitutions. 

1.5 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products, using means and methods that will prevent damage, 
deterioration, and loss, including theft and vandalism. Comply with manufacturer's written 
instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 
overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items 
that are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, 
and other losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's 
original sealed container or other packaging system, complete with labels and 
instructions for handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to determine compliance with the Contract Documents 
and that products are undamaged and properly protected. 

C. Storage: 

1. Provide a secure location and enclosure at Project site for storage of materials and 
equipment. 

2. Store products to allow for inspection and measurement of quantity or counting of 
units. 

3. Store materials in a manner that will not endanger Project structure. 
4. Store products that are subject to damage by the elements under cover in a 

weathertight enclosure above ground, with ventilation adequate to prevent 
condensation and with adequate protection from wind. 
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5. Protect foam plastic from exposure to sunlight, except to extent necessary for period 
of installation and concealment. 

6. Comply with product manufacturer's written instructions for temperature, humidity, 
ventilation, and weather-protection requirements for storage. 

7. Protect stored products from damage and liquids from freezing. 
8. Provide a secure location and enclosure at Project site for storage of materials and 

equipment by Owner's construction forces. Coordinate location with Owner. 

1.6 PRODUCT WARRANTIES 

A. Warranties specified in other Sections are to be in addition to, and run concurrent with, 
other warranties required by the Contract Documents. Manufacturer's disclaimers and 
limitations on product warranties do not relieve Contractor of obligations under 
requirements of the Contract Documents. 

1. Manufacturer's Warranty: Written standard warranty form furnished by individual 
manufacturer for a particular product and issued in the name of Owner or endorsed 
by manufacturer to Owner. 

2. Special Warranty: Written warranty required by the Contract Documents to provide 
specific rights for Owner and issued in the name of Owner or endorsed by 
manufacturer to Owner. 

B. Special Warranties: Prepare a written document that contains appropriate terms and 
identification, ready for execution. 

1. Manufacturer's Standard Form: Modified to include Project-specific information and 
properly executed. 

2. Specified Form: When specified forms are included in the Project Manual, prepare a 
written document, using indicated form properly executed. 

3. See other Sections for specific content requirements and particular requirements for 
submitting special warranties. 

C. Submittal Time: Comply with requirements in Section 017700 "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements: Provide products that comply with the Contract 
Documents, are undamaged and, unless otherwise indicated, are new at time of 
installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and indicated use and effect. 

2. Standard Products: If available, and unless custom products or nonstandard options 
are specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 
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3. Owner reserves the right to limit selection to products with warranties meeting 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 
selection. 

5. Descriptive, performance, and reference standard requirements in Specifications 
establish salient characteristics of products. 

6. Or Equal: For products specified by name and accompanied by the term "or equal," 
"or approved equal," or "or approved," comply with requirements in "Comparable 
Products" Article to obtain approval for use of an unnamed product. 

a. Submit additional documentation required by Architect in order to establish 
equivalency of proposed products. Unless otherwise indicated, evaluation of 
"or equal" product status is by Architect, whose determination is final. 

B. Product Selection Procedures: 

1. Sole Product: Where Specifications name a single manufacturer and product, provide 
the named product that complies with requirements. Comparable products or 
substitutions for Contractor's convenience will not be considered. 

a. Sole product may be indicated by the phrase "Subject to compliance with 
requirements, provide the following." 

2. Sole Manufacturer/Source: Where Specifications name a single manufacturer or 
source, provide a product by the named manufacturer or source that complies with 
requirements. Comparable products or substitutions for Contractor's convenience 
will not be considered. 

a. Sole manufacturer/source may be indicated by the phrase "Subject to 
compliance with requirements, provide products by the following." 

3. Limited List of Products: Where Specifications include a list of names of both 
manufacturers and products, provide one of the products listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience 
will not be considered unless otherwise indicated. 

a. Limited list of products may be indicated by the phrase "Subject to compliance 
with requirements, provide one of the following." 

4. Non-Limited List of Products: Where Specifications include a list of names of both 
available manufacturers and products, provide one of the products listed or an 
unnamed product that complies with requirements. 

a. Non-limited list of products is indicated by the phrase "Subject to compliance 
with requirements, available products that may be incorporated in the Work 
include, but are not limited to, the following." 

b. Provision of an unnamed product is not considered a substitution, if the 
product complies with requirements. 
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5. Limited List of Manufacturers: Where Specifications include a list of manufacturers' 
names, provide a product by one of the manufacturers listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience 
will not be considered unless otherwise indicated. 

a. Limited list of manufacturers is indicated by the phrase "Subject to compliance 
with requirements, provide products by one of the following." 

6. Non-Limited List of Manufacturers: Where Specifications include a list of available 
manufacturers, provide a product by one of the manufacturers listed or a product by 
an unnamed manufacturer that complies with requirements. 

a. Non-limited list of manufacturers is indicated by the phrase "Subject to 
compliance with requirements, available manufacturers whose products may 
be incorporated in the Work include, but are not limited to, the following." 

b. Provision of products of an unnamed manufacturer is not considered a 
substitution, if the product complies with requirements. 

7. Basis-of-Design Product: Where Specifications name a product, or refer to a product 
indicated on Drawings, and include a list of manufacturers, provide the specified or 
indicated product or a comparable product by one of the other named 
manufacturers. Drawings and Specifications may additionally indicate sizes, profiles, 
dimensions, and other characteristics that are based on the product named. Comply 
with requirements in "Comparable Products" Article for consideration of an 
unnamed product by one of the other named manufacturers. 

a. For approval of products by unnamed manufacturers, contractor shall provide 
a substitution request indicating differences between basis of design product 
and proposed product, cost, schedule, quality and other implications to the 
project. 

C. Visual Matching Specification: Where Specifications require the phrase "match Architect's 
sample," provide a product that complies with requirements and matches Architect's 
sample. Architect's decision will be final on whether a proposed product matches. 

D. Visual Selection Specification: Where Specifications include the phrase "as selected by 
Architect from manufacturer's full range" or a similar phrase, select a product that 
complies with requirements. Architect will select color, gloss, pattern, density, or texture 
from manufacturer's product line that includes both standard and premium items. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration of Comparable Products: Architect will consider Contractor's 
request for comparable product when the following conditions are satisfied. If the 
following conditions are not satisfied, Architect may return requests without action, except 
to record noncompliance with the following requirements: 
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1. Evidence that proposed product does not require revisions to the Contract 
Documents, is consistent with the Contract Documents, will produce the indicated 
results, and is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those of the 
named basis-of-design product. Significant product qualities include attributes such 
as type, function, in-service performance and physical properties, weight, dimension, 
durability, visual characteristics, and other specific features and requirements. 

3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects, with project names and addresses 

and names and addresses of architects and owners, if requested. 
5. Samples, if requested. 

B. Architect's Action on Comparable Products Submittal: If necessary, Architect will request 
additional information or documentation for evaluation within seven days of receipt of a 
request for a comparable product. Architect will notify Contractor of approval or rejection 
of proposed comparable product within 15 days of receipt of request, or seven days of 
receipt of additional information or documentation, whichever is later. 

1. Architect's Approval of Submittal:  Marked with approval notation from Architect's 
action stamp. See Section 013300 "Submittal Procedures." 

2. Use product specified if Architect does not issue a decision on use of a comparable 
product request within time allocated. 

C. Submittal Requirements, Two-Step Process: Approval by Architect of Contractor's request 
for use of comparable product is not intended to satisfy other submittal requirements. 
Comply with specified submittal requirements. 

D. Submittal Requirements, Single-Step Process: When acceptable to Architect, incorporate 
specified submittal requirements of individual Specification Section in combined submittal 
for comparable products. Approval by Architect of Contractor's request for use of 
comparable product and of individual submittal requirements will also satisfy other 
submittal requirements. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 016000 
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SECTION 017300 – EXECUTION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes general administrative and procedural requirements governing execution 
of the Work, including, but not limited to, the following: 

1. Construction layout. 
2. Installation. 
3. Cutting and patching. 
4. Progress cleaning. 
5. Starting and adjusting. 
6. Protection of installed construction. 
7. Correction of the Work. 

B. Related Requirements: 

1. Section 011000 "Summary" for limits on use of Project site. 
2. Section 013300 "Submittal Procedures" for submitting surveys. 
3. Section 017700 "Closeout Procedures" for submitting final property survey with 

Project Record Documents, recording of Owner-accepted deviations from indicated 
lines and levels, replacing defective work, and final cleaning. 

1.2 DEFINITIONS 

A. Cutting: Removal of in-place construction necessary to permit installation or performance 
of subsequent work. 

B. Patching: Fitting and repair work required to restore construction to original conditions 
after installation of subsequent work. 

1.3 PREINSTALLATION MEETINGS 

A. Cutting and Patching Conference: Conduct conference at Project site. 

1. Prior to commencing work requiring cutting and patching, review extent of cutting 
and patching anticipated and examine procedures for ensuring satisfactory result 
from cutting and patching work. Inform Architect of scheduled meeting. Require 
representatives of each entity directly concerned with cutting and patching to attend, 
including the following: 

a. Contractor's superintendent. 
b. Trade supervisor responsible for cutting operations. 



 

 

MEANG BUILDING 493 BOILER REPLACEMENT 10057.003 

EXECUTION 06.12.2026 017300 - 2 

c. Trade supervisor(s) responsible for patching of each type of substrate. 
d. Mechanical, electrical, and utilities subcontractors' supervisors, to the extent 

each trade is affected by cutting and patching operations. 

2. Review areas of potential interference and conflict. Coordinate procedures and 
resolve potential conflicts before proceeding. 

1.4 INFORMATIONAL SUBMITTALS 

A. Cutting and Patching Plan: Submit plan describing procedures at least 10 days prior to the 
time cutting and patching will be performed. Include the following information: 

1. Extent: Describe reason for and extent of each occurrence of cutting and patching. 
2. Changes to In-Place Construction: Describe anticipated results. Include changes to 

structural elements and operating components as well as changes in building 
appearance and other significant visual elements. 

3. Products: List products to be used for patching and firms or entities that will perform 
patching work. 

4. Dates: Indicate when cutting and patching will be performed. 
5. Utilities and Mechanical and Electrical Systems: List services and systems that cutting 

and patching procedures will disturb or affect. List services and systems that will be 
relocated and those that will be temporarily out of service. Indicate length of time 
permanent services and systems will be disrupted. 

a. Include description of provisions for temporary services and systems during 
interruption of permanent services and systems. 

B. Landfill Receipts: Submit copy of receipts issued by a landfill facility, licensed to accept 
hazardous materials, for hazardous waste disposal. 

1.5 QUALITY ASSURANCE 

A. Cutting and Patching: Comply with requirements for and limitations on cutting and 
patching of construction elements. 

1. Structural Elements: When cutting and patching structural elements, or when 
encountering the need for cutting and patching of elements whose structural 
function is not known, notify Architect of locations and details of cutting and await 
directions from Architect before proceeding. Shore, brace, and support structural 
elements during cutting and patching. Do not cut and patch structural elements in a 
manner that could change their load-carrying capacity or increase deflection. 

2. Operational Elements: Do not cut and patch operating elements and related 
components in a manner that results in reducing their capacity to perform as 
intended or that results in increased maintenance or decreased operational life or 
safety. Operational elements include the following: 

a. Primary operational systems and equipment. 
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b. Fire separation assemblies. 
c. Air or smoke barriers. 
d. Fire-suppression systems. 
e. Plumbing piping systems. 
f. Mechanical systems piping and ducts. 
g. Control systems. 
h. Communication systems. 
i. Fire-detection and -alarm systems. 
j. Conveying systems. 
k. Electrical wiring systems. 
l. Operating systems of special construction. 

3. Other Construction Elements: Do not cut and patch other construction elements or 
components in a manner that could change their load-carrying capacity, that results 
in reducing their capacity to perform as intended, or that results in increased 
maintenance or decreased operational life or safety. Other construction elements 
include but are not limited to the following: 

a. Water, moisture, or vapor barriers. 
b. Membranes and flashings. 
c. Exterior curtain-wall construction. 
d. Sprayed fire-resistive material. 
e. Equipment supports. 
f. Piping, ductwork, vessels, and equipment. 
g. Noise- and vibration-control elements and systems. 

4. Visual Elements: Do not cut and patch construction in a manner that results in visual 
evidence of cutting and patching. Do not cut and patch exposed construction in a 
manner that would, in Architect's opinion, reduce the building's aesthetic qualities. 
Remove and replace construction that has been cut and patched in a visually 
unsatisfactory manner. 

B. Manufacturer's Installation Instructions: Obtain and maintain on-site manufacturer's 
written recommendations and instructions for installation of specified products and 
equipment. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Comply with requirements specified in other Sections. 

1. For projects requiring compliance with sustainable design and construction practices 
and procedures, use products for patching that comply with sustainable design 
requirements. 
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B. In-Place Materials: Use materials for patching identical to in-place materials. For exposed 
surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent 
possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when 
installed, will provide a match acceptable to Architect for the visual and functional 
performance of in-place materials. Use materials that are not considered hazardous. 

C. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not 
applicable, use products that comply with the California Code of Regulations 
maximum allowable VOC levels. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examination and Acceptance of Conditions: Before proceeding with each component of the 
Work, examine substrates, areas, and conditions, with Installer or Applicator present where 
indicated, for compliance with requirements for installation tolerances and other 
conditions affecting performance. Record observations. 

1. Examine roughing-in for mechanical and electrical systems to verify actual locations 
of connections before equipment and fixture installation. 

2. Examine walls, floors, and roofs for suitable conditions where products and systems 
are to be installed. 

3. Verify compatibility with and suitability of substrates, including compatibility with 
existing finishes or primers. 

B. Written Report: Where a written report listing conditions detrimental to performance of the 
Work is required by other Sections, include the following: 

1. Description of the Work, including Specification Section number and paragraph, and 
Drawing sheet number and detail, where applicable. 

2. List of detrimental conditions, including substrates. 
3. List of unacceptable installation tolerances. 
4. Recommended corrections. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 
Proceeding with the Work indicates acceptance of surfaces and conditions. 
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3.2 PREPARATION 

A. Field Measurements: Take field measurements as required to fit the Work properly. 
Recheck measurements before installing each product. Where portions of the Work are 
indicated to fit to other construction, verify dimensions of other construction by field 
measurements before fabrication. Coordinate fabrication schedule with construction 
progress to avoid delaying the Work. 

B. Space Requirements: Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

C. Review of Contract Documents and Field Conditions: Immediately on discovery of the need 
for clarification of the Contract Documents, submit a request for information to Architect in 
accordance with requirements in Section 013100 "Project Management and Coordination." 

3.3 CONSTRUCTION LAYOUT 

A. Verification: Before proceeding to lay out the Work, verify layout information shown on 
Drawings, in relation to the existing conditions. If discrepancies are discovered, notify 
Architect promptly. 

3.4 INSTALLATION 

A. Locate the Work and components of the Work accurately, in correct alignment and 
elevation, as indicated. 

1. Make vertical work plumb, and make horizontal work level. 
2. Where space is limited, install components to maximize space available for 

maintenance and ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated. 
4. Maintain minimum headroom clearance of 96 inches in occupied spaces and 90 

inches in unoccupied spaces, unless otherwise indicated on Drawings. 

B. Comply with manufacturer's written instructions and recommendations for installing 
products in applications indicated. 

C. Install products at the time and under conditions that will ensure satisfactory results as 
judged by Architect. Maintain conditions required for product performance until 
Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging 
operations or loading in excess of that expected during normal conditions of occupancy of 
type expected for Project. 

E. Sequence the Work and allow adequate clearances to accommodate movement of 
construction items on-site and placement in permanent locations. 



 

 

MEANG BUILDING 493 BOILER REPLACEMENT 10057.003 

EXECUTION 06.12.2026 017300 - 6 

F. Tools and Equipment: Select tools or equipment that minimize production of excessive 
noise levels. 

G. Templates: Obtain and distribute to the parties involved templates for Work specified to be 
factory prepared and field installed. Check Shop Drawings of other portions of the Work to 
confirm that adequate provisions are made for locating and installing products to comply 
with indicated requirements. 

H. Attachment: Provide blocking and attachment plates and anchors and fasteners of 
adequate size and number to securely anchor each component in place, accurately located 
and aligned with other portions of the Work. Where size and type of attachments are not 
indicated, verify size and type required for load conditions with manufacturer. 

1. Mounting Heights: Where mounting heights are not indicated, mount components at 
heights directed by Architect. 

2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate installation of anchorages. Furnish setting drawings, templates, and 

directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, 
and items with integral anchors, that are to be embedded in concrete or masonry. 
Deliver such items to Project site in time for installation. 

I. Joints: Make joints of uniform width. Where joint locations in exposed Work are not 
indicated, arrange joints for the best visual effect, as judged by Architect. Fit exposed 
connections together to form hairline joints. 

3.5 CUTTING AND PATCHING 

A. General: Employ skilled workers to perform cutting and patching. Proceed with cutting and 
patching at the earliest feasible time, and complete without delay. 

1. Cut in-place construction to provide for installation of other components or 
performance of other construction, and subsequently patch as required to restore 
surfaces to their original condition. 

B. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or 
damaged during installation or cutting and patching operations, by methods and with 
materials so as not to void existing warranties. 

C. Temporary Support: Provide temporary support of Work to be cut. 

D. Protection: Protect in-place construction during cutting and patching to prevent damage. 
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations. 

E. Adjacent Occupied Areas: Where interference with use of adjoining areas or interruption of 
free passage to adjoining areas is unavoidable, coordinate cutting and patching in 
accordance with requirements in Section 011000 "Summary." 
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F. Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems 
are required to be removed, relocated, or abandoned, bypass such services/systems 
before cutting to minimize interruption to occupied areas. 

G. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and 
similar operations, including excavation, using methods least likely to damage elements 
retained or adjoining construction. If possible, review proposed procedures with original 
Installer; comply with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping. Cut holes and slots neatly to minimum size required, and 
with minimum disturbance of adjacent surfaces. Temporarily cover openings when 
not in use. 

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed 
surfaces. 

3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or a 
diamond-core drill. 

4. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be 
removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to 
prevent entrance of moisture or other foreign matter after cutting. 

5. Proceed with patching after construction operations requiring cutting are complete. 

H. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar 
operations following performance of other Work. Patch with durable seams that are as 
invisible as practicable, as judged by Architect. Provide materials and comply with 
installation requirements specified in other Sections, where applicable. 

1. Inspection: Where feasible, test and inspect patched areas after completion to 
demonstrate physical integrity of installation. 

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish 
restoration into retained adjoining construction in a manner that will eliminate 
evidence of patching and refinishing. 

a. Clean piping, conduit, and similar features before applying paint or other 
finishing materials. 

b. Restore damaged pipe covering to its original condition. 

3. Floors and Walls: Where walls or partitions that are removed extend one finished 
area into another, patch and repair floor and wall surfaces in the new space. Provide 
an even surface of uniform finish, color, texture, and appearance. Remove in-place 
floor and wall coverings and replace with new materials, if necessary, to achieve 
uniform color and appearance. 

a. Where patching occurs in a painted surface, prepare substrate and apply 
primer and intermediate paint coats appropriate for substrate over the patch, 
and apply final paint coat over entire unbroken surface containing the patch, 
corner to corner of wall and edge to edge of ceiling. Provide additional coats 
until patch blends with adjacent surfaces. 
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4. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-
plane surface of uniform appearance. 

5. Exterior Building Enclosure: Patch components in a manner that restores enclosure 
to a weathertight condition and ensures thermal and moisture integrity of building 
enclosure. 

I. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove 
paint, mortar, oils, putty, and similar materials from adjacent finished surfaces. 

3.6 PROGRESS CLEANING 

A. Clean Project site and work areas daily, including common areas. Enforce requirements 
strictly. Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials 
and debris. 

2. Do not hold waste materials more than seven days during normal weather or three 
days if the temperature is expected to rise above 80 deg F. 

3. Containerize hazardous and unsanitary waste materials separately from other waste. 
Mark containers appropriately and dispose of legally, in accordance with regulations. 

a. Use containers intended for holding waste materials of type to be stored. 

4. Coordinate progress cleaning for joint-use areas where Contractor and other 
contractors are working concurrently. 

B. Site: Maintain Project site free of waste materials and debris. 

C. Work Areas: Clean areas where Work is in progress to the level of cleanliness necessary for 
proper execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 

D. Installed Work: Keep installed work clean. Clean installed surfaces in accordance with 
written instructions of manufacturer or fabricator of product installed, using only cleaning 
materials specifically recommended. If specific cleaning materials are not recommended, 
use cleaning materials that are not hazardous to health or property and that will not 
damage exposed surfaces. 

E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces: Clean exposed surfaces and protect as necessary to ensure freedom 
from damage and deterioration at time of Substantial Completion. 

G. Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials 
down sewers or into waterways. 
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H. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place. Apply protective covering where required to ensure protection 
from damage or deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary 
through the remainder of the construction period. Adjust and lubricate operable 
components to ensure operability without damaging effects. 

J. Limiting Exposures: Supervise construction operations to ensure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or 
otherwise deleterious exposure during the construction period. 

3.7 STARTING AND ADJUSTING 

A. Start equipment and operating components to confirm proper operation. Remove 
malfunctioning units, replace with new units, and retest. 

B. Adjust equipment for proper operation. Adjust operating components for proper operation 
without binding. 

C. Test each piece of equipment to verify proper operation. Test and adjust controls and 
safeties. Replace damaged and malfunctioning controls and equipment. 

D. Manufacturer's Field Service: Comply with qualification requirements in Section 014000 
"Quality Requirements." 

3.8 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without 
damage or deterioration at time of Substantial Completion. 

B. Protection of Existing Items: Provide protection and ensure that existing items to remain 
undisturbed by construction are maintained in condition that existed at commencement of 
the Work. 

C. Comply with manufacturer's written instructions for temperature and relative humidity. 

3.9 CORRECTION OF THE WORK 

A. Repair or remove and replace damaged, defective, or nonconforming Work. Restore 
damaged substrates and finishes. 

1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching 
up with matching materials, and properly adjusting operating equipment. 

B. Repair Work previously completed and subsequently damaged during construction period. 
Repair to like-new condition. 
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C. Restore permanent facilities used during construction to their specified condition. 

D. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be 
repaired without visible evidence of repair. 

E. Repair components that do not operate properly. Remove and replace operating 
components that cannot be repaired. 

F. Remove and replace chipped, scratched, and broken glass or reflective surfaces. 

END OF SECTION 017300 
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SECTION 017700 – CLOSEOUT PROCEDURES 
 
 
PART 1 - GENERAL 
 
1.1 REQUIREMENTS INCLUDED 
 
 A. Administrative provisions for Substantial Completion and for final acceptance. 
 
1.2 SUBSTANTIAL COMPLETION 
 
 A. When Contractor considers work, or designated portion of work, is substantially 

complete, submit written notice with list of items to be completed or corrected. 
 
 B. Should Owner inspection find work is not substantially complete, Owner will promptly 

notify Contractor in writing, listing observed deficiencies. 
 
 C. Contractor shall remedy deficiencies and send a second written notice of substantial 

completion. 
 
 D. When Owner finds work is substantially complete, Owner will prepare a Certificate of 

Substantial Completion in accordance with provisions of the General Conditions. 
 
1.3 FINAL COMPLETION 
 
 A. When Contractor considers work is complete, submit written certification that: 
 
  1. Contract Documents have been reviewed. 
  2. Work has been inspected for compliance with Contract Documents. 
  3. Work has been completed in accordance with Contract Documents and deficiencies 

listed with Certificate of Substantial Completion have been corrected. 
  4. Equipment and systems have been tested, adjusted and balanced and are fully 

operational. 
  5. Operation of systems has been demonstrated to Owner’s personnel. 
  6. Work is complete and ready for final inspection. 
 
 B. Should Owner inspection find work incomplete, Owner will promptly notify Contractor in 

writing, listing observed deficiencies. 
 
 C. Contractor shall remedy deficiencies and send a second certification of final completion. 
 
 D. When Owner finds work is complete, Owner will consider closeout submittals. 
 
1.4 CLOSEOUT SUBMITTALS 
 
 A. Operation and maintenance data. 
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 B. Warranties and bonds. Submit originals and in PDF format. 
 
 C. Spare parts and maintenance Materials. 
 
 D. Evidence of payment and Releases of Lien. 
 
1.5 APPLICATION FOR FINAL PAYMENT 
 
 A. Submit application for final payment in accordance with provisions of Conditions of the 

Contract. 
 
1.6 GUARANTEE 
 
 A. Neither the final requisition for payment nor any provision in the Contract Documents 

nor partial or entire use or occupancy of the building by the Owner shall constitute an 
acceptance of work done in accordance with the Contract Documents or relieve the 
Contractor of liability in respect to express warranties or responsibility for faulty 
materials or workmanship.  The Contractor shall remedy any defects in the work and pay 
for any damage to other work resulting therefrom which shall appear within one year 
from the date of final acceptance unless a longer period is specified.  The Owner will give 
notice of observed defects with reasonable promptness. 

 
 B. Although subcontractors shall, throughout these Specifications, be required to provide 

guarantees for their respective work, the Contractor, in the last analysis, shall be 
responsible for all work and the guarantee thereof.  In the case of disputes between 
subcontractors as to fault of problems, it is up to the Contractor to resolve these 
disputes or accept the cost of repair or replacement himself. 

 
PART 2 – Not Used 
 
PART 3 – Not Used 
 
 
END OF SECTION 017700 
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SECTION 017823 – OPERATION AND MAINTENANCE DATA 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: Administrative and procedural requirements for preparing operation and 
maintenance manuals, including the following: 

1. Operation and maintenance documentation directory manuals. 
2. Emergency manuals. 
3. Systems and equipment operation manuals. 
4. Systems and equipment maintenance manuals. 
5. Product maintenance manuals. 

B. Related Requirements: 

1. Section 013300 "Submittal Procedures" for submitting copies of submittals for 
operation and maintenance manuals. 

1.2 DEFINITIONS 

A. System: An organized collection of parts, equipment, or subsystems united by regular 
interaction. 

B. Subsystem: A portion of a system with characteristics similar to a system. 

1.3 CLOSEOUT SUBMITTALS 

A. Submit operation and maintenance manuals indicated. Provide content for each manual as 
specified in individual Specification Sections, and as reviewed and approved at the time of 
Section submittals. Submit reviewed manual content formatted and organized as required 
by this Section. 

1. Architect will comment on whether content of operation and maintenance 
submittals is acceptable. 

2. Where applicable, clarify and update reviewed manual content to correspond to 
revisions and field conditions. 

B. Format: Submit operation and maintenance manuals in the following format: 

1. Submit by uploading to web-based project software site. Enable reviewer comments 
on draft submittals. 
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C. Initial Manual Submittal: Submit draft copy of each manual at least 30 days before 
commencing demonstration and training. Architect will comment on whether general 
scope and content of manual are acceptable. 

D. Final Manual Submittal: Submit each manual in final form prior to requesting inspection for 
Substantial Completion and at least 15 days before commencing demonstration and 
training. Architect will return copy with comments. 

1. Correct or revise each manual to comply with Architect's comments. Submit copies 
of each corrected manual within 15 days of receipt of Architect's comments and 
prior to commencing demonstration and training. 

E. Comply with Section 017700 "Closeout Procedures" for schedule for submitting operation 
and maintenance documentation. 

1.4 FORMAT OF OPERATION AND MAINTENANCE MANUALS 

A. Manuals, Electronic Files: Submit manuals in the form of a multiple file composite 
electronic PDF file for each manual type required. 

1. Electronic Files: Use electronic files prepared by manufacturer where available. 
Where scanning of paper documents is required, configure scanned file for minimum 
readable file size. 

2. File Names and Bookmarks: Bookmark individual documents based on file names. 
Name document files to correspond to system, subsystem, and equipment names 
used in manual directory and table of contents. Group documents for each system 
and subsystem into individual composite bookmarked files, then create composite 
manual, so that resulting bookmarks reflect the system, subsystem, and equipment 
names in a readily navigated file tree. Configure electronic manual to display 
bookmark panel on opening file. 

B. Manuals, Paper Copy: Submit manuals in the form of hard-copy, bound and labeled 
volumes. 

1. Binders: Heavy-duty, three-ring, vinyl-covered, loose-leaf binders, in thickness 
necessary to accommodate contents, sized to hold 8-1/2-by-11-inch pockets inside 
covers to hold folded oversize sheets. 

a. If two or more binders are necessary to accommodate data of a system, 
organize data in each binder into groupings by subsystem and related 
components. Cross-reference other binders if necessary to provide essential 
information for proper operation or maintenance of equipment or system. 

b. Identify each binder on front and spine, with printed title "OPERATION AND 
MAINTENANCE MANUAL," Project title or name, and subject matter of 
contents, and indicate Specification Section number on bottom of spine. 
Indicate volume number for multiple-volume sets. 
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2. Dividers: Heavy-paper dividers with plastic-covered tabs for each section of the 
manual. Mark each tab to indicate contents. Include typed list of products and major 
components of equipment included in the section on each divider, cross-referenced 
to Specification Section number and title of Project Manual. 

3. Protective Plastic Sleeves: Transparent plastic sleeves designed to enclose diagnostic 
software storage media for computerized electronic equipment. Enclose title pages 
and directories in clear plastic sleeves. 

4. Supplementary Text: Prepared on 8-1/2-by-11-inch white bond paper. 
5. Drawings: Attach reinforced, punched binder tabs on drawings and bind with text. 

 
a. If oversize drawings are necessary, fold drawings to same size as text pages 

and use as foldouts. 
b. If drawings are too large to be used as foldouts, fold and place drawings in 

labeled envelopes and bind envelopes in rear of manual. At appropriate 
locations in manual, insert typewritten pages indicating drawing titles, 
descriptions of contents, and drawing locations. 

1.5 REQUIREMENTS FOR EMERGENCY, OPERATION, AND MAINTENANCE MANUALS 

A. Organization of Manuals: Unless otherwise indicated, organize each manual into a 
separate section for each system and subsystem, and a separate section for each piece of 
equipment not part of a system. Each manual to contain the following materials, in the 
order listed: 

1. Title page. 
2. Table of contents. 
3. Manual contents. 

B. Title Page: Include the following information: 

1. Subject matter included in manual. 
2. Name and address of Project. 
3. Name and address of Owner. 
4. Date of submittal. 
5. Name and contact information for Contractor. 
6. Name and contact information for Construction Manager. 
7. Name and contact information for Architect. 
8. Name and contact information for Commissioning Authority. 
9. Names and contact information for major consultants to the Architect that designed 

the systems contained in the manuals. 
10. Cross-reference to related systems in other operation and maintenance manuals. 

C. Table of Contents: List each product included in manual, identified by product name, 
indexed to the content of the volume, and cross-referenced to Specification Section 
number in Project Manual. 
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1. If operation or maintenance documentation requires more than one volume to 
accommodate data, include comprehensive table of contents for all volumes in each 
volume of the set. 

D. Manual Contents: Organize into sets of manageable size. Arrange contents alphabetically 
by system, subsystem, and equipment. If possible, assemble instructions for subsystems, 
equipment, and components of one system into a single binder. 

E. Identification: In the documentation directory and in each operation and maintenance 
manual, identify each system, subsystem, and piece of equipment with same designation 
used in the Contract Documents. If no designation exists, assign a designation in 
accordance with ASHRAE Guideline 4, "Preparation of Operating and Maintenance 
Documentation for Building Systems." 

1.6 OPERATION AND MAINTENANCE DOCUMENTATION DIRECTORY MANUAL 

A. Operation and Maintenance Documentation Directory: Prepare a separate manual that 
provides an organized reference to emergency, operation, and maintenance manuals. List 
items and their location to facilitate ready access to desired information. Include the 
following: 

1. List of Systems and Subsystems: List systems alphabetically. Include references to 
operation and maintenance manuals that contain information about each system. 

2. List of Equipment: List equipment for each system, organized alphabetically by 
system. For pieces of equipment not part of system, list alphabetically in separate 
list. 

3. Tables of Contents: Include a table of contents for each emergency, operation, and 
maintenance manual. 

1.7 EMERGENCY MANUALS 

A. Emergency Manual: Assemble a complete set of emergency information indicating 
procedures for use by emergency personnel and by Owner's operating personnel for types 
of emergencies indicated. 

B. Content: Organize manual into a separate section for each of the following: 

1. Type of emergency. 
2. Emergency instructions. 
3. Emergency procedures. 

C. Type of Emergency: Where applicable for each type of emergency indicated below, include 
instructions and procedures for each system, subsystem, piece of equipment, and 
component: 

1. Fire. 
2. Flood. 
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3. Gas leak. 
4. Water leak. 
5. Power failure. 
6. Water outage. 
7. System, subsystem, or equipment failure. 
8. Chemical release or spill. 

D. Emergency Instructions: Describe and explain warnings, trouble indications, error 
messages, and similar codes and signals. Include responsibilities of Owner's operating 
personnel for notification of Installer, supplier, and manufacturer to maintain warranties. 

E. Emergency Procedures: Include the following, as applicable: 

1. Instructions on stopping. 
2. Shutdown instructions for each type of emergency. 
3. Operating instructions for conditions outside normal operating limits. 
4. Required sequences for electric or electronic systems. 
5. Special operating instructions and procedures. 

1.8 SYSTEMS AND EQUIPMENT OPERATION MANUALS 

A. Systems and Equipment Operation Manual: Assemble a complete set of data indicating 
operation of each system, subsystem, and piece of equipment not part of a system. Include 
information required for daily operation and management, operating standards, and 
routine and special operating procedures. 

1. Engage a factory-authorized service representative to assemble and prepare 
information for each system, subsystem, and piece of equipment not part of a 
system. 

2. Prepare a separate manual for each system and subsystem, in the form of an 
instructional manual for use by Owner's operating personnel. 

B. Content: In addition to requirements in this Section, include operation data required in 
individual Specification Sections and the following information: 

1. System, subsystem, and equipment descriptions. Use designations for systems and 
equipment indicated on Contract Documents. 

2. Performance and design criteria if Contractor has delegated design responsibility. 
3. Operating standards. 
4. Operating procedures. 
5. Operating logs. 
6. Wiring diagrams. 
7. Control diagrams. 
8. Piped system diagrams. 
9. Precautions against improper use. 
10. License requirements including inspection and renewal dates. 
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C. Descriptions: Include the following: 

1. Product name and model number. Use designations for products indicated on 
Contract Documents. 

2. Manufacturer's name. 
3. Equipment identification with serial number of each component. 
4. Equipment function. 
5. Operating characteristics. 
6. Limiting conditions. 
7. Performance curves. 
8. Engineering data and tests. 
9. Complete nomenclature and number of replacement parts. 

D. Operating Procedures: Include the following, as applicable: 

1. Startup procedures. 
2. Equipment or system break-in procedures. 
3. Routine and normal operating instructions. 
4. Regulation and control procedures. 
5. Instructions on stopping. 
6. Normal shutdown instructions. 
7. Seasonal and weekend operating instructions. 
8. Required sequences for electric or electronic systems. 
9. Special operating instructions and procedures. 

E. Systems and Equipment Controls: Describe the sequence of operation, and diagram 
controls as installed. 

F. Piped Systems: Diagram piping as installed, and identify color coding where required for 
identification. 

1.9 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS 

A. Systems and Equipment Maintenance Manuals: Assemble a complete set of data indicating 
maintenance of each system, subsystem, and piece of equipment not part of a system. 
Include manufacturers' maintenance documentation, preventive maintenance procedures 
and frequency, repair procedures, wiring and systems diagrams, lists of spare parts, and 
warranty information. 

1. Engage a factory-authorized service representative to assemble and prepare 
information for each system, subsystem, and piece of equipment not part of a 
system. 

2. Prepare a separate manual for each system and subsystem, in the form of an 
instructional manual for use by Owner's operating personnel. 

B. Content: For each system, subsystem, and piece of equipment not part of a system, include 
source information, manufacturers' maintenance documentation, maintenance 
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procedures, maintenance and service schedules, spare parts list and source information, 
maintenance service contracts, and warranties and bonds as described below. 

C. Source Information: List each system, subsystem, and piece of equipment included in 
manual, identified by product name and arranged to match manual's table of contents. For 
each product, list name, address, and telephone number of Installer or supplier and 
maintenance service agent, and cross-reference Specification Section number and title in 
Project Manual and drawing or schedule designation or identifier where applicable. 

D. Manufacturers' Maintenance Documentation: Include the following information for each 
component part or piece of equipment: 

1. Standard maintenance instructions and bulletins; include only sheets pertinent to 
product or component installed. Mark each sheet to identify each product or 
component incorporated into the Work. If data include more than one item in a 
tabular format, identify each item using appropriate references from the Contract 
Documents. Identify data applicable to the Work and delete references to 
information not applicable. 

a. Prepare supplementary text if manufacturers' standard printed data are not 
available and where the information is necessary for proper operation and 
maintenance of equipment or systems. 

2. Drawings, diagrams, and instructions required for maintenance, including 
disassembly and component removal, replacement, and assembly. 

3. Identification and nomenclature of parts and components. 
4. List of items recommended to be stocked as spare parts. 

E. Maintenance Procedures: Include the following information and items that detail essential 
maintenance procedures: 

1. Test and inspection instructions. 
2. Troubleshooting guide. 
3. Precautions against improper maintenance. 
4. Disassembly; component removal, repair, and replacement; and reassembly 

instructions. 
5. Aligning, adjusting, and checking instructions. 
6. Demonstration and training video recording, if available. 

F. Maintenance and Service Schedules: Include service and lubrication requirements, list of 
required lubricants for equipment, and separate schedules for preventive and routine 
maintenance and service with standard time allotment. 

1. Scheduled Maintenance and Service: Tabulate actions for daily, weekly, monthly, 
quarterly, semiannual, and annual frequencies. 

2. Maintenance and Service Record: Include manufacturers' forms for recording 
maintenance. 
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G. Spare Parts List and Source Information: Include lists of replacement and repair parts, with 
parts identified and cross-referenced to manufacturers' maintenance documentation and 
local sources of maintenance materials and related services. 

H. Maintenance Service Contracts: Include copies of maintenance agreements with name and 
telephone number of service agent. 

I. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances 
and conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 

J. Drawings: Prepare drawings supplementing manufacturers' printed data to illustrate the 
relationship of component parts of equipment and systems and to illustrate control 
sequence and flow diagrams. Coordinate these drawings with information contained in 
record Drawings to ensure correct illustration of completed installation. 

1. Do not use original project record documents as part of maintenance manuals. 

1.10 PRODUCT MAINTENANCE MANUALS 

A. Product Maintenance Manual: Assemble a complete set of maintenance data indicating 
care and maintenance of each product, material, and finish incorporated into the Work. 

B. Content: Organize manual into a separate section for each product, material, and finish. 
Include source information, product information, maintenance procedures, repair 
materials and sources, and warranties and bonds, as described below. 

C. Source Information: List each product included in manual, identified by product name and 
arranged to match manual's table of contents. For each product, list name, address, and 
telephone number of Installer or supplier and maintenance service agent, and cross-
reference Specification Section number and title in Project Manual and drawing or 
schedule designation or identifier where applicable. 

D. Product Information: Include the following, as applicable: 

1. Product name and model number. 
2. Manufacturer's name. 
3. Color, pattern, and texture. 
4. Material and chemical composition. 
5. Reordering information for specially manufactured products. 

E. Maintenance Procedures: Include manufacturer's written recommendations and the 
following: 

1. Inspection procedures. 
2. Types of cleaning agents to be used and methods of cleaning. 
3. List of cleaning agents and methods of cleaning detrimental to product. 
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4. Schedule for routine cleaning and maintenance. 
5. Repair instructions. 

F. Repair Materials and Sources: Include lists of materials and local sources of materials and 
related services. 

G. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances 
and conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 017823 
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SECTION 017839 – PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for Project Record 
Documents, including the following: 

1. Record Drawings. 
2. Record Product Data. 
3. Miscellaneous record submittals. 

B. Related Requirements: 

1. Section 017300 "Execution" for final property survey. 
2. Section 017700 "Closeout Procedures" for general closeout procedures. 
3. Section 017823 "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 

1.3 CLOSEOUT SUBMITTALS 

A. Record Drawings: Comply with the following: 

1. Number of Copies: Submit one set(s) of marked-up record prints. 
2. Number of Copies: Submit copies of Record Drawings as follows: 

a. Initial Submittal: 

1) Submit PDF electronic files of scanned record prints and one set of file 
prints. 

2) Architect will indicate whether general scope of changes, additional 
information recorded, and quality of drafting are acceptable. 

b. Final Submittal: 

1) Submit PDF electronic files of scanned Record Prints and one set of file 
prints. 
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2) Include each drawing, whether or not changes and additional 
information were recorded. 

B. Record Product Data: Submit annotated PDF electronic files and directories of each 
submittal. 

1. Where record Product Data are required as part of operation and maintenance 
manuals, submit duplicate marked-up Product Data as a component of manual. 

C. Miscellaneous Record Submittals: See other Specification Sections for miscellaneous 
record-keeping requirements and submittals in connection with various construction 
activities. Submit annotated PDF electronic files and directories of each submittal. 

1.4 RECORD DRAWINGS 

A. Record Prints: Maintain one set of marked-up paper copies of the Contract Drawings and 
Shop Drawings, incorporating new and revised drawings as modifications are issued. 

1. Preparation: Mark record prints to show the actual installation, where installation 
varies from that shown originally. Require individual or entity who obtained record 
data, whether individual or entity is Installer, subcontractor, or similar entity, to 
provide information for preparation of corresponding marked-up record prints. 

a. Give particular attention to information on concealed elements that would be 
difficult to identify or measure and record later. 

b. Accurately record information in an acceptable drawing technique. 
c. Record data as soon as possible after obtaining it. 
d. Record and check the markup before enclosing concealed installations. 
e. Cross-reference record prints to corresponding photographic documentation. 

2. Content: Types of items requiring marking include, but are not limited to, the 
following: 

a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 
c. Depths of foundations. 
d. Locations and depths of underground utilities. 
e. Revisions to routing of piping and conduits. 
f. Revisions to electrical circuitry. 
g. Actual equipment locations. 
h. Duct size and routing. 
i. Locations of concealed internal utilities. 
j. Changes made by Change Order or Construction Change Directive. 
k. Changes made following Architect's written orders. 
l. Details not on the original Contract Drawings. 
m. Field records for variable and concealed conditions. 
n. Record information on the Work that is shown only schematically. 



 

 

 

MEANG BUILDING 493 BOILER REPLACEMENT 10057.003 

PROJECT RECORD DOCUMENTS 06.12.2026 017839 - 3 

3. Mark the Contract Drawings and Shop Drawings completely and accurately. Use 
personnel proficient at recording graphic information in production of marked-up 
record prints. 

4. Mark record prints with erasable, red-colored pencil. Use other colors to distinguish 
between changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or 
omitted from original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable. 

B. Record Digital Data Files: Immediately before inspection for Certificate of Substantial 
Completion, review marked-up record prints with Architect. When authorized, prepare a 
full set of corrected digital data files of the Contract Drawings, as follows: 

1. Format: Annotated PDF electronic file with comment function enabled. 
2. Incorporate changes and additional information previously marked on record prints. 

Delete, redraw, and add details and notations where applicable. 
3. Refer instances of uncertainty to Architect for resolution. 
4. Architect will furnish Contractor with one set of digital data files of the Contract 

Drawings for use in recording information. 

C. Format: Identify and date each Record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location. 

1. Record Prints: Organize record prints into manageable sets. Bind each set with 
durable paper cover sheets. Include identification on cover sheets. 

2. Format: Annotated PDF electronic file with comment function enabled. 
3. Record Digital Data Files: Organize digital data information into separate electronic 

files that correspond to each sheet of the Contract Drawings. Name each file with the 
sheet identification. Include identification in each digital data file. 

4. Identification: As follows: 

a. Project name. 
b. Date. 
c. Designation "PROJECT RECORD DRAWINGS." 
d. Name of Architect. 
e. Name of Contractor. 

1.5 RECORD PRODUCT DATA 

A. Recording: Maintain one copy of each submittal during the construction period for Project 
Record Document purposes. Post changes and revisions to Project Record Documents as 
they occur; do not wait until end of Project. 

B. Preparation: Mark Product Data to indicate the actual product installation where 
installation varies substantially from that indicated in Product Data submittal. 
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1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes in 
manufacturer's written instructions for installation. 

3. Note related Change Orders and Record Drawings where applicable. 

C. Format: Submit Record Product Data as annotated PDF electronic file or scanned PDF 
electronic file(s) of marked-up paper copy of Product Data. 

1. Include Record Product Data directory organized by Specification Section number 
and title, electronically linked to each item of Record Product Data. 

1.6 MISCELLANEOUS RECORD SUBMITTALS 

A. Assemble miscellaneous records required by other Specification Sections for miscellaneous 
record keeping and submittal in connection with actual performance of the Work. Bind or 
file miscellaneous records and identify each, ready for continued use and reference. 

B. Format: Submit miscellaneous record submittals as PDF electronic file or scanned PDF 
electronic file(s) of marked-up miscellaneous record submittals. 

1. Include miscellaneous record submittals directory organized by Specification Section 
number and title, electronically linked to each item of miscellaneous record 
submittals. 

1.7 MAINTENANCE OF RECORD DOCUMENTS 

A. Maintenance of Record Documents: Store Record Documents in the field office apart from 
the Contract Documents used for construction. Do not use Project Record Documents for 
construction purposes. Maintain Record Documents in good order and in a clean, dry, 
legible condition, protected from deterioration and loss. Provide access to Project Record 
Documents for Architect's reference during normal working hours. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 017839 
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SECTION 017900 – DEMONSTRATION AND TRAINING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for instructing Owner's 
personnel, including the following: 

1. Instruction in operation and maintenance of systems, subsystems, and equipment. 
2. Demonstration and training video recordings. 

1.2 INFORMATIONAL SUBMITTALS 

A. Instruction Program: Submit outline of instructional program for demonstration and 
training, including a list of training modules and a schedule of proposed dates, times, 
length of instruction time, and instructors' names for each training module. Include 
learning objective and outline for each training module. 

1. Indicate proposed training modules using manufacturer-produced demonstration 
and training video recordings for systems, equipment, and products in lieu of video 
recording of live instructional module. 

B. Qualification Data: For instructor. 

C. Attendance Record: For each training module, submit list of participants and length of 
instruction time. 

D. Evaluations: For each participant and for each training module, submit results and 
documentation of performance-based test. 

1.3 CLOSEOUT SUBMITTALS 

A. Demonstration and Training Video Recordings: Submit one copies within seven days of end 
of each training module. 

1. Identification: On each copy, provide an applied label with the following information: 

a. Name of Project. 
b. Name and address of videographer. 
c. Name of Architect. 
d. Name of Construction Manager. 
e. Name of Contractor. 
f. Date of video recording. 

2. Transcript: 
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a. Prepared and bound in format matching operation and maintenance manuals. 
Mark appropriate identification on front and spine of each binder. Include a 
cover sheet with same label information as the corresponding video recording. 
Include name of Project and date of video recording on each page. 

b. Prepared in PDF electronic format. Include a cover sheet with same label 
information as the corresponding video recording and a table of contents with 
links to corresponding training components. Include name of Project and date 
of video recording on each page. 

3. At completion of training, submit complete training manual(s) for Owner's use 
prepared in same PDF file format required for operation and maintenance manuals 
specified in Section 017823 "Operation and Maintenance Data." 

1.4 QUALITY ASSURANCE 

A. Facilitator Qualifications: A firm or individual experienced in training or educating 
maintenance personnel in a training program similar in content and extent to that 
indicated for this Project, and whose work has resulted in training or education with a 
record of successful learning performance. 

B. Instructor Qualifications: A factory-authorized service representative, experienced in 
operation and maintenance procedures and training. 

C. Videographer Qualifications: A professional videographer who is experienced 
photographing demonstration and training events similar to those required. 

D. Pre-instruction Conference: Review methods and procedures related to demonstration and 
training including, but not limited to, the following: 

1. Inspect and discuss locations and other facilities required for instruction. 
2. Review and finalize instruction schedule and verify availability of educational 

materials, instructors' personnel, audiovisual equipment, and facilities needed to 
avoid delays. 

3. Review required content of instruction. 
4. For instruction that must occur outside, review weather and forecasted weather 

conditions and procedures to follow if conditions are unfavorable. 

1.5 COORDINATION 

A. Coordinate instruction schedule with Owner's operations. Adjust schedule as required to 
minimize disrupting Owner's operations and to ensure availability of Owner's personnel. 

B. Coordinate instructors, including providing notification of dates, times, length of 
instruction time, and course content. 
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C. Coordinate content of training modules with content of approved emergency, operation, 
and maintenance manuals. Do not submit instruction program until operation and 
maintenance data have been reviewed and approved by Architect. 

1.6 INSTRUCTION PROGRAM 

A. Program Structure: Develop an instruction program that includes individual training 
modules for each system and for equipment not part of a system, as required by individual 
Specification Sections. 

B. Training Modules: Develop a learning objective and teaching outline for each module. 
Include a description of specific skills and knowledge that participant is expected to master. 
For each module, include instruction for the following as applicable to the system, 
equipment, or component: 

1. Basis of System Design, Operational Requirements, and Criteria: Include the 
following: 

a. System, subsystem, and equipment descriptions. 
b. Performance and design criteria if Contractor is delegated design 

responsibility. 
c. Operating standards. 
d. Regulatory requirements. 
e. Equipment function. 
f. Operating characteristics. 
g. Limiting conditions. 
h. Performance curves. 

2. Documentation: Review the following items in detail: 

a. Emergency manuals. 
b. Systems and equipment operation manuals. 
c. Systems and equipment maintenance manuals. 
d. Product maintenance manuals. 
e. Project Record Documents. 
f. Identification systems. 
g. Warranties and bonds. 
h. Maintenance service agreements and similar continuing commitments. 

3. Emergencies: Include the following, as applicable: 

a. Instructions on meaning of warnings, trouble indications, and error messages. 
b. Instructions on stopping. 
c. Shutdown instructions for each type of emergency. 
d. Operating instructions for conditions outside of normal operating limits. 
e. Sequences for electric or electronic systems. 
f. Special operating instructions and procedures. 
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4. Operations: Include the following, as applicable: 

a. Startup procedures. 
b. Equipment or system break-in procedures. 
c. Routine and normal operating instructions. 
d. Regulation and control procedures. 
e. Control sequences. 
f. Safety procedures. 
g. Instructions on stopping. 
h. Normal shutdown instructions. 
i. Operating procedures for emergencies. 
j. Operating procedures for system, subsystem, or equipment failure. 
k. Seasonal and weekend operating instructions. 
l. Required sequences for electric or electronic systems. 
m. Special operating instructions and procedures. 

5. Adjustments: Include the following: 

a. Alignments. 
b. Checking adjustments. 
c. Noise and vibration adjustments. 
d. Economy and efficiency adjustments. 

6. Troubleshooting: Include the following: 

a. Diagnostic instructions. 
b. Test and inspection procedures. 

7. Maintenance: Include the following: 

a. Inspection procedures. 
b. Types of cleaning agents to be used and methods of cleaning. 
c. List of cleaning agents and methods of cleaning detrimental to product. 
d. Procedures for routine cleaning. 
e. Procedures for preventive maintenance. 
f. Procedures for routine maintenance. 
g. Instruction on use of special tools. 

8. Repairs: Include the following: 

a. Diagnosis instructions. 
b. Repair instructions. 
c. Disassembly; component removal, repair, and replacement; and reassembly 

instructions. 
d. Instructions for identifying parts and components. 
e. Review of spare parts needed for operation and maintenance. 
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C. Assemble educational materials necessary for instruction, including documentation and 
training module. Assemble training modules into a training manual organized in 
coordination with requirements in Section 017823 "Operation and Maintenance Data." 

D. Set up instructional equipment at instruction location. 

1.7 INSTRUCTION 

A. Facilitator: Engage a qualified facilitator to prepare instruction program and training 
modules, to coordinate instructors, and to coordinate between Contractor and Owner for 
number of participants, instruction times, and location. 

B. Engage qualified instructors to instruct Owner's personnel to adjust, operate, and maintain 
systems, subsystems, and equipment not part of a system. 

1. Architect will furnish an instructor to describe basis of system design, operational 
requirements, criteria, and regulatory requirements. 

2. Owner will furnish an instructor to describe Owner's operational philosophy. 
3. Owner will furnish Contractor with names and positions of participants. 

C. Scheduling: Provide instruction at mutually agreed-on times. For equipment that requires 
seasonal operation, provide similar instruction at start of each season. 

1. Schedule training with Owner with at least seven days' advance notice. 

D. Training Location and Reference Material: Conduct training on-site in the completed and 
fully operational facility using the actual equipment in-place. Conduct training using final 
operation and maintenance data submittals. 

E. Cleanup: Collect used and leftover educational materials and give to Owner. Remove 
instructional equipment. Restore systems and equipment to condition existing before 
initial training use. 

1.8 DEMONSTRATION AND TRAINING VIDEO RECORDINGS 

A. General: Engage a qualified commercial videographer to record demonstration and 
training video recordings. Record each training module separately. Include classroom 
instructions and demonstrations, board diagrams, and other visual aids, but not student 
practice. 

1. At beginning of each training module, record each chart containing learning objective 
and lesson outline. 

B. Digital Video Recordings: Provide high-resolution, digital video in MPEG format, produced 
by a digital camera with minimum sensor resolution of 12 megapixels and capable of 
recording in full HD mode with vibration reduction technology. 

1. Submit video recordings on CD-ROM or thumb drive. 
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2. File Hierarchy: Organize folder structure and file locations in accordance with Project 
Manual table of contents. Provide complete screen-based menu. 

3. File Names: Utilize file names based on name of equipment generally described in 
video segment, as identified in Project specifications. 

4. Contractor and Installer Contact File: Using appropriate software, create a file for 
inclusion on the equipment demonstration and training recording that describes the 
following for each Contractor involved on the Project, arranged in accordance with 
Project Manual table of contents: 

a. Name of Contractor/Installer. 
b. Business address. 
c. Business phone number. 
d. Point of contact. 
e. Email address. 

C. Recording: Mount camera on tripod before starting recording, unless otherwise necessary 
to adequately cover area of demonstration and training. Display continuous running time. 

1. Film training session(s) in segments not to exceed 15 minutes. 

a. Produce segments to present a single significant piece of equipment per 
segment. 

b. Organize segments with multiple pieces of equipment to follow order of 
Project Manual table of contents. 

c. Where a training session on a particular piece of equipment exceeds 15 
minutes, stop filming and pause training session. Begin training session again 
upon commencement of new filming segment. 

D. Light Levels: Verify light levels are adequate to properly light equipment. Verify equipment 
markings are clearly visible prior to recording. 

1. Furnish additional portable lighting as required. 

E. Narration: Describe scenes on video recording by audio narration by microphone while 
recording or dubbing audio narration off-site after video recording is taken. Include 
description of items being viewed. 

F. Transcript: Provide a transcript of the narration. Display images and running time captured 
from videotape opposite the corresponding narration segment. 

G. Preproduced Video Recordings: Provide video recordings used as a component of training 
modules in same format as recordings of live training. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 017900 
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	1.1 LIST OF DRAWINGS
	A. Drawings: Drawings that will be enumerated in the Owner/Contractor Agreement as part of the Contract Documents are listed on the Table of Contents page of the separately bound drawing set titled MEANG Building 493 Boiler Replacement, dated June 12,...
	1. The words "Resource Drawing" or "For information" after the titles of drawings indicate that those drawings are not intended to be incorporated in the Contract Documents.
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	MECHANICAL


	001113 Notice to Contractors for Email Bid 20 February 2025
	002113 Instructions to Bidders 31 March 2023
	1. Bidder Requirements
	1.1 A bidder is a Contractor which is evidently qualified, or has been specifically pre-qualified by the Bureau of General Services, to bid on the proposed project described in the Bid Documents.
	1.2 Contractors and Subcontractors bidding on projects that utilize Filed Sub-bids shall follow the requirements outlined in these Bid Documents for such projects.  See Section 00 22 13 for additional information.
	1.3 Contractors and Subcontractors are not eligible to bid on the project when their access to project design documents prior to the bid period distribution of documents creates an unfair bidding advantage.  Prohibited access includes consultation wit...
	1.4 Each bidder is responsible for becoming thoroughly familiar with the Bid Documents prior to submitting a bid.  The failure of a bidder to review evident site conditions, to attend available pre-bid conferences, or to receive, examine, or act on ad...
	1.5 Prior to the award of the contract, General Contractor bidders or Filed Sub-bidders may be required to provide documented evidence to the Owner or the Bureau showing compliance with the provisions of this section, their business experience, financ...
	1.6 The selected General Contractor bidder will be required to provide proof of insurance before a contract can be executed.
	1.7 Contracts developed from this bid shall not be assigned, sublet or transferred without the written consent of the Owner.
	1.8 By submitting a bid the Contractor attests that it has not been declared ineligible to bid on State of Maine projects.  The Director of the Bureau of General Services may disallow award of this contract to any Contractor if there is evidence that ...
	1.9 The Contractor attests that it is not presently indicted for or otherwise criminally or civilly charged by a Federal, State or local government entity with commission of any of the following offenses and has not within a three-year period precedin...
	1.10 The Contractor shall not make any award or permit any award (subgrant or contract) at any tier to any party which is debarred or suspended or is otherwise excluded from or ineligible for participation in Federal assistance programs or State of Ma...

	2. Authority of Owner
	2.1 The Owner reserves the right to accept or reject any or all bids as may best serve the interest of the Owner.
	2.2 Subject to the Owner’s stated right to accept or reject any or all bids, the Contractor shall be selected on the basis of the lowest dollar value of an acceptable Base Bid, or any combination of Base Bid plus Alternate Bids, as well as other limit...
	2.3 The Owner reserves the right to require Bid Bonds or Performance and Payment Bonds for any project of any contract value.

	3. Submitting Bids and Bid Requirements
	3.1 Each bid shall be submitted on the forms provided in the Bid Documents.
	3.2 Each bid shall be valid for a period of thirty calendar days following the Project bid closing date and time.  The bid expiration date may be extended in unusual circumstances by mutual consent of the Bidder and the Owner.  The bid amount shall no...
	3.3 Any provision contained in a bid which shows cost escalation, or any modification of schedule or other requirements shall not be accepted.  Such a provision causes the bid to be invalid, or, at the discretion of the Owner and BGS, that element of ...
	3.4 Bidders shall include a Bid Bond or other approved bid security with the bid form submitted to the Owner when the bid form indicates such bid security is required.  The bond value shall be 5% of the bid amount.  The form of bond is shown in sectio...
	3.5 Bidders recognize that inclusion of contract bonds and the cost of those bonds is dependent on the awarded contract dollar value.  Therefore, a Base Bid, or any combination of Base Bid plus Alternate Bids, as well as other limited cost modificatio...
	3.6 Bidders may modify bids in writing, by the same means as the original bid submission, prior to the bid closing time.  Such written amendments shall not disclose the amount of the initial bid.  If so disclosed, the entire bid is considered invalid.
	3.7 Bidders implicitly acknowledge all Addenda issued when they submit the bid form.  By usual practice the Consultant shall not issue Addenda less than 72 hours prior to the bid closing time, to allow ample time for bidders to incorporate the informa...
	3.8 A bid may be withdrawn without penalty if a written request by the bidder is presented to the Owner prior to the bid closing time.  Such written withdrawal requests are subject to verification as required by the Bureau.
	A bid may be withdrawn without penalty after the bid closing time if, in the determination of the Bureau, evidence provided by the Contractor shows an apparent unintended error such as a miscalculation, or an erroneous number on estimating documents, ...
	3.9 In the event State of Maine Offices unexpectedly close on the published date of a public bid opening in the location of that bid opening, prior to the time of the scheduled deadline, the new deadline for the public bid opening will be the followin...
	3.10 The Owner may require, in a Notice of Intent to Award letter to the apparent low bidder, a Schedule of Values, Project Schedule, and List of Subcontractors and Suppliers as both a demonstration of capability of the Bidder and as a condition of aw...
	3.11 Projects which require a State of Maine wage determination will include that schedule as part of the Bid Documents.  See section 00 73 46, if such rates are required.
	3.12 Projects which require compliance with the Davis-Bacon Act are subject to the regulations contained the Code for Federal Regulations and the federal wage determination which is made a part of the Bid Documents.  See section 00 73 46, if such rate...
	3.13 The Owner is exempt from the payment of Maine State sales and use taxes as provided in 36 M.R.S. §1760 (1).   The Contractor and Subcontractors shall not include taxes on exempt items in the construction contract.
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	005213 Contract Agreement SAMPLE 16 December 2024
	State of Maine
	CONSTRUCTION CONTRACT
	ARTICLE 5   OWNER'S RESPONSIBILITIES
	ARTICLE 6   INSTRUMENTS OF SERVICE

	006113.13 Contractor Performance Bond SAMPLE 14 February 2024
	006113.16 Contractor Payment Bond SAMPLE 14 February 2024
	007100 Definitions 11 February 2022_1
	007213 General Conditions 27 April 2021_0
	1.  Preconstruction Conference
	1.1 The Contractor shall, upon acceptance of a contract and prior to commencing work, schedule a preconstruction conference with the Owner and Consultant.  The purpose of this conference is as follows.
	1.1.1 Introduce all parties who have a significant role in the Project, including:
	Owner (State agency or other contracting entity)
	Owner's Representative
	Consultant (Architect or Engineer)
	Subconsultants
	Clerk-of-the-works
	Contractor (GC)
	Superintendent
	Subcontractors
	Other State agencies
	Construction testing company
	Commissioning agent
	Special Inspections agent
	Bureau of General Services (BGS);
	1.1.2 Review the responsibilities of each party;
	1.1.3 Review any previously-identified special provisions of the Project;
	1.1.4 Review the Schedule of the Work calendar submitted by the Contractor to be approved by the Owner and Consultant;
	1.1.5 Review the Schedule of Values form submitted by the Contractor to be approved by the Owner and Consultant;
	1.1.6 Establish routines for Shop Drawing approval, contract changes, requisitions, et cetera;
	1.1.7 discuss jobsite issues;
	1.1.8 Discuss Project close-out procedures;
	1.1.9 Provide an opportunity for clarification of Contract Documents before work begins; and
	1.1.10 Schedule regular meetings at appropriate intervals for the review of the progress of the Work.


	2. Intent and Correlation of Contract Documents
	2.1 The intent of the Contract Documents is to describe the complete Project.  The Contract Documents consist of various components; each component complements the others.  What is shown as a requirement by any one component shall be inferred as a req...
	2.2 The Contractor shall furnish all labor, equipment and materials, tools, transportation, insurance, services, supplies, operations and methods necessary for, and reasonably incidental to, the construction and completion of the Project.  Any work th...
	2.3 The Contractor shall not utilize any apparent error or omission in the Contract Documents to the disadvantage of the Owner.  The Contractor shall promptly notify the Consultant in writing of such errors or omissions.  The Consultant shall make any...

	3. Additional Drawings and Specifications
	3.1 Upon the written request of the Contractor, the Owner shall provide, at no expense to the Contractor, up to five sets of printed Drawings and Specifications for the execution of the Work.
	3.2 The Consultant shall promptly furnish to the Contractor revised Drawings and Specifications, for the area of the documents where those revisions apply, when corrections or clarifications are made by the Consultant.  All such information shall be c...

	4. Ownership of Contract Documents
	4.1 The designs represented on the Contract Documents are the property of the Consultant.  The Drawings and Specifications shall not be used on other work without consent of the Consultant.

	5. Permits, Laws, and Regulations
	5.1 The Owner is responsible for obtaining any zoning approvals or other similar local project approvals necessary to complete the Work, unless otherwise specified in the Contract Documents.
	5.2 The Owner is responsible for obtaining Maine Department of Environmental Protection, Maine Department of Transportation, or other similar state government project approvals necessary to complete the Work, unless otherwise indicated in the Contract...
	5.3 The Owner is responsible for obtaining any federal agency project approvals necessary to complete the Work, unless otherwise indicated in the Contract Documents.
	5.4 The Owner is responsible for obtaining all easements for permanent structures or permanent changes in existing facilities.
	5.5 The Contractor is responsible for obtaining and paying for all permits and licenses necessary for the implementation of the Work.  The Contractor shall notify the Owner of any delays, variance or restrictions that may result from the issuing of pe...
	5.6 The Contractor shall comply with all ordinances, laws, rules and regulations and make all required notices bearing on the implementation of the Work.  In the event the Contractor observes disagreement between the Drawings and Specifications and an...
	5.7 The Contractor shall comply with local, state and federal regulations regarding construction safety and all other aspects of the Work.
	5.8 The Contractor shall comply with the Maine Code of Fair Practices and Affirmative Action, 5 M.R.S. §784 (2).

	6. Taxes
	6.1 The Owner is exempt from the payment of Maine State sales and use taxes as provided in 36 M.R.S. §1760 (1).   The Contractor and Subcontractors shall not include taxes on exempt items in the construction contract.
	6.2 Section 1760 further provides in subsection 61 that sales to a construction contractor or its subcontractor of tangible personal property that is to be physically incorporated in, and become a permanent part of, real property for sale to or owned ...
	6.3 The Contractor may contact Maine Revenue Services, 24 State House Station, Augusta, Maine 04333 for guidance on tax exempt regulations authorized by 36 M.R.S. §1760 and detailed in Rule 302 (18-125 CMR 302).

	7. Labor and Wages
	7.1 The Contractor shall conform to the labor laws of the State of Maine, and all other laws, ordinances, and legal requirements affecting the work in Maine.
	7.2 The Consultant shall include a wage determination document prepared by the Maine Department of Labor in the Contract Documents for state-funded contracts in excess of $50,000.  The document shows the minimum wages required to be paid to each categ...
	7.3 On projects requiring a Maine wage determination, the Contractor shall submit monthly payroll records to the Owner ("the contracting agency") showing the name and occupation of all workers and all independent contractors employed on the project.  ...
	7.4 The Contractor shall not reveal, in the payroll records submitted to the Owner, personal information regarding workers and independent contractors, other than the information described above.  Such information shall not include Social Security num...
	7.5 The Contractor shall conform to Maine statute (39-A M.R.S. §105-A (6)) by providing to the Workers’ Compensation Board a list of all subcontractors and independent contractors on the job site and a record of the entity to whom that subcontractor o...
	7.6 The Contractor shall enforce strict discipline and good order among their employees at all times, and shall not employ any person unfit or unskilled to do the work assigned to them.
	7.7 The Contractor shall promptly pay all employees when their compensation is due, shall promptly pay all others who have billed and are due for materials, supplies and services used in the Work, and shall promptly pay all others who have billed and ...
	7.8 The Contractor may contact the Maine Department of Labor, 54 State House Station, Augusta, Maine 04333 for guidance on labor issues.
	7.9 The Contractor may contact the Maine Workers’ Compensation Board, 27 State House Station, Augusta, Maine 04333 for guidance on workers' compensation issues.

	8. Indemnification
	8.1 The Contractor shall indemnify and hold harmless the Owner and its officers and employees from and against any and all damages, liabilities, and costs, including reasonable attorney’s fees, and defense costs, for any and all injuries to persons or...
	8.2 The Contractor shall notify the Owner promptly of all claims arising out of the performance of work under this Agreement by the Contractor, its employees or agents, officers or subcontractors.
	8.3 This indemnity provision shall survive the termination of the Agreement, completion of the project or the expiration of the term of the Agreement.

	9. Insurance Requirements
	9.1 The Contractor shall provide, with each original of the signed Contract, an insurance certificate or certificates acceptable to the Owner and BGS.  The Contractor shall submit insurance certificates to the Owner and BGS at the commencement of this...
	9.2 The Owner does not warrant or represent that the insurance required herein constitutes an insurance portfolio which adequately addresses all risks faced by the Contractor or its Subcontractors.  The Contractor is responsible for the existence, ext...
	9.3 The Contractor shall procure and maintain primary insurance for the duration of the Project and, if written on a Claims-Made basis, shall also procure and maintain Extended Reporting Period (ERP) insurance for the period of time that any claims co...
	9.3.1 The Contractor shall have Workers’ Compensation insurance for all employees on the Project site in accordance with the requirements of the Workers’ Compensation law of the State of Maine.  Minimum acceptable limits for Employer’s Liability are:
	9.3.2 The Contractor shall have Commercial General Liability insurance providing coverage for bodily injury and property damage liability for all hazards of the Project including premise and operations, products and completed operations, contractual, ...
	9.3.3 The Contractor shall have Automobile Liability insurance against claims for bodily injury, death or property damage resulting from the maintenance, ownership or use of all owned, non-owned and hired automobiles, trucks and trailers.  Minimum acc...
	9.3.4 For the portion of a project which is new construction, the Contractor shall procure and maintain Builder’s Risk insurance naming the Owner, Contractor, and any Subcontractor as insureds as their interest may appear.  Covered causes of loss form...
	9.3.5 The Contractor shall have Owner’s Protective Liability insurance for contract values $50,000 and above, naming the Owner as the Named Insured.  Minimum acceptable limits are:


	10. Contract Bonds
	10.1 When noted as required in the Bid Documents, the Contractor shall provide to the Owner a Performance Bond and a Payment Bond, or "contract bonds", upon execution of the contract.  Each bond value shall be for the full amount of the contract and i...
	10.2 The contract bonds shall continue in effect for one year after final acceptance of the contract to protect the Owner’s interest in connection with the one year guarantee of workmanship and materials and to assure settlement of claims for the paym...

	11. Patents and Royalties
	11.1 The Contractor shall, for all time, secure for the Owner the free and undisputed right to the use of any patented articles or methods used in the Work.  The expense of defending any suits for infringement or alleged infringement of such patents s...
	11.2 Any royalty payments related to the work done by the Contractor for the Project shall be borne by the Contractor.  The Contractor shall hold the Owner harmless regarding any royalty payments that may arise due to installations made by the Contrac...

	12. Surveys, Layout of Work
	12.1 The Owner shall furnish all property surveys unless otherwise specified.
	12.2 The Contractor is responsible for correctly staking out the Work on the site.  The Contractor shall employ a competent surveyor to position all construction on the site.  The surveyor shall run the axis lines, establish correct datum points and c...
	12.3 The Contractor shall lay out all work from dimensions given on the Drawings.  The Contractor shall take measurements and verify dimensions of any existing work that affects the Work or to which the Work is to be fitted.  The Contractor is solely ...

	13. Record of Documents
	13.1 The Contractor shall maintain one complete set of Contract Documents on the jobsite, in good order and current status, for access by the Owner and Consultant.
	13.2 The Contractor shall maintain, continuously updated, complete records of Requests for Information, Architectural Supplemental Instructions (or equivalent), Information Bulletins, supplemental sketches, Change Order Proposals, Change Orders, Shop ...

	14. Allowances
	14.1 The Contract Price shall include all allowances described in the Contract Documents.  The Contractor shall include all overhead and profit necessary to implement each allowance in their Contract Price.
	14.2 The Contractor shall not be required to employ parties for allowance work against whom the Contractor has a reasonable objection.  In such a case, the Contractor shall notify the Owner in writing of their position and shall propose an alternative...

	15. Shop Drawings
	15.1 The Contractor shall administer Shop Drawings prepared by the Contractor, Subcontractors, suppliers or others to conform to the approved Schedule of the Work.  The Contractor shall verify all field measurements, check and authorize all Shop Drawi...
	15.2 The Consultant shall review and acknowledge Shop Drawings, with reasonable promptness, for general conformity with the design concept of the project and compliance with the information provided in the Contract Documents.
	15.3 The Contractor shall provide monthly updated logs containing: requests for information, information bulletins, supplemental instructions, supplemental sketches, change order proposals, change orders, submittals, testing and deficiencies.
	15.4 The Contractor shall make any corrections required by the Consultant, and shall submit a quantity of corrected copies as may be needed.  The acceptance of Shop Drawings or schedules by the Consultant shall not relieve the Contractor from responsi...

	16. Samples
	16.1 The Contractor shall furnish for approval, with reasonable promptness, all samples as directed by the Consultant.  The Consultant shall review and approve such samples, with reasonable promptness, for general conformity with the design concept of...

	17. Substitutions
	17.1 The Contractor shall furnish items and materials described in the Contract Documents.  If the item or material specified describes a proprietary product, or uses the name of a manufacturer, the term “or approved equal” shall be implied, if it is ...
	17.2 The Contractor may submit detailed information about a proposed substitution to the Consultant for consideration.  Particular models of items and particular materials which the Contractor asserts to be equal to the items and materials identified ...
	17.3 The Consultant may request additional information about the proposed substitution.  The approval or rejection of a proposed substitution may be based on timeliness of the request, source of the information, the considerations of minimum standards...
	17.4 The duration of a substitution review process can not be the basis for a claim for delay in the Schedule of the Work.

	18. Assignment of Contract
	18.1 The Contractor shall not assign or sublet the contract as a whole without the written consent of the Owner.  The Contractor shall not assign any money due to the Contractor without the written consent of the Owner.

	19. Separate Contracts
	19.1 The Owner reserves the right to create other contracts in connection with this Project using similar General Conditions.  The Contractor shall allow the Owner's other contractors reasonable opportunity for the delivery and storage of materials an...
	19.2 The Contractor shall promptly report to the Consultant and Owner any apparent deficiencies in work of the Owner's other contractors that impacts the proper execution or results of the Contractor.  The Contractor’s failure to observe or report any...
	19.3 Similarly, the Contractor shall promptly report to the Consultant and Owner any apparent deficiencies in their own work that would impact the proper execution or results of the Owner's other contractors.
	19.4 The Contractor shall report to the Consultant and Owner any conflicts or claims for damages with the Owner's other contractors and settle such conflicts or claims for damages by mutual agreement or arbitration, if necessary, at no expense to the ...
	19.5 In the event the Owner's other contractors sue the Owner regarding any damage alleged to have been caused by the Contractor, the Owner shall notify the Contractor, who shall defend such proceedings at the Contractor's expense.  The Contractor sha...

	20. Subcontracts
	20.1 The Contractor shall not subcontract any part of this contract without the written permission of the Owner.
	20.2 The Contractor shall submit a complete list of named Subcontractors and material suppliers to the Consultant and Owner for approval by the Owner prior to commencing work.  The Subcontractors named shall be reputable companies of recognized standi...
	20.3 The Contractor shall not employ any Subcontractor or use any material until they have been approved, or where there is reason to believe the resulting work will not comply with the Contract Documents.
	20.4 The Contractor, not the Owner, is as fully responsible for the acts and omissions of Subcontractors and of persons employed by them, as the Contractor is for the acts and omissions of persons directly or indirectly employed by the Contractor.
	20.5 Neither the Contract Documents nor any Contractor-Subcontractor contract shall indicate, infer or create any direct contractual relationship between any Subcontractor and the Owner.

	21. Contractor-Subcontractor Relationship
	21.1 The Contractor shall be bound to the Subcontractor by all the obligations in the Contract Documents that bind the Contractor to the Owner.
	21.2 The Contractor shall pay the Subcontractor, in proportion to the dollar value of the work completed and requisitioned by the Subcontractor, the approved dollar amount allowed to the Contractor no more than seven days after receipt of payment from...
	21.3 The Contractor shall pay the Subcontractor accordingly if the Contract Documents or the subcontract provide for earlier or larger payments than described in the provision above.
	21.4 The Contractor shall pay the Subcontractor for completed and requisitioned subcontract work, less retainage, no more than seven days after receipt of payment from the Owner for the Contractor's approved Requisition for Payment, even if the Consul...
	21.5 The Contractor shall not make a claim for liquidated damages or penalty for delay in any amount in excess of amounts that are specified by the subcontract.
	21.6 The Contractor shall not make a claim for services rendered or materials furnished by the Subcontractor unless written notice is given by the Contractor to the Subcontractor within ten calendar days of the day in which the claim originated.
	21.7 The Contractor shall give the Subcontractor an opportunity to present and to submit evidence in any progress conference or disputes involving subcontract work.
	21.8 The Contractor shall pay the Subcontractor a just share of any fire insurance payment received by the Contractor.
	21.9 The Subcontractor shall be bound to the Contractor by the terms of the Contract Documents and assumes toward the Contractor all the obligations and responsibilities that the Contractor, by those documents, assumes toward the Owner.
	21.10 The Subcontractor shall submit applications for payment to the Contractor in such reasonable time as to enable the Contractor to apply for payment as specified.
	21.11 The Subcontractor shall make any claims for extra cost, extensions of time or damages, to the Contractor in the manner provided in these General Conditions for like claims by the Contractor to the Owner, except that the time for the Subcontracto...

	22. Supervision of the Work
	22.1 During all stages of the Work the Contractor shall have a competent superintendent, with any necessary assistant superintendents, overseeing the project.  The superintendent shall not be reassigned without the consent of the Owner unless a superi...
	22.2 The superintendent represents the Contractor on the jobsite.  Directives given by the Consultant or Owner to the superintendent shall be as binding as if given directly to the Contractor's main office.  All important directives shall be confirmed...
	22.3 The Contractor shall provide supervision of the Work equal to the industry's highest standard of care.  The superintendent shall carefully study and compare all Contract Documents and promptly report any error, inconsistency or omission discovere...

	23. Observation of the Work
	23.1 The Contractor shall allow the Owner, the Consultant and the Bureau continuous access to the site for the purpose of observation of the progress of the work.  All necessary safeguards and accommodations for such observations shall be provided by ...
	23.2 The Contractor shall coordinate all required testing, approval or demonstration of the Work.  The Contractor shall give sufficient notice to the appropriate parties of readiness for testing, inspection or examination.
	23.3 The Contractor shall schedule inspections and obtain all required certificates of inspection for inspections by a party other than the Consultant.
	23.4 The Consultant shall make all scheduled observations promptly, prior to the work being concealed or buried by the Contractor.  If approval of the Work is required of the Consultant, the Contractor shall notify the Consultant of the construction s...
	23.5 The Consultant may order reexamination of questioned work, and, if so ordered, the work must be uncovered by the Contractor.  If the work is found to conform to the Contract Documents, the Owner shall pay the expense of the reexamination and reme...
	23.6 The Bureau shall periodically observe the Work during the course of construction and make recommendations to the Contractor or Consultant as necessary.  Such recommendations shall be considered and implemented through the usual means for changes ...

	24. Consultant's Status
	24.1 The Consultant represents the Owner during the construction period, and observes the work in progress on behalf of the Owner.  The Consultant has authority to act on behalf of the Owner only to the extent expressly provided by the Contract Docume...
	24.2 The Consultant is the interpreter of the conditions of the contract and the judge of its performance.  The Consultant shall favor neither the Owner nor the Contractor, but shall use the Consultant’s powers under the contract to enforce faithful p...
	24.3 In the event of the termination of the Consultant's employment on the project prior to completion of the work, the Owner shall appoint a capable and reputable replacement.  The status of the new Consultant relative to this contract shall be that ...

	25. Management of the Premises
	25.1 The Contractor shall place equipment and materials, and conduct activities on the premises in a manner that does not unreasonably hinder site circulation, environmental stability, or any long term effect.  Likewise, the Consultant's directions sh...
	25.2 The Contractor shall not use the premises for any purpose other than that which is directly related to the scope of work.  The Owner shall not use the premises for any purpose incompatible with the proposed work simultaneous to the work of the Co...
	25.3 The Contractor shall enforce the Consultant’s instructions regarding information posted on the premises such as signage and advertisements, as well as activities conducted on the premises such as fires, and smoking.
	25.4 The Owner may occupy any part of the Project that is completed with the written consent of the Contractor, and without prejudice to any of the rights of the Owner or Contractor.  Such use or occupancy shall not, in and of itself, be construed as ...

	26. Safety and Security of the Premises
	26.1 The Contractor shall designate, and make known to the Consultant and the Owner, a safety officer whose duty is the prevention of accidents on the site.
	26.2 The Contractor shall continuously maintain security on the premises and protect from unreasonable occasion of injury all people authorized to be on the job site.  The Contractor shall also effectively protect the property and adjacent properties ...
	26.3 The Contractor shall take all necessary precautions to ensure the safety of workers and others on and adjacent to the site, abiding by applicable local, state and federal safety regulations. The Contractor shall erect and continuously maintain sa...
	26.4 The Contractor shall restore the premises to conditions that existed prior to the start of the project at areas not intended to be altered according to the Contract Documents.
	26.5 The Contractor shall protect existing utilities and exercise care working in the vicinity of utilities shown in the Drawings and Specifications or otherwise located by the Contractor.
	26.6 The Contractor shall protect from damage existing trees and other significant plantings and landscape features of the site which will remain a permanent part of the site.  If necessary or indicated in the Contract Documents, tree trunks shall be ...
	26.7 The Contractor shall repair or replace damage to the Work caused by the Contractor’s or Subcontractor’s forces, including that which is reasonably protected, at the expense of the responsible party.
	26.8 The Contractor shall not load, or allow to be loaded, any part of the Project with a force which imperils personal or structural safety.  The Consultant may consult with the Contractor on such means and methods of construction, however, the ultim...
	26.9 The Contractor shall not jeopardize any work in place with subsequent construction activities such as blasting, drilling, excavating, cutting, patching or altering work.  The Consultant must approve altering any structural components of the proje...
	26.10 The Contractor may act with their sole discretion in emergency situations that potentially effect health, life or serious damage to the premises or adjacent properties, to prevent such potential loss or injury.  The Contractor may negotiate with...
	26.11 The Contractor and Subcontractors shall have no responsibility for the identification, discovery, presence, handling, removal or disposal of, or exposure of persons to, hazardous materials in any form at the project site.  The Contractor shall a...
	26.12 The Contractor shall keep the premises free of any unsafe accumulation of waste materials caused by the work.  The Contractor shall regularly keep the spaces “broom clean”.  See the Close-out of the Work provisions of this section regarding clea...

	27. Changes in the Work
	27.1 The Contractor shall not proceed with extra work without an approved Change Order or Construction Change Directive.  A Change Order which has been properly signed by all parties shall become a part of the contract.
	27.2 A Change Order is the usual document for directing changes in the Work.  In certain circumstances, however, the Owner may utilize a Construction Change Directive to direct the Contractor to perform changes in the Work that are generally consisten...
	27.3 The Consultant shall prepare the Construction Change Directive representing a complete scope of work, with proposed Contract Price and Contract Time revisions, if any, clearly stated.
	27.4 The Contractor shall promptly carry out a Construction Change Directive which has been signed by the Owner and the Consultant.  Work thus completed by the Contractor constitutes the basis for a Change Order.  Changes in the Contract Price and Con...
	27.5 The method of determining the dollar value of extra work shall be by:
	.1 an estimate of the Contractor accepted by Owner as a lump sum, or
	.2 unit prices named in the contract or subsequently agreed upon, or
	.3 cost plus a designated percentage, or
	.4 cost plus a fixed fee.

	27.6 The Contractor shall determine the dollar value of the extra work for both the lump sum and cost plus designated percentage methods so as not to exceed the following rates.  The rates include all overhead and profit expenses.
	.1 Contractor - for any work performed by the Contractor’s own forces, up to 20% of the cost;
	.2 Subcontractor - for work performed by Subcontractor’s own forces, up to 20% of the cost;
	.3 Contractor - for work performed by Contractor’s Subcontractor, up to 10% of the amount due the Subcontractor.

	27.7 The Contractor shall keep and provide records as needed or directed for the cost plus designated percentage method.  The Consultant shall review and certify the appropriate amount which includes the Contractor's overhead and profit.  The Owner sh...
	27.8 Cost reflected in Change Orders shall be limited to the following:  cost of materials, cost of delivery, cost of labor (including Social Security, pension, Workers' Compensation insurance, and unemployment insurance), and cost of rental of power ...
	27.9 Overhead reflected in Change Orders shall be limited to the following: bond premium, supervision, wages of clerks, time keepers, and watchmen, small tools, incidental expenses, general office expenses, and all other overhead expenses directly rel...
	27.10 The Contractor shall provide credit to the Owner for labor, materials, equipment and other costs but not overhead and profit expenses for those Change Order items that result in a net value of credit to the contract.
	27.11 The Owner may change the scope of work of the Project without invalidating the contract.  The Owner shall notify the Contractor of a change of the scope of work for the Owner's Contractors, which may affect the work of this Contractor, without i...
	27.12 The Consultant may order minor changes in the Work, not involving extra cost, which is consistent with the intent of the design or project.
	27.13 The Contractor shall immediately give written notification to the Consultant of latent conditions discovered at the site which materially differ from those represented in the Drawings or Specifications, and which may eventually result in a chang...
	27.14 The Contractor shall, within ten calendar days of receipt of the information, give written notification to the Consultant if the Contractor claims that instructions by the Consultant will constitute extra cost not accounted for by Change Order o...

	28. Correction of the Work
	28.1 The Contractor shall promptly remove from the premises all work the Consultant declares is non-conforming to the contract.  The Contractor shall replace the work properly at no expense to the Owner.  The Contractor is also responsible for the exp...
	28.2 The Owner may elect to remove non-conforming work if it is not removed by the Contractor within a reasonable time, that time defined in a written notice from the Consultant.  The Owner may elect to store removed non-conforming work not removed by...
	28.3 The Contractor shall remedy any defects due to faulty materials or workmanship and pay for any related damage to other work which appears within a period of one year from the date of substantial completion, and in accord with the terms of any gua...
	28.4 The Consultant may authorize, after a reasonable notification to the Contractor, an equitable deduction from the contract amount in lieu of the Contractor correcting non-conforming or defective work.

	29. Owner's Right to do Work
	29.1 The Owner may, using other contractors, correct deficiencies attributable to the Contractor, or complete unfinished work.  Such action shall take place only after giving the Contractor three days written notice, and provided the Consultant approv...
	29.2 The Owner may act with their sole discretion when the Contractor is unable to take action in emergency situations that potentially effect health, life or serious damage to the premises or adjacent properties, to prevent such potential loss or inj...

	30. Termination of Contract and Stop Work Action
	30.1 The Owner may, owing to a certificate of the Consultant indicating that sufficient cause exists to justify such action, without prejudice to any other right or remedy and after giving the Contractor and the Contractor’s surety seven days written ...
	.1 the contractor is adjudged bankrupt, or makes a general assignment for the benefit of its creditors, or
	.2 a receiver is appointed due to the Contractor’s insolvency, or
	.3 the Contractor persistently or repeatedly refuses or fails to provide enough properly skilled workers or proper materials, or
	.4 the Contractor fails to make prompt payment to Subcontractors or suppliers of materials or labor, or
	.5 the Contractor persistently disregards laws, ordinances or the instructions of the Consultant, or is otherwise found guilty of a substantial violation of a provision of the Contract Documents.

	30.2 The Contractor is not entitled, as a consequence of the termination of the employment of the Contractor as described above, to receive any further payment until the Work is finished.  If the unpaid balance of the contract amount exceeds the expen...
	30.3 The Contractor may, if the Work is stopped by order of any court or other public authority for a period of thirty consecutive days, and through no act or fault of the Contractor or of anyone employed by the Contractor, with seven days written not...
	30.4 The Contractor may, if the Consultant fails to issue a certificate for payment within seven days after the Contractor's formal request for payment, through no fault of the Contractor, or if the Owner fails to pay to the Contractor within 30 days ...

	31. Delays and Extension of Time
	31.1 The completion date of the contract shall be extended if the work is delayed by changes ordered in the work which have approved time extensions, or by an act or neglect of the Owner, the Consultant, or the Owner's Contractor, or by strikes, locko...
	31.2 The contract shall not be extended for delay occurring more than seven calendar days before the Contractor's claim made in writing to the Consultant.  In case of a continuing cause of delay, only one claim is necessary.
	31.3 The contract shall not be extended due to failure of the Consultant to furnish drawings if no schedule or agreement is made between the Contractor and the Consultant indicating the dates which drawings shall be furnished and fourteen calendar day...
	31.4 This article does not exclude the recovery of damages for delay by either party under other provisions in the Contract Document.

	32. Payments to the Contractor
	32.1 As noted under Preconstruction Conference in this section, the Contractor shall submit a Schedule of Values form, before the first application for payment, for approval by the Owner and Consultant.  The Consultant may direct the Contractor to pro...
	32.2 The Contractor shall submit an application for each payment (“Requisition for Payment”) on a form approved by the Owner and Consultant.  The Consultant may require receipts or other documents showing the Contractor's payments for materials and la...
	32.3 The Contractor shall submit Requisitions for Payment as the work progresses not more frequently than once each month, unless the Owner approves a more frequent interval due to unusual circumstances.  The Requisition for Payment is based on the pr...
	32.4 The Consultant shall verify and certify each Requisition for Payment which appears to be complete and correct prior to payment being made by the Owner.  The Consultant may certify an appropriate amount for materials not incorporated in the Work w...
	32.5 In the event any materials delivered but not yet incorporated in the Work have been included in a certified Requisition for Payment with payment made, and said materials thereafter are damaged, deteriorated or destroyed, or for any reason whatsoe...
	32.6 The Contractor may request certification of an appropriate dollar amount for materials not incorporated in the Work which have been delivered and suitably stored away from the site.  The Contractor shall submit bills of sale, insurance certificat...
	32.7 Subcontractors may request, and shall receive from the Consultant, copies of approved Requisitions for Payment showing the amounts certified in the Schedule of Values.
	32.8 Certified Requisitions for Payment, payments made to the Contractor, or partial or entire occupancy of the project by the Owner shall not constitute an acceptance of any work that does not conform to the Contract Documents.  The making and accept...

	33. Payments Withheld
	33.1 The Owner shall retain five percent of each payment due the Contractor as part security for the fulfillment of the contract by the Contractor.  The Owner may make payment of a portion of this “retainage” to the Contractor temporarily or permanent...
	33.2 The Consultant may withhold or nullify the whole or a portion of any Requisitions for Payment submitted by the Contractor in the amount that may be necessary, in his reasonable opinion, to protect the Owner from loss due to any of the following:
	.1 defective work not remedied;
	.2 claims filed or reasonable evidence indicating probable filing of claims;
	.3 failure to make payments properly to Subcontractors or suppliers;
	.4 a reasonable doubt that the contract can be completed for the balance then unpaid;
	.5 liability for damage to another contractor.
	The Owner shall make payment to the Contractor, in the amount withheld, when the above circumstances are removed.


	34. Liens
	34.1 The Contractor shall deliver to the Owner a complete release of all liens arising out of this contract before the final payment or any part of the retainage payment is released.  The Contractor shall provide with the release of liens an affidavit...
	34.2 In the event any lien remains unsatisfied after all payments to the Contractor are made by the Owner, the Contractor shall refund to the Owner all money that the latter may be compelled to pay in discharging such lien, including all cost and reas...

	35. Workmanship
	35.1 The Contractor shall provide materials, equipment, and installed work equal to or better than the quality specified in the Contract Documents and approved in submittal and sample.  The installation methods shall be of the highest standards, and t...
	35.2 The Contractor shall know local labor conditions for skilled and unskilled labor in order to apply the labor appropriately to the Work.  All labor shall be performed by individuals well skilled in their respective trades.
	35.3 The Contractor shall perform all cutting, fitting, patching and placing of work in such a manner to allow subsequent work to fit properly, whether that be by the Contractor, the Owner's Contractors or others.  The Owner and Consultant may advise ...
	35.4 The Contractor shall request clarification or revision of any design work by the Consultant, prior to commencing that work, in a circumstance where the Contractor believes the work cannot feasibly be completed at the highest quality, or as indica...
	35.5 The Contractor shall guarantee the Work against any defects in workmanship and materials for a period of one year commencing with the date of the Certificate of Substantial Completion, unless specified otherwise for specific elements of the proje...

	36. Close-out of the Work
	36.1 The Contractor shall remove from the premises all waste materials caused by the work.  The Contractor shall make the spaces “broom clean” unless a more thorough cleaning is specified.  The Contractor shall clean all windows and glass immediately ...
	36.2 The Owner may conduct the cleaning of the premises where the Contractor, duly notified by the Consultant, fails to adequately complete the task.  The expense of this cleaning may be deducted from the sum due to the Contractor.
	36.3 The Contractor shall participate in all final inspections and acknowledge the documentation of unsatisfactory work, customarily called the "punch list", to be corrected by the Contractor.  The Consultant shall document the successful completion o...
	36.4 The Contractor shall not call for final inspection of any portion of the Work that is not completely and permanently installed.  The Contractor may be found liable for the expenses of individuals called to final inspection meetings prematurely.
	36.5 The Contractor and all major Subcontractors shall participate in the end-of-warranty-period conference, typically scheduled close to one year after the Substantial Completion date.

	37. Date of Completion and Liquidated Damages
	37.1 The Contractor may make a written request to the Owner for an extension or reduction of time, if necessary.  The request shall include the reasons the Contractor believes justifies the proposed completion date.  The Owner may grant the revision o...
	37.2 The Contractor shall vigorously pursue the completion of the Work and notify the Owner of any factors that have, may, or will affect the approved Schedule of the Work.  The Contractor may be found responsible for expenses of the Owner or Consulta...
	37.3 The Project is planned to be done in an orderly fashion which allows for an iterative submittal review process, construction administration including minor changes in the Work and some bad weather.  The Contractor shall not file delay claims to r...
	37.4 The Consultant shall prepare the Certificate of Substantial Completion which, when signed by the Owner and the Contractor, documents the date of Substantial Completion of the Work or a designated portion of the Work.  The Owner shall not consider...
	37.5 Liquidated Damages may be deducted from the sum due to the Contractor for each calendar day that the Work remains uncompleted after the completion date specified in the Contract or an approved amended completion date.  The dollar amount per day s...
	If the original contract amount is: The per day Liquidated Damages shall be:

	38. Dispute Resolution
	38.1 Mediation
	38.1.1 A dispute between the parties which arises under this Contract which cannot be resolved through informal negotiation, shall be submitted to a neutral mediator jointly selected by the parties.
	38.1.2 Either party may file suit before or during mediation if the party, in good faith, deems it to be necessary to avoid losing the right to sue due to a statute of limitations.  If suit is filed before good faith mediation efforts are completed, t...
	38.1.3 In any mediation between the Owner and the Consultant, the Owner has the right to consolidate related claims between Owner and Contractor.

	38.2 Arbitration
	38.2.1 If the dispute is not resolved through mediation, the dispute shall be settled by arbitration.  The arbitration shall be conducted before a panel of three arbitrators.  Each party shall select one arbitrator; the third arbitrator shall be appoi...
	38.2.2 The decision of the arbitrators shall be final and binding upon all parties.  The decision may be entered in court as provided in the MUAA.
	38.2.3 The costs of the arbitration, including the arbitrators’ fees shall be borne equally by the parties to the arbitration, unless the arbitrator orders otherwise.
	38.2.4 In any arbitration between the Owner and the Consultant, the Owner has the right to consolidate related claims between Owner and Contractor.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Project information.
	2. Work covered by Contract Documents.
	3. Contractor's use of site and premises.
	4. Coordination with occupants.
	5. Work restrictions.
	6. Specification and Drawing conventions.
	7. Miscellaneous provisions.

	B. Related Requirements:
	1. Section 01 73 00 "Execution" for coordination of Owner-installed products.


	1.3 DEFINITIONS
	A. Work Package: A group of specifications, drawings, and schedules prepared by the design team to describe a portion of the Project Work for pricing, permitting, and construction.

	1.4 PROJECT INFORMATION
	A. Project Identification: Building 493 Boiler Replacement.  WBRC Project Number:  10057.003.
	1. Project Location: 101 Glenn Ave, Bangor, Maine, 04401.

	B. Owner:  Maine Air National Guard.
	1. Owner's Representative: Justin McBreairty, Deputy Base Civil Engineer.

	C. Architect:  WBRC Inc., 44 Central St, Bangor, Maine 04401.
	1. Architect's Representative:  Andy Rudnicki, 207-947-4511.

	D. Web-Based Project Software: Project software will be used for purposes of managing communication and documents during the construction stage.
	1. See Section 01 31 00 "Project Management and Coordination." for requirements for using web-based Project software.


	1.5 WORK COVERED BY CONTRACT DOCUMENTS
	A. The Work of Project is defined by the Contract Documents and includes, but is not limited to, the following:
	1. Project consists of removal of two cast-iron sectional gas fired boilers, piping, breeching and accessories, and installation of two (2) high efficiency, condensing gas boilers including venting, primary/secondary piping, controls, electrical syste...

	B. Type of Contract:
	1. Project will be constructed under a single prime contract.

	C. Construction Duration:
	1. Commencement of Construction:  The start date of construction on site will be July 03, 2026. The Contractor may start earlier as coordinated with the Owner.
	a. Replacement boiler plant is expected to be completed, tested, and operational by October 30, 2026.



	1.6 CONTRACTOR'S USE OF SITE AND PREMISES
	A. Restricted Use of Site: Contractor shall have limited use of Project site for construction operations as indicated on Drawings by the Contract limits and as indicated by requirements of this Section.
	B. Limits on Use of Site: Limit use of Project site to Work in areas indicated. Do not disturb portions of Project site beyond areas in which the Work is indicated.
	1. Limits on Use of Site: Confine construction operations to areas as shown on drawings.
	2. Driveways, Walkways and Entrances: Keep driveways and entrances serving premises clear and available to Owner, Owner's employees, and emergency vehicles at all times. Do not use these areas for parking or for storage of materials.
	a. Schedule deliveries to minimize use of driveways and entrances by construction operations.
	b. Schedule deliveries to minimize space and time requirements for storage of materials and equipment on-site.


	C. Condition of Existing Building: Maintain portions of existing building affected by construction operations in a weathertight condition throughout construction period. Repair damage caused by construction operations.
	D. Condition of Existing Grounds: Maintain portions of existing grounds, landscaping, and hardscaping affected by construction operations throughout construction period. Repair damage caused by construction operations.

	1.7 COORDINATION WITH OCCUPANTS
	A. Full Owner Occupancy: Owner will occupy Project site and existing building(s) during entire construction period. Cooperate with Owner during construction operations to minimize conflicts and facilitate Owner usage. Perform the Work so as not to int...
	1. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities. Do not close or obstruct walkways, corridors, or other occupied or used facilities without written permission from Owner and approval of authorities ha...
	2. Notify Owner not less than 72 hours in advance of activities that will affect Owner's operations.


	1.8 WORK RESTRICTIONS
	A. Comply with restrictions on construction operations.
	1. Comply with limitations on use of public streets, work on public streets, rights of way, and other requirements of authorities having jurisdiction.

	B. On-Site Work Hours: As allowed by authorities having jurisdiction and local ordinances, Monday through Friday, unless otherwise indicated. Work hours may be modified to meet Project requirements if approved by Owner and authorities having jurisdict...
	1. Weekend Hours: As allowed by authorities having jurisdiction and local ordinances, to be coordinated with authorities having jurisdiction.
	2. Early Morning Hours: As allowed by authorities having jurisdiction and local ordinances.

	C. On-Site Work Day Restrictions: Do not perform work resulting in utility shutdowns or resulting in noisy activity on-site unless coordinated with the Owner.
	D. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or others unless permitted under the following conditions and then only after arranging for temporary utility services according to requirements indicated:
	1. Notify Owner not less than two days in advance of proposed utility interruptions.
	2. Obtain Owner's written permission before proceeding with utility interruptions.

	E. Noise, Vibration, Dust, and Odors: Coordinate operations that may result in high levels of noise and vibration, dust, odors, or other disruption to Owner occupancy with Owner.
	1. Notify Owner not less than two days in advance of proposed disruptive operations.
	2. Obtain Owner's written permission before proceeding with disruptive operations.

	F. Smoking, Vaping, and Controlled Substance Restrictions: Use of tobacco products, alcoholic beverages, and other controlled substances on Owner's property is not permitted.
	G. Employee Identification:  Provide identification tags for Contractor personnel working on Project site. Require personnel to use identification tags at all times.
	H. Employee Screening: Comply with Owner's requirements for background screening of Contractor personnel working on Project site.
	1. Maintain list of approved screened personnel with Owner's representative.


	1.9 SPECIFICATION AND DRAWING CONVENTIONS
	A. Specification Content: The Specifications use certain conventions for the style of language and the intended meaning of certain terms, words, and phrases when used in particular situations. These conventions are as follows:
	1. Imperative mood and streamlined language are generally used in the Specifications. The words "shall," "shall be," or "shall comply with," depending on the context, are implied where a colon (:) is used within a sentence or phrase.
	2. Text Color: Text used in the Specifications, including units of measure, manufacturer and product names, and other text may appear in multiple colors or underlined as part of a hyperlink; no emphasis is implied by text with these characteristics.
	3. Hypertext: Text used in the Specifications may contain hyperlinks. Hyperlinks may allow for access to linked information that is not residing in the Specifications. Unless otherwise indicated, linked information is not part of the Contract Documents.
	4. Specification requirements are to be performed by Contractor unless specifically stated otherwise.

	B. Division 00 Contracting Requirements: General provisions of the Contract, including General and Supplementary Conditions, apply to all Sections of the Specifications.
	C. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work of all Sections in the Specifications.
	D. Drawing Coordination: Requirements for materials and products identified on Drawings are described in detail in the Specifications. One or more of the following are used on Drawings to identify materials and products:
	1. Terminology: Materials and products are identified by the typical generic terms used in the individual Specifications Sections.
	2. Abbreviations: Materials and products are identified by abbreviations scheduled on Drawings.
	3. Keynoting: Materials and products are identified by reference keynotes referencing Specification Section numbers found in this Project Manual.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	013300 FL - SUBMITTAL PROCEDURES-WBRC MASTER-493
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Submittal schedule requirements.
	2. Administrative and procedural requirements for submittals.


	1.3 DEFINITIONS
	A. Action Submittals: Written and graphic information and physical samples that require Architect's responsive action. Action submittals are those submittals indicated in individual Specification Sections as "action submittals."
	B. Informational Submittals: Written and graphic information and physical samples that do not require Architect's responsive action. Submittals may be rejected for not complying with requirements. Informational submittals are those submittals indicate...

	1.4 SUBMITTAL SCHEDULE
	A. Submittal Schedule: Submit, as an action submittal, a list of submittals, arranged in chronological order by dates required by construction schedule. Include time required for review, ordering, manufacturing, fabrication, and delivery when establis...

	1.5 SUBMITTAL FORMATS
	A. Submittal Information: Include the following information in each submittal:
	1. Project name.
	2. Date.
	3. Name of Architect.
	4. Name of Construction Manager.
	5. Name of Contractor.
	6. Name of firm or entity that prepared submittal.
	7. Names of subcontractor, manufacturer, and supplier.
	8. Unique submittal number, including revision identifier. Include Specification Section number with sequential alphanumeric identifier; and alphanumeric suffix for resubmittals.
	9. Category and type of submittal.
	10. Submittal purpose and description.
	11. Number and title of Specification Section, with paragraph number and generic name for each of multiple items.
	12. Drawing number and detail references, as appropriate.
	13. Indication of full or partial submittal.
	14. Location(s) where product is to be installed, as appropriate.
	15. Other necessary identification.
	16. Remarks.
	17. Signature of transmitter.

	B. Options: Identify options requiring selection by Architect.
	C. Deviations and Additional Information: On each submittal, clearly indicate deviations from requirements in the Contract Documents, including minor variations and limitations; include relevant additional information and revisions, other than those r...
	D. PDF Submittals: Prepare submittals as PDF package, incorporating complete information into each PDF file. Name PDF file with submittal number.
	E. Submittals for Web-Based Project Software: Prepare submittals as PDF files, or other format indicated by Project software website.

	1.6 SUBMITTAL PROCEDURES
	A. General Submittal Procedure Requirements for Projects Processed as Electronic Submittals: Prepare and submit submittals required by individual Specification Sections.  Types of submittals are indicated in individual Specification Sections.
	1. Submit electronic submittals for all submittals, including but not limited to, product data, shop drawings, samples, closeout submittals (i.e., O&M Manuals, Warranties, Record Drawings, etc.).
	2. Submit electronic submittals as PDF electronic files directly to the Architects Software specifically established for the Project. A brief tutorial handout will be provided at the preconstruction meeting.
	a. Submit data/drawings/etc for only one (1) Specification Section per submittal.
	b. Do not combine action and informational items in the same submittal.
	c. Informational submittals shall be clearly marked with “INFO-” at the beginning of the subject line. Architect will not return informational submittals that are in compliance.
	d. Each submittal shall be a single PDF file with portrait and/or landscape orientation applied correctly, that includes the following:
	1) A GC Transmittal Letter with details of the submittal item, including Specification Section number, type and description of what is being submitted – for example: 061753 Drawings - Wood Trusses.
	2) Include in the pdf file a cover sheet with the GC review stamp leaving sufficient space for the Architect’s review stamp.
	3) Data, drawings, etc., that relate to the submittal item.
	4) Black or red marks (arrows, circles, bubbles) to indicate specific product information as applicable.

	e. Electronic submittals are required for all documents (i.e. large format drawings and samples, etc.), unless noted otherwise.
	1) If hard copies of large format drawings are required, refer to individual Specification Sections for details and Paragraph 2.1.A.3.
	2) Samples: Hard copies are required for all samples, refer to Paragraph 2.1.A.2.e. For electronic copy instructions, refer to Paragraph 2.1.D.


	3. If HARD COPY submittals are requested use the same guidelines as in Paragraph 1.6.

	B. Coordination: Coordinate preparation and processing of submittals with performance of construction activities.
	1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and related activities that require sequential activity.
	2. Submit all submittal items required for each Specification Section concurrently unless partial submittals for portions of the Work are indicated on approved submittal schedule.
	3. Submit action submittals and informational submittals required by the same Specification Section as separate packages under separate transmittals.
	4. Coordinate transmittal of submittals for related parts of the Work specified in different Sections so processing will not be delayed because of need to review submittals concurrently for coordination.
	a. Architect reserves the right to withhold action on a submittal requiring coordination with other submittals until related submittals are received.


	C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. Time for review shall commence on Architect's receipt of submittal. No extension of the Contract Time will be authorized because of failure to transmit s...
	1. Initial Review: Allow 10 business days for initial review of each submittal. Allow additional time if coordination with subsequent submittals is required. Architect will advise Contractor when a submittal being processed must be delayed for coordin...
	2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as initial submittal.
	3. Resubmittal Review: Allow 10 business days for review of each resubmittal.
	4. Sequential Review: Where sequential review of submittals by Architect's consultants, Owner, or other parties is indicated, allow 15 business days for initial review of each submittal.
	5. Concurrent Consultant Review: Where the Contract Documents indicate that submittals may be transmitted simultaneously to Architect and to Architect's consultants, allow 15 business days for review of each submittal. Submittal will be returned to Ar...
	a. Submit one copy of submittal to concurrent reviewer in addition to specified number of copies to Architect.

	6. Submittals received after 3 PM will be processed and logged as being received on the next business day.
	7. Multiple submittal reviews: Architect will review a specific submittal section up to 2 times.  After 2 reviews, the cost of the submittal review time will be an additional service.

	D. Resubmittals: Make resubmittals in same form and number of copies as initial submittal.
	1. Note date and content of previous submittal.
	2. Note date and content of revision in label or title block and clearly indicate extent of revision.
	3. Resubmit submittals until they are marked with approval notation from Architect's action stamp.

	E. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary for performance of construction activities. Show distribution on transmi...
	F. Use for Construction: Retain complete copies of submittals on Project site. Use only final action submittals that are marked with approval notation from Architect's action stamp.

	1.7 SUBMITTAL REQUIREMENTS
	A. Product Data: Collect information into a single submittal for each element of construction and type of product or equipment.
	1. If information must be specially prepared for submittal because standard published data are unsuitable for use, submit as Shop Drawings, not as Product Data.
	2. Mark each copy of each submittal to show which products and options are applicable.
	3. Include the following information, as applicable:
	a. Manufacturer's catalog cuts.
	b. Manufacturer's product specifications.
	c. Standard color charts.
	d. Statement of compliance with specified referenced standards.
	e. Testing by recognized testing agency.
	f. Application of testing agency labels and seals.
	g. Notation of coordination requirements.
	h. Availability and delivery time information.

	4. For equipment, include the following in addition to the above, as applicable:
	a. Wiring diagrams that show factory-installed wiring.
	b. Printed performance curves.
	c. Operational range diagrams.
	d. Clearances required to other construction, if not indicated on accompanying Shop Drawings.

	5. Submit Product Data before Shop Drawings, and before or concurrent with Samples.

	B. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base Shop Drawings on reproductions of the Contract Documents or standard printed data unless submittal based on Architect's digital data drawing files is otherw...
	1. Preparation: Fully illustrate requirements in the Contract Documents. Include the following information, as applicable:
	a. Identification of products.
	b. Schedules.
	c. Compliance with specified standards.
	d. Notation of coordination requirements.
	e. Notation of dimensions established by field measurement.
	f. Relationship and attachment to adjoining construction clearly indicated.
	g. Seal and signature of professional engineer if specified.

	2. Paper Sheet Size: Except for templates, patterns, and similar full-size Drawings, submit Shop Drawings on sheets at least 8-1/2 by 11 inches, but no larger than 30 by 42 inches.

	C. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these characteristics with other materials.
	1. Transmit Samples that contain multiple, related components such as accessories together in one submittal package.
	2. Identification: Permanently attach label on unexposed side of Samples that includes the following:
	a. Project name and submittal number.
	b. Generic description of Sample.
	c. Product name and name of manufacturer.
	d. Sample source.
	e. Number and title of applicable Specification Section.
	f. Specification paragraph number and generic name of each item.

	3. Email Transmittal: Provide PDF transmittal. Include digital image file illustrating Sample characteristics, and identification information for record.
	4. Web-Based Project Software: Prepare submittals in PDF form, and upload to web-based software website. Enter required data in web-based software site to fully identify submittal.
	5. Paper Transmittal: Include paper transmittal including complete submittal information indicated.
	6. Disposition: Maintain sets of approved Samples at Project site, available for quality-control comparisons throughout the course of construction activity. Sample sets may be used to determine final acceptance of construction associated with each set.
	a. Samples that may be incorporated into the Work are indicated in individual Specification Sections. Such Samples must be in an undamaged condition at time of use.
	b. Samples not incorporated into the Work, or otherwise designated as Owner's property, are the property of Contractor.

	7. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or sections of units showing the full range of colors, textures, and patterns available.
	a. Number of Samples: Submit one full set(s) of available choices where color, pattern, texture, or similar characteristics are required to be selected from manufacturer's product line. Architect will return submittal with options selected.

	8. Samples for Verification: Submit full-size units or Samples of size indicated, prepared from same material to be used for the Work, cured and finished in manner specified, and physically identical with material or product proposed for use, and that...
	a. Number of Samples: Number of Samples: Submit one full set(s) of available choices where color, pattern, texture, or similar characteristics are required to be selected from manufacturer's product line. Architect will return submittal with options s...
	1) Submit a single Sample where assembly details, workmanship, fabrication techniques, connections, operation, and other similar characteristics are to be demonstrated.
	2) If variation in color, pattern, texture, or other characteristic is inherent in material or product represented by a Sample, submit at least three sets of paired units that show approximate limits of variations.



	D. Product Schedule: As required in individual Specification Sections, prepare a written summary indicating types of products required for the Work and their intended location. Include the following information in tabular form:
	1. Type of product. Include unique identifier for each product indicated in the Contract Documents or assigned by Contractor if none is indicated.
	2. Manufacturer and product name, and model number if applicable.
	3. Number and name of room or space.
	4. Location within room or space.

	E. Qualification Data: Prepare written information that demonstrates capabilities and experience of firm or person. Include lists of completed projects with project names and addresses, contact information of architects and owners, and other informati...
	F. Design Data: Prepare and submit written and graphic information indicating compliance with indicated performance and design criteria in individual Specification Sections. Include list of assumptions and summary of loads. Include load diagrams if ap...
	G. Closeout Submittals:  Submit closeout submittals in the following format:
	1. Submit a PDF electronic file of all materials including but not limited to O&M Manuals, Warranties, Record Drawings, etc.) following the criteria outlined in Paragraph 1.6.
	2. Submit one (1) hard copy of the same closeout O&M Manuals, Warranties, Record Drawings, etc., that was sent in the electronic copy.
	3. Include the same cover sheet with the GC review stamp as was sent in the electronic copy.

	H. Certificates:
	1. Certificates and Certifications Submittals: Submit a statement that includes signature of entity responsible for preparing certification. Certificates and certifications shall be signed by an officer or other individual authorized to sign documents...
	2. Installer Certificates: Submit written statements on manufacturer's letterhead certifying that Installer complies with requirements in the Contract Documents and, where required, is authorized by manufacturer for this specific Project.
	3. Manufacturer Certificates: Submit written statements on manufacturer's letterhead certifying that manufacturer complies with requirements in the Contract Documents. Include evidence of manufacturing experience where required.
	4. Material Certificates: Submit written statements on manufacturer's letterhead certifying that material complies with requirements in the Contract Documents.
	5. Product Certificates: Submit written statements on manufacturer's letterhead certifying that product complies with requirements in the Contract Documents.
	6. Welding Certificates: Prepare written certification that welding procedures and personnel comply with requirements in the Contract Documents. Submit record of Welding Procedure Specification and Procedure Qualification Record on AWS forms. Include ...

	I. Test and Research Reports:
	1. Compatibility Test Reports: Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of compatibility tests performed before installation of product. Include written recommendation...
	2. Field Test Reports: Submit written reports indicating and interpreting results of field tests performed either during installation of product or after product is installed in its final location, for compliance with requirements in the Contract Docu...
	3. Material Test Reports: Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting test results of material for compliance with requirements in the Contract Documents.
	4. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of tests performed before installation of product, for compliance with performance requiremen...
	5. Product Test Reports: Submit written reports indicating that current product produced by manufacturer complies with requirements in the Contract Documents. Base reports on evaluation of tests performed by manufacturer and witnessed by a qualified t...
	6. Research Reports: Submit written evidence, from a model code organization acceptable to authorities having jurisdiction, that product complies with building code in effect for Project. Include the following information:
	a. Name of evaluation organization.
	b. Date of evaluation.
	c. Time period when report is in effect.
	d. Product and manufacturers' names.
	e. Description of product.
	f. Test procedures and results.
	g. Limitations of use.



	1.8 DELEGATED-DESIGN SERVICES
	A. Performance and Design Criteria: Where professional design services or certifications by a design professional are specifically required of Contractor by the Contract Documents, provide products and systems complying with specific performance and d...
	1. If criteria indicated are insufficient to perform services or certification required, submit a written request for additional information to Architect.

	B. Delegated-Design Services Certification: In addition to Shop Drawings, Product Data, and other required submittals, submit digitally signed PDF file paper copies of certificate, signed and sealed by the responsible design professional, for each pro...
	1. Indicate that products and systems comply with performance and design criteria in the Contract Documents. Include list of codes, loads, and other factors used in performing these services.


	1.9 CONTRACTOR'S REVIEW
	A. Action Submittals and Informational Submittals: Review each submittal and check for coordination with other Work of the Contract and for compliance with the Contract Documents. Note corrections and field dimensions. Mark with approval stamp before ...
	B. Contractor's Approval: Indicate Contractor's approval for each submittal with a uniform approval stamp. Include name of reviewer, date of Contractor's approval, and statement certifying that submittal has been reviewed, checked, and approved for co...
	1. Architect will not review submittals received from Contractor that do not have Contractor's review and approval.


	1.10 ARCHITECT'S REVIEW
	A. Action Submittals:  Architect will review each submittal, make marks to indicate corrections or revisions required, and return it.  Architect will stamp each submittal with an action stamp and will mark stamp appropriately to indicate action, as fo...
	1. Reviewed, No Exceptions Taken:  Final Unrestricted Release. Work may proceed, provided it complies with the Contract Documents. Submit as a part of the record documents.
	2. Reviewed, Revise as Noted:  Final But Conditional Release. Work may proceed, provided it complies with the notations and corrections on submittals and with Contract Documents. Architect's comments shall be considered a part of the original submitta...
	3. Revise and Resubmit:  Returned for Resubmittal. Do not proceed with the work at the site or allow submittal at site. Fabrication in shop or factory may proceed on items not affected by the Architect's comments only, if approved by Architect. Revise...
	4. Rejected:  Submittal rejected in entirety.  Submit new submittal.  Where submittal is returned for other reasons, See Architect's explanation for additional information.
	5. Other, held for record, not reviewed: Other reason, or held for record, or not reviewed.

	B. Informational Submittals:  Architect will review each submittal and will not return it, or will return it if it does not comply with requirements.  Architect will forward each submittal to appropriate party.
	C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial submittals has received prior approval from Architect.
	D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned for resubmittal without review.
	E. Submittals not required by the Contract Documents may be returned by the Architect without action.
	F. Architect will not review submittals received from sources other than Contractor.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	016000 FL - Product Requirements-493
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. The Work of This Section Includes: Administrative and procedural requirements for selection of products for use in Project; product delivery, storage, and handling; manufacturers' standard warranties on products; special warranties; and comparable ...
	B. Related Requirements:
	1. Section 011000 "Summary" for Contractor requirements related to Owner-furnished products.
	2. Section 017700 "Closeout Procedures" for submitting warranties.


	1.2 DEFINITIONS
	A. Products: Items obtained for incorporating into the Work, whether purchased for Project or taken from previously purchased stock. The term "product" includes the terms "material," "equipment," "system," and terms of similar intent.
	1. Named Products: Items identified by manufacturer's product name, including make or model number or other designation shown or listed in manufacturer's published product literature that is current as of date of the Contract Documents.
	2. New Products: Items that have not previously been incorporated into another project or facility. Salvaged items or items reused from other projects are not considered new products. Items that are manufactured or fabricated to include recycled conte...
	3. Comparable Product: Product by named manufacturer that is demonstrated and approved through the comparable product submittal process described in "Comparable Products" Article, to have the indicated qualities related to type, function, dimension, i...

	B. Basis-of-Design Product Specification: A specification in which a single manufacturer's product is named and accompanied by the words "basis-of-design product," including make or model number or other designation. Published attributes and character...
	1. Evaluating Comparable Products: In addition to the basis-of-design product description, product attributes and characteristics may be listed to establish the significant qualities related to type, function, in-service performance and physical prope...

	C. Subject to Compliance with Requirements: Where the phrase "Subject to compliance with requirements" introduces a product selection procedure in an individual Specification Section, provide products qualified under the specified product procedure. I...
	D. Comparable Product Request Submittal: An action submittal requesting consideration of a comparable product, including the following information:
	1. Identification of basis-of-design product or fabrication or installation method to be replaced, including Specification Section number and title and Drawing numbers and titles.
	2. Data indicating compliance with the requirements specified in "Comparable Products" Article.

	E. Basis-of-Design Product Specification Submittal: An action submittal complying with requirements in Section 013300 "Submittal Procedures."
	F. Substitution: Refer to Section 012500 "Substitution Procedures" for definition and limitations on substitutions.

	1.3 QUALITY ASSURANCE
	A. Compatibility of Options: If Contractor is given option of selecting between two or more products for use on Project, select product compatible with products previously selected, even if previously selected products were also options.
	1. Resolution of Compatibility Disputes between Multiple Contractors:
	a. Contractors are responsible for providing products and construction methods compatible with products and construction methods of other contractors.
	b. If a dispute arises between the multiple contractors over concurrently selectable but incompatible products, Architect will determine which products will be used.


	B. Identification of Products: Except for required labels and operating data, do not attach or imprint manufacturer or product names or trademarks on exposed surfaces of products or equipment that will be exposed to view in occupied spaces or on the e...
	1. Labels: Locate required product labels and stamps on a concealed surface, or, where required for observation following installation, on a visually accessible surface that is inconspicuous.
	2. Equipment Nameplates: Provide a permanent nameplate on each item of service- or power-operated equipment. Locate on a visually accessible but inconspicuous surface. Include information essential for operation, including the following:
	a. Name of product and manufacturer.
	b. Model and serial number.
	c. Capacity.
	d. Speed.
	e. Ratings.

	3. See individual identification Sections in Divisions 21, 22, 23, and 26 for additional equipment identification requirements.


	1.4 COORDINATION
	A. Modify or adjust affected work as necessary to integrate work of approved comparable products and approved substitutions.

	1.5 PRODUCT DELIVERY, STORAGE, AND HANDLING
	A. Deliver, store, and handle products, using means and methods that will prevent damage, deterioration, and loss, including theft and vandalism. Comply with manufacturer's written instructions.
	B. Delivery and Handling:
	1. Schedule delivery to minimize long-term storage at Project site and to prevent overcrowding of construction spaces.
	2. Coordinate delivery with installation time to ensure minimum holding time for items that are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses.
	3. Deliver products to Project site in an undamaged condition in manufacturer's original sealed container or other packaging system, complete with labels and instructions for handling, storing, unpacking, protecting, and installing.
	4. Inspect products on delivery to determine compliance with the Contract Documents and that products are undamaged and properly protected.

	C. Storage:
	1. Provide a secure location and enclosure at Project site for storage of materials and equipment.
	2. Store products to allow for inspection and measurement of quantity or counting of units.
	3. Store materials in a manner that will not endanger Project structure.
	4. Store products that are subject to damage by the elements under cover in a weathertight enclosure above ground, with ventilation adequate to prevent condensation and with adequate protection from wind.
	5. Protect foam plastic from exposure to sunlight, except to extent necessary for period of installation and concealment.
	6. Comply with product manufacturer's written instructions for temperature, humidity, ventilation, and weather-protection requirements for storage.
	7. Protect stored products from damage and liquids from freezing.
	8. Provide a secure location and enclosure at Project site for storage of materials and equipment by Owner's construction forces. Coordinate location with Owner.


	1.6 PRODUCT WARRANTIES
	A. Warranties specified in other Sections are to be in addition to, and run concurrent with, other warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on product warranties do not relieve Contractor of obligations...
	1. Manufacturer's Warranty: Written standard warranty form furnished by individual manufacturer for a particular product and issued in the name of Owner or endorsed by manufacturer to Owner.
	2. Special Warranty: Written warranty required by the Contract Documents to provide specific rights for Owner and issued in the name of Owner or endorsed by manufacturer to Owner.

	B. Special Warranties: Prepare a written document that contains appropriate terms and identification, ready for execution.
	1. Manufacturer's Standard Form: Modified to include Project-specific information and properly executed.
	2. Specified Form: When specified forms are included in the Project Manual, prepare a written document, using indicated form properly executed.
	3. See other Sections for specific content requirements and particular requirements for submitting special warranties.

	C. Submittal Time: Comply with requirements in Section 017700 "Closeout Procedures."


	PART 2 -  PRODUCTS
	2.1 PRODUCT SELECTION PROCEDURES
	A. General Product Requirements: Provide products that comply with the Contract Documents, are undamaged and, unless otherwise indicated, are new at time of installation.
	1. Provide products complete with accessories, trim, finish, fasteners, and other items needed for a complete installation and indicated use and effect.
	2. Standard Products: If available, and unless custom products or nonstandard options are specified, provide standard products of types that have been produced and used successfully in similar situations on other projects.
	3. Owner reserves the right to limit selection to products with warranties meeting requirements of the Contract Documents.
	4. Where products are accompanied by the term "as selected," Architect will make selection.
	5. Descriptive, performance, and reference standard requirements in Specifications establish salient characteristics of products.
	6. Or Equal: For products specified by name and accompanied by the term "or equal," "or approved equal," or "or approved," comply with requirements in "Comparable Products" Article to obtain approval for use of an unnamed product.
	a. Submit additional documentation required by Architect in order to establish equivalency of proposed products. Unless otherwise indicated, evaluation of "or equal" product status is by Architect, whose determination is final.


	B. Product Selection Procedures:
	1. Sole Product: Where Specifications name a single manufacturer and product, provide the named product that complies with requirements. Comparable products or substitutions for Contractor's convenience will not be considered.
	a. Sole product may be indicated by the phrase "Subject to compliance with requirements, provide the following."

	2. Sole Manufacturer/Source: Where Specifications name a single manufacturer or source, provide a product by the named manufacturer or source that complies with requirements. Comparable products or substitutions for Contractor's convenience will not b...
	a. Sole manufacturer/source may be indicated by the phrase "Subject to compliance with requirements, provide products by the following."

	3. Limited List of Products: Where Specifications include a list of names of both manufacturers and products, provide one of the products listed that complies with requirements. Comparable products or substitutions for Contractor's convenience will no...
	a. Limited list of products may be indicated by the phrase "Subject to compliance with requirements, provide one of the following."

	4. Non-Limited List of Products: Where Specifications include a list of names of both available manufacturers and products, provide one of the products listed or an unnamed product that complies with requirements.
	a. Non-limited list of products is indicated by the phrase "Subject to compliance with requirements, available products that may be incorporated in the Work include, but are not limited to, the following."
	b. Provision of an unnamed product is not considered a substitution, if the product complies with requirements.

	5. Limited List of Manufacturers: Where Specifications include a list of manufacturers' names, provide a product by one of the manufacturers listed that complies with requirements. Comparable products or substitutions for Contractor's convenience will...
	a. Limited list of manufacturers is indicated by the phrase "Subject to compliance with requirements, provide products by one of the following."

	6. Non-Limited List of Manufacturers: Where Specifications include a list of available manufacturers, provide a product by one of the manufacturers listed or a product by an unnamed manufacturer that complies with requirements.
	a. Non-limited list of manufacturers is indicated by the phrase "Subject to compliance with requirements, available manufacturers whose products may be incorporated in the Work include, but are not limited to, the following."
	b. Provision of products of an unnamed manufacturer is not considered a substitution, if the product complies with requirements.

	7. Basis-of-Design Product: Where Specifications name a product, or refer to a product indicated on Drawings, and include a list of manufacturers, provide the specified or indicated product or a comparable product by one of the other named manufacture...
	a. For approval of products by unnamed manufacturers, contractor shall provide a substitution request indicating differences between basis of design product and proposed product, cost, schedule, quality and other implications to the project.


	C. Visual Matching Specification: Where Specifications require the phrase "match Architect's sample," provide a product that complies with requirements and matches Architect's sample. Architect's decision will be final on whether a proposed product ma...
	D. Visual Selection Specification: Where Specifications include the phrase "as selected by Architect from manufacturer's full range" or a similar phrase, select a product that complies with requirements. Architect will select color, gloss, pattern, de...

	2.2 COMPARABLE PRODUCTS
	A. Conditions for Consideration of Comparable Products: Architect will consider Contractor's request for comparable product when the following conditions are satisfied. If the following conditions are not satisfied, Architect may return requests witho...
	1. Evidence that proposed product does not require revisions to the Contract Documents, is consistent with the Contract Documents, will produce the indicated results, and is compatible with other portions of the Work.
	2. Detailed comparison of significant qualities of proposed product with those of the named basis-of-design product. Significant product qualities include attributes such as type, function, in-service performance and physical properties, weight, dimen...
	3. Evidence that proposed product provides specified warranty.
	4. List of similar installations for completed projects, with project names and addresses and names and addresses of architects and owners, if requested.
	5. Samples, if requested.

	B. Architect's Action on Comparable Products Submittal: If necessary, Architect will request additional information or documentation for evaluation within seven days of receipt of a request for a comparable product. Architect will notify Contractor of...
	1. Architect's Approval of Submittal:  Marked with approval notation from Architect's action stamp. See Section 013300 "Submittal Procedures."
	2. Use product specified if Architect does not issue a decision on use of a comparable product request within time allocated.

	C. Submittal Requirements, Two-Step Process: Approval by Architect of Contractor's request for use of comparable product is not intended to satisfy other submittal requirements. Comply with specified submittal requirements.
	D. Submittal Requirements, Single-Step Process: When acceptable to Architect, incorporate specified submittal requirements of individual Specification Section in combined submittal for comparable products. Approval by Architect of Contractor's request...


	PART 3 -  EXECUTION (Not Used)

	017300 FL - Execution-493
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes general administrative and procedural requirements governing execution of the Work, including, but not limited to, the following:
	1. Construction layout.
	2. Installation.
	3. Cutting and patching.
	4. Progress cleaning.
	5. Starting and adjusting.
	6. Protection of installed construction.
	7. Correction of the Work.

	B. Related Requirements:
	1. Section 011000 "Summary" for limits on use of Project site.
	2. Section 013300 "Submittal Procedures" for submitting surveys.
	3. Section 017700 "Closeout Procedures" for submitting final property survey with Project Record Documents, recording of Owner-accepted deviations from indicated lines and levels, replacing defective work, and final cleaning.


	1.2 DEFINITIONS
	A. Cutting: Removal of in-place construction necessary to permit installation or performance of subsequent work.
	B. Patching: Fitting and repair work required to restore construction to original conditions after installation of subsequent work.

	1.3 PREINSTALLATION MEETINGS
	A. Cutting and Patching Conference: Conduct conference at Project site.
	1. Prior to commencing work requiring cutting and patching, review extent of cutting and patching anticipated and examine procedures for ensuring satisfactory result from cutting and patching work. Inform Architect of scheduled meeting. Require repres...
	a. Contractor's superintendent.
	b. Trade supervisor responsible for cutting operations.
	c. Trade supervisor(s) responsible for patching of each type of substrate.
	d. Mechanical, electrical, and utilities subcontractors' supervisors, to the extent each trade is affected by cutting and patching operations.

	2. Review areas of potential interference and conflict. Coordinate procedures and resolve potential conflicts before proceeding.


	1.4 INFORMATIONAL SUBMITTALS
	A. Cutting and Patching Plan: Submit plan describing procedures at least 10 days prior to the time cutting and patching will be performed. Include the following information:
	1. Extent: Describe reason for and extent of each occurrence of cutting and patching.
	2. Changes to In-Place Construction: Describe anticipated results. Include changes to structural elements and operating components as well as changes in building appearance and other significant visual elements.
	3. Products: List products to be used for patching and firms or entities that will perform patching work.
	4. Dates: Indicate when cutting and patching will be performed.
	5. Utilities and Mechanical and Electrical Systems: List services and systems that cutting and patching procedures will disturb or affect. List services and systems that will be relocated and those that will be temporarily out of service. Indicate len...
	a. Include description of provisions for temporary services and systems during interruption of permanent services and systems.


	B. Landfill Receipts: Submit copy of receipts issued by a landfill facility, licensed to accept hazardous materials, for hazardous waste disposal.

	1.5 QUALITY ASSURANCE
	A. Cutting and Patching: Comply with requirements for and limitations on cutting and patching of construction elements.
	1. Structural Elements: When cutting and patching structural elements, or when encountering the need for cutting and patching of elements whose structural function is not known, notify Architect of locations and details of cutting and await directions...
	2. Operational Elements: Do not cut and patch operating elements and related components in a manner that results in reducing their capacity to perform as intended or that results in increased maintenance or decreased operational life or safety. Operat...
	a. Primary operational systems and equipment.
	b. Fire separation assemblies.
	c. Air or smoke barriers.
	d. Fire-suppression systems.
	e. Plumbing piping systems.
	f. Mechanical systems piping and ducts.
	g. Control systems.
	h. Communication systems.
	i. Fire-detection and -alarm systems.
	j. Conveying systems.
	k. Electrical wiring systems.
	l. Operating systems of special construction.

	3. Other Construction Elements: Do not cut and patch other construction elements or components in a manner that could change their load-carrying capacity, that results in reducing their capacity to perform as intended, or that results in increased mai...
	a. Water, moisture, or vapor barriers.
	b. Membranes and flashings.
	c. Exterior curtain-wall construction.
	d. Sprayed fire-resistive material.
	e. Equipment supports.
	f. Piping, ductwork, vessels, and equipment.
	g. Noise- and vibration-control elements and systems.

	4. Visual Elements: Do not cut and patch construction in a manner that results in visual evidence of cutting and patching. Do not cut and patch exposed construction in a manner that would, in Architect's opinion, reduce the building's aesthetic qualit...

	B. Manufacturer's Installation Instructions: Obtain and maintain on-site manufacturer's written recommendations and instructions for installation of specified products and equipment.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Comply with requirements specified in other Sections.
	1. For projects requiring compliance with sustainable design and construction practices and procedures, use products for patching that comply with sustainable design requirements.

	B. In-Place Materials: Use materials for patching identical to in-place materials. For exposed surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent possible.
	1. If identical materials are unavailable or cannot be used, use materials that, when installed, will provide a match acceptable to Architect for the visual and functional performance of in-place materials. Use materials that are not considered hazard...

	C. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous to health or property or that might damage finished surfaces.
	1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not applicable, use products that comply with the California Code of Regulations maximum allowable VOC levels.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examination and Acceptance of Conditions: Before proceeding with each component of the Work, examine substrates, areas, and conditions, with Installer or Applicator present where indicated, for compliance with requirements for installation toleranc...
	1. Examine roughing-in for mechanical and electrical systems to verify actual locations of connections before equipment and fixture installation.
	2. Examine walls, floors, and roofs for suitable conditions where products and systems are to be installed.
	3. Verify compatibility with and suitability of substrates, including compatibility with existing finishes or primers.

	B. Written Report: Where a written report listing conditions detrimental to performance of the Work is required by other Sections, include the following:
	1. Description of the Work, including Specification Section number and paragraph, and Drawing sheet number and detail, where applicable.
	2. List of detrimental conditions, including substrates.
	3. List of unacceptable installation tolerances.
	4. Recommended corrections.

	C. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding with the Work indicates acceptance of surfaces and conditions.

	3.2 PREPARATION
	A. Field Measurements: Take field measurements as required to fit the Work properly. Recheck measurements before installing each product. Where portions of the Work are indicated to fit to other construction, verify dimensions of other construction by...
	B. Space Requirements: Verify space requirements and dimensions of items shown diagrammatically on Drawings.
	C. Review of Contract Documents and Field Conditions: Immediately on discovery of the need for clarification of the Contract Documents, submit a request for information to Architect in accordance with requirements in Section 013100 "Project Management...

	3.3 CONSTRUCTION LAYOUT
	A. Verification: Before proceeding to lay out the Work, verify layout information shown on Drawings, in relation to the existing conditions. If discrepancies are discovered, notify Architect promptly.

	3.4 INSTALLATION
	A. Locate the Work and components of the Work accurately, in correct alignment and elevation, as indicated.
	1. Make vertical work plumb, and make horizontal work level.
	2. Where space is limited, install components to maximize space available for maintenance and ease of removal for replacement.
	3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated.
	4. Maintain minimum headroom clearance of 96 inches in occupied spaces and 90 inches in unoccupied spaces, unless otherwise indicated on Drawings.

	B. Comply with manufacturer's written instructions and recommendations for installing products in applications indicated.
	C. Install products at the time and under conditions that will ensure satisfactory results as judged by Architect. Maintain conditions required for product performance until Substantial Completion.
	D. Conduct construction operations so no part of the Work is subjected to damaging operations or loading in excess of that expected during normal conditions of occupancy of type expected for Project.
	E. Sequence the Work and allow adequate clearances to accommodate movement of construction items on-site and placement in permanent locations.
	F. Tools and Equipment: Select tools or equipment that minimize production of excessive noise levels.
	G. Templates: Obtain and distribute to the parties involved templates for Work specified to be factory prepared and field installed. Check Shop Drawings of other portions of the Work to confirm that adequate provisions are made for locating and instal...
	H. Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate size and number to securely anchor each component in place, accurately located and aligned with other portions of the Work. Where size and type of attachments ...
	1. Mounting Heights: Where mounting heights are not indicated, mount components at heights directed by Architect.
	2. Allow for building movement, including thermal expansion and contraction.
	3. Coordinate installation of anchorages. Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors, that are to be embedded in concrete or masonry...

	I. Joints: Make joints of uniform width. Where joint locations in exposed Work are not indicated, arrange joints for the best visual effect, as judged by Architect. Fit exposed connections together to form hairline joints.

	3.5 CUTTING AND PATCHING
	A. General: Employ skilled workers to perform cutting and patching. Proceed with cutting and patching at the earliest feasible time, and complete without delay.
	1. Cut in-place construction to provide for installation of other components or performance of other construction, and subsequently patch as required to restore surfaces to their original condition.

	B. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged during installation or cutting and patching operations, by methods and with materials so as not to void existing warranties.
	C. Temporary Support: Provide temporary support of Work to be cut.
	D. Protection: Protect in-place construction during cutting and patching to prevent damage. Provide protection from adverse weather conditions for portions of Project that might be exposed during cutting and patching operations.
	E. Adjacent Occupied Areas: Where interference with use of adjoining areas or interruption of free passage to adjoining areas is unavoidable, coordinate cutting and patching in accordance with requirements in Section 011000 "Summary."
	F. Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems are required to be removed, relocated, or abandoned, bypass such services/systems before cutting to minimize interruption to occupied areas.
	G. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar operations, including excavation, using methods least likely to damage elements retained or adjoining construction. If possible, review proposed proce...
	1. In general, use hand or small power tools designed for sawing and grinding, not hammering and chopping. Cut holes and slots neatly to minimum size required, and with minimum disturbance of adjacent surfaces. Temporarily cover openings when not in use.
	2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces.
	3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or a diamond-core drill.
	4. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent entrance of moisture or other foreign matter after cutting.
	5. Proceed with patching after construction operations requiring cutting are complete.

	H. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations following performance of other Work. Patch with durable seams that are as invisible as practicable, as judged by Architect. Provide materials and co...
	1. Inspection: Where feasible, test and inspect patched areas after completion to demonstrate physical integrity of installation.
	2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish restoration into retained adjoining construction in a manner that will eliminate evidence of patching and refinishing.
	a. Clean piping, conduit, and similar features before applying paint or other finishing materials.
	b. Restore damaged pipe covering to its original condition.

	3. Floors and Walls: Where walls or partitions that are removed extend one finished area into another, patch and repair floor and wall surfaces in the new space. Provide an even surface of uniform finish, color, texture, and appearance. Remove in-plac...
	a. Where patching occurs in a painted surface, prepare substrate and apply primer and intermediate paint coats appropriate for substrate over the patch, and apply final paint coat over entire unbroken surface containing the patch, corner to corner of ...

	4. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane surface of uniform appearance.
	5. Exterior Building Enclosure: Patch components in a manner that restores enclosure to a weathertight condition and ensures thermal and moisture integrity of building enclosure.

	I. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint, mortar, oils, putty, and similar materials from adjacent finished surfaces.

	3.6 PROGRESS CLEANING
	A. Clean Project site and work areas daily, including common areas. Enforce requirements strictly. Dispose of materials lawfully.
	1. Comply with requirements in NFPA 241 for removal of combustible waste materials and debris.
	2. Do not hold waste materials more than seven days during normal weather or three days if the temperature is expected to rise above 80 deg F.
	3. Containerize hazardous and unsanitary waste materials separately from other waste. Mark containers appropriately and dispose of legally, in accordance with regulations.
	a. Use containers intended for holding waste materials of type to be stored.

	4. Coordinate progress cleaning for joint-use areas where Contractor and other contractors are working concurrently.

	B. Site: Maintain Project site free of waste materials and debris.
	C. Work Areas: Clean areas where Work is in progress to the level of cleanliness necessary for proper execution of the Work.
	1. Remove liquid spills promptly.
	2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire work area, as appropriate.

	D. Installed Work: Keep installed work clean. Clean installed surfaces in accordance with written instructions of manufacturer or fabricator of product installed, using only cleaning materials specifically recommended. If specific cleaning materials a...
	E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space.
	F. Exposed Surfaces: Clean exposed surfaces and protect as necessary to ensure freedom from damage and deterioration at time of Substantial Completion.
	G. Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials down sewers or into waterways.
	H. During handling and installation, clean and protect construction in progress and adjoining materials already in place. Apply protective covering where required to ensure protection from damage or deterioration at Substantial Completion.
	I. Clean and provide maintenance on completed construction as frequently as necessary through the remainder of the construction period. Adjust and lubricate operable components to ensure operability without damaging effects.
	J. Limiting Exposures: Supervise construction operations to ensure that no part of the construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious exposure during the construction period.

	3.7 STARTING AND ADJUSTING
	A. Start equipment and operating components to confirm proper operation. Remove malfunctioning units, replace with new units, and retest.
	B. Adjust equipment for proper operation. Adjust operating components for proper operation without binding.
	C. Test each piece of equipment to verify proper operation. Test and adjust controls and safeties. Replace damaged and malfunctioning controls and equipment.
	D. Manufacturer's Field Service: Comply with qualification requirements in Section 014000 "Quality Requirements."

	3.8 PROTECTION OF INSTALLED CONSTRUCTION
	A. Provide final protection and maintain conditions that ensure installed Work is without damage or deterioration at time of Substantial Completion.
	B. Protection of Existing Items: Provide protection and ensure that existing items to remain undisturbed by construction are maintained in condition that existed at commencement of the Work.
	C. Comply with manufacturer's written instructions for temperature and relative humidity.

	3.9 CORRECTION OF THE WORK
	A. Repair or remove and replace damaged, defective, or nonconforming Work. Restore damaged substrates and finishes.
	1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with matching materials, and properly adjusting operating equipment.

	B. Repair Work previously completed and subsequently damaged during construction period. Repair to like-new condition.
	C. Restore permanent facilities used during construction to their specified condition.
	D. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired without visible evidence of repair.
	E. Repair components that do not operate properly. Remove and replace operating components that cannot be repaired.
	F. Remove and replace chipped, scratched, and broken glass or reflective surfaces.



	017700 Closeout Procedures-493
	017823 FL - Operation and Maintenance Data-493
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section Includes: Administrative and procedural requirements for preparing operation and maintenance manuals, including the following:
	1. Operation and maintenance documentation directory manuals.
	2. Emergency manuals.
	3. Systems and equipment operation manuals.
	4. Systems and equipment maintenance manuals.
	5. Product maintenance manuals.

	B. Related Requirements:
	1. Section 013300 "Submittal Procedures" for submitting copies of submittals for operation and maintenance manuals.


	1.2 DEFINITIONS
	A. System: An organized collection of parts, equipment, or subsystems united by regular interaction.
	B. Subsystem: A portion of a system with characteristics similar to a system.

	1.3 CLOSEOUT SUBMITTALS
	A. Submit operation and maintenance manuals indicated. Provide content for each manual as specified in individual Specification Sections, and as reviewed and approved at the time of Section submittals. Submit reviewed manual content formatted and orga...
	1. Architect will comment on whether content of operation and maintenance submittals is acceptable.
	2. Where applicable, clarify and update reviewed manual content to correspond to revisions and field conditions.

	B. Format: Submit operation and maintenance manuals in the following format:
	1. Submit by uploading to web-based project software site. Enable reviewer comments on draft submittals.

	C. Initial Manual Submittal: Submit draft copy of each manual at least 30 days before commencing demonstration and training. Architect will comment on whether general scope and content of manual are acceptable.
	D. Final Manual Submittal: Submit each manual in final form prior to requesting inspection for Substantial Completion and at least 15 days before commencing demonstration and training. Architect will return copy with comments.
	1. Correct or revise each manual to comply with Architect's comments. Submit copies of each corrected manual within 15 days of receipt of Architect's comments and prior to commencing demonstration and training.

	E. Comply with Section 017700 "Closeout Procedures" for schedule for submitting operation and maintenance documentation.

	1.4 FORMAT OF OPERATION AND MAINTENANCE MANUALS
	A. Manuals, Electronic Files: Submit manuals in the form of a multiple file composite electronic PDF file for each manual type required.
	1. Electronic Files: Use electronic files prepared by manufacturer where available. Where scanning of paper documents is required, configure scanned file for minimum readable file size.
	2. File Names and Bookmarks: Bookmark individual documents based on file names. Name document files to correspond to system, subsystem, and equipment names used in manual directory and table of contents. Group documents for each system and subsystem i...

	B. Manuals, Paper Copy: Submit manuals in the form of hard-copy, bound and labeled volumes.
	1. Binders: Heavy-duty, three-ring, vinyl-covered, loose-leaf binders, in thickness necessary to accommodate contents, sized to hold 8-1/2-by-11-inch pockets inside covers to hold folded oversize sheets.
	a. If two or more binders are necessary to accommodate data of a system, organize data in each binder into groupings by subsystem and related components. Cross-reference other binders if necessary to provide essential information for proper operation ...
	b. Identify each binder on front and spine, with printed title "OPERATION AND MAINTENANCE MANUAL," Project title or name, and subject matter of contents, and indicate Specification Section number on bottom of spine. Indicate volume number for multiple...

	2. Dividers: Heavy-paper dividers with plastic-covered tabs for each section of the manual. Mark each tab to indicate contents. Include typed list of products and major components of equipment included in the section on each divider, cross-referenced ...
	3. Protective Plastic Sleeves: Transparent plastic sleeves designed to enclose diagnostic software storage media for computerized electronic equipment. Enclose title pages and directories in clear plastic sleeves.
	4. Supplementary Text: Prepared on 8-1/2-by-11-inch white bond paper.
	5. Drawings: Attach reinforced, punched binder tabs on drawings and bind with text.
	a. If oversize drawings are necessary, fold drawings to same size as text pages and use as foldouts.
	b. If drawings are too large to be used as foldouts, fold and place drawings in labeled envelopes and bind envelopes in rear of manual. At appropriate locations in manual, insert typewritten pages indicating drawing titles, descriptions of contents, a...



	1.5 REQUIREMENTS FOR EMERGENCY, OPERATION, AND MAINTENANCE MANUALS
	A. Organization of Manuals: Unless otherwise indicated, organize each manual into a separate section for each system and subsystem, and a separate section for each piece of equipment not part of a system. Each manual to contain the following materials...
	1. Title page.
	2. Table of contents.
	3. Manual contents.

	B. Title Page: Include the following information:
	1. Subject matter included in manual.
	2. Name and address of Project.
	3. Name and address of Owner.
	4. Date of submittal.
	5. Name and contact information for Contractor.
	6. Name and contact information for Construction Manager.
	7. Name and contact information for Architect.
	8. Name and contact information for Commissioning Authority.
	9. Names and contact information for major consultants to the Architect that designed the systems contained in the manuals.
	10. Cross-reference to related systems in other operation and maintenance manuals.

	C. Table of Contents: List each product included in manual, identified by product name, indexed to the content of the volume, and cross-referenced to Specification Section number in Project Manual.
	1. If operation or maintenance documentation requires more than one volume to accommodate data, include comprehensive table of contents for all volumes in each volume of the set.

	D. Manual Contents: Organize into sets of manageable size. Arrange contents alphabetically by system, subsystem, and equipment. If possible, assemble instructions for subsystems, equipment, and components of one system into a single binder.
	E. Identification: In the documentation directory and in each operation and maintenance manual, identify each system, subsystem, and piece of equipment with same designation used in the Contract Documents. If no designation exists, assign a designatio...

	1.6 OPERATION AND MAINTENANCE DOCUMENTATION DIRECTORY MANUAL
	A. Operation and Maintenance Documentation Directory: Prepare a separate manual that provides an organized reference to emergency, operation, and maintenance manuals. List items and their location to facilitate ready access to desired information. Inc...
	1. List of Systems and Subsystems: List systems alphabetically. Include references to operation and maintenance manuals that contain information about each system.
	2. List of Equipment: List equipment for each system, organized alphabetically by system. For pieces of equipment not part of system, list alphabetically in separate list.
	3. Tables of Contents: Include a table of contents for each emergency, operation, and maintenance manual.


	1.7 EMERGENCY MANUALS
	A. Emergency Manual: Assemble a complete set of emergency information indicating procedures for use by emergency personnel and by Owner's operating personnel for types of emergencies indicated.
	B. Content: Organize manual into a separate section for each of the following:
	1. Type of emergency.
	2. Emergency instructions.
	3. Emergency procedures.

	C. Type of Emergency: Where applicable for each type of emergency indicated below, include instructions and procedures for each system, subsystem, piece of equipment, and component:
	1. Fire.
	2. Flood.
	3. Gas leak.
	4. Water leak.
	5. Power failure.
	6. Water outage.
	7. System, subsystem, or equipment failure.
	8. Chemical release or spill.

	D. Emergency Instructions: Describe and explain warnings, trouble indications, error messages, and similar codes and signals. Include responsibilities of Owner's operating personnel for notification of Installer, supplier, and manufacturer to maintain...
	E. Emergency Procedures: Include the following, as applicable:
	1. Instructions on stopping.
	2. Shutdown instructions for each type of emergency.
	3. Operating instructions for conditions outside normal operating limits.
	4. Required sequences for electric or electronic systems.
	5. Special operating instructions and procedures.


	1.8 SYSTEMS AND EQUIPMENT OPERATION MANUALS
	A. Systems and Equipment Operation Manual: Assemble a complete set of data indicating operation of each system, subsystem, and piece of equipment not part of a system. Include information required for daily operation and management, operating standard...
	1. Engage a factory-authorized service representative to assemble and prepare information for each system, subsystem, and piece of equipment not part of a system.
	2. Prepare a separate manual for each system and subsystem, in the form of an instructional manual for use by Owner's operating personnel.

	B. Content: In addition to requirements in this Section, include operation data required in individual Specification Sections and the following information:
	1. System, subsystem, and equipment descriptions. Use designations for systems and equipment indicated on Contract Documents.
	2. Performance and design criteria if Contractor has delegated design responsibility.
	3. Operating standards.
	4. Operating procedures.
	5. Operating logs.
	6. Wiring diagrams.
	7. Control diagrams.
	8. Piped system diagrams.
	9. Precautions against improper use.
	10. License requirements including inspection and renewal dates.

	C. Descriptions: Include the following:
	1. Product name and model number. Use designations for products indicated on Contract Documents.
	2. Manufacturer's name.
	3. Equipment identification with serial number of each component.
	4. Equipment function.
	5. Operating characteristics.
	6. Limiting conditions.
	7. Performance curves.
	8. Engineering data and tests.
	9. Complete nomenclature and number of replacement parts.

	D. Operating Procedures: Include the following, as applicable:
	1. Startup procedures.
	2. Equipment or system break-in procedures.
	3. Routine and normal operating instructions.
	4. Regulation and control procedures.
	5. Instructions on stopping.
	6. Normal shutdown instructions.
	7. Seasonal and weekend operating instructions.
	8. Required sequences for electric or electronic systems.
	9. Special operating instructions and procedures.

	E. Systems and Equipment Controls: Describe the sequence of operation, and diagram controls as installed.
	F. Piped Systems: Diagram piping as installed, and identify color coding where required for identification.

	1.9 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS
	A. Systems and Equipment Maintenance Manuals: Assemble a complete set of data indicating maintenance of each system, subsystem, and piece of equipment not part of a system. Include manufacturers' maintenance documentation, preventive maintenance proce...
	1. Engage a factory-authorized service representative to assemble and prepare information for each system, subsystem, and piece of equipment not part of a system.
	2. Prepare a separate manual for each system and subsystem, in the form of an instructional manual for use by Owner's operating personnel.

	B. Content: For each system, subsystem, and piece of equipment not part of a system, include source information, manufacturers' maintenance documentation, maintenance procedures, maintenance and service schedules, spare parts list and source informati...
	C. Source Information: List each system, subsystem, and piece of equipment included in manual, identified by product name and arranged to match manual's table of contents. For each product, list name, address, and telephone number of Installer or supp...
	D. Manufacturers' Maintenance Documentation: Include the following information for each component part or piece of equipment:
	1. Standard maintenance instructions and bulletins; include only sheets pertinent to product or component installed. Mark each sheet to identify each product or component incorporated into the Work. If data include more than one item in a tabular form...
	a. Prepare supplementary text if manufacturers' standard printed data are not available and where the information is necessary for proper operation and maintenance of equipment or systems.

	2. Drawings, diagrams, and instructions required for maintenance, including disassembly and component removal, replacement, and assembly.
	3. Identification and nomenclature of parts and components.
	4. List of items recommended to be stocked as spare parts.

	E. Maintenance Procedures: Include the following information and items that detail essential maintenance procedures:
	1. Test and inspection instructions.
	2. Troubleshooting guide.
	3. Precautions against improper maintenance.
	4. Disassembly; component removal, repair, and replacement; and reassembly instructions.
	5. Aligning, adjusting, and checking instructions.
	6. Demonstration and training video recording, if available.

	F. Maintenance and Service Schedules: Include service and lubrication requirements, list of required lubricants for equipment, and separate schedules for preventive and routine maintenance and service with standard time allotment.
	1. Scheduled Maintenance and Service: Tabulate actions for daily, weekly, monthly, quarterly, semiannual, and annual frequencies.
	2. Maintenance and Service Record: Include manufacturers' forms for recording maintenance.

	G. Spare Parts List and Source Information: Include lists of replacement and repair parts, with parts identified and cross-referenced to manufacturers' maintenance documentation and local sources of maintenance materials and related services.
	H. Maintenance Service Contracts: Include copies of maintenance agreements with name and telephone number of service agent.
	I. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and conditions that would affect validity of warranties or bonds.
	1. Include procedures to follow and required notifications for warranty claims.

	J. Drawings: Prepare drawings supplementing manufacturers' printed data to illustrate the relationship of component parts of equipment and systems and to illustrate control sequence and flow diagrams. Coordinate these drawings with information contain...
	1. Do not use original project record documents as part of maintenance manuals.


	1.10 PRODUCT MAINTENANCE MANUALS
	A. Product Maintenance Manual: Assemble a complete set of maintenance data indicating care and maintenance of each product, material, and finish incorporated into the Work.
	B. Content: Organize manual into a separate section for each product, material, and finish. Include source information, product information, maintenance procedures, repair materials and sources, and warranties and bonds, as described below.
	C. Source Information: List each product included in manual, identified by product name and arranged to match manual's table of contents. For each product, list name, address, and telephone number of Installer or supplier and maintenance service agent...
	D. Product Information: Include the following, as applicable:
	1. Product name and model number.
	2. Manufacturer's name.
	3. Color, pattern, and texture.
	4. Material and chemical composition.
	5. Reordering information for specially manufactured products.

	E. Maintenance Procedures: Include manufacturer's written recommendations and the following:
	1. Inspection procedures.
	2. Types of cleaning agents to be used and methods of cleaning.
	3. List of cleaning agents and methods of cleaning detrimental to product.
	4. Schedule for routine cleaning and maintenance.
	5. Repair instructions.

	F. Repair Materials and Sources: Include lists of materials and local sources of materials and related services.
	G. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and conditions that would affect validity of warranties or bonds.
	1. Include procedures to follow and required notifications for warranty claims.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	017839 FL - Project Record Documents-493
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for Project Record Documents, including the following:
	1. Record Drawings.
	2. Record Product Data.
	3. Miscellaneous record submittals.

	B. Related Requirements:
	1. Section 017300 "Execution" for final property survey.
	2. Section 017700 "Closeout Procedures" for general closeout procedures.
	3. Section 017823 "Operation and Maintenance Data" for operation and maintenance manual requirements.


	1.3 CLOSEOUT SUBMITTALS
	A. Record Drawings: Comply with the following:
	1. Number of Copies: Submit one set(s) of marked-up record prints.
	2. Number of Copies: Submit copies of Record Drawings as follows:
	a. Initial Submittal:
	1) Submit PDF electronic files of scanned record prints and one set of file prints.
	2) Architect will indicate whether general scope of changes, additional information recorded, and quality of drafting are acceptable.

	b. Final Submittal:
	1) Submit PDF electronic files of scanned Record Prints and one set of file prints.
	2) Include each drawing, whether or not changes and additional information were recorded.



	B. Record Product Data: Submit annotated PDF electronic files and directories of each submittal.
	1. Where record Product Data are required as part of operation and maintenance manuals, submit duplicate marked-up Product Data as a component of manual.

	C. Miscellaneous Record Submittals: See other Specification Sections for miscellaneous record-keeping requirements and submittals in connection with various construction activities. Submit annotated PDF electronic files and directories of each submittal.

	1.4 RECORD DRAWINGS
	A. Record Prints: Maintain one set of marked-up paper copies of the Contract Drawings and Shop Drawings, incorporating new and revised drawings as modifications are issued.
	1. Preparation: Mark record prints to show the actual installation, where installation varies from that shown originally. Require individual or entity who obtained record data, whether individual or entity is Installer, subcontractor, or similar entit...
	a. Give particular attention to information on concealed elements that would be difficult to identify or measure and record later.
	b. Accurately record information in an acceptable drawing technique.
	c. Record data as soon as possible after obtaining it.
	d. Record and check the markup before enclosing concealed installations.
	e. Cross-reference record prints to corresponding photographic documentation.

	2. Content: Types of items requiring marking include, but are not limited to, the following:
	a. Dimensional changes to Drawings.
	b. Revisions to details shown on Drawings.
	c. Depths of foundations.
	d. Locations and depths of underground utilities.
	e. Revisions to routing of piping and conduits.
	f. Revisions to electrical circuitry.
	g. Actual equipment locations.
	h. Duct size and routing.
	i. Locations of concealed internal utilities.
	j. Changes made by Change Order or Construction Change Directive.
	k. Changes made following Architect's written orders.
	l. Details not on the original Contract Drawings.
	m. Field records for variable and concealed conditions.
	n. Record information on the Work that is shown only schematically.

	3. Mark the Contract Drawings and Shop Drawings completely and accurately. Use personnel proficient at recording graphic information in production of marked-up record prints.
	4. Mark record prints with erasable, red-colored pencil. Use other colors to distinguish between changes for different categories of the Work at same location.
	5. Mark important additional information that was either shown schematically or omitted from original Drawings.
	6. Note Construction Change Directive numbers, alternate numbers, Change Order numbers, and similar identification, where applicable.

	B. Record Digital Data Files: Immediately before inspection for Certificate of Substantial Completion, review marked-up record prints with Architect. When authorized, prepare a full set of corrected digital data files of the Contract Drawings, as foll...
	1. Format: Annotated PDF electronic file with comment function enabled.
	2. Incorporate changes and additional information previously marked on record prints. Delete, redraw, and add details and notations where applicable.
	3. Refer instances of uncertainty to Architect for resolution.
	4. Architect will furnish Contractor with one set of digital data files of the Contract Drawings for use in recording information.

	C. Format: Identify and date each Record Drawing; include the designation "PROJECT RECORD DRAWING" in a prominent location.
	1. Record Prints: Organize record prints into manageable sets. Bind each set with durable paper cover sheets. Include identification on cover sheets.
	2. Format: Annotated PDF electronic file with comment function enabled.
	3. Record Digital Data Files: Organize digital data information into separate electronic files that correspond to each sheet of the Contract Drawings. Name each file with the sheet identification. Include identification in each digital data file.
	4. Identification: As follows:
	a. Project name.
	b. Date.
	c. Designation "PROJECT RECORD DRAWINGS."
	d. Name of Architect.
	e. Name of Contractor.



	1.5 RECORD PRODUCT DATA
	A. Recording: Maintain one copy of each submittal during the construction period for Project Record Document purposes. Post changes and revisions to Project Record Documents as they occur; do not wait until end of Project.
	B. Preparation: Mark Product Data to indicate the actual product installation where installation varies substantially from that indicated in Product Data submittal.
	1. Give particular attention to information on concealed products and installations that cannot be readily identified and recorded later.
	2. Include significant changes in the product delivered to Project site and changes in manufacturer's written instructions for installation.
	3. Note related Change Orders and Record Drawings where applicable.

	C. Format: Submit Record Product Data as annotated PDF electronic file or scanned PDF electronic file(s) of marked-up paper copy of Product Data.
	1. Include Record Product Data directory organized by Specification Section number and title, electronically linked to each item of Record Product Data.


	1.6 MISCELLANEOUS RECORD SUBMITTALS
	A. Assemble miscellaneous records required by other Specification Sections for miscellaneous record keeping and submittal in connection with actual performance of the Work. Bind or file miscellaneous records and identify each, ready for continued use ...
	B. Format: Submit miscellaneous record submittals as PDF electronic file or scanned PDF electronic file(s) of marked-up miscellaneous record submittals.
	1. Include miscellaneous record submittals directory organized by Specification Section number and title, electronically linked to each item of miscellaneous record submittals.


	1.7 MAINTENANCE OF RECORD DOCUMENTS
	A. Maintenance of Record Documents: Store Record Documents in the field office apart from the Contract Documents used for construction. Do not use Project Record Documents for construction purposes. Maintain Record Documents in good order and in a cle...


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	017900 FL - Demonstration and Training-493
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes administrative and procedural requirements for instructing Owner's personnel, including the following:
	1. Instruction in operation and maintenance of systems, subsystems, and equipment.
	2. Demonstration and training video recordings.


	1.2 INFORMATIONAL SUBMITTALS
	A. Instruction Program: Submit outline of instructional program for demonstration and training, including a list of training modules and a schedule of proposed dates, times, length of instruction time, and instructors' names for each training module. ...
	1. Indicate proposed training modules using manufacturer-produced demonstration and training video recordings for systems, equipment, and products in lieu of video recording of live instructional module.

	B. Qualification Data: For instructor.
	C. Attendance Record: For each training module, submit list of participants and length of instruction time.
	D. Evaluations: For each participant and for each training module, submit results and documentation of performance-based test.

	1.3 CLOSEOUT SUBMITTALS
	A. Demonstration and Training Video Recordings: Submit one copies within seven days of end of each training module.
	1. Identification: On each copy, provide an applied label with the following information:
	a. Name of Project.
	b. Name and address of videographer.
	c. Name of Architect.
	d. Name of Construction Manager.
	e. Name of Contractor.
	f. Date of video recording.

	2. Transcript:
	a. Prepared and bound in format matching operation and maintenance manuals. Mark appropriate identification on front and spine of each binder. Include a cover sheet with same label information as the corresponding video recording. Include name of Proj...
	b. Prepared in PDF electronic format. Include a cover sheet with same label information as the corresponding video recording and a table of contents with links to corresponding training components. Include name of Project and date of video recording o...

	3. At completion of training, submit complete training manual(s) for Owner's use prepared in same PDF file format required for operation and maintenance manuals specified in Section 017823 "Operation and Maintenance Data."


	1.4 QUALITY ASSURANCE
	A. Facilitator Qualifications: A firm or individual experienced in training or educating maintenance personnel in a training program similar in content and extent to that indicated for this Project, and whose work has resulted in training or education...
	B. Instructor Qualifications: A factory-authorized service representative, experienced in operation and maintenance procedures and training.
	C. Videographer Qualifications: A professional videographer who is experienced photographing demonstration and training events similar to those required.
	D. Pre-instruction Conference: Review methods and procedures related to demonstration and training including, but not limited to, the following:
	1. Inspect and discuss locations and other facilities required for instruction.
	2. Review and finalize instruction schedule and verify availability of educational materials, instructors' personnel, audiovisual equipment, and facilities needed to avoid delays.
	3. Review required content of instruction.
	4. For instruction that must occur outside, review weather and forecasted weather conditions and procedures to follow if conditions are unfavorable.


	1.5 COORDINATION
	A. Coordinate instruction schedule with Owner's operations. Adjust schedule as required to minimize disrupting Owner's operations and to ensure availability of Owner's personnel.
	B. Coordinate instructors, including providing notification of dates, times, length of instruction time, and course content.
	C. Coordinate content of training modules with content of approved emergency, operation, and maintenance manuals. Do not submit instruction program until operation and maintenance data have been reviewed and approved by Architect.

	1.6 INSTRUCTION PROGRAM
	A. Program Structure: Develop an instruction program that includes individual training modules for each system and for equipment not part of a system, as required by individual Specification Sections.
	B. Training Modules: Develop a learning objective and teaching outline for each module. Include a description of specific skills and knowledge that participant is expected to master. For each module, include instruction for the following as applicable...
	1. Basis of System Design, Operational Requirements, and Criteria: Include the following:
	a. System, subsystem, and equipment descriptions.
	b. Performance and design criteria if Contractor is delegated design responsibility.
	c. Operating standards.
	d. Regulatory requirements.
	e. Equipment function.
	f. Operating characteristics.
	g. Limiting conditions.
	h. Performance curves.

	2. Documentation: Review the following items in detail:
	a. Emergency manuals.
	b. Systems and equipment operation manuals.
	c. Systems and equipment maintenance manuals.
	d. Product maintenance manuals.
	e. Project Record Documents.
	f. Identification systems.
	g. Warranties and bonds.
	h. Maintenance service agreements and similar continuing commitments.

	3. Emergencies: Include the following, as applicable:
	a. Instructions on meaning of warnings, trouble indications, and error messages.
	b. Instructions on stopping.
	c. Shutdown instructions for each type of emergency.
	d. Operating instructions for conditions outside of normal operating limits.
	e. Sequences for electric or electronic systems.
	f. Special operating instructions and procedures.

	4. Operations: Include the following, as applicable:
	a. Startup procedures.
	b. Equipment or system break-in procedures.
	c. Routine and normal operating instructions.
	d. Regulation and control procedures.
	e. Control sequences.
	f. Safety procedures.
	g. Instructions on stopping.
	h. Normal shutdown instructions.
	i. Operating procedures for emergencies.
	j. Operating procedures for system, subsystem, or equipment failure.
	k. Seasonal and weekend operating instructions.
	l. Required sequences for electric or electronic systems.
	m. Special operating instructions and procedures.

	5. Adjustments: Include the following:
	a. Alignments.
	b. Checking adjustments.
	c. Noise and vibration adjustments.
	d. Economy and efficiency adjustments.

	6. Troubleshooting: Include the following:
	a. Diagnostic instructions.
	b. Test and inspection procedures.

	7. Maintenance: Include the following:
	a. Inspection procedures.
	b. Types of cleaning agents to be used and methods of cleaning.
	c. List of cleaning agents and methods of cleaning detrimental to product.
	d. Procedures for routine cleaning.
	e. Procedures for preventive maintenance.
	f. Procedures for routine maintenance.
	g. Instruction on use of special tools.

	8. Repairs: Include the following:
	a. Diagnosis instructions.
	b. Repair instructions.
	c. Disassembly; component removal, repair, and replacement; and reassembly instructions.
	d. Instructions for identifying parts and components.
	e. Review of spare parts needed for operation and maintenance.


	C. Assemble educational materials necessary for instruction, including documentation and training module. Assemble training modules into a training manual organized in coordination with requirements in Section 017823 "Operation and Maintenance Data."
	D. Set up instructional equipment at instruction location.

	1.7 INSTRUCTION
	A. Facilitator: Engage a qualified facilitator to prepare instruction program and training modules, to coordinate instructors, and to coordinate between Contractor and Owner for number of participants, instruction times, and location.
	B. Engage qualified instructors to instruct Owner's personnel to adjust, operate, and maintain systems, subsystems, and equipment not part of a system.
	1. Architect will furnish an instructor to describe basis of system design, operational requirements, criteria, and regulatory requirements.
	2. Owner will furnish an instructor to describe Owner's operational philosophy.
	3. Owner will furnish Contractor with names and positions of participants.

	C. Scheduling: Provide instruction at mutually agreed-on times. For equipment that requires seasonal operation, provide similar instruction at start of each season.
	1. Schedule training with Owner with at least seven days' advance notice.

	D. Training Location and Reference Material: Conduct training on-site in the completed and fully operational facility using the actual equipment in-place. Conduct training using final operation and maintenance data submittals.
	E. Cleanup: Collect used and leftover educational materials and give to Owner. Remove instructional equipment. Restore systems and equipment to condition existing before initial training use.

	1.8 DEMONSTRATION AND TRAINING VIDEO RECORDINGS
	A. General: Engage a qualified commercial videographer to record demonstration and training video recordings. Record each training module separately. Include classroom instructions and demonstrations, board diagrams, and other visual aids, but not stu...
	1. At beginning of each training module, record each chart containing learning objective and lesson outline.

	B. Digital Video Recordings: Provide high-resolution, digital video in MPEG format, produced by a digital camera with minimum sensor resolution of 12 megapixels and capable of recording in full HD mode with vibration reduction technology.
	1. Submit video recordings on CD-ROM or thumb drive.
	2. File Hierarchy: Organize folder structure and file locations in accordance with Project Manual table of contents. Provide complete screen-based menu.
	3. File Names: Utilize file names based on name of equipment generally described in video segment, as identified in Project specifications.
	4. Contractor and Installer Contact File: Using appropriate software, create a file for inclusion on the equipment demonstration and training recording that describes the following for each Contractor involved on the Project, arranged in accordance wi...
	a. Name of Contractor/Installer.
	b. Business address.
	c. Business phone number.
	d. Point of contact.
	e. Email address.


	C. Recording: Mount camera on tripod before starting recording, unless otherwise necessary to adequately cover area of demonstration and training. Display continuous running time.
	1. Film training session(s) in segments not to exceed 15 minutes.
	a. Produce segments to present a single significant piece of equipment per segment.
	b. Organize segments with multiple pieces of equipment to follow order of Project Manual table of contents.
	c. Where a training session on a particular piece of equipment exceeds 15 minutes, stop filming and pause training session. Begin training session again upon commencement of new filming segment.


	D. Light Levels: Verify light levels are adequate to properly light equipment. Verify equipment markings are clearly visible prior to recording.
	1. Furnish additional portable lighting as required.

	E. Narration: Describe scenes on video recording by audio narration by microphone while recording or dubbing audio narration off-site after video recording is taken. Include description of items being viewed.
	F. Transcript: Provide a transcript of the narration. Display images and running time captured from videotape opposite the corresponding narration segment.
	G. Preproduced Video Recordings: Provide video recordings used as a component of training modules in same format as recordings of live training.
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